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This tender applies to both the (a) Skills Development Standard and the (b) Indirect Targeting Standard. 
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Although in the case of these two standards there are no returnable documents, tenderers are sensitized 
that the proforma documents as listed below, shall be completed by the successful contractor after award 
of the contract within the stipulated period. (The proforma documents are provided in the tender data for 
information purposes only).  

Form A 1 List of recognized Skills Development Agencies, Form A 2 Baseline Training Plan, Form A 3 
Project Interim Report, Form A 4 Supervisor Agreement, Form A 5 Project Completion Report. (Skills 
Development Standards)  

Project Interim Report, Project Completion Report and Declaration. (Indirect Targeting Standards) 

 

Addendum 

Addendum to the Contract 

Annexures 
 

 Addendum to the Contract  White 

      Annexure A: Architectural Drawings 

     Annexure B: Civil Engineering Drawings 

     Annexure C: Structural Engineering Drawings 

     Annexure D: Mechanical, Fire & Wet Services Drawings 

     Annexure E: Electrical Engineering Drawings 
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INDEPENDENT DEVELOLPMENT TRUST 
 

 

T1.1 Bid Notice and Invitation to Bid 
 
APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R 
CLASSROOMS, 1 GUARD HOUSE, EXTERNAL WORKS AND ELECTRICAL 
INSTALLATIONS TO DITAELONG PRIMARY SCHOOL FOR THE DEPARTMENT OF 
EDUCATION, NORTH WEST PROVINCE 
 
 

BID NUMBER: DOE12NWER012 

 
CLOSING DATE AND TIME: 30 AUGUST 2023 at 12h00 

 
 On behalf of the Department of Education, North West Province, the Independent Development 

Trust, invites bidders for the APPOINTMENT OF A CONTRACTOR FOR THE 
CONSTRUCTION OF 3 GRADE R CLASSROOMS, 1 GUARD HOUSE, EXTERNAL 
WORKS AND ELECTRICAL INSTALLATIONS TO DITAELONG PRIMARY SCHOOL 
FOR THE DEPARTMENT OF EDUCATION, NORTH WEST PROVINCE 

 
 

Only tenders who have a CIDB contractor grading of Grade 5GB (General Building) or 
higher; and comply with the tender conditions will be legible. 
 

The evaluation of the tender will be carried out in three (3) phases. 
 

Phase 1: Mandatory Requirements 

 
Only bidders, who meet the following requirements will be eligible for further evaluation. 
 

• Letter of Authority for signatory and / or Board / company resolution (for companies 

that has more than one Directors) 

• The bidder must provide proof of valid CIDB registration or CIDB number– Grade 5GB  

or higher (If JV, all partners must submit their CIDB grading certificates and  the 

consolidated CIDB Grading certificate, which equates to the required grading) 

• The bidder must provide a valid COIDA letter or Tender Letter obtainable from 

Department of Labour or FEMA certificate. (If JV, all partners must submit COIDA or 

FEM Certificates) 

• Attendance to the compulsory site briefing meeting - Briefing session attendance 

register must be signed at Briefing Meeting      

• The bidder must duly complete and sign in full: 

▪  SBD 1: Invitation to bid,  
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▪ SBD 4: Bidder’s disclosure and  

▪ SBD 6.1 Preference points claim form in terms of 

PPPFA, Procurement Regulations 2022  

• The bidder must complete Form of Offer, fully signed and witnessed in the tender 

document in full  

• Joint Venture (JV) agreement, if applicable, JV agreement must be signed by all 

parties of the JV  

• Acknowledgement of Addenda to Tender Documents (if applicable) 

Note: (i) Failure to submit any of the above documents / requirements 

shall result in disqualification of the bid. 

(ii) If any of the Directors are in the Employment of the State shall result in 

disqualification of the bid. 

(iii) If the bidder is listed on National Treasury List of Restricted Suppliers shall result in 

disqualification of the bid. 

(iv) If any of its Directors are Listed on the Register of Defaulters 

shall result in disqualification of the bid. 

 
The IDT will assess all bids received based on its procurement policy in the event that 

information is required from the bidder/s, the IDT reserves its rights to request the 

information which shall be submitted within seven (7) working days from request 

and failure to submit will result in disqualification. 

 
Non-Compulsory Document, but mandatory to comply at the award stage 
 

• Tax Compliance Letter with a unique pin 
• Central Supplier Database (CSD) Report 

 
Only bidders who met all mandatory requirements will be evaluated further on 
functionality. 
 

Phase 2: Functionality criteria 

 

Criteria Points 
Allocation 

A. Relevant Previous Experience on completed projects of a similar 
nature and value in the last ten (10) years 

35 points 

B. Signed and stamped client references on the same projects listed 
above (both Client & Client Representative) or Signed and 
Contactable reference letters from previous clients.                        

20 points 

C. Qualifications, Skills and Experience of project key resources 35 points 

D. Financial Viability  10 Points 

  

Total 100 points 

NB: Minimum qualifying functionality threshold is 70 points out 100 
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Similar Nature of work for evaluation Construction of Buildings (No points will be allocated 
for other nature and value of works like Civil Engineering projects, Water projects, Transport 
Projects, Traffic Engineering Projects, and all Electrical & Mechanical Engineering projects) 
 
Supporting Documents Required  

• CIPC Document  

• Original certified ID Copies of directors (not older than 6 Months)  

• Particulars of Tender's Projects (Appointment letters and completion certificates)  

• Schedule of Tenderer’s References  

• CV of Key Personnel including the OHS  

• Original certified copies of Certificates/qualifications (not older than 6 Months)  

• Original certified copies of all Professional Registrations of Staff. 

• Signed and stamped banking/financial documentation 
 

Only bidders who are competent and who have achieved the minimum functionality threshold of 70 
points or higher will be evaluated on 80/20 (Price / Specific Goals) points based on the Preferential 
Procurement Regulations of 2022. 
 
Phase 3: Preferential Point System 

  
In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, 
preference points must be awarded for specific goals stated in the tender. For the purposes of this 
tender the tenderer will be allocated points based on the goals stated in table 1 below as may be 
supported by proof/ documentation stated in the conditions of this tender: 
 
In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, 
if it is unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, 
in the tender documents, stipulate in the case of— 
 
The 80/20 Preferential Point System will be applied, where 80 points will be allocated for price and 
20 points for specific goals. The 80/20 system will be used since the estimated value for this project 
is below the R50 000 000 (all applicable taxes included). 
  
(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 

preference point system will apply and that the highest acceptable tender will be used to 

determine the applicable preference point system; or  

(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply 
and that the lowest acceptable tender will be used to determine the applicable preference point 
system, then the organ of state must indicate the points allocated for specific goals for both the 
90/10 and 80/20 preference point system. 
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Table 1: Specific goals for the tender and points claimed are indicated per the table below. 
 
Note to tenderers: The tenderer must indicate how they claim points for each preference 
point system.) 
 

The specific goals allocated points in terms 

of this tender 

Number of 

points 

allocated 

(80/20 

system)  

Number of points claimed 

(80/20 system) 

(To be completed by the 

tenderer) 

Women Ownership  6  

Youth Ownership  6  

People with Disabilities Ownership  4  

Black Male Ownership  4  

Total points for Price and SPECIFIC GOALS   100   

 
Source Documents to be submitted with the Tender:  
 
• CIPC Document (Company Registration Document will be required for verification (CIPC DOC)) 
• Woman (Originally Certified ID Document) 
• Youth (Originally Certified ID Document) 
• People with Disability (Letter from the Dr. Confirming the Disability) 
• Black Ownership (Originally Certified ID Document) 
 
A compulsory site briefing / clarification meeting will be held on 08th August 2023 at 14h00 
at Ditaelong Primary School. The GPS coordinates are latitude -26.740216° longitude 
27.026174 26°,Mbongeni Street, Ikageng, Potchefstroom 2525. 
 
Note: Bidders are requested and encouraged to arrive early before the commencement of the 
briefing session. No late arrivals will be allowed in the briefing meeting.  
 
The IDT may conduct a risk assessment on recommended bidder/s. Bidders are requested to price 
each line item of the Bills of Quantities (BOQ) in black ink. Should the bidder/s be deemed too risky 
to complete the project based on the IDT’s risk assessment report, they will be subjected for further 
clarification.   
 
Tender Documents may be downloaded from the IDT’s website following the link 
http://www.idt.org.za/business-opportunities/current-tenders/ as well as on the e-tenders 
portal, www.etenders.gov.za. Tenders must only be submitted on the tender documentation that 
is downloaded from the stipulated websites. The retyping of the tender document is not permitted: 

 

All SCM and Technical enquiries relating to this bid must be directed in writing to 
rozynem@idt.org.za and andrewn@idt.org.za during office hours (08h30 – 17h00) 
weekdays. 

Enquiries will be accepted until the 23rd August 2023 at 17h00. No Verbal or telephonic queries 
will be attended to. Any attempt to verbally contact the IDT’s Agent or IDT’s employee to influence 
outcome of this tender will lead to disqualification. 

 
 

mailto:@idt.org.za
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On submission of Tender documents, the bidder must submit a signed original 
bid document in hard copy. 

 
Requirements for sealing, addressing, delivery, opening and assessment of bids are stated 
in the Tender Data. (Refer to Section T1.2) 

The bid closing date is 30 August 2023 at 12h00 and bids shall be submitted in the tender 
box at IDT’s North West Regional Office; 

 
4071 Joules Street 
Industrial Site 
Mahikeng 
2735 

 
Telegraphic, telephonic, telex, facsimile, e-mail and late bids WILL NOT be accepted. 

 
The Independent Development Trust does not bind itself to accept the lowest or any particular bid. 
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T1.2 BID DATA 



9 
Tender   T1.2 
Part T1.2: Bid Data   
DOE12NWER012 
 

INDEPENDENT DEVELOPMENT TRUST 

 
APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R 
CLASSROOMS, 1 GUARD HOUSE, EXTERNAL WORKS AND ELECTRICAL 
INSTALLATIONS TO DITAELONG PRIMARY SCHOOL FOR THE DEPARTMENT OF 
EDUCATION, NORTH WEST PROVINCE 

 
 

T1.2 Bid Data 
 

The conditions of tender are the Standard Conditions of Tender as contained in Annex F of the CIDB 
Standard for Uniformity in Construction Procurement. (See www.cidb.org.za) which are reproduced 
without amendment or alteration for the convenience of tenderers as an Annexure to this Tender Data. 

 
The Standard Conditions of Tender make several references to the Tender Data for details that apply 
specifically to this tender. The Tender Data shall have precedence in the interpretation of any ambiguity 
or inconsistency between it and the standard conditions of tender. Each item of data given below is 
cross-referenced to the clause in the Standard Conditions of Tender to which it mainly applies. 

 

The additional conditions of bid are: 

 

 
Clause 
number 

 
BID DATA FOR APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R 
CLASSROOMS, 1 GUARD HOUSE, EXTERNAL WORKS AND ELECTRICAL INSTALLATIONS TO 
DITAELONG PRIMARY SCHOOL FOR THE DEPARTMENT OF EDUCATION, NORTH WEST 
PROVINCE– BID NUMBER: DOE12NWER012 

 
 F.1.1 

 
The employer is the Independent Development Trust on behalf of the Department: 
Education, North West Province. 

      F.1.2 

 

The bid documents issued by the employer comprises: 
 

THE BID 
 

Part T1: Bidding procedures 
T1.1 Bid notice and invitation to bid 
T1.2 Bid data 

 
Part T2: Returnable documents 
T2.1 List of returnable documents 
T2.2 Returnable schedules 

 
 

THE CONTRACT 
 

Part C1: Agreements and contract data 
C1.1 Form of offer and acceptance 
C1.2 Contract data 
C1.3 Contract Skills Development Goal (CSDG) 
C1.4 Form of Guarantee 
C1.5 Adjudicator’s agreement 

C1.6 Agreement in terms of Occupational Health and Safety 
C1.7 Waiver of Lien 

 
 

Part C2: Pricing data 
C2.1 Pricing instructions 
C2.2 Bills of quantities 
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Part C3: Scope of work 
C3.1 Scope of work – Description 
C3.2 Engineering 
C3.3 Procurement 
C3.4 Construction 
C3.5 Management of Works 
 
Part C4: Site Information 
C4 Site Information 
 
This tender applies to both the (a) Skills Development Standard and the (b) Indirect Targeting 
Standard. Although in the case of these two standards there are no returnable documents, tenderers 
are sensitized that the proforma documents as listed below, shall be completed by the successful 
contractor after award of the contract within the stipulated period. (The proforma documents are 
provided in the tender data for information purposes only). 
 
Form A 1 List of recognized Skills Development Agencies, Form A 2 Baseline Training Plan, Form A 3 
Project Interim Report, Form A 4 Supervisor Agreement, Form A 5 Project Completion Report. (Skills 
Development Standards) 
Project Interim Report, Project Completion Report and Declaration. (Indirect Targeting Standards) 
 

     Annexures 
     Annexure A: Architectural Drawings 

     Annexure B: Civil Engineering Drawings 

     Annexure C: Structural Engineering Drawings 

     Annexure D: Mechanical, Fire & Wet Services Drawings 

     Annexure E: Electrical Engineering Drawings 

 

    Addendums  
    Addendum A: Occupational Health & Safety Regulations 
    Addendum B: Occupational Health & Safety Specifications 

    Addendum C: Environmental Management Plan 

    Addendum D: IDT Addendum to the JBCC PBA 
     F.1.4 The employer’s agent is:  TRIVIRON PROJECT MANAGEMENT 

 
 Mr. M. Chabalala 
 

Triviron House 

Whitby Manor Office Estate 
167 14th Road Noordwyk 
Midrand 
1687 
 
 Tel: (011) 318 8393 

 E- mail:   mandla@triviron.co.za  
 

     
F.2.1 

F.2.1.1 

 

 

 

F.2.1.1.1 

 
 
 
 
 
 
 

 
Eligibility 

 

Submit a tender offer only if the Tenderer satisfies the criteria stated hereunder and if the Tenderer, or 
any of his principals, is not under any restriction to do business with the employer (IDT) or the North 
West Department of Education 
 

Only those bidders who satisfy the following eligibility criteria are eligible to submit tenders: 

Phase 1: Mandatory Requirements 
 

Only bidders, who meet the following requirements will be eligible for further evaluation. 
 

1. Letter of Authority for signatory and / or Board / company resolution (for companies that has 
more than one Directors) 

2. The bidder must provide proof of valid CIDB registration or CIDB number– Grade 5GB or 

mailto:mandla@triviron.co.za
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F.2.1.1.2 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

F.2.1.1.3 

higher (If JV, all partners must submit their CIDB grading certificates and the consolidated 
CIDB Grading certificate, which equates to the required grading) 

3. The bidder must provide a valid COIDA letter or Tender Letter obtainable from Department of 
Labour or FEMA certificate. (If JV, all partners must submit COIDA or FEM Certificates) 

4. Attendance to the compulsory site briefing meeting - Briefing session attendance register must 
be signed at Briefing Meeting      

5. The bidder must duly complete and sign in full: 
- SBD 1: Invitation to bid,  
- SBD 4: Bidder’s disclosure and  
- SBD 6.1 Preference points claim form in terms of PPPFA, Procurement Regulations 2022  

6. The bidder must complete Form of Offer, fully signed and witnessed in the tender document 
in full  

7. Joint Venture (JV) agreement, if applicable, JV agreement must be signed by all parties of the 
JV  

8. Acknowledgement of Addenda to Tender Documents (if applicable) 
 

 

Note: 

(i) Failure to submit any of the above documents /   requirements shall result in disqualification of the  

               bid. 

(ii) If any of the Directors are in the Employment of the State shall result in disqualification of the bid. 

 

(iii) If the bidder is listed on National Treasury List of Restricted Suppliers shall result in disqualification           
of the bid. 

(iv) If any of its Directors are Listed on the Register of Defaulters shall result in disqualification of the 
bid. 

 

 
CIDB Grading 
 
In order to be considered for an appointment in terms of this bid, the bidder must be registered with the 
CIDB, in a contractor grading designation in accordance with the sum tendered for a Grade 5GB class 
of construction work. 
 
Joint ventures are eligible and preferred with particular reference to local participation and as such 
submit tenders provided that: 
 

1. every member of the joint venture is registered with the CIDB; 
2. the lead partner has a contractor grading designation in the Grade 5GB or Higher class of 

construction work; and 
3. the combined contractor grading designation calculated in accordance with the Construction 

Industry Development Regulations is equal to 5GB contractor grading designation determined 
in accordance with the sum tendered for a (GB) General Building class of construction work 

 
 
Key Personnel 
In order to be considered for an appointment in terms of this bid, the bidder must have the following key 
personnel in its permanent employment at the close of the bid. Alternatively, a signed undertaking from 
an organisation having the required personnel, stating that they will undertake the necessary work on 
behalf of the bidder in terms of a sub-consultant agreement, will be acceptable. Such undertaking must 
be attached to the “Key Personnel” schedule, Part T2.2: Returnable Schedules. 

 

Individuals must be identified for each of the key personnel listed on the “Key Personnel” schedule, 
Part T2.2: Returnable Schedules. 

 

Where the key personnel are no longer accessible to undertake the necessary work after the award of the 
tender, the contractor shall within a period of 5 working days replace the key personnel listed on the “Key 
Personnel” schedule, Part T2.2: Returnable Schedules with a person with equivalent competencies and 
subject to approval by the employer. 

   
    F.2.6 

Acknowledge addenda 
 

Acknowledge receipt of addenda to the bid documents, which the employer may issue, and if necessary 
apply for an extension to the closing time. If the Addenda has financial implications, failure to acknowledge 
the addenda may eliminate your bid form evaluation. This is due to incomparability of offers with the rest of 
the bidders 
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Clause 
number 

 

BID DATA FOR APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R 
CLASSROOMS, 1 GUARD HOUSE, EXTERNAL WORKS AND ELECTRICAL INSTALLATIONS TO 
DITAELONG PRIMARY SCHOOL FOR THE DEPARTMENT OF EDUCATION, NORTH WEST 
PROVINCE– BID NUMBER: DOE12NWER012 

F.2.7 Clarification Meeting 
 
A compulsory site briefing / clarification meeting will be held on 08th August 2023 at 14h00 at Ditaelong 
Primary School. The GPS coordinates are latitude -26.740216° longitude 27.026174 26°,Mbongeni 
Street, Ikageng, Potchefstroom 2525. 
 
Bidders shall sign the attendance register in the name of the bidding entity. Addenda if any will be issued to 
bidders appearing on the attendance register. 

 
Note: Bidders are advised to allow enough travelling time to the briefing meeting. 

F.2.8 Seek clarification 

Bidders can request clarification of the bid documents, if necessary, by notifying the employer in writing to 
NWTenders@idt.org.za during office hours (08h30 – 17h00) weekdays at least 5 (five) working days before 
the closing time and date stated in F.2.15. 

F2.9 Insurances 

Refer to contract data for insurance requirements. (Refer to Section C1.2) 

F.2.11 Alterations to documents 

Do not make any alterations or additions to the bid documents, except to comply with instructions issued by 
the employer, or necessary to correct errors made by the bidder. 
All signatories to the bid offer shall initial all such alterations. Erasures and the use of masking fluid are 
prohibited. 

F.2.12 Alternative Bid Offers 

No alternative tender offers will be considered. 

F.2.13 Submitting a Bid Offer 

F.2.13.4 

F2.13.5 

 
 
 
 
 

 
F.2.13.6 

 
F.2.13.7 

 
 
 
 
 
 

 
F.2.13.9 

The bidder will sign the original of the bid offer. 

The bidder must submit tender offer in a sealed envelope. (Clearly marked 

APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R CLASSROOMS, 1 
GUARD HOUSE, EXTERNAL WORKS AND ELECTRICAL INSTALLATIONS TO DITAELONG 
PRIMARY SCHOOL FOR THE DEPARTMENT OF EDUCATION, NORTH WEST PROVINCE– BID 
NUMBER: DOE12NWER012 

On submission of Tender documents, the bidder must submit a signed original bid document in hard copy 
and one softcopy of the bid document using USB-memory stick / Disc (read only). 
The bid document softcopy on the USB-memory stick should be indexed the same way as the original bid 
hard copy document, which can be returned back to the bidder after the evaluation process is completed. 

Two-envelope system – not applicable 

The employer’s details and address for delivery of tender offers and identification details that are to be 
shown on each tender offer package are: 

Employer’s address: 
North West Regional Office 
4071 Joules Street 
Industrial Site 
Mahikeng 
2735 

Identification details: 
Tender No: DOE12NWER012 
Description: Appointment of a Contractor for the Construction of 3 Grade R Classrooms, 1 Guard 
house, external works and electrical Installations to Ditaelong Primary School for the Department of 
Education, North West Province 

Tender offers submitted by facsimile, e-mail or reproduced will be rejected by the employer. Tender 
documents must be submitted in an original format as issued by the employer. 

mailto:NWTenders@idt.org.za


13 
Tender   T1.2 
Part T1.2: Bid Data   
DOE12NWER012 
 

 
Clause 
number 

 

BID DATA FOR APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R 
CLASSROOMS, 1 GUARD HOUSE, EXTERNAL WORKS AND ELECTRICAL INSTALLATIONS TO 
DITAELONG PRIMARY SCHOOL FOR THE DEPARTMENT OF EDUCATION, NORTH WEST 
PROVINCE– BID NUMBER: DOE12NWER012 

F.2.15 

F.2.15.1 

Closing Time of Tender 

The closing time for submission of tender offers is by no later than 30th August 2023 at 12h00. 

 Location of tender box: 

North West Regional Office 
4071 Joules Street 
Industrial Site 
Mahikeng 
2735 

 

Telephonic, telegraphic, telex, facsimile or e-mailed tender offers will not be accepted. 

F.2.16 

F.2.16.1 

Tender Offer Validity 
 
The bidder is required to hold the bid offer valid for a period of 90 calendar days (from the bid closing 
date) 

F.2.19 Inspections, Tests and Analysis 
 

Access shall be provided for inspections, tests and analysis as may be required by the employer. 

F.2.23 Certificates 
 

The bidder is required to submit with his tender a Contractor Registration number issued by the Construction 
Industry Development Board (CIDB). 

 
Where a bidder bids through joint venture formation, such bidder should include a joint venture agreement 
duly signed by each partner of such joint venture. 

F3.5 Two-envelope system – not applicable 

F.3.1 Evaluation of Tender Offers 
 

The procedure for the evaluation of a responsive tender will be in terms of the Preferential Procurement 
Regulations 2022 on 80/20 preference point system. 

F.3.11.3  In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement Regulations, preference 
points must be awarded for specific goals stated in the tender. For the purposes of this tender the tenderer 
will be allocated points based on the goals stated in table 1 below as may be supported by proof/ 
documentation stated in the conditions of this tender:   

 In cases where organs of state intend to use Regulation 3(2) of the Regulations, which states that, if it is 
unclear whether the 80/20 or 90/10 preference point system applies, an organ of state must, in the tender 
documents, stipulate in the case of—   

(a) an invitation for tender for income-generating contracts, that either the 80/20 or 90/10 preference 
point system will apply and that the highest acceptable tender will be used to determine the applicable 
preference point system; or  

   
(b) any other invitation for tender, that either the 80/20 or 90/10 preference point system will apply and 
that the lowest acceptable tender will be used to determine the applicable preference point system, then the 
organ of state must indicate the points allocated for specific goals for both the 90/10 and 80/20 preference 
point system.    
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Clause 
number 

 

BID DATA FOR APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R 
CLASSROOMS, 1 GUARD HOUSE, EXTERNAL WORKS AND ELECTRICAL INSTALLATIONS TO 
DITAELONG PRIMARY SCHOOL FOR THE DEPARTMENT OF EDUCATION, NORTH WEST 
PROVINCE– BID NUMBER: DOE12NWER012 

F.3.11.8 Scoring Preference 
 

Table 1: Specific goals for the tender and points claimed are indicated per the table below.   

(Note to organs of state: Where the 80/20 preference point system is applicable, corresponding 

points must also be indicated as such.   

Note to tenderers: The tenderer must indicate how they claim points for each preference point 

system.)    
 

The specific goals 

allocated points in 

terms of this tender 

Number of points  

allocated  

(80/20 system)  

(To be completed  
by the organ of 

state)  

Number of points  
claimed  

(80/20 system)  

(To be completed 

by the tenderer)  

Women   

Ownership  

6  

Youth Ownership  6  

People with Disabilities 

Ownership  

4   

Black Male Ownership  4  

 
 

 

Source Documents to be submitted with the Bid or RFQ  

*CIPC Document   (Company Registration Document will be required for verification (CIPC DOC))  

*Woman           (Originally Certified ID Document)  

*Youth          (Originally Certified ID Document)  

*People with Disability      (Letter from the Dr. Confirming the 

Disability) *Black *Ownership   (Originally Certified ID Document)  
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F.3.11.9 The quality criteria and maximum score in respect of each of the criteria are as follows: 
 

Criteria Points Allocation 

A. Relevant Previous Experience on completed projects of a 
similar nature and value in the last ten (10) years 

35 points 

B. Signed and stamped client references on the same projects 
listed above (both Client & Client Representative) or Signed 
and Contactable reference letters from previous clients.                        

20 points 

C. Qualifications, Skills and Experience of project key resources 
35 points 

D. Financial Viability  10 Points 

Total 100 points 

NB: Minimum qualifying functionality threshold is 70 points out 100 

 

A. RELEVANT PREVIOUS EXPERIENCE ON COMPLETED PROJECTS OF A SIMILAR NATURE 
AND VALUE IN THE LAST TEN (10) YEARS (35 POINTS): 

 
Points allocated for proven track record based on previous projects executed to completion by the bidder 
in consideration of similar kind and complexity. The similarity refers to the construction of building projects 
in the past 10 years. Buildings (No points will be allocated for other nature and value of works like Civil 
Engineering projects, Water projects, Transport Projects, Traffic Engineering Projects and all Electrical 
& Mechanical Engineering projects) 

 
The scoring on this item will be carried out as follows: 

i. The bidder shall submit signed appointment letter(s) in the relevant official Client letterhead 
clearly showing the project value / amount 

ii. The bidder shall submit signed proof of project completion (JBCC or other Completion 
Certificate or letter from the client (client letter head) confirming completion of such a project). 

iii. iii. For subcontracted work submit the appointment letter and completion certificate as stated 
in (i) & (ii) together with the appointment letter and completion certificate for the main 
contractor 

 
NOTE: Failure to submit any of the above requirements will result in no points being awarded to 
the bidder. 

Evaluation points will be awarded in terms of the following table below: 

 Similar Similar Similar 
completed 

Non-
Submission, 

Completed Completed projects (as per Irrelevant 

projects (as per projects (as per CIDB level 3GB 
– 

Evidence, 

CIDB level 5GB CIDB level 4GB Tender Value Incomplete 

& above – & above – Limit between Evidence 

Tender Value Tender Value R 1 000 001 and  

Limit between Limit between R 3 000 000)  

R 6 000 001 and higher R 3 000 001 and R 
6 000 000 

  

Project A 7 5 3 0 

Project B 7 5 3 0 

Project C 7 5 3 0 

Project D 7 5 3 0 

Project E 7 5 3 0 

Points 35  25 15 0 

  
 The scoring on this item will be carried out as follows: 

iv. The bidder shall submit signed appointment letter(s) in the relevant official Client letterhead 
clearly showing the project value / amount 

v. The bidder shall submit signed proof of project completion 
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NOTE: Failure to submit any of the above requirements will result in no points being awarded to the bidder. 

  
B. Points allocated for client reference (As per returnable schedule T 2.2.4) based on previous 

completed projects as above executed by the bidder in consideration: 
 

Points will be allocated based on: 
i. Receipt of signed and stamped client references in the forms supplied in this document 
ii. Favorable stamped client reference letter 

 
NOTE: Failure to submit any of the above requirements will results in no points being awarded to 
the bidder. 

 
Evaluation points will be awarded in terms of the following table: 

 

Projects Not Acceptable Favorable (Good) 
client reference 

Project A 0 4 

Project B 0 4 

Project C 0 4 

Project D 0 4 

Project E 0 4 

Points 0 20 

 
C. QUALIFICATIONS, SKILLS AND EXPERIENCE OF PROJECT KEY RECOURCES 

(35 POINTS): 

Points allocated for required 
i. competencies, 
ii. qualifications (i.e degree or diploma) 
iii. submission of CV's 
iv. submission of relevant certified (not older than 6 months) evidence of qualifications and 

certificates of allocated Required Key Project Resources. 
v. Professional registration within the built environment. 
vi. International Qualifications must be accompanied by a SAQA verification certificate 

 

NOTE: Points allocation with submission of all required documentation and will be rounded off to the 
nearest lowest number 

Evaluation points will be awarded in terms of the following table A (28 points): 
 

Category Professional 
Registration 
(5 points) 

Qualification within the Built 
Environment (7 points) 

Years of experience within 
the Built Environment 
(16 points) 

(Related to 
Building 
works, 
SACPCMP, 
SACQSP, 
SACAP) excl. 
ECSA  

Degree 
or 
higher 

 

Diploma National 
Certificate 
or similar 

10 or 
above 
years 

5 - 9 
years 

1 - 4 
year
s 

< 1 
year 

Project / 
Contract 
Manager 

5 5 4 3 7 5 3 1 

Site Agent Not required 1 1 1 5 4 3 1 
Foreman Not required 1 1 1 4 4 3 1 
Total Points 5 7 6 5 16 13 9 3 
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 Evaluation points will be awarded in terms of the following table B (7 points): 

 
 
 
 

 

Where the Health and Safety officer allocated to this project is no longer accessible to undertake the 
necessary work after the award of the tender, the contractor shall within a period of 5 working days 
replace the Construction Health and Safety Officer with a person with equivalent competencies subject 
to approval by the employer. 

 
D. FINANCIAL VIABILITY (10 POINTS): 

 
Points are allocated to contractors who provide at least one of the following verifiable documents: 

 

 
NOTE: 10 or 5 points will be scored if at least one of the required documents listed above is 
submitted. Failure to submit will result in zero points for these criteria. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

Category Description Points 

Health and Safety 
Resource (OHS 
Manager / OHS 
Officer) 

Professional Registration with SACPCMP (Mandatory) 7 

No submission 0 

Description Points 

Signed and stamped bank rating Code ‘’B’’ of R1 Million (whichever 
greater will be considered) over the period of 8 Months with the bank 
stamp not older than 12 months; or 

 

Recent audited annual financial statements Not older than 12 months with 
Cash & Cash Equivalent of R1 Million and above signed by auditors and 
company representative; or 

 

Signed and stamped Credit facility of R1Million from an accredited financial 
institution not older than 12 months or 

 

Signed and stamped Bank Overdraft of R1Million not older than 12 months 

 

 

 

 

 

 

10 

Signed and stamped bank rating Code ‘’C’’ of R500 000 (whichever 
greater will be considered) over the period of 12 Months with the bank 
stamp not older than 12 months; or 

 

Recent audited annual financial statements Not older than 12 months with 
Cash & Cash Equivalent of R500 000 and above signed by auditors and 
company representative; or 

 

Signed and stamped Credit facility of R500 000 from an accredited financial 
institution not older than 12 months or 

 

Signed and stamped Bank Overdraft of R500 000 not older than 12 months 

 

 

 

 

5 

Non-Submission: thresholds lower than above 0 
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Quality Formula 

WQ=W2 x So/Ms  
 

Formula used to calculate 
Functionality points 

 

W2 =Total evaluation points for functionality 
as per Scorecard 

So = Functionality points allocated to the 
bidder under consideration 

Ms =Maximum possible score for functionality 
in respect of a submission 

Minimum points to be scored for Functionality is 70% 

 
 

FINANCIAL 
OFFER/PRICE 

 
 

80 

Formula 2 Option 1,A=(1- {p- 
pm/pm}) 

Formula used to 
calculate Financial 
Offer/Price points 

 

pm =The comparative Price offer 
of the mean/average qualifying 
tenderer 

p =The comparative offer of the 
tender under consideration 

 80    

 

Notes: 
1. Bidders are required to score minimum points of 70% for Functionality as stated in the tender data 
2. Bidders who fail to meet the required minimum number of points for functionality as stated in the tender data 
shall be disqualified 
3. Bidders who fail to disclose mandatory required information as per the returnable schedules shall be 
disqualified 

 

4. Bidders to submit the following for means of verification: 
a) Project list of similar completed projects 
b) Performance and quality reports from clients / consultants 
c) Certified certificates of qualification of key staff and CV’s including references 
d) Traceable References for projects completed 

e) Traceable references for suppliers 
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Clause 
number 

BID DATA FOR APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 
GRADE R CLASSROOMS, 1 GUARD HOUSE, EXTERNAL WORKS AND ELECTRICAL 
INSTALLATIONS TO DITAELONG PRIMARY SCHOOL FOR THE DEPARTMENT OF 
EDUCATION, NORTH WEST PROVINCE– BID NUMBER: DOE12NWER012 

F.3.13 Acceptance of Bid Offers 

F.3.13.1 Bid offers will only be accepted if: 

 
a) the bidder has submitted an original valid Tax Clearance Certificate issued by the 

South African Revenue Services; 

 
b) the bidder is registered with the Construction Industry Development Board in an 

appropriate contractor grading designation; 

 
c) the bidder or any of its directors is not listed on the Register of Tender Defaulters in 

terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person 
prohibited from doing business with the public sector; 

 
d) the bidder has not: 

i) abused the Employer’s Supply Chain Management System; or 
ii) failed to perform on any previous contract and has been given a written notice to 

this effect; 

 
e) the bidder has completed the Declaration of Interest and there are no conflicts of 

interest which may impact on the bidder’s ability to perform the contract in the best 
interests of the employer or potentially compromise the bid process and persons in 
the employ of the state are not permitted to submit tenders; 

 
f) if there are no conflicts of interest which may impact on the bidder’s ability to perform 

the contract in the best interests of the employer or potentially compromise the bid 
process 

. 
g) the bidder has submitted the CIPRO documentation and certified copies of ID’s for 

all directors; 

 
h) the bidder completed, signed and witnessed form of offer; 

 
i) the bidder is in good standing with Compensation for Occupational Injuries and 

Disease Act (COIDA); 

 
j) the bidder has submitted a fully priced Bill of Quantities; 

 
k) The bidder attended a compulsory briefing session and completed attendance 

register or certificate of attendance is signed by the representative of the Employer. 

 
l) The bidder is required to submit with his bid a Certificate of Contractor Registration 

issued by the Construction Industry Development Board and proof of Registration on 
the Central Supplier Database (CSD) with a Compliant Tax Status; copy of the tax 
clearance with Tax Compliance Pin issued by the South African Revenue Services. 

 
m) The bidder has a B-BBEE Level of 1-3 (Not Applicable) 

 
n) The bidder and all its directors are South African Citizens (For National Key Point 

Projects). 



20 
Tender   T1.2 
Part T1.2: Bid Data   
DOE12NWER012 
 

 
F.3.14 

Notice to Unsuccessful Bidders 
 
Should bidders not hear from the IDT within ninety (90) calendar days of closure, they 
should consider their submission unsuccessful. Award will be posted on e-tender and 
CIDB website within 21 days of award. No written notification directed to each bidder will 
be issued by the Employer to unsuccessful bidders. 

F.3.18 Provide Copies of the Contract 
The number of paper copies of the signed contract to be provided by the employer is one. 

 
The additional conditions of bid are: 

 
1 The employer is not obliged to accept the lowest or any bid. 
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ANNEXURE F: STANDARD CONDITIONS OF BID 
 

(As contained in ADDENDUM F of the CIDB Standard for Uniformity in Construction Procurement) 
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Standard Conditions of Tender 
 

F.1 General 
F.1.1 Actions 

 
F.1.1.1 The employer and each tenderer submitting a tender offer shall comply with these conditions of tender. In 

their dealings with each other, they shall discharge their duties and obligations as set out in F.2 and F.3, 
timeously and with integrity, and behave equitably, honestly and transparently, comply with all legal 
obligations and not engage in anticompetitive practices. 

 

F.1.1.2 The employer and the tenderer and all their agents and employees involved in the tender process shall 
avoid conflicts of interest and where a conflict of interest is perceived or known, declare any such conflict of 
interest, indicating the nature of such conflict. Tenderers shall declare any potential conflict of interest in their 
tender submissions. Employees, agents and advisors of the employer shall declare any conflict of interest 
to whoever is responsible for overseeing the procurement process at the start of any deliberations relating to 
the procurement process or as soon as they become aware of such conflict, and abstain from any decisions 
where such conflict exists or recuse themselves from the procurement process, as appropriate. 

 
Note:      1)      A conflict of interest may arise due to a conflict of roles which might provide an incentive for improper acts in some 

circumstances. A conflict of interest can create an appearance of impropriety that can undermine confidence in 
the ability of that person to act properly in his or her position even if no improper acts result. 

 
2)  Conflicts of interest in respect of those engaged in the procurement process include direct, indirect or family 

interests in the tender or outcome of the procurement process and any personal bias, inclination, obligation, 
allegiance or loyalty which would in any way affect any decisions taken. 

 
F.1.1.3 The employer shall not seek and a tenderer shall not submit a tender without having a firm intention and the 

capacity to proceed with the contract. 
 

F.1.2 Tender Documents 
 

The documents issued by the employer for the purpose of a tender offer are listed in the tender data. 
 

F.1.3 Interpretation 
 

F.1.3.1 The tender data and additional requirements contained in the tender schedules that are included in the 
returnable documents are deemed to be part of these conditions of tender. 

 

F.1.3.2 These conditions of tender, the tender data and tender schedules which are only required for tender 
evaluation purposes, shall not form part of any contract arising from the invitation to tender. 

 
F.1.3.3 For the purposes of these conditions for the calling for expressions of interest, the following definitions 
apply: 

 
a) Conflict of interest means any situation in which: 

i) someone in a position of trust has competing professional or personal interests which 
make it difficult to fulfil his or her duties impartially; 
ii) an individual or organisation is in a position to exploit a professional or official capacity in 
some way for their personal or corporate benefit; or 
iii) Incompatibility or contradictory interests exist between an employee and the organisation 
which employs that employee. 

b) Comparative offer means the tenderer’s financial offer after all tendered parameters that will affect the 
value of the financial offer have been taken into consideration in order to enable comparisons to be 
made between offers on a comparative basis 

c) Corrupt practice means the offering, giving, receiving or soliciting of anything of value to influence the 
action of the employer or his staff or agents in the tender process; and 

d) Fraudulent practice means the misrepresentation of the facts in order to influence the tender process or 
the award of a contract arising from a tender offer to the detriment of the employer, including collusive 
practices intended to establish prices at artificial levels 
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F.1.4 Communication and employer’s agent 
 

Each communication between the employer and a tenderer shall be to or from the employer's agent only 
(i.e post contract award and signing), and in a form that can be read, copied and recorded. Writing shall be 
in the English language. The employer shall not take any responsibility for non-receipt of communications 
from or by a tenderer. The name and contact details of the employer’s agent are stated in the tender data. 

 
 

F.1.5 Cancellation and Re-Invitation of Tenders  
 

F.1.5.1 An employer may, prior to the award of the tender, cancel a tender if-  
a) due to changed circumstances, there is no longer a need for the engineering and construction works 
specified in the invitation;  
b) funds are no longer available to cover the total envisaged expenditure; or  
c) no acceptable tenders are received.  
d) there is a material irregularity in the tender process. 

 
F.1.5.2 The decision to cancel a tender invitation must be published in the same manner in which the original tender 

invitation was advertised. 
F.1.5.3 An employer may only with the prior approval of the relevant treasury cancel a tender invitation for the 

second time. 

 

F.1.6 Procurement procedures 

 
F.1.6.1 General 

 
Unless otherwise stated in the tender data, a contract will, subject to F.3.13, be concluded with the tenderer 
who in terms of F.3.11 is the highest ranked or the tenderer scoring the highest number of tender evaluation 
points, as relevant, based on the tender submissions that are received at the closing time for tenders. 

 
F.1.6.2 Competitive negotiation procedure 

 
F.1.6.2.1 Where the tender data require that the competitive negotiation procedure is to be followed, tenderers shall 

submit tender offers in response to the proposed contract in the first round of submissions. Notwithstanding 
the requirements of F.3.4, the employer shall announce only the names of the tenderers who make a 
submission. The requirements of F.3.8 relating to the material deviations or qualifications which affect the 
competitive position of tenderers shall not apply. 

 

F.1.6.2.2 All responsive tenderers, or not less than three responsive tenderers that are highest ranked in terms of 
the evaluation method and evaluation criteria stated in the tender data, shall be invited in each round to 
enter into competitive negotiations, based on the principle of equal treatment and keeping confidential the 
proposed solutions and associated information. Notwithstanding the provisions of F.2.17, the employer 
may request that tenders be clarified, specified and fine-tuned in order to improve a tenderer’s competitive 
position provided that such clarification, specification, fine-tuning or additional information does not alter 
any fundamental aspects of the offers or impose substantial new requirements which restrict or distort 
competition or have a discriminatory effect. 

 
F.1.6.2.3 At the conclusion of each round of negotiations, tenderers shall be invited by the employer to make a fresh 

tender offer, based on the same evaluation criteria, with or without adjusted weightings. Tenderers shall be 
advised when they are to submit their best and final offer. 

 
F.1.6.2.4 The contract shall be awarded in accordance with the provisions of F.3.11 and F.3.13 after tenderers have 

been requested to submit their best and final offer. 

 
F.1.6.3 Proposal procedure using the two stage-system (Not Applicable for this Bid) 

 

F.1.6.3.1 Option 1 
 

Tenderers shall in the first stage submit technical proposals and, if required, cost parameters around which 
a contract may be negotiated. The employer shall evaluate each responsive submission in terms of the 
method of evaluation stated in the tender data, and in the second stage negotiate a contract with the 
tenderer scoring the highest number of evaluation points and award the contract in terms of these 
conditions of tender. 
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F.1.6.3.2 Option 2 

 
F.1.6.3.2.1 Tenderers shall submit in the first stage only technical proposals. The employer shall invite all 

responsive tenderers to submit tender offers in the second stage, following the issuing of procurement 
documents. 

 
F.1.6.3.2.2 The employer shall evaluate tenders received during the second stage in terms of the method of 

evaluation stated in the tender data, and award the contract in terms of these conditions of tender. 

 
 

F.2 Tenderer’s obligations 

F.2.1 Eligibility 
 

F.2.1.1 Submit a tender offer only if the tenderer satisfies the criteria stated in the tender data and the tenderer, or 
any of his principals, is not under any restriction to do business with employer and/or the Register of 
Tender Defaulters in terms of the Prevention and Combating of Corrupt Activities Act of 2004 as a person 
prohibited from doing business with the public sector; 

 
F.2.1.2 Notify the employer of any proposed material change in the capabilities or formation of the bidding entity 

(or both) or any other criteria which formed part of the qualifying requirements used by the employer as 
the basis in a prior process to invite the tenderer to submit a tender offer and obtain the employer’s written 
approval to do so prior to the closing time for tenders. 

 

F.2.2 Cost of tendering 
F.2.2.1 

 

Accept that, unless otherwise stated in the tender data, the employer will not compensate the tenderer for 
any costs incurred in the preparation and submission of a tender offer, including the costs of any testing 
necessary to demonstrate that aspects of the offer complies with requirements. 

F.2.2.2 
 
 The cost of the tender documents charged by the employer shall be limited to the actual cost incurred by 
the employer for printing the documents. Employers must attempt to make available the tender documents 
on its website so as not to incur any costs pertaining to the printing of the tender documents. 
 

F.2.3 Check documents 
 

Check the tender documents on receipt for completeness and notify the employer of any discrepancy or 
omission. 

 

F.2.4 Confidentiality and copyright of documents 
 

Treat as confidential all matters arising in connection with the tender. Use and copy the documents issued 
by the employer only for the purpose of preparing and submitting a tender offer in response to the invitation. 

 
F.2.5 Reference documents 

 

Obtain, as necessary for submitting a tender offer, copies of the latest versions of standards, specifications, 
conditions of contract and other publications, which are not attached but which are incorporated into the 
tender documents by reference. 

 
F.2.6 Acknowledge addenda 

 
Acknowledge receipt of addenda to the tender documents, which the employer may issue, and if necessary 
apply for an extension to the closing time stated in the tender data, in order to take the addenda into 
account. 

 

F.2.7 Clarification meeting 
 

Attend, where required, a clarification meeting at which tenderers may familiarize themselves with aspects 
of the proposed work, services or supply and raise questions. Details of the meeting(s) are stated in the 
tender data. 
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F.2.8 Seek clarification 
 

Request clarification of the tender documents, if necessary, by notifying the employer at least five working 
days before the closing time stated in the tender data        The tenderer is encouraged to go through all 
contents of the tender document as seek clarification where applicable. Any assumptions made by the 
bidder without prior confirmation by the Employer and his agent shall be at the tenderers own risk. 

 

F.2.9 Insurance 
 

Be aware that the extent of insurance to be provided by the employer (if any) may not be for the full cover 
required in terms of the conditions of contract identified in the contract data. The tenderer is advised to 
seek qualified advice regarding insurance. 

 
F.2.10 Pricing the tender offer 

 

F.2.10.1 Include in the rates, prices, and the tendered total of the prices (if any) all duties, taxes (except Value Added 
Tax (VAT), and other levies payable by the successful tenderer, such duties, taxes and levies being those 
applicable 14 days before the closing time stated in the tender data. 

 
F2.10.2 Show VAT payable by the employer separately as an addition to the tendered total of the prices. 

 
F.2.10.3 Provide rates and prices that are fixed for the duration of the contract and not subject to adjustment except 

as provided for in the conditions of contract identified in the contract data. 
 

F.2.10.4 State the rates and prices in Rand unless instructed otherwise in the tender data. The conditions of contract 
identified in the contract data may provide for part payment in other currencies. 

 
F.2.11 Alterations to documents 

 
Not make any alterations or additions to the tender documents, except to comply with instructions issued 
by the employer, or necessary to correct errors made by the tenderer. All signatories to the tender offer 
shall initial all such alterations. Erasures and the use of masking fluid are prohibited. 

 

F.2.12 Alternative tender offers 
 

F.2.12.1 Unless otherwise stated in the tender data, submit alternative tender offers only if a main tender offer, 
strictly in accordance with all the requirements of the tender documents, is also submitted as well as a 
schedule that compares the requirements of the tender documents with the alternative requirements that 
are proposed. 

 

F.2.12.2 Accept that an alternative tender offer may be based only on the criteria stated in the tender data or criteria 
otherwise acceptable to the employer. 

 
F.2.12.3 An alternative tender offer must only be considered if the main tender offer is the winning 

                        
F.2.13 Submitting a bid offer 

 

F.2.13.1 Submit one bid offer only, either as a single bidding entity or as a member in a joint venture to provide the 
whole of the works, services or supply identified in the contract data and described in the scope of works, 
unless stated otherwise in the tender data. 

 
F.2.13.2 Return all returnable documents to the employer after completing them in their entirety, either electronically 

(if they were issued in electronic format) or by writing in black ink. 
 

F.2.13.3 Submit the parts of the tender offer communicated on paper as an original plus the number of copies stated 
in the tender data, with an English translation of any documentation in a language other than English, and 
the parts communicated electronically in the same format as they were issued by the employer. 

 
F.2.13.4 Sign the original and all copies of the tender offer where required in terms of the tender data. The employer 

will hold all authorized signatories liable on behalf of the tenderer. Signatories for tenderers proposing to 
contract as joint ventures shall state which of the signatories is the lead partner whom the employer shall 
hold liable for the purpose of the tender offer. 

 
F.2.13.5 Seal the original and each copy of the tender offer as separate packages marking the packages as 

"ORIGINAL" and "COPY". Each package shall state on the outside the employer's address and 
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identification details stated in the tender data, as well as the tenderer's name and contact address. 
 

F.2.13.6 Where a two-envelope system is required in terms of the tender data, place and seal the returnable 
documents listed in the tender data in an envelope marked “financial proposal” and place the remaining 
returnable documents in an envelope marked “technical proposal”. Each envelope shall state on the outside 

the employer’s address and identification details stated in the tender data, as well as the tenderer's name 
and contact address. 

 
F.2.13.7 Seal the original tender offer and copy packages together in an outer package that states on the outside 

only the employer's address and identification details as stated in the tender data. 
 

F.2.13.8 Accept that the employer shall not assume any responsibility for the misplacement or premature opening 
of the tender offer if the outer package is not sealed and marked as stated. 

 
F.2.13.9 Accept that tender offers submitted by facsimile or e-mail will be rejected by the employer, unless stated 

otherwise in the tender data. 
 

F.2.14 Information and data to be completed in all respects 
 

Accept that tender offers, which do not provide all the data or information requested completely and in the 
form required, may be regarded by the employer as non-responsive and as such be disqualified. 

 
Ensure that the employer receives the tender offer at the address specified in the tender data not later than 
the closing time stated in the tender data. Accept that proof of posting shall not be accepted as proof of 
delivery. 
 

F.2.15 Closing time 
 

F.2.15.1 Ensure that the employer receives the tender offer at the address specified in the tender data not later than 
the closing time stated in the tender data. Accept that proof of posting shall not be accepted as proof of 
delivery. 

F.2.15.2 Accept that, if the employer extends the closing time stated in the tender data for any reason, the 
requirements of these conditions of tender apply equally to the extended deadline 

 
F.2.16 Tender offer validity 

 

F.2.16.1 Hold the tender offer(s) valid for acceptance by the employer at any time during the validity period stated 
in the tender data after the closing time stated in the tender data. 

 
F.2.16.2 If requested by the employer, consider extending the validity period stated in the tender data for an agreed 

additional period with or without any conditions attached to such extension. 
 

F.2.16.3 Accept that a tender submission that has been submitted to the employer may only be withdrawn or 
substituted by giving the employer’s agent written notice before the closing time for tenders that a tender 
is to be withdrawn or substituted. 

 
F.2.16.4 Where a tender submission is to be substituted, submit a substitute tender in accordance with the 

requirements of F.2.13 with the packages clearly marked as “SUBSTITUTE”. 
 

F.2.17 Clarification of tender offer after submission 
 

Provide clarification of a tender offer in response to a request to do so from the employer during the 
evaluation of tender offers. This may include providing a breakdown of rates or prices and correction of 
arithmetical errors by the adjustment of certain rates or item prices (or both). No change in the competitive 
position of tenderers or substance of the tender offer is sought, offered, or permitted. 

 
Note: Sub-clause F.2.17 does not preclude the negotiation of the final terms of the contract with a preferred tenderer 

following a competitive selection process, should the Employer elect to do so. 

 

F.2.18 Provide other material 
 

F.2.18.1 Provide, on request by the employer, any other material that has a bearing on the tender offer, the 
tenderer’s commercial position (including notarized joint venture agreements), preferencing arrangements, 
or samples of materials, considered necessary by the employer for the purpose of a full and fair risk 
assessment. Should the tenderer not provide the material, or a satisfactory reason as to why it cannot be 
provided, by the time for submission stated in the employer’s request, the employer may regard the tender 
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offer as non-responsive. 
 

F.2.18.2 Dispose of samples of materials provided for evaluation by the employer, where required. 
F.2.18.3  

 

F.2.19 Inspections, tests and analysis 
 

Provide access during working hours to premises for inspections, tests and analysis as provided for in the 
tender data. 

F.2.20 Submit securities, bonds, policies, etc. 

 
If requested, submit for the employer’s acceptance before formation of the contract, all securities, bonds, 
guarantees, policies and certificates of insurance required in terms of the conditions of contract identified 
in the contract data. 

 
F.2.21 Check final draft 

 

Check the final draft of the contract provided by the employer within the time available for the employer to 
issue the contract. 

 
F.2.22 Return of other tender documents 

 

If so instructed by the employer, return all retained tender documents within 28 days after the expiry of the 
validity period stated in the tender data. 

 
F.2.23 Certificates 

 
Include in the tender submission or provide the employer with any certificates as stated in the tender data. 

 

F.3 The employer’s undertakings 

F.3.1 Respond to requests from the tenderer 
 

F.3.1.1 Unless otherwise stated in the tender Data, respond to a request for clarification received up to five working 
days before the tender closing time stated in the Tender Data and notify all tenderers who drew procurement 
documents. 

 
F.3.1.2 Consider any request to make a material change in the capabilities or formation of the bidding entity (or 

both) or any other criteria which formed part of the qualifying requirements used to prequalify a tenderer to 
submit a tender offer in terms of a previous procurement process and deny any such request if as a 
consequence: 

 
a) an individual firm, or a joint venture as a whole, or any individual member of the joint venture fails to 

meet any of the collective or individual qualifying requirements; 
b) the new partners to a joint venture were not prequalified in the first instance, either as individual firms 

or as another joint venture; or 
c) in the opinion of the Employer, acceptance of the material change would compromise the outcome 

of the prequalification process. 

 
 

F.3.2 Issue Addenda 

 
If necessary, issue addenda that may amend or amplify the tender documents to each tenderer during the 
period from the date that tender documents are available until three days before the tender closing time 
stated in the Tender Data. If, as a result a tenderer applies for an extension to the closing time stated in 
the Tender Data, the Employer may grant such extension and, shall then notify all tenderers who drew 
documents. 

 
F.3.3 Return late tender offers 

 

Return tender offers received after the closing time stated in the Tender Data, unopened, (unless it is 
necessary to open a tender submission to obtain a forwarding address), to the tenderer concerned. 

 
F.3.4 Opening of tender submissions 
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F.3.4.1 Unless the two-envelope system is to be followed, open valid tender submissions by the IDT’s SCM Unit. 
Tender submissions for which acceptable reasons for withdrawal have been submitted will not be opened 
publicly. 

 
F.3.4.2 Announce at the meeting held immediately after the opening of tender submissions the name of each 

tenderer whose tender offer is opened and, where applicable, the total of his prices for the main tender 
offer only. 

 
F.3.4.3 Make available the record outlined in F.3.4.2 on the IDT’s website. 

F.3.5 Two-envelope system (Not Applicable for this bid) 
 

F.3.5.1 Where stated in the tender data that a two-envelope system is to be followed, open only the technical 
proposal of valid tenders in the presence of tenderers’ agents who choose to attend at the time and place 
stated in the tender data and announce the name of each tenderer whose technical proposal is opened. 

 
F.3.5.2 Evaluate the quality of the technical proposals offered by tenderers, then advise tenderers who remain in 

contention for the award of the contract of the time and place when the financial proposals will be opened. 
Open only the financial proposals of tenderers, who score in the quality evaluation more than the minimum 
number of points for quality stated in the tender data, and announce the score obtained for the technical 
proposals and the total price and any preferences claimed. Return unopened financial proposals to 
tenderers whose technical proposals failed to achieve the minimum number of points for quality. 

 
F.3.6 Non-disclosure 

 
Not disclose to tenderers, or to any other person not officially concerned with such processes, information 
relating to the evaluation and comparison of tender offers, the final evaluation price and recommendations 
for the award of a contract, until after the award of the contract to the successful tenderer. 

 
F.3.7 Grounds for rejection and disqualification 

 

Determine whether there has been any effort by a tenderer to influence the processing of tender offers and 
instantly disqualify a tenderer (and his tender offer) if it is established that he engaged in corrupt or 
fraudulent practices. 

 
F.3.8 Test for responsiveness 

 
F.3.8.1 Determine, after opening and before detailed evaluation, whether each tender offer properly received: 

 

a) complies with the requirements of these Conditions of Tender, 
b) has been properly and fully completed and signed, and 

c) is responsive to the other requirements of the tender documents. 
 

F.3.8.2 A responsive tender is one that conforms to all the terms, conditions, and specifications of the tender 
documents without material deviation or qualification. A material deviation or qualification is one which, in 
the Employer's opinion, would: 

 
a) detrimentally affect the scope, quality, or performance of the works, services or supply identified in the 

Scope of Work, 
b) significantly change the Employer's or the tenderer's risks and responsibilities under the contract, or 

c) affect the competitive position of other tenderers presenting responsive tenders, if it were to be 
rectified. 

 

Reject a non-responsive tender offer, and not allow it to be subsequently made responsive by correction 
or withdrawal of the non-conforming deviation or reservation. 

 
F.3.9 Arithmetical errors, omissions and discrepancies 

 
F.3.9.1 Check responsive tenders for discrepancies between amounts in words and amounts in figures. Where 

there is a discrepancy between the amounts in figures and the amount in words, the amount in words shall 
govern. 

 
F.3.9.2 Check the highest ranked tender or tenderer with the highest number of tender evaluation points after the 

evaluation of tender offers in accordance with F.3.11 for: 
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a) the gross misplacement of the decimal point in any unit rate; 
b) omissions made in completing the pricing schedule or bills of quantities; or 
c) arithmetic errors in: 

i) line item totals resulting from the product of a unit rate and a quantity in bills of quantities or 
schedules of prices; or 

ii) the summation of the prices. 
 

F.3.9.3 Notify the tenderer of all errors or omissions that are identified in the tender offer and either confirm the 
tender offer as tendered or accept the corrected total of prices. 

 
 

F.3.9.4 . 
Where the tenderer elects to confirm the tender offer as tendered, correct the errors as follows: 
a) If bills of quantities or pricing schedules apply and there is an error in the line item total resulting from 
the product of the unit rate and the quantity, the line item total shall govern and the rate shall be corrected. 
Where there is an obviously gross misplacement of the decimal point in the unit rate, the line item total as 
quoted shall govern, and the unit rate shall be corrected. 
b) Where there is an error in the total of the prices either as a result of other corrections required by this 
checking process or in the tenderer's addition of prices, the total of the prices shall govern and the tenderer 
will be asked to revise selected item prices (and their rates if bills of quantities apply) to achieve the 
tendered total of the prices. 

 

 

F.3.10 Clarification of a tender offer 
 

Obtain clarification from a tenderer on any matter that could give rise to ambiguity in a contract arising from 
the tender offer. 

 

F.3.11 Evaluation of tender offers  

The Standard Conditions of Tender standardize the procurement processes, methods and procedures from 
the time that tenders are invited to the time that a contract is awarded. They are generic in nature and are 
made project specific through choices that are made in developing the Tender Data associated with a 
specific project.  
Conditions of tender are by definition the document that establishes a tenderer’s obligations in submitting 
a tender and the employer’s undertakings in soliciting and evaluating tender offers. Such conditions 
establish the rules from the time a tender is advertised to the time that a contract is awarded and require 
employers to conduct the process of offer and acceptance in terms of a set of standard procedure 

The CIDB Standard Conditions of Tender are based on a procurement system that satisfies the following system 
requirements:  
Requirement  Qualitative interpretation of goal  
Fair  The process of offer and acceptance is conducted impartially 

without bias, providing simultaneous and timely access to 
participating parties to the same information.  

Equitable  Terms and conditions for performing the work do not unfairly 
prejudice the interests of the parties.  

Transparent  The only grounds for not awarding a contract to a tenderer 
who satisfies all requirements are restrictions from doing 
business with the employer, lack of capability or capacity, 
legal impediments and conflicts of interest.  

Competitive  The system provides for appropriate levels of competition to 
ensure cost effective and best value outcomes.  

The activities associated with evaluating tender offers are as follows: 
a) Open and record tender offers received 
b) Determine whether or not tender offers are complete 
c) Determine whether or not tender offers are responsive 
d) Evaluate tender offers 
e) Determine if there are any grounds for disqualification 
f) Determine acceptability of preferred tenderer 
g) Prepare a tender evaluation report 
h) Confirm the recommendation contained in the tender evaluation report 
 
F3.11.1 General 
 
 
The employer must appoint an evaluation panel of not less than three persons conversant with the 
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proposed scope of works to evaluate each responsive tender offer using the tender evaluation methods 
and associated evaluation criteria and weightings that are specified in the tender data 

 
F.3.12 Insurance provided by the employer 

 

If requested by the proposed successful tenderer, submit for the tenderer's information the policies and / 
or certificates of insurance which the conditions of contract identified in the contract data, require the 
employer to provide. 

 
F.3.13 Acceptance of tender offer 

 
Accept the tender offer, if in the opinion of the employer, it does not present any unacceptable commercial 
risk and only if the tenderer: 

a) is not under restrictions, or has principals who are under restrictions, preventing 
participating in the employer’s procurement, 

b) can, as necessary and in relation to the proposed contract, demonstrate that he or 
she possesses the professional and technical qualifications, professional and 
technical competence, financial resources, equipment and other physical facilities, 
managerial capability, reliability, experience and reputation, expertise and the 
personnel, to perform the contract, 

c) has the legal capacity to enter into the contract, 
d) is not insolvent, in receivership, bankrupt or being wound up, has his affairs 

administered by a court or a judicial officer, has suspended his business activities, or 
is subject to legal proceedings in respect of any of the foregoing, 

e) complies with the legal requirements, if any, stated in the tender data, and 
f) is able, in the opinion of the employer, to perform the contract free of conflicts of 

interest. 

 
F.3.14 Prepare contract documents 

 

F.3.14.1 If necessary, revise documents that shall form part of the contract and that were issued by the employer 
as part of the tender documents to take account of: 

 
a) addenda issued during the tender period, 
b) inclusion of some of the returnable documents, and 

c) other revisions agreed between the employer and the successful tenderer. 

F.3.14.2 Complete the schedule of deviations attached to the form of offer and acceptance, if any. 

 
F.3.15 Complete adjudicator's contract 

 

Unless alternative arrangements have been agreed or otherwise provided for in the contract, arrange for 
both parties to complete formalities for appointing the selected adjudicator at the same time as the main 
contract is signed. 

 
F.3.16  Registration of the award 

 
An employer must, within twenty-one (21) working days from the date on which a contractor's offer to perform 
a construction works contract is accepted in writing by the employer, register and publish the award on the 
cidb Register of Projects.. 

 
 

F.3.17 Provide copies of the contracts 
 

Provide to the successful tenderer the number of copies stated in the Tender Data of the signed copy of 
the contract as soon as possible after completion and signing of the form of offer and acceptance. 

 
F.3.18 Provide written reasons for actions taken 

 
Provide upon request written reasons to tenderers for any action that is taken in applying these conditions 
of tender, but withhold information which is not in the public interest to be divulged, which is considered to 
prejudice the legitimate commercial interests of tenderers or might prejudice fair competition between 
tenderers. 
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SPECIAL CONDITIONS OF TENDER 

F.4 Special Conditions of Tender 

F.4.1 General 
 

The Special Conditions of Principal Contract Tender generally contain clauses that are either deemed 
to be additions, elaborations or variations to the Standard Conditions of Principal Contract Tender. 
Accordingly, the Special Conditions of Principal Contract Tender be read in conjunction with the 
Standard Conditions of Principal Contract Tender and it shall be deemed that the amended meanings 
and intentions of the clauses shall apply, if applicable. 

 
 

F.4.2 Tender Offers 

 
 

Tenderers are advised that it is compulsory to submit offers for all Tender Options as set - out below 
and where indicated by a tick. 

 
Subject To Escalation Price Offer 

 

Tenderers are advised that this offer shall NOT be subject to Contract Price Adjustment Formulae 
based on the Haylett Formulae. 

 

Fixed Price Offer 
 

Tenderers are advised that all rates, amounts, overhead and profit percentage mark-ups and amounts, 
profit and attendance amounts, prices, etc. submitted, shall not be subject to any form of Contract 
Price Adjustment Formulae e.g. Haylett Formulae. In this regard, it is deemed that the Tenderer has 
allowed for any potential increases (except any variation in the rate of Value Added Tax) in cost of labour, 
materials, transport, etc. in the Tender amounts, rates, etc. submitted. 

 
This will only be applicable to the measured work priced by the main contractor and will not apply to the 
provisional sums or budgetary allowances. 

 
Key:   √ - Tender Option Applicable 

X - Not Required For This Tender 

 
 

F.4.3 Market Related Wage Rates 

When pricing this document, respondents are to allow for wages, which are not less than the greater of: 

The statutory wage rates in any labour category; and, 

The SAFCEC recommended minimum rates applicable at any time during the duration of the contract. 
 

In this regard, a Tenderer may be called upon to demonstrate the wage rates utilised in calculating its 
Tender price. 

 
F.4.4 Letter of Intent 

 

Tenderers are required to furnish with their tender documents, a letter of intent from a Bank or approved 
Insurance Company, to indicate that in the event of their tender being successful that a surety / guarantee 
as required will be provided when asked to do so. 

 
 

F.4.5 Information to be Submitted by Tenderers 
 

All Tenderers are instructed to acknowledge that the information to be submitted must be strictly in 
accordance with the requirements stipulated in 2.3. Therefore, separate brochures, information other 
than which is specified in 2.3 must not be incorporated in the submission documents. Failure to comply 
with this instruction may render the submission liable for disqualification. 

√ 

N/A 
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If the spaces in the Tender Returnables are insufficient, the relevant particulars should be documented 
on a separate sheet (s) with proper reference to the specific information requested. 

 
F.4.6 Interviews 

 

All Tenderers are advised that they may be required to attend interviews and / or submit further 
information; including making their premises, plant, equipment and details of works in progress, available 
for inspection after the receipt of Tender submissions. 

 
F.4.7 Detailed Construction Programme 

 
The Principal Contract for the project Commencement and Completion dates and any other relevant 
dates for this contract are stated in the Preliminaries.  

 
Time and quality are to be considered the essence of this Contract. Accordingly, it shall be deemed that 
the Project Programme detailing each activity and duration as well as a detailed Method Statement be 
submitted by the Tenderer as part of the Tender submission and shall be the basis of monitoring progress 
on the project. 

 
The programme should be a detailed double-linked critical path programme in both hard copy and 
electronic format and take into consideration the following; 

 
Dividing the programme into convenient construction zones both horizontally and vertically; 
Linking all activities as ‘open ended’ or ‘open start’ activities are not acceptable; 
Detailing all holidays, Christmas/New Year break, etc.; 
Showing both the Date of Practical Completion and the Date of Works Completion given that the 
Employer will take Occupation of the facility once the Works Completion Certificate has been issued. 
Penalties will apply for Milestone, Practical and Works Completion dates not being achieved as detailed 
in the Preliminaries. 

 
The programme must be a fully resourced “double linked” critical path programme clearly showing Start, 
Finish and any Interim completion dates as well as any Milestone dates for critical activities including; 

• Dates for Practical Completion Inspections to be carried out; 

• Date of Practical Completion 

• Period required for attendance on and completion of the Completion List issued at Practical 
Completion 

• Date of Works Completion ; 

 
The successful tenderer’s program is subject to review and mutual acceptance. 

 
Any Queries / clarifications relative to the Programme can be directed to the Employer. 

 
F.4.8 Detailed Cash-flow 

 

Tenderers are advised that a fully detailed cash-flow based on the tenderers programme is required to 
be submitted together with their tender document. In this regard, tenderers are advised that the financial 
year start and end dates are 01 April to 31 March respectively and therefore tenderers are requested to 
keep sub-totals for each financial year during the duration of the construction programme. 

 
Tenders are advised that the targeted annual maximum percentages per financial year end for the 
contract duration are as follows and are not to be exceeded: 

 
FINANCIAL YEAR 

01 APRIL 2023 TO 31 MARCH 2024 

01 APRIL 2024 TO 31 MARCH 2025 

 
F.4.9 Detailed Resourcing Schedule 

 
Tenderers are advised that a detailed resourcing schedule including skilled, unskilled and sub- 
contractor’s staffing histograms is required to be submitted together with their tender document. 
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F.4.10 Proposed Domestic Sub-Contracts 
 

The Tenderer shall submit in writing, when requested, a list of proposed domestic sub-contractors that 
is intended to be utilised on the project, should its offer be accepted. 
Proposed domestic sub-contractors shall take part in the work set aside for 30% Local Participation if 
possible i 

 
F.4.11 Adjudication and Independent Development Trust’s Rights 

 

F.4.11.1 Independent Development Trust reserves the right to visit any Tenderer (without prior notice), to 
interview any shareholder of the Tenderer and to evaluate such Tenderer in accordance with the 
criteria as set out in the paragraph 1.11.3 below; 

 
F.4.11.2 All information obtained at such evaluation shall at all times be treated as confidential by Independent 

Development Trust; 
 

F.4.11.3 Adjudication of a Tender shall be in the discretion of Independent Development Trust and may take 
into account the following: 

 
(i) Tender Price; 
(ii) Ability to perform, which may take into account previous experience in the relevant industry; 
(iii) Suitability of employees and suitability of equipment and materials to be used; 
(iv) Black dep Empowerment; 
(v) Financial viability of the Tenderer; 
(vi) Ownership of the Tenderer; 
(vii) Compliance with all relevant laws; and 

(viii) SCM policy and procedures. 

 
 

F.4.12 Form of Contract 
 

The JBCC Series 2000 Principal Building Agreement (Edition 6.2 Reprint May 2018) as amended 

in the IDT’s SPECIAL CONDITIONS OF PRINCIPAL CONTRACT, shall be applicable to this 

contract. 

 
F.4.13 Specialist Selected Sub-contract Procurement Process 

 
Due to the nature of the project, the procurement process of the following envisaged selected sub- 
contracts will be done upon appointment of the Principal Building Contractor: 

 

• Clearing of site 

• Excavation of footings and pipe trenches 

• Painting 

• Brickwork 
 

Upon the appointment of a Principal Contractor, the Principal Contractor is to subsequently appoint the 
selected sub-contractors as instructed by the Principal Agent and The Employer. 

 

This is a material condition of appointment and should the Tenderer have any objection to this condition 
the tenderer is to raise this in their tender submission. The appointment of the selected sub-contractor 
will be done in consultation with the appointed contractor. 

 
 

F.4.14 Damage to the Work 
 

Care shall be taken not to cause any damage to any part of the existing or new work or any adjoining 
property, if applicable. The Contractor will be held responsible for damage caused to the works by his 
negligence and shall be liable for all costs incurred in making good any such damage to the satisfaction 
of the Principal Agent. 
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F.4.15 Communication, Media Releases, Etc. 
 

The Contractor shall not in any way communicate with the press, or any representative of the written or 
electronic media, on a question affecting this contract unless prior approval in writing is received from 
the Principal Agent as authorised by the Employer. 

 
All rights of publication of articles in the media, together with any advertising relating to, or in any way 
concerned with this project shall vest in the Employer. 

 
The Contractor shall not, without the written consent of the Employer, cause any statement or 
advertisement to be printed, screened or aired by the media. 

 
 

F.4.16 Copyright 
 

No part of this document and any document forming part of the contract documents may be copied, 
photographed or repeated in any manner or by any process without the written consent of the Principal 
Agent. Copyright is reserved on all designs, specifications, patents and patentable designs, systems 
and processes contained in documents pertaining to this contract. The person, firm, body, supplier, 
contractor, sub-contractor and any other contracting party is to be responsible jointly and severally, in 
their personal and corporate capacities for any contravention of this requirement. 

 
 

F.4.17 Workmanship and Quality Control 
 

The onus to produce work that conforms in quality and accuracy of detail, to the requirements of the 
specifications, rests with the Contractor, and the Contractor shall, at his own expense, institute a quality 
control system and provide other technical staff, together with all transport, instruments and equipment 
to ensure adequate supervision and positive control of the works at all times. 

 

The cost of supervision and process control, including testing carried out by the Contractor shall be 
deemed to be included in the amount quoted for the works. 

 
The Contractor's attention is drawn to the normal standards regarding the minimum frequency of testing 
required for materials. The Contractor shall, at his own discretion increase this frequency where 
necessary to ensure adequate control. 

 

The Contractor shall remain solely responsible for the work as defined in this contract document, up to 
the end of the Defects Liability Period. 

 
The Contractor needs to ensure that daily site diaries are kept on site at all times. These may be required 
for submission to the Employer as and when needed. 

 

The end-user client and the IDT may from time to time inspect the quality / workmanship on site and 
make the necessary comments and/or requirements for correction. 

 
 

F.4.18 Occupational Health and Safety Act 
 

The Contractor shall comply with the requirements set out in the Construction Regulations, 2014 issued 
under the Occupational Health and Safety Act, 1993 (Act No. 85 of 1993) 

 
 

F.4.19 Co-Operation of Contractor for Cost Control 
 

It is deemed that the Contractor accepts the obligation of assisting the Professional Consultants in 
implementing proper cost control in ensuring that the final building cost does not exceed the budget. 

 
 

F.4.20 Application for Payment 
 

The Contractor shall submit the following information on a monthly basis to the Quantity Surveyor in 
order to assist with the processing of the Payment Certificate and the preparation of the empowerment 
report: 

 

• A detailed breakdown of the work done. (The work breakdown must be referenced strictly in 
accordance with the Contract Document or the detailed priced bills of quantities, as applicable.) 
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• A detailed breakdown of all Variation Order costs claimed (With specific reference to work done by 
the Nominated/Selected Subcontractor) in the certificate concerned, together with copies of the 
relevant Contract instructions. 

• An empowerment report which shall contain an affidavit certifying that all information contained in 
the report as being true and correct and must be authenticated by the sub-contractor and a 
commissioner of oaths 

• EPWP Labour Report showing total work opportunities created on site 

• Tax Invoice: The contractor shall attach a tax invoice as prescribed in the Value Added Tax 
legislation to each payment certificate when presenting the certificate to the Employer for payment. 
Such tax invoices shall correctly reflect the prescribed information and the amounts shall match 
precisely the amounts included in the Payment Certificate. Should the contractor fail to comply with 
these requirements, the date of presentation of the certificate shall be deemed to be delayed at the 
contractor’s default until such time as the requirements are met. 

 

Should anyone or any combination of the above requirements not be complied with, the Principal Agent 
and/or Contractor reserves the right to exclude any amounts that may have been due for certification 
from the Payment Certificate concerned and/or delay the issue of Payment Certificates and/or, revise the 
contractual payment date, as applicable, until such time compliance is achieved. 

 
 

F.4.21 Identification of Personnel 
 

All permanent staff that are utilised on the project by the Contractor, Domestic and Selected Sub- 
contractors are at all times whilst on site, be clad with clothing that clearly identifies each staff member 
together with an identification document which includes, but not limited to the following: 
A photograph of the staff member concerned; 
The identification numbers of the staff member concerned; and, 
The name of company concerned 

 

In addition, to that stated above, the Contractor shall adhere to the premise’s security rules and 
regulations. 

 
No staff member will be permitted to execute the Works if this condition is not adhered to. 

 
 

F.4.22 Intervention at Manufacture and / or Supplier and / or Contract Level 
 

The Employer and its Agents reserve the right to discuss and liaise on any issue pertaining to this 
Contract with the Contractor’s service providers i.e. manufacturers and / or suppliers and / or sub- 
contractors concerned. This right shall not create privity of contract between the Employer and / or its 
Agents and the said manufacturer and / or supplier and / or sub-contractors. 

 
 

F.4.23 Cession of Materials Supplied to the Site 
 

It shall be deemed that the Contractor and its service providers upon delivery of each batch of materials 
to site, has ceded the said materials to the Employer. 

 
 

F.4.24 Alterations in the Quantity and Value of Work 
 

The Employer and / or its Agents shall be permitted to either increase or decrease the quantity and value 
of work contracted for. In this regard, the Contractor including its service providers shall not be entitled 
to claim for any additional expense incurred, or for any change in the rates for work done and / or any 
materials and services supplied. It shall be deemed that all costs associated with this item are included 
in the Tender Price. 

 

F.4.25 Change in the Scope of Work 
 

The Contractor acknowledges that whilst drawings have been prepared for the Works, the scope of work 
and value of the Contract may be substantially altered and that no claims for loss and expense shall be 
due by the Employer for implementing any changes that may become necessary. It shall be deemed that 
the Tender Price includes for all costs that may arise due to compliance with this clause. 

F.4.26 Treasures, Relics, Etc. 
 

Any relics, treasure, articles of value or of potential historical or archaeological interest found on the site 
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must be brought to the attention of the Principal Agent. All work at the specific area of the discovery shall 
stop for a reasonable time period until such time that the Principal Agent instructs continuation of the 
Works. 

 
Any relics, treasure, articles of value or of potential historical or archaeological interest found on the site 
shall remain the property of the Employer and shall be handed over to the Principal Agent who shall be 
the sole arbitrator of what is an article of value. 

 
 

F.4.27 Priced Bills of Quantities 
 

The Tenderer shall submit a fully priced Bills of Quantities as well as a detailed breakdown and build-up 
of all items measured as lump sum items with the Tender Price. Lump sum items shall be measured in 
accordance with the Standard System of Measuring Building Work (Sixth Edition, including any 
subsequent amendments thereto), and shall form part of the Contract and shall be used for the purposes 
of preparing valuations, Payment Certificates, determining the value of Variation Orders, preparation of 
Final Accounts, etc. 

 
Neither the Employer, not its Agents shall be liable for any cost incurred for the award and subsequent 
withdrawal of the award of the Tender in terms of this clause. 

 
 

F.4.28 Prices and Net Measurements 
 

Prices throughout these Bills of Quantities shall be deemed to include for all obligations arising out of the 
Contract and unless otherwise specified, be held to include for making, conveying and delivering, 
unloading, storing, unpacking, hoisting, setting, fitting and fixing in position, cutting and waste, patterns, 
models and templates, plant, temporary works and return of packaging. 

 
Prices for all items contained in these Bills of Quantities and any additional authorised variations, shall 
be deemed to exclude all amounts due in terms of the Value Added Taxation legislation. A provision for 
the addition of VAT shall be made on the Final Summary page of the Bills of Quantities and Final 
Statement of Accounts, as applicable. 

 
 

F.4.29 Value Added Tax (V.A.T) 
 

All prices and or rates tendered shall be deemed to be exclusive of Value Added Tax. 
 

Value Added Tax shall be added as a lump sum where provided on the Final Summary page of the Bills 
of Quantities, and the Tender Price inclusive of Value Added Tax will be shown on the Form of Tender. 

 
Value Added Tax shall be calculated at the National going rate at the time of submission of bids. 

 
 

F.4.30 Site and Information 
 

Tenderers must acquaint themselves with the conditions of the Site and generally obtain their own 
information on all matters affecting the submission of Tenders for the Works. Tenderers will be held 
responsible for any misunderstanding or incorrect information obtained, except information which may 
have been given in writing over the signature of the Principal Agent. 

 

The contractor is expected to establish a construction camp, office and workshop facility, for the fulfilment 
of the contract. Site establishment facilities to be removed after the completion of the project. 

 
The contractor must strictly use the working area provided by the Employer. 

 
F.4.31 Noise 

 

Tenderers must take note that the site is within the Insert project name School Site. As such high noise 
level shall be restricted to times that will not disrupt the community. Tenderers are to ensure that they 
acquaint themselves with these conditions and adequately price for it accordingly as no additional time 
will be allowed for any delays that may be attributed to such. 

The Contractor will be restricted from working evening shifts but may be allowed to work weekend shifts 
with prior 1 week’s notice. Such shall be included in the contractor’s pricing as no additional allowance 
for weekend shifts will be allowed for by the Employer, post tender award. 
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F.4.32 Water and Electricity 
 

The contractor is expected to make means for the provision of water and electricity for construction 
purposes. The use of such services from the site shall be at the discretion and on agreement with the 
end user department. 

 
 

F.4.33 Preliminaries Costs 
 

The Tenderer must allow in his pricing, or where provided for in the Tender Document, for all 
preliminaries costs deemed necessary for the proper execution and completion of the Works, as no late 
claims whatsoever for additional costs in this respect will be considered. 

 
F.4.34 Protection of Existing Work 

 
The Tenderer shall allow for the protection of all existing work that is liable to be damaged during the 
execution of this Contract and work that is liable to be damaged once the Contractor completes its 
Section of the Works. 

 
F.4.35 Mock-Up / Samples, etc. 

 

Samples, mock-ups, etc. will be called for by the Principal Agent for approval and shall be provided at 
no extra cost as rates will be deemed to include for this. 

 
 

F.4.36 Substitution of Materials 

 
No substitution of the articles or materials specified in this Tender Document will be permitted unless the 
authority of the Principal Agent has been obtained, in writing, before Tender closing. The Tenderer will 
otherwise be required to provide / or use the specified articles or materials. Approval of any request for 
the substitution of any article or materials will only be considered when the Principal Agent is satisfied 
that if the substitution is approved, there is sufficient time remaining before Tender closing to advise all 
other Tenderers accordingly. 

 
 

F.4.37 Restriction on Site Access 
 

Tenderers are to price any items related to this under Clause 3.1 in the Preliminaries bill. The Principal 
Agent and /or the Compulsory Tender Briefing will provide further details of the restrictions, if any that 
will affect the Contractor. 

 
F.4.38 Security 

 

The Tenderers are to note that upon award of the contract, they are to furnish the Employer (within 21 
days of award), the following: 

 
Construction Guarantee equal in value to 10% of the Contract Sum valid for the duration of the contract. 

 

F.4.39 Safety Requirements 
 

The Contractor is referred to the safety requirements associated with the project. It is of utmost 
importance that the successful contracting entity abides by the. 

 

The Contractor will comply with all Health and Safety Regulations and the Health and Safety Plan. 

Management of safety on site shall remain the sole responsibility of the Contractor. 

Disposal of all rubble material and asbestos roof sheetings / materials, to suitable legal dump sites, shall 
be carried out on a weekly basis. All costs for this exercise shall be included in the bid price (for the 
duration of the project plus a further 6 months in the event of project overrunning its duration) 

 

The safety on site, agreement and general information forms included in the Tender Returnables 
must be agreed and fully completed and submitted with the Tender Submission. 
 

F.4.40 Budgetary Allowances / Provisional Sums 
 

Where applicable, these amounts have been included in the Tender Price where the work has not been 
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defined at the date of Tender. It is intended that once the scope is defined, Tenders will be invited with 
a view to these Works being awarded as Nominated / Selected Subcontract works. 

 

• The Specialist Consultant responsible for the specific work package will prepare documentation 
which is to include drawings, specification and schedule of quantities that define the scope of works 
all in accordance with the Nominated / Selected Subcontract Agreement. 

 

• The Quantity Surveyor will prepare the necessary Tender documents. 
 

• The Principal Agent will arrange for inviting / advertising of tenders subject to the payment of a non- 
refundable document fee, if applicable. 

 

• The Employer will arrange to issue the tender documents from their offices and take receipt of 
amounts paid. 

 

• The Tenders for the Works will be submitted to the Employer’s office in terms of the tender closing 
times stipulated. Tenders will be opened and tender amounts read out at the time. 

 

• The Quantity Surveyor will make copies of the returned Tender documents for distribution to the 
Principal Agent. 

 

• The Quantity Surveyor will prepare an initial financial evaluation report of the Tenders, Principal 
Agent and Engineer will evaluate the Tenderer’s technical compliance and capability and circulate 
to the Employer. 

 

• The Principal Agent will prepare a draft report, discuss with the Contractor to get their approval and 
finally circulate the draft to the other Consultants for final comment. Thereafter the Tender Report 
with Recommendations will be finalised by the Principal Agent and circulated to the Employer for 
approval. On approval, the recommendation together with any instructions of award 
will be issued to the Contractor who will be responsible for appointing the relevant party as a Sub- 
contractor. 

 
F.4.41 Community Liaison Officer (CLO) 

 

The Tenderer shall allow for a CLO who is to be appointed and remunerated by the Contractor following 
identification and selection by the Ward Councillor. 

 
Purpose of the Job: The primary role of the CLO shall be liaison and facilitation of communication 

between the Contractor, the Local community and the Ward Councilor. 
Job title: Community Liaison Officer (CLO) 

Reporting to: The Contracts Manager or other delegated representative of the Contractor. The 
CLO must report to the Contractor and remain on site on a daily. 

Experience: Relevant experience and knowledge of building construction, community 
facilitation and relevant labour legislation. 

Remuneration: Rate payable for the CLO should be in-line with current rates the Municipality is using for 
building projects in that area, contractors to do further investigation  

Minimum Skills: 1. Ability to work with others; 
2. Ability to communicate in local language of the project location and English; 
3. Ability to communicate in writing; 
4. Sound Interpretation skill. 

 

The Ward Councillor in whose wards work is to be done will collectively identify 3 (three) CLO candidates 
for the project and make such persons known to the Contractor within five days of being requested to do 
so. The Contractor will be required to enter into a written contract with the CLO that specifies: 

 
(a) The hours of work and the wage rate of the CLO which could include: 
(b) The duration of the appointment 
(c) The duties to be undertaken by the CLO which could include: 

• Assisting in all respects relating to the recruitment of local labour and advising them of their 
rights 

• Acting as a source of information for the community and councilors on issues related to the 
contract 

• Keeping the contractor advised on community issues and issues pertaining to local security 

• Assisting in setting up any meeting or negotiations with affected parties 

• Keeping a written record of any labour or community issues that may arise 

• The CLO needs to be seen to be neutral by all parties and therefore should endeavour not 
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to take sides should conflict arise. 

• Should the CLO function not involve a full day’s work, the CLO will be expected to undertake 
other work allocated by the Contractor for the balance of each day 

 

Procedures for local labour recruitment: 
 

• The Contractor submits a list of his/her requirements to the CLO, stating the numbers 
required in each labour category (general worker, bricklayer, etc.) and a programme that 
shows when these resources will be required. 

• During the construction period, the CLO uses the list to identify candidates for employment, 
who are interviewed and if successful employed by the contractor. 

• The Contractor keeps the CLO informed by providing him/her with employee’s details at the 
start of their employment (name, residential address, ID number, wage, employment, start 
and finish date, task, etc.) and notify the CLO when their employment ends. 

 
 

F.4.42 Contract Skills Development Goal (CSDG) 
 

- Not applicable  
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T2.1 List of Returnable Documents 
List of returnable documents are for ensuring that everything the employer requires a tenderer to 
submit with his tender is included in, or returned with, his tender submission. Tick below if returnable 
document is attached or completed properly. 

 

# 
 

LIST OF RETURNABLE DOCUMENTS 

 

TICK IF 
ATTACHED 

T2.1.1 Invitation to bid (SBD1)  

T2.1.2 Preference Points Claim Form in Terms of The Preferential 
Procurement Regulations 2022 (SBD 6.1) 

 

T2.1.3 B-BBEE Certificate (Original or Originally Certified Copy) N/A 

T2.1.4 Tax clearance certificate  

T2.1.5 Joint Venture Agreement Between Parties  

T2.1.6 Contractors copy of registration  

T2.1.7 CIDB Registration Number  

T2.1.8 Copy of a Letter of Good standing with Compensation For 
Occupational And Injuries Dieses Act (COIDA) Registration Number 

 

T2.1.9 Compulsory enterprise questionnaire  

T2.1.10 Bidder’s disclosure  

T2.1.11 Attendance At Compulsory Briefing  

T2.1.12 Certificate of Authority for Signatory  

T2.1.13 Record of Addenda to The Tender Documents  

T2.1.14 Tenderers financial standing  

T2.1.15 Amendments, Qualifications and Alternatives  

T2.1.16 Socio economic upliftment strategy  

T2.1.17 Proposed sub-contractors  

T2.1.18 Contractor’s health and safety declaration  
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T2.2 RETURNABLE SCHEDULES (ALL COMPULSORY) 
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T2.2 RETURNABLE SCHEDULES 
 

Contains documents that the tenderer is required to complete for the purpose of evaluating tenders and 
other schedules which upon acceptance become part of the subsequent contract. 

 

# QUALITY EVALUATION SCHEDULES 

T2.2.1 Safety health environmental and quality management system (SHEQ) plan 

T2.2.2 Project Experience 

T2.2.3 Letters of Appointment, and Relevant Completion Certificates (Practical Completion, 
Work Completion & Final Completion) 

T2.2.4 Client references 

T2.2.5 Key Personnel 

T2.2.6 Financial Viability 

 

 
RETURNABLE SCHEDULES THAT WILL BE INCORPORATED INTO 

THE CONTRACT (to be attached with submission) 
 

Record of Addenda to Tender Documents 

Declaration Concerning Fulfillment of the Construction Regulations, 2003 

First Programme and Method Statement 

Preliminary Health and Safety Plan for completion 

Form of offer and acceptance 

Contract data 

Forms of securities 
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T2.1.1 INVITATION TO BID 

SBD 1 

 

PART A 

INVITATION TO BID 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

  

YOU ARE HEREBY INVITED TO BID FOR REQUIREMENTS OF THE (NAME OF DEPARTMENT/ PUBLIC ENTITY) 

BID NUMBER: DOE12NWER012 Closing Date:   30 August 2023 
Closing 
Time: 

12h00 

 

DESCRIPTION 

APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R CLASSROOMS, 1 
GUARD HOUSE, EXTERNAL WORKS AND ELECTRICAL INSTALLATIONS TO DITAELONG PRIMARY 
SCHOOL FOR THE DEPARTMENT OF EDUCATION, NORTH WEST PROVINCE 

BID RESPONSE DOCUMENTS MAY BE DEPOSITED IN THE BID BOX SITUATED AT (STREET ADDRESS) 

IDT North West Regional Office 

4071 Joules Street, Industrial Site   

Mahikeng 

2735 

BIDDING PROCEDURE ENQUIRIES MAY BE DIRECTED TO TECHNICAL ENQUIRIES MAY BE DIRECTED TO: 

CONTACT PERSON Rozyne Maja CONTACT PERSON Andrew Ngobeni 

TELEPHONE NUMBER 018 389 3000 TELEPHONE NUMBER 018 389 3000 

FACSIMILE NUMBER 086 656 4152 FACSIMILE NUMBER 086 656 4152 

E-MAIL ADDRESS rozynem@idt.org.za E-MAIL ADDRESS andrewn@idt.org.za 

SUPPLIER INFORMATION 

NAME OF BIDDER 
 

POSTAL ADDRESS 
 

STREET ADDRESS 
 

TELEPHONE NUMBER CODE 
 

NUMBER 
 

CELLPHONE NUMBER 
 

FACSIMILE NUMBER CODE 
 

NUMBER 
 

E-MAIL ADDRESS 
 

VAT REGISTRATION NUMBER  

SUPPLIER COMPLIANCE 
STATUS 

TAX COMPLIANCE 
SYSTEM PIN: 

 
OR 

CENTRAL SUPPLIER 
DATABASE No: 

 
MAAA 

B-BBEE STATUS LEVEL 
VERIFICATION CERTIFICATE 

TICK APPLICABLE BOX] 

 
 

Yes No 

B-BBEE STATUS LEVEL SWORN 
AFFIDAVIT 

[TICK APPLICABLE BOX] 

 
 

Yes No 

[A B-BBEE STATUS LEVEL VERIFICATION CERTIFICATE/ SWORN AFFIDAVIT (FOR EMES & QSEs) MUST BE SUBMITTED IN 
ORDER TO QUALIFY FOR PREFERENCE POINTS FOR B-BBEE] 

a)  ARE YOU  THE 
ACCREDITED 
REPRESENTATIVE IN 
SOUTH AFRICA FOR 
THE  GOODS 
/SERVICES /WORKS 
OFFERED? 

 
 
 

Yes No 
 

[IF YES ENCLOSE PROOF] 

 
b) ARE YOU A FOREIGN 

BASED SUPPLIER FOR 
THE GOODS /SERVICES 
/WORKS OFFERED? 

 
 

Yes No 
 

[IF YES, ANSWER THE 
QUESTIONNAIRE BELOW ] 

QUESTIONNAIRE TO BIDDING FOREIGN SUPPLIERS 

 

mailto:rozynem@idt.org.za
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IS THE ENTITY A RESIDENT OF THE REPUBLIC OF SOUTH AFRICA (RSA)? YES NO 

DOES THE ENTITY HAVE A BRANCH IN THE RSA? YES NO 

DOES THE ENTITY HAVE A PERMANENT ESTABLISHMENT IN THE RSA?  YES NO 

DOES THE ENTITY HAVE ANY SOURCE OF INCOME IN THE RSA? YES NO 

IS THE ENTITY LIABLE IN THE RSA FOR ANY FORM OF TAXATION? YES NO 

 
IF THE ANSWER IS “NO” TO ALL OF THE ABOVE, THEN IT IS NOT A REQUIREMENT TO REGISTER FOR A TAX COMPLIANCE STATUS 
SYSTEM PIN CODE FROM THE SOUTH AFRICAN REVENUE SERVICE (SARS) AND IF NOT REGISTER AS PER 2.3 BELOW. 
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PART B 

TERMS AND CONDITIONS FOR BIDDING 
 

1. BID SUBMISSION: 

1.1. BIDS MUST BE DELIVERED BY THE STIPULATED TIME TO THE CORRECT ADDRESS. LATE BIDS WILL NOT 
BE ACCEPTED FOR CONSIDERATION. 

1.2. ALL BIDS MUST BE SUBMITTED ON THE OFFICIAL FORMS PROVIDED–(NOT TO BE RE-TYPED) OR IN THE 
MANNER PRESCRIBED IN THE BID DOCUMENT. 

1.3. THIS BID IS SUBJECT TO THE PREFERENTIAL PROCUREMENT POLICY FRAMEWORK ACT, 2000 AND THE 
PREFERENTIAL PROCUREMENT REGULATIONS, 2022, THE JOINT BUILDING CONTRACT COMMITTEE (JBCC) 
AND, IF APPLICABLE, ANY OTHER SPECIAL CONDITIONS OF CONTRACT. 

1.4. THE SUCCESSFUL BIDDER WILL BE REQUIRED TO FILL IN AND SIGN A WRITTEN CONTRACT FORM 
(SBD7). 

2. TAX COMPLIANCE REQUIREMENTS 

2.1 BIDDERS MUST ENSURE COMPLIANCE WITH THEIR TAX OBLIGATIONS. 

2.2 BIDDERS ARE REQUIRED TO SUBMIT THEIR UNIQUE PERSONAL IDENTIFICATION NUMBER (PIN) ISSUED BY 
SARS TO ENABLE THE ORGAN OF STATE TO VERIFY THE TAXPAYER’S PROFILE AND TAX STATUS. 

2.3 APPLICATION FOR TAX COMPLIANCE STATUS (TCS) PIN MAY BE MADE VIA E-FILING THROUGH THE SARS 
WEBSITE WWW.SARS.GOV.ZA. 

2.4 BIDDERS MAY ALSO SUBMIT A PRINTED TCS CERTIFICATE TOGETHER WITH THE BID. 

2.5 IN BIDS WHERE CONSORTIA / JOINT VENTURES / SUB-CONTRACTORS ARE INVOLVED, EACH PARTY MUST 
SUBMIT A SEPARATE TCS CERTIFICATE / PIN / CSD NUMBER. 

2.6 WHERE NO TCS PIN IS AVAILABLE BUT THE BIDDER IS REGISTERED ON THE CENTRAL SUPPLIER 
DATABASE (CSD), A CSD NUMBER MUST BE PROVIDED. 

2.7 NO BIDS WILL BE CONSIDERED FROM PERSONS IN THE SERVICE OF THE STATE, COMPANIES WITH 
DIRECTORS WHO ARE PERSONS IN THE SERVICE OF THE STATE, OR CLOSE CORPORATIONS WITH 
MEMBERS PERSONS IN THE SERVICE OF THE STATE.” 

NB: FAILURE TO PROVIDE / OR COMPLY WITH ANY OF THE ABOVE PARTICULARS MAY RENDER THE BID 
INVALID. 

 

SIGNATURE OF BIDDER: …………………………………………… 
 

CAPACITY UNDER WHICH THIS BID IS SIGNED: …………………………………………… 
(Proof of authority must be submitted e.g. company resolution) 

 

DATE: …………………………………………... 

http://www.sars.gov.za/
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T2.1.2 PREFERENCE POINTS CLAIM FORM 

SBD 6.1 
 

PREFERENCE POINTS CLAIM FORM IN TERMS OF THE PREFERENTIAL 
PROCUREMENT REGULATIONS 2022 

 
 

This preference form must form part of all tenders invited. It contains general information and 
serves as a claim form for preference points for specific goals. 

 

NB: BEFORE COMPLETING THIS FORM, TENDERERS MUST STUDY THE GENERAL 
CONDITIONS, DEFINITIONS AND DIRECTIVES APPLICABLE IN RESPECT OF 
THE TENDER AND PREFERENTIAL PROCUREMENT REGULATIONS, 2022 

 
 

1. GENERAL CONDITIONS 

1.1 The following preference point systems are applicable to invitations to tender: 

- the 80/20 system for requirements with a Rand value of below R50 000 000 
(all applicable taxes included) 

 
 

1.2 To be completed by the organ of state 
 

a) The applicable preference point system for this tender is the 80/20 preference point 
system. 

 
b) The 80/20 preference point system will be applicable in this tender. The  lowest/ highest 

acceptable tender will be used to determine the accurate system once  tenders are 
received. 

 
1.3 Points for this tender (even in the case of a tender for income-generating contracts) 

shall be awarded for: 

(a) Price; and 

(b) Specific Goals. 
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1.4 To be completed by the organ of state: 

The maximum points for this tender are allocated as follows: 
 

 POINTS 

PRICE 80 

SPECIFIC GOALS 20 

TARGETED GROUP 

Women Ownership 6 

Youth Ownership 6 

People with Disabilities Ownership 4 

Black Male Ownership 4 

Total points for Price and SPECIFIC GOALS 100 

 

1.5 Failure on the part of a tenderer to submit proof or documentation required in terms of 
this tender to claim points for specific goals with the tender, will be interpreted to mean 
that preference points for specific goals are not claimed. 

 
 

1.6 The organ of state reserves the right to require of a tenderer, either before a tender is 
adjudicated or at any time subsequently, to substantiate any claim in regard to 
preferences, in any manner required by the organ of state. 

 

2. DEFINITIONS 

(a)  “tender” means a written offer in the form determined by an organ of state in response 
to an invitation to provide goods or services through price quotations, competitive 
tendering process or any other method envisaged in legislation; 

(b) “price” means an amount of money tendered for goods or services, and includes 
all applicable taxes less all unconditional discounts; 

(c) “rand value” means the total estimated value of a contract in Rand, calculated at the 
time of bid invitation, and includes all applicable taxes; 

(d) “tender for income-generating contracts” means a written offer in the form determined 
by an organ of state in response to an invitation for the origination of income-generating 
contracts through any method envisaged in legislation that will result in a legal agreement 
between the organ of state and a third party that produces revenue for the organ of state, 
and includes, but is not limited to, leasing and disposal of assets and concession 
contracts, excluding direct sales and disposal of assets through public auctions; and 

(e) “the Act” means the Preferential Procurement Policy Framework Act, 2000 (Act No. 5 of 
2000). 

 

3. FORMULAE FOR PROCUREMENT OF GOODS AND SERVICES 
 

3.1. POINTS AWARDED FOR PRICE 
 

3.1.1 THE 80/20 PREFERENCE POINT SYSTEMS 
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A maximum of 80 points is allocated for price on the following basis: 
 

80/20 or 90/10 
 

𝑷𝒔 = 𝟖𝟎 (𝟏 − 
𝑷𝒕−𝑷 𝒎𝒊𝒏

 
𝑷 𝒎𝒊𝒏 

)  or 𝑷𝒔 = 𝟗𝟎 (𝟏 − 
𝑷𝒕−𝑷 𝒎𝒊𝒏 

) 
𝑷 𝒎𝒊𝒏 

Where  

Ps = Points scored for price of tender under consideration 

Pt = Price of tender under consideration 

Pmin = Price of lowest acceptable tender 

 
 

3.2. FORMULAE FOR DISPOSAL OR LEASING OF STATE ASSETS AND INCOME 
GENERATING PROCUREMENT 

 
 

3.2.1. POINTS AWARDED FOR PRICE 

 
A maximum of 80 points is allocated for price on the following basis: 

 
80/20

𝑷𝒔 = 𝟖𝟎 (𝟏 + 
𝑷𝒕−𝑷 𝒎𝒂𝒙

 
𝑷 𝒎𝒂𝒙 

) 
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Where  

 Ps = Points scored for price of tender under consideration 

 Pt = Price of tender under consideration 

 Pmax = Price of highest acceptable tender 
 

 

4. POINTS AWARDED FOR SPECIFIC GOALS 
 

4.1. In terms of Regulation 4(2); 5(2); 6(2) and 7(2) of the Preferential Procurement 
Regulations, preference points must be awarded for specific goals stated in the tender. 
For the purposes of this tender the tenderer will be allocated points based on the goals 
stated in table 1 below as may be supported by proof/ documentation stated in the 
conditions of this tender: 

4.2. In cases where organs of state intend to use Regulation 3(2) of the Regulations, which 
states that, if it is unclear whether the 80/20 preference point system applies, an organ of 
state must, in the tender documents, stipulate in the case of— 

(a) an invitation for tender for income-generating contracts, that either the 80/20  
preference point system will apply and that the highest acceptable tender will be 
used to determine the applicable preference point system; or 

 
(b) any other invitation for tender, that either the 80/20 preference point system will 

apply and that the lowest acceptable tender will be used to determine the 
applicable preference point system, 

then the organ of state must indicate the points allocated for specific goals for both the 
90/10 and 80/20 preference point system. 

Table 1: Specific goals for the tender and points claimed are indicated per the table below. 

(Note to organs of state: Where either the 80/20 preference point system is applicable, 
corresponding points must also be indicated as such. 

Note to tenderers: The tenderer must indicate how they claim points for each preference 
point system.) 

 

 
 
 

 
The specific goals allocated 
points in terms of this tender 

 
Number of points 

allocated (80/20 
system) 

(To be completed by the 
organ of state) 

Number of points 
claimed (80/20 

system) 

(To be completed by 
the tenderer) 

Women Ownership 6 
 

Youth Ownership 6 
 

People with Disabilities      Ownership 4 
 

Black Male Ownership 4 
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Source Documents to be submitted with the Bid or RFQ 

*CIPC Document (Company Registration Document will be required for verification (CIPC DOC)) 

*Woman (Originally Certified ID Document) 

*Youth (Originally Certified ID Document) 

*People with Disability (Letter from the Dr. Confirming the Disability) 

*Black Ownership (Originally Certified ID Document) 

 

 
DECLARATION WITH REGARD TO COMPANY/FIRM 

 
4.3. Name of company/firm……………………………………………………………………. 

4.4. Company registration number: …………………………………………………………... 

4.5. TYPE OF COMPANY/ FIRM 

Partnership/Joint Venture / Consortium 

One-person business/sole propriety 

Close corporation 

Public Company 

Personal Liability Company 

 (Pty) Limited 

Non-Profit Company 

        State Owned Company 
[TICK APPLICABLE BOX] 



52 
Tender   T2.2 
Part T2.2: Returnable documents    
DOE12NWER012 
  

4.6. I, the undersigned, who is duly authorised to do so on behalf of the company/firm, certify that the points 

claimed, based on the specific goals as advised in the tender, qualifies the company/ firm for the 

preference(s) shown and I acknowledge that: 

i) The information furnished is true and correct; 

ii) The preference points claimed are in accordance with the General Conditions as indicated in 
paragraph 1 of this form; 

iii) In the event of a contract being awarded as a result of points claimed as shown in paragraphs 1.4 
and 4.2, the contractor may be required to furnish documentary proof to the satisfaction of the organ 
of state that the claims are correct; 

iv) If the specific goals have been claimed or obtained on a fraudulent basis or any of the conditions of 
contract have not been fulfilled, the organ of state may, in addition to any other remedy it may have – 

 
(a) disqualify the person from the tendering process; 

(b) recover costs, losses or damages it has incurred or suffered as a result of that 
person’s conduct; 

(c) cancel the contract and claim any damages which it has suffered as a result of having 
to make less favourable arrangements due to such cancellation; 

(d) recommend that the tenderer or contractor, its shareholders and directors, or only the 
shareholders and directors who acted on a fraudulent basis, be restricted from 
obtaining business from any organ of state for a period not exceeding 10 years, after 
the audi alteram partem (hear the other side) rule has been applied; and 

(e) forward the matter for criminal prosecution, if deemed necessary. 
 
 

 
 

………………………………………. 

SIGNATURE(S) OF TENDERER(S) 

SURNAME AND NAME: ………………………………………………………. 

DATE: 

ADDRESS: 

……………………………………………………… 

……………………………………………………… 

……………………………………………………… 

……………………………………………………… 

……………………………………………………… 



T2.1.3 CIPC Document
 (Company Registration 
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Source Documents to be submitted with the Bid or RFQ 

*CIPC Document (Company Registration Document will be required for verification (CIPC DOC)) 

*Woman (Originally Certified ID Document) 

*Youth (Originally Certified ID Document) 

*People with Disability (Letter from the Dr. Confirming the Disability) 

*Black Ownership (Originally Certified ID Document) 



T2.1.4 TAX CLEARANCE CERITFICATE 
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Tax Clearance Certificate or Unique Pin obtained from SARS to be inserted here 

 

 

 

 

 

 

NB: Must be attached with other attachments of your submission 

 
 
 
 
 
 
 
 
 
  
  
 
 
 
 
 
 
 
  
 



T2.1.5 JOINT VENTURE AGREEMENT BETWEEN PARTIES 
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Attached hereto is our duly signed, Joint Venture Agreement. Our failure to submit the 
agreement with our tender document will lead to the conclusion that the joint venture has not 
been formally formed and all parties were not involved in the tender process. 

 
 
 
 
 

 
 
  

NB: Must be attached with other attachments of your submission 

 



T2.1.6 CONTRACTOR'S COPY OF REGISTRATION OF INCORPORATION  
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Attached hereto is my / our copies of company registration of incorporation or company 
registration documents. My failure to submit the copy with my / our tender document will lead to 
the conclusion that I am / we are not registered as claimed. 

 
 
 
 
 
 
 

 

 

NB: Must be attached with other attachments of your submission 



T2.1.7 CIDB REGISTRATION CERTIFICATE 
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Attached hereto is my / our registration certificate with the Construction Industry Development 
Board. My / our failure to submit the certificate with my / our tender document will lead to the 
conclusion that my / our company is not registered with CIDB. 

 

NOTE: The CIDB can be contacted or visited on www.cidb.org.za for more information and 
registration. Obtain a “Code of Conduct for all parties engaged in construction procurement” for 
you information. 

 
 
 
 
 

 

NB: Must be attached with other attachments of your submission 

http://www.cidb.org.za/


T2.1.8 COPY OF A LETTER OF GOODSTANDING WITH COMPANSATION FOR 
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OCCUPATIONAL AND INJURIES DISEASES ACT (COIDA OR 
TENDER LETTER OBTAIN FROM DEPARTMENT OF LABOUR OR 
FEMA) REGISTRATION CERTIFICATE 

 

Attached hereto is my / our certified copy of A LETTER OF good standing with the Compensation 
for Occupational Injuries and Diseases, e.g. letter of good standing. My / our failure to submit 
the certificate with your tender offer will lead to the conclusion that your entity/ company is not 
registered with COIDA / FEMA. If Joint Venture (JV) attach one for every service provider. 

 
 
 
 
 

 

 NB: Must be attached with other attachments of your submission 



T2.1.9 COMPULSORY ENTERPRISE QUESTIONNAIRE 
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Note: Compulsory Enterprise Questionnaire must be completed by each member of a JV or consortium 

 

Section 3: CIDB registration number, if any: . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Section 4: Particulars of sole proprietors and partners in partnerships 

 

 

 

 

 

 

 

* Complete only if sole proprietor or partnership and attach separate page if more than 3 partners 

Section 5: Particulars of companies and close corporations 

Company registration number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Close corporation number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Tax reference number . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Section 6: Record in the service of the state 

Indicate by marking the relevant boxes with a cross, if any sole proprietor, partner in a partnership or director, 
manager, principal shareholder or stakeholder in a company or close corporation is currently or has been within 
the last 12 months in the service of any of the following: 

 

 a member of any municipal council    an employee of any provincial department, national 

 a member of any provincial legislature or provincial public entity or constitutional institution 

 a member of the National Assembly or the within the meaning of the Public Finance 
National Council of Province Management Act, 1999 (Act 1 of 1999) 

 a member of the board of directors of any  a member of an accounting authority of any national 
municipal entity  or provincial public entity 

 an official of any municipality or municipal  an employee of Parliament or a provincial legislature 

entity 
 

If any of the above boxes are marked, disclose the following: 

 Name of sole proprietor, 
partner, director, manager, 
principal shareholder or 
stakeholder 

Name of institution, public office, board or 
organ of state and position held 

Status of service 
(tick appropriate column) 

Current Within last 
12 months 

     

     

     

     

     

*insert separate page if necessary 

 

Section 7: Record of spouses, children and parents in the service of the state 

Indicate by marking the relevant boxes with a cross, if any spouse, child or parent of a sole proprietor, partner 
in a partnership or director, manager, principal shareholder or stakeholder in a company or close corporation is 
currently or has been within the last 12 months been in the service of any of the following: 

 

 a member of any municipal council  an employee of any provincial department, national or 

 a member of any provincial legislature provincial public entity or constitutional institution 

 a member of the National Assembly or within the meaning of the Public Finance 

the National Council of Province Management Act, 1999 (Act 1 of 1999) 

Name* Identity number* Personal income tax number* 

   

   

   

 



T2.1.9 COMPULSORY ENTERPRISE QUESTIONNAIRE 
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61 
Tender   T2.2 
Part T2.2: Returnable documents    
DOE12NWER012 
  

 a member of the board of directors of any 
municipal entity 

 an official of any municipality or municipal 
entity 

 a member of an accounting authority of any national 
or provincial public entity 

 an employee of Parliament or a provincial legislature 

 
 

Name of   spouse,   child   or Name of institution, public office, board or Status of service 
parent organ of state and position held (tick appropriate 

  column) 
  Current Within last 
   12 months 

    

    

    

    

    

    

*insert separate page if necessary 
 

The undersigned, who warrants that he / she is duly authorised to do so on behalf of the enterprise: 
i) authorizes the Employer to obtain a tax clearance certificate from the South African Revenue Services that 

my / our tax matters are in order; 
ii) confirms that the neither the name of the enterprise or the name of any partner, manager, director or other 

person, who wholly or partly exercises, or may exercise, control over the enterprise appears on the Register 
of Tender Defaulters established in terms of the Prevention and Combating of Corrupt Activities Act of 2004; 

iii) confirms that no partner, member, director or other person, who wholly or partly exercises, or may exercise, 
control over the enterprise appears, has within the last five years been convicted of fraud or corruption; 

iv) confirms that I / we are not associated, linked or involved with any other bidding entities submitting tender 
offers and have no other relationship with any of the tenderers or those responsible for compiling the scope 
of work that could cause or be interpreted as a conflict of interest; and 

iv) confirms that the contents of this questionnaire are within my personal knowledge and are to the best of my 
belief both true and correct. 

Date 
Signed 

Name Position 

 

Enterprise 
name 
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T2.1.10 BIDDER’S DISCLOSURE      SBD 4 

 

BIDDER’S DISCLOSURE 

 

1. PURPOSE OF THE FORM 

 
Any person (natural or juristic) may make an offer or offers in terms of this invitation to bid. In line with the 
principles of transparency, accountability, impartiality, and ethics as enshrined in the Constitution of the 
Republic of South Africa and further expressed in various pieces of legislation, it is required for the bidder 
to make this declaration in respect of the details required hereunder. 

 
Where a person/s are listed in the Register for Tender Defaulters and / or the List of Restricted Suppliers, 
that person will automatically be disqualified from the bid process. 

 

2. Bidder’s declaration 
 

2.1 Is the bidder, or any of its directors / trustees / shareholders / members / partners or any person 
having a controlling interest1 in the enterprise, employed by the state? YES/NO 
 
2.1.1 If so, furnish particulars of the names, individual identity numbers, and, if applicable, state employee 
numbers of sole proprietor/ directors / trustees / shareholders / members/ partners or any person having a 
controlling interest in the enterprise, in table below. 
 

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

2.2 Do you,or any person connected with the bidder, have a relationship with any person who is 
employed by the procuring institution?    YES/NO 
 

2.2.1 If so, furnish particulars: 
…………………………………………………………………………………… 
…………………………………………………………………………………… 

 
2.3 Does the bidder or any of its directors / trustees / shareholders / members / partners or any person 
having a controlling interest in the enterprise have any interest in any other related enterprise whether or 
not they are bidding for this contract? YES/NO 

 

 

2.3.1 If so, furnish particulars: 
……………………………………………………………………………. 
……………………………………………………………………………. 

the power, by one person or a group of persons holding the majority of the equity of an enterprise, 

Full Name Identity Number Name of State 
institution 
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alternatively, the person/s having the deciding vote or power to influence or to direct the course and 
decisions of the enterprise. 

 

3 DECLARATION 
 

I, the undersigned, (name) ................................................................................................... in 
submitting the accompanying bid, do hereby make the following statements that I certify to be true and 
complete in every respect: 

 

3.1 I have read and I understand the contents of this disclosure; 
 
3.2 I understand that the accompanying bid will be disqualified if this disclosure is found not to be true and 
complete in every respect; 

 
3.3 The bidder has arrived at the accompanying bid independently from, and without consultation, 
communication, agreement or arrangement with any competitor. However, communication between partners 
in a joint venture or consortium2 will not be construed as collusive bidding. 

 
3.4 In addition, there have been no consultations, communications, agreements or arrangements with any 
competitor regarding the quality, quantity, specifications, prices, including methods, factors or formulas used 
to calculate prices, market allocation, the intention or decision to submit or not to submit the bid, bidding with 
the intention not to win the bid and conditions or delivery particulars of the products or services to which this 
bid invitation relates. 

 
3.4 The terms of the accompanying bid have not been, and will not be, disclosed by the bidder, directly or 
indirectly, to any competitor, prior to the date and time of the official bid opening or of the awarding of the 
contract. 

 

3.5 There have been no consultations, communications, agreements or arrangements made by the bidder 
with any official of the procuring institution in relation to this procurement process prior to and during the 
bidding process except to provide clarification on the bid submitted where so required by the institution; and 
the bidder was not involved in the drafting of the specifications or terms of reference for this bid. 

 
3.6 I am aware that, in addition and without prejudice to any other remedy provided to combat any 
restrictive practices related to bids and contracts, bids that are suspicious will be reported to the Competition 
Commission for investigation and possible imposition of administrative penalties in terms of section 59 of the 
Competition Act No 89 of 1998 and or may be reported to the National Prosecuting Authority (NPA) for 
criminal investigation and or may be restricted from conducting business with the public sector for a period 
not exceeding ten (10) years in terms of the Prevention and Combating of Corrupt Activities Act No 12 of 2004 
or any other applicable legislation. 

 
I CERTIFY THAT THE INFORMATION FURNISHED IN PARAGRAPHS 1, 2 and 3 ABOVE IS 
CORRECT. 

I ACCEPT THAT THE STATE MAY REJECT THE BID OR ACT AGAINST ME IN TERMS 
OF PARAGRAPH 6 OF PFMA SCM INSTRUCTION 03 OF 2021/22 ON PREVENTING 
AND COMBATING ABUSE IN THE SUPPLY CHAIN MANAGEMENT SYSTEM SHOULD 
THIS DECLARATION PROVE TO BE FALSE. 

 

………………………………… ..………………………………………….. 
Signature Date 

 
……………………………… ………………………………………………                                       
 
Position  Name of bidder 

 

 



T2.1.11 CERTIFICATE OF ATTENDANCE AT COMPULSORY BRIEFING 
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This is to certify that (tenderer)  .....................................................................................................  

of (address)  ..................................................................................................................................  

 ..............................................................................................  was represented by the person(s)  

named below at the compulsory meeting held for all tenderers at (location)..................................  

 ..........................................   on (date).................................... starting at (time)  ...........................  

 

I / We acknowledge that the purpose of the meeting was to acquaint myself / ourselves with the 
site of the works and / or matters incidental to doing the work specified in the tender documents 
in order for me / us to take account of everything necessary when compiling our rates and 
prices included in the tender. 
 
Particulars of person(s) attending the meeting: 
 
Name: ..  .................................................  Signature:  ................................................................  
 
Capacity:  ...............................................  Identity number: ……………………………………... 
 
 
 

Attendance of the above person(s) at the meeting is confirmed by the Employer's 
representative, namely: 
 
Name: ..  .................................................   Signature:  ................................................................  
 
Capacity:  ...............................................  Date and Time:  ........................................................  

 

 



T2.1.12 CERTIFICATE OF AUTHORITY FOR SIGNATORY 
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Indicate the status of the tenderer by ticking the appropriate box hereunder. The tenderer must complete 

the certificate set out below for the relevant category, and attach their Registration Certificates for 

Companies, Close Corporations and Partnerships, or Agreements and Powers of Attorney for 

Joint Ventures, or ID documents to the page provided at the end of this form. 

 
(I) 

COMPANY 

(II) 

CLOSE 

CORPORATION 

(III) 

PARTNERSHIP 

(IV) 

JOINT VENTURE 

(V) 

SOLE 

PROPRIETOR 

     

 
(I) CERTIFICATE FOR COMPANY 

 
I, ………………………………………………………, Id number ................................................... chairperson 

of the Board of Directors of ..........................................................................hereby confirm that by resolution 

of the Board (copy attached) taken on ................................... 20......, Mr/Ms ................................... acting 

in the capacity of .......................................................... , was authorised to sign all documents in connection 

with the tender for Contract No ……………… and any contract resulting from it, on behalf of the 

company. 

 
Chairman: ...................................................................................... 

 
As Witnesses: 1. .................................................................................... 

 
2.   ..................................................................................... Date: ………………….. 

 
(II) CERTIFICATE FOR CLOSE CORPORATION 

 
We, the undersigned, being the key members in the business trading as ……………………………. 

 
hereby authorise Mr/Ms ......................…………., acting in the capacity of ............................................... , 

 
to sign all documents in connection with the tender for Contract No ......... and any contract resulting 
from it, on our behalf. 

 

NAME ADDRESS SIGNATURE DATE 

ID No……………….. 
 

 

  

ID No………………... 
 

 

  

ID No……………….. 
 

 

  

ID No……………….. 
 

 

  

 
Note : This certificate is to be completed and signed by all of the key members upon whom rests 

the direction of the affairs of the Close Corporation as a whole. 
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(III). CERTIFICATE FOR PARTNERSHIP 
 

We, the undersigned, being the key partners in the business trading as, ................................................. 

............................................................. hereby authorize Mr/Ms ............................................................. 

acting in the capacity of .................................................................................................. , to sign all 

documents in connection with the tender for Contract No .......................................... and any contract 
resulting from it, on our behalf. 

 

NAME ADDRESS SIGNATURE DATE 

  
 

 

  

  
 

 

  

  
 

 

  

  
 

 

  

 
Note : This certificate is to be completed and signed by all of the key partners upon whom rests 

the direction of the affairs of the Partnership as a whole. 

 
 

(IV) CERTIFICATE FOR JOINT VENTURE 
 

We, the undersigned, are submitting this tender offer in Joint Venture and hereby authorize Mr/Ms 

……………………………………………, authorized signatory of the company,......................................... 

acting in the capacity of lead partner, to sign all documents in connection with the tender offer for 

Contract No .............................................. and any contract resulting from it, on our behalf. 

 

This authorization is evidenced by the attached power of attorney signed by legally authorized 
signatories of all the partners to the Joint Venture. 

 

NAME OF FIRM ADDRESS 
AUTHORISING SIGNATURE, 

NAME AND CAPACITY 

 

Lead partner 
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Note : This certificate is to be completed and signed by all of the key partners upon whom rests 

the direction of the affairs of the Partnership as a whole. 

 
(V) CERTIFICATE FOR SOLE PROPRIETOR 

 
 

I, …………………………………………….., hereby confirm that I am the sole owner of the business 

trading as ………………………………………………………. 

 
Signature of Sole owner: ……………………………… 

 
 

As Witnesses: 
 

1. ……………………………… 
 

2. ……………………………… 

Date: ……………………………… 



T2.1.13 RECORD OF ADDENDA TO THE TENDER DOCUMENTS 
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We confirm that the following communications received from the Employer before the submission of this 
tender offer, amending the tender documents, have been taken into account in this tender offer 

 
Date Title or Details 

1.   

2.   

3.   

4.   

5.   

6.   

7.   

8.   

Attach additional pages if more space is required. 
 
 
 

Signed Date 
  

 
Name 

 
ID number Position 

  

 
Tenderer 

 



T2.1.14 TENDERER’S FINANCIAL STANDING 
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The Tenderer shall provide information about his commercial position, which includes information 
necessary for the Employer to evaluate the Tenderer's financial standing. 

 
 

To that end the Tenderer must provide with his tender a bank rating, certified by his banker, to the 
effect that he will be able to successfully complete the contract at the tendered amount within the 
specified time for completion. 

 
 

However, should the Tenderer be unable to provide a bank rating with his tender, he shall state the 
reasons as to why he is unable to do so, and in addition provide the following details of his banker and 
bank account that he intends to use for project: 

 
 

 
Name of account holder: _  

 

Name of Bank :   
 

Branch :    
 

Account number :    
 

Type of account :    
 

Telephone number :   
 

Facsimile number :    
 

Name of contact person (at bank :    

 

 

Failure to provide either the required bank details or a certified bank rating with his tender, will 
lead to the conclusion that the Tenderer does not have the necessary financial resources at his 
disposal to complete the contract successfully within the specified time for completion. 

 

The Employer undertakes to treat the information thus obtained as confidential, strictly for the use of 
evaluation of the tender submitted by the Tenderer. 

 
 
 
 

SIGNATURE:    
 

IDENTITY NUMBER:    
 

(of person authorised to sign on behalf of the Tenderer) 

DATE:   



T2.1.15 AMENDMENTS, QUALIFICATIONS AND ALTERNATIVES 
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(This is not an invitation for amendments, deviations or alternatives but should the Tenderer 
desire to make any departures from the provisions of this contract he shall set out his proposals 
clearly hereunder. The Employer will not consider any amendment, alternative offers or 
discounts unless forms (a), (b) and (c) have been completed to the satisfaction of the Employer). 

 
I / We herewith propose amendments, alternatives and discounts as set out in the tables below: 

 
(a) AMENDMENTS 

 

PAGE, CLAUSE OR 
ITEM NO 

PROPOSED AMENDMENT 

  

  

  

  

  

  

 
[Notes: (1) Proposals for amendments to the General and Special Conditions of Contract are 

not acceptable, and will be ignored; 
(2) The Tenderer must give full details of all the financial implications of the 

amendments and qualifications in a covering letter attached to his tender. 
 

(b) ALTERNATIVES 
 

PROPOSED 
ALTERNATIVE 

DESCRIPTION OF ALTERNATIVE 

  

  

  

  

  

  

 
[Notes: (1) Individual alternative items that do not justify an alternative tender, and an 

alternative offer for time for completion should be listed here. 
(2) In the case of a major alternative to any part of the work, a separate Bill of Quantities, 

programme, etc, and a detailed statement setting out the salient features of the proposed 
alternatives must accompany the tender. 

(3) Alternative tenders involving technical modifications to the design of the works and 
methods of construction shall be treated separately from the main tender offer.] 
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(c) DISCOUNTS 
 

ITEM ON WHICH 
DISCOUNT IS OFFERED 

DESCRIPTION OF DISCOUNT OFFERED 

  

  

  

  

  

  

 
[Note: The Tenderer must give full details of the discounts offered in a covering letter attached to 

his tender, failing which, the offer for a discount may have to be disregarded. Only 
unconditional discounts will be considered] 

 
 
 

SIGNATURE: ..............................................……… IDENTITY NUMBER: …………………………….. 
 

(of person authorised to sign on behalf of the Tenderer) DATE:……………………………… 
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Attached hereto are my / our proposed socio economic upliftment strategy. The strategy will as a minimum address items 
such as skills upliftment, training, sub contracting, skilled and semi- skilled labour employment, procurement of local labour 
and materials, employment of woman, youth and disabled, etc. 

 

 
Notes: 

 

a) The developer has a commitment to utilising the local community resources and labour, and as such preference will be shown 
to bidders who prioritise local employment. 

 
b) As part of the tender documentation a methodology is to be submitted proposing as to how the main contractor will deal with 

the social economic expectations of the surrounding community. 

 

The proposal is to allow for a suitable employment ratio of local community members and any additional measures that will 
enable future local community upliftment. 

 
c) The main contractor is required to familiarise himself with the community and local authority to ascertain for himself the full 

extent of the community’s requirements and minimum wages. 
 

d) The contractor shall appoint a community liaison officer and shall be responsible for all community negotiations etc. 
 
 
 



T2.1.17        CONTRACTOR'S HEALTH AND SAFETY DECLARATION 
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In terms of Clause 5(1)(h) of the OHSA 1993 Construction Regulations 2014 (referred to as "the 
Regulations" hereafter), a Contractor may only be appointed to perform construction work if the 
Employer is satisfied that the Contractor has the necessary competencies and resources to carry out 
the work safely in accordance with the Occupational Health and Safety Act No 85 of 1993 and the OHSA 
1993 Construction Regulations 2014. 
To that effect a person duly authorized by the tenderer must complete and sign the declaration hereafter 
in detail. 

 
Declaration by Tenderer 

 

1. I the undersigned hereby declare and confirm that I am fully conversant with the Occupational 
Health and Safety Act No 85 of 1993 (as amended by the Occupational Health and Safety 
Amendment Act No 181 of 1993), and the OHSA 1993 Construction Regulations 2014. 

2. I hereby declare that my company / enterprise has the competence and the necessary resources 
to safely carry out the construction work under this contract in compliance with the Construction 
Regulations and the Employer's Health and Safety Specifications. 

3. I hereby undertake, if my tender is accepted, to provide a sufficiently documented Health and 
Safety Plan in accordance with Regulation 5(1) of the Construction Regulations, approved by the 
Employer or his representative, before I could be allowed to commence with construction work 
under the contract. I hereby agree that my company/enterprise will not have a claim for 
compensation for delay or extension of time because of my failure to obtain the necessary 
approval for the said safety plan. 

 

4. I confirm that copies of my company's approved Health and Safety Plan, the Employer's Safety 
Specifications as well as the OHSA 1993 Construction Regulations 2014 will be provided on site 
and will at all times be available for inspection by the Contractor's personnel, the Employer's 
personnel, the Engineer, visitors, and officials and inspectors of the Department of Labour. 

 

5. I hereby confirm that adequate provision has been made in my tendered rates and prices in the 
bill of quantities to cover the cost of all resources, actions, training and all health and safety 
measures envisaged in the OHSA 1993 Construction Regulations 2014, including the cost for 
specific items that may be scheduled in the bill of quantities. 

 
6. I hereby confirm that I will be liable for any penalties that may be applied by the Employer in terms 

of the said Regulations for failure on my part to comply with the provisions of the Act and the 
Regulations as set out in Regulation 33 of the Regulations. 

 

7. I agree that my failure to complete and execute this declaration to the satisfaction of the Employer 
will mean that I am unable to comply with the requirements of the OHSA 1993 Construction 
Regulations 2014, and accept that my tender will be prejudiced and may be rejected at the 
discretion of the Employer. 

 

8. I am aware of the fact that, should I be awarded the contract, I must submit the notification required 
in terms of Regulation 4 of the OHSA 1993 Construction Regulations 2014 (example attached 
hereafter) before I could be allowed to proceed with any work under the contract. 

 
 

SIGNATURE:    
 

IDENTITY NUMBER:    
 

(of person authorised to sign on behalf of the Tenderer) 

DATE:   
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T2.2.1 EVALUATION SCHEDULE: SAFETY HEALTH ENVIRONMENTAL AND 
QUALITY MANAGEMENT SYSTEM (SHEQ) PLAN 

 
 

Attached hereto are my / our SHEQ Plan, all in compliance with the Health and Safety Specification – 
Annexure A or Letter of Undertaking from a Qualified OHS Consultant.(do we need a CV or 
professional registration attached?) 

 
 

NB: Must be attached with other attachments of your 
submission 



 

78 
Tender   T2.2 
Part T2.2: Returnable documents    
DOE12NWER012 
  

 
 
 

T2.2.2 EVALUATION SCHEDULE: PROJECT EXPERIENCE 

 
The Tenderer shall provide details of his relevant experience on similar large-scale projects completed in the past 10 years. In support tenderers are 
to complete the “Project Experience” schedule below and attach thereto copies of (a) Letters of Appointment, and (b) all the relevant Completion 
Certificates (practical completion, work completion & final completion) 

 
 

 

PROJECT NAME and CLIENT 

 

BRIEF PROJECT DESCRIPTION 

 
PROJECT VALUE 

(Incl VAT) 

 

START DATE 

 

COMPLETION DATE 

A. 
 

 

 
 

 

 
 

 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

B. 
 

 

 
 

 

 
 

 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

C. 
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PROJECT NAME and CLIENT 

 

BRIEF PROJECT DESCRIPTION 

 
PROJECT VALUE 

(Incl VAT) 

 

START DATE 

 

COMPLETION DATE 

D. 
 

 

 
 

 

 
 

 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

E. 
 

 

 
 

 

 
 

 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

F. 
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T2.2.3 EVALUATION SCHEDULE: LETTERS OF APPOINTMENT, AND 
RELEVANT COMPLETION CERTIFICATES (PRACTICAL COMPLETION, 
WORK COMPLETION & FINAL COMPLETION) 

 
Tenderer is to attach all letter of appointment and completion certificate corresponding to the project 
listed in T1.2 

 
 

 

 

 

 

 

 

 

 

NB: Must be attached with other attachments of your submission 

 



T2.2.4 EVALUATION SCHEDULE: CLIENT REFERENCES 
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.. 

 
... 

 
... 

The Tenderer shall provide details of his performance on each of the previous projects listed in 
the “Relevant Experience” returnable schedule. “Client Reference Scorecards” will be completed by each 
of the respective Clients for the projects listed in the “Relevant Experience” returnable schedule OR The 
tenderer shall provide contactable reference letter/s in the same format as this form (T2.2.4) to measure 
performance, the letter must be signed and dated by client. The form cannot be used for a different project 
other than this one (Refer to Project Number on footer of the page) 

REPORT ON CONTRACTOR’S COMPETANCE & PERFORMANCE ON A SIMILAR PROJECT FOR TENDER 

RECOMMENDATION PURPOSES 

 
The following are to be completed by the Client and Principal Agent and is to be supported in each case 

by a letter of award and the works completion certificate. (Only completed Projects shall be considered) 

 

           
Principal agent: .................................................................................................................... 

 
Client:. .................................................................................................................................. 

 
Contract Amount: ................................................................................................................ 

 
Contract Duration: ............................................................................................................... 

 
Actual Contract Duration:…………………………………………………………………………. 

 

Description / Performance 
Not 

Acceptable 

Poor 

(1 point) 

Satisfactory 

(3 points) 

Good 

(4 points) 

Very Good 

(5 points) 

Project Performance / Time 

Management – Project completed 

before contractual period (time) 

     

Project Performance / Time 

Management - Project completed on 

contractual period (time) 

     

Quality of site management      

Quality of workmanship      

Quality of materials      

Financial Management – 

Cashflow Management 

     

Financial Management – 

Payment of Subcontractors 

     

Financial Management – 

Payment of labour force 

     

Financial Management – 

Procurement of Materials 

     

 
Any other remarks considered necessary to assist in evaluation of the contractor? 

.................................................................................................................................................................... 

 
Principal Agent Firm: ........................................................................................................ 

 
Telephone:......................................................................................................................... 
 
PA / Client Signature: .................................. Date:............................................ 

Stamp 

PROJECT NAME A: 



T2.2.4 EVALUATION SCHEDULE: CLIENT REFERENCES 
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.. 

 
... 

 
... 

The Tenderer shall provide details of his performance on each of the previous projects listed in 
the “Relevant Experience” returnable schedule. “Client Reference Scorecards” will be completed by each 
of the respective Clients for the projects listed in the “Relevant Experience” returnable schedule OR The 
tenderer shall provide contactable reference letter/s in the same format as this form (T2.2.4) to measure 
performance, the letter must be signed and dated by client. The form cannot be used for a different project 
other than this one (Refer to Project Number on footer of the page) 

REPORT ON CONTRACTOR’S COMPETANCE & PERFORMANCE ON A SIMILAR PROJECT FOR TENDER 

RECOMMENDATION PURPOSES 

 
The following are to be completed by the Client and Principal Agent and is to be supported in each case 

by a letter of award and the works completion certificate. (Only completed Projects shall be considered) 

 

Principal agent: .................................................................................................................... 

 
Client:. .................................................................................................................................. 

 
Contract Amount: ................................................................................................................ 

 
Contract Duration: ............................................................................................................... 

 
Actual Contract Duration:…………………………………………………………………………. 
 

Description / Performance 
Not 

Acceptable 

Poor 

(1 point) 

Satisfactory 

(3 points) 

Good 

(4 points) 

Very Good 

(5 points) 

Project Performance / Time 

Management – Project 

completed before contractual 

period (time) 

     

Project Performance / Time 

Management - Project completed on 

contractual period (time) 

     

Quality of site management      

Quality of workmanship      

Quality of materials      

Financial Management – 

Cashflow Management 

     

Financial Management – 

Payment of Subcontractors 

     

Financial Management – 

Payment of labour force 

     

Financial Management – 

Procurement of Materials 

     

 
Any other remarks considered necessary to assist in evaluation of the contractor? 

.................................................................................................................................................................... 

 
Principal Agent Firm: ........................................................................................................ 

 
Telephone:......................................................................................................................... 

 
PA / Client Signature: .................................. Date:............................................ 

Stamp 

PROJECT NAME B: 



T2.2.4 EVALUATION SCHEDULE: CLIENT REFERENCES 
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.. 

 
... 

 
... 

The Tenderer shall provide details of his performance on each of the previous projects listed in 
the “Relevant Experience” returnable schedule. “Client Reference Scorecards” will be completed by each 
of the respective Clients for the projects listed in the “Relevant Experience” returnable schedule OR The 
tenderer shall provide contactable reference letter/s in the same format as this form (T2.2.4) to measure 
performance, the letter must be signed and dated by client. The form cannot be used for a different project 
other than this one (Refer to Project Number on footer of the page) 

REPORT ON CONTRACTOR’S COMPETANCE & PERFORMANCE ON A SIMILAR PROJECT FOR TENDER 

RECOMMENDATION PURPOSES 

 
The following are to be completed by the Client and Principal Agent and is to be supported in each case 

by a letter of award and the works completion certificate. (Only completed Projects shall be considered) 

 

 

Principal agent: .................................................................................................................... 

 
Client:. .................................................................................................................................. 

 
Contract Amount: ................................................................................................................ 

 
Contract Duration: ............................................................................................................... 

 
Actual Contract Duration:…………………………………………………………………………. 

 

Description / Performance 
Not 

Acceptable 

Poor 
(1 point) 

Satisfactory 
(3 points) 

Good 
(4 points) 

Very Good 
(5 points) 

Project Performance / Time 

Management – Project 

completed before contractual 

period (time) 

     

Project Performance / Time 

Management - Project completed on 

contractual period (time) 

     

Quality of site management      

Quality of workmanship      

Quality of materials      

Financial Management – 

Cashflow Management 

     

Financial Management – 

Payment of Subcontractors 

     

Financial Management – 

Payment of labour force 

     

Financial Management – 

Procurement of Materials 

     

 

Any other remarks considered necessary to assist in evaluation of the contractor? 

.................................................................................................................................................................... 

 
Principal Agent Firm: ........................................................................................................ 

 
Telephone:......................................................................................................................... 

 
PA / Client Signature: .................................. Date:............................................ 

Stamp 

PROJECT NAME C: 



T2.2.4 EVALUATION SCHEDULE: CLIENT REFERENCES 
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.. 

 
... 

 
... 

The Tenderer shall provide details of his performance on each of the previous projects listed in 
the “Relevant Experience” returnable schedule. “Client Reference Scorecards” will be completed by each 
of the respective Clients for the projects listed in the “Relevant Experience” returnable schedule OR The 
tenderer shall provide contactable reference letter/s in the same format as this form (T2.2.4) to measure 
performance, the letter must be signed and dated by client. The form cannot be used for a different project 
other than this one (Refer to Project Number on footer of the page) 

REPORT ON CONTRACTOR’S COMPETANCE & PERFORMANCE ON A SIMILAR PROJECT FOR TENDER 

RECOMMENDATION PURPOSES 

 
The following are to be completed by the Client and Principal Agent and is to be supported in each case 

by a letter of award and the works completion certificate. (Only completed Projects shall be considered) 

 

 

Principal agent: .................................................................................................................... 

 
Client:. .................................................................................................................................. 

 
Contract Amount: ................................................................................................................ 

 
Contract Duration: ............................................................................................................... 

 
Actual Contract Duration:…………………………………………………………………………. 

 

Description / Performance 
Not 

Acceptable 

Poor 

(1 point) 

Satisfactory 

(3 points) 

Good 

(4 points) 

Very Good 

(5 points) 

Project Performance / Time 

Management – Project completed 

before contractual period (time) 

     

Project Performance / Time 

Management - Project completed on 

contractual period (time) 

     

Quality of site management      

Quality of workmanship      

Quality of materials      

Financial Management – 

Cashflow Management 

     

Financial Management – 

Payment of Subcontractors 

     

Financial Management – 

Payment of labour force 

     

Financial Management – 

Procurement of Materials 

     

 

Any other remarks considered necessary to assist in evaluation of the contractor? 

.................................................................................................................................................................... 

 
Principal Agent Firm: ........................................................................................................ 

 
Telephone:......................................................................................................................... 

 
PA / Client Signature: .................................. Date:............................................ 

Stamp 

PROJECT NAME D: 



T2.2.4 EVALUATION SCHEDULE: CLIENT REFERENCES 
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.. 

 
... 

 
... 

The Tenderer shall provide details of his performance on each of the previous projects listed in 
the “Relevant Experience” returnable schedule. “Client Reference Scorecards” will be completed by each 
of the respective Clients for the projects listed in the “Relevant Experience” returnable schedule OR The 
tenderer shall provide contactable reference letter/s in the same format as this form (T2.2.4) to measure 
performance, the letter must be signed and dated by client. The form cannot be used for a different project 
other than this one (Refer to Project Number on footer of the page) 

REPORT ON CONTRACTOR’S COMPETANCE & PERFORMANCE ON A SIMILAR PROJECT FOR TENDER 

RECOMMENDATION PURPOSES 

 
The following are to be completed by the Client and Principal Agent and is to be supported in each case 

by a letter of award and the works completion certificate. (Only completed Projects shall be considered) 

 

 

Principal agent: .................................................................................................................... 

 
Client:. .................................................................................................................................. 

 
Contract Amount: ................................................................................................................ 

 
Contract Duration: ............................................................................................................... 

 
Actual Contract Duration:…………………………………………………………………………. 

 

Description / Performance 
Not 

Acceptable 

Poor 

(1 point) 

Satisfactory 

(3 points) 

Good 

(4 points) 

Very Good 

(5 points) 

Project Performance / Time 

Management – Project 

completed before contractual 

period (time) 

     

Project Performance / Time 

Management - Project completed on 

contractual period (time) 

     

Quality of site management      

Quality of workmanship      

Quality of materials      

Financial Management – 

Cashflow Management 

     

Financial Management – 

Payment of Subcontractors 

     

Financial Management – 

Payment of labour force 

     

Financial Management – 

Procurement of Materials 

     

Any other remarks considered necessary to assist in evaluation of the contractor? 

.................................................................................................................................................................... 

 
Principal Agent Firm: ........................................................................................................ 

 
Telephone:......................................................................................................................... 
 
PA / Client Signature: .................................. Date:............................................ 

Stamp 

PROJECT NAME E: 



T2.2.5 EVALUATION SCHEDULE: KEY PERSONNEL 
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In terms of the Project Specification and the Conditions of Tender, unskilled workers may only be brought 
in from outside the local community if such personnel are not available locally. 

 
The Tenderer shall list below the personnel that he intends to utilize on the Works, including 
key personnel that may have to be brought in from outside if not available locally. (definition of 
local) 

 
 

 
 

 
CATEGORY OF 

EMPLOYEE 

NUMBER OF PERSONS 

KEY PERSONNEL, 
PART OF THE 

CONTRACTOR'S 
ORGANISATION 

KEY PERSONNEL TO 
BE IMPORTED IF NOT 
AVAILABLE LOCALLY 

UNSKILLED 
PERSONNEL TO BE 
RECRUITED FROM 

LOCAL COMMUNITY 

HDI NON-HDI HDI NON-HDI HDI NON-HDI 

Construction 
Manager, Site Agent, 
Project Managers 

      

Foremen, Quality 
Control and Safety 
Personnel 

      

Technicians, 
Surveyors, etc 

      

Artisans and other 
Skilled workers 

      

Plant Operators 
      

Others:......................... 

..................................... 

..................................... 

..................................... 

... 

      

 

The Tenderer is referred to Clause F.2.1.1.2 of the Tender Data and shall insert in the spaces provided 
on the following pages details of the key personnel required to be in the employment of the tenderer or 
other organization, in order for the tenderer to be eligible to submit a tender for this project. Proof of 
professional registration must be appended to these schedules, together with the Curriculum Vitae of 
each individual. 

 
 

SIGNATURE: ..............................................………   IDENTITY NUMBER: …………………………….. 
 

(of person authorised to sign on behalf of the Tenderer) DATE:……………………………… 



EVALUATION SCHEDULE: CURRICULUM VITAE OF KEY PERSONNEL 
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(COMPULSORY) 

(CVs are required only for site agent, contract or project manager and technician and foreman) 

 
CV FOR CONTRACTS OR PROJECT MANAGER 

Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Body: Category of Registration: Registration Number: 

Professional Body: Category of Registration: Registration Number: 

Professional Body: Category of Registration: Registration Number: 

Name of Employer (firm): 

Current position: Years of Experience: 

Employment Record: 
 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 

Experience Record Pertinent to Required Service: 
 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 

Certification: 
 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes 
me, my qualifications and my experience. 

 
 

SIGNATURE: ..............................................……… IDENTITY NUMBER: …………………………….. 
 

(of person authorised to sign on behalf of the Tenderer) DATE:……………………………… 
(OWNER OF THE CV) 



EVALUATION SCHEDULE: CV FOR SITE AGENT 
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Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Body: Category of Registration: Registration Number: 

Professional Body: Category of Registration: Registration Number: 

Professional Body: Category of Registration: Registration Number: 

Name of Employer (firm): 

Current position: Years of Experience: 

Employment Record: 
 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 

Experience Record Pertinent to Required Service: 
 
 

 

 
 

 

 
 

 

 
 

 
 

 
 

 

 

 

Certification: 
 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes 
me, my qualifications and my experience. 

 
 

........................................................…………………......... ……..…………………. 
SIGNATURE OF THE INCUMBANT IN THE SCHEDULE  DATE 

 
……………………………………………………. 

INCUMBANT’S IDENTITY NUMBER (why different from the above) 



EVALUATION SCHEDULE: CV FOR FOREMAN 
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Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Body: Category of Registration: Registration Number: 

Professional Body: Category of Registration: Registration Number: 

Professional Body: Category of Registration: Registration Number: 

Name of Employer (firm): 

Current position: Years of Experience: 

Employment Record: 
 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 

Experience Record Pertinent to Required Service: 
 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 

 

Certification: 
 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes 
me, my qualifications and my experience. 

 
 

........................................................…………………......... ……..…………………. 
SIGNATURE OF THE INCUMBANT IN THE SCHEDULE  DATE 

 
……………………………………………………. 

INCUMBANT’S IDENTITY NUMBER 



EVALUATION SCHEDULE: CV FOR HEALTH AND SAFETY OFFICER 
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Name: Date of birth: 

Profession: Nationality: 

Qualifications: 

Professional Body: Category of Registration: Registration Number: 

Professional Body: Category of Registration: Registration Number: 

Professional Body: Category of Registration: Registration Number: 

Name of Employer (firm): 

Current position: Years of Experience: 

Employment Record: 
 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 

Experience Record Pertinent to Required Service: 
 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 
 

 

 

 

Certification: 
 

I, the undersigned, certify that, to the best of my knowledge and belief, this data correctly describes 
me, my qualifications and my experience. 

 
 

........................................................…………………......... ……..…………………. 
SIGNATURE OF THE INCUMBANT IN THE SCHEDULE  DATE 

 
……………………………………………………. 

INCUMBANT’S IDENTITY NUMBER 
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PART C1 : AGREEMENT AND CONTRACT DATA 

 

C1.1 Form of Offer and Acceptance 

C1.2 Contract Data 

C1.3 Form of Guarantee (Pro Forma as per specific contract) 

C.1.4 Adjudicators Agreement 
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C1.1 FORM OF OFFER AND ACCEPTANCE 
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C1.1 Form of Offer and Acceptance 
 

A. Offer [Failure of a Tenderer to sign this form will invalidate the tender] 

 
The Employer, identified in the Acceptance signature block, has solicited offers to enter into a contract 
for the procurement: 

 
APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R CLASSROOMS, 1 
GUARD HOUSE, EXTERNAL WORKS AND ELECTRICAL INSTALLATIONS TO DITAELONG PRIMARY 
SCHOOL FOR THE DEPARTMENT OF EDUCATION, NORTH WEST PROVINCE– BID NUMBER: 
DOE12NWER012 

The Tenderer, identified in the Offer signature block below, has examined the documents listed in the 
Tender Data and addenda thereto as listed in the Tender Schedules, and by submitting this Offer has 
accepted the Conditions of Tender. 

 
By the representative of the Tenderer, deemed to be duly authorised, signing this part of this Form of 
Offer and Acceptance, the Tenderer offers to perform all of the obligations and liabilities of the Contractor 
under the Contract including compliance with all its terms and conditions according to their true intent 
and meaning for an amount to be determined in accordance with the Conditions of Contract identified 
in the Contract Data. 

 
The offered total of the prices inclusive of Value Added Tax is:……………………………………… 

 
Amount in Words: 

…………………………………………………………………………………………………………………….… 

………………………………………………………………………………………………………………………. 
 

This Offer may be accepted by the Employer by signing the Acceptance part of this Form of Offer and 

Acceptance and returning one copy of this document to the Tenderer before the end of the period of 
validity stated in the Tender Data, whereupon the Tenderer becomes the party named as the Contractor 
in the Conditions of Contract identified in the Contract Data. 

………………………………………. 
SIGNATURE(S) OF AUTHORISED BIDDERS(S) 

NAME: ………………………………….. 

CAPACITY: …………………………………. 

DATE: ………………………………….. 

ADDRESS ………………………………….. 

 
………………………………….. 

 
………………………………….. 

 
………………………………….. 

CONTACT:: …………………………………. 
………………………………….. 

 
WITNESSES 

 

 

3. …………………………………….. 

 

 

 

 
4. ……………………………………. 
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B. ACCEPTANCE 

 
By signing this part of the Form of Offer and Acceptance, the Employer identified below accepts the 
Tenderer’s Offer. In consideration thereof, the Employer shall pay the Contractor the amount due in 
accordance with the Conditions of Contract identified in the Contract Data. Acceptance of the Tenderer’s 
Offer shall form an agreement between the Employer and the Tenderer upon the terms and conditions 
contained in this Agreement and in the Contract that is the subject of this Agreement. 

 

The terms of the contract are contained in 
 

Part C1 Agreements and Contract Data (which includes this Agreement) 
Part C2 Pricing Data, including the Schedule of Quantities 
Part C3 Scope of Work 

 
and the schedules, forms, drawings and documents or parts thereof, which may be incorporated by 
reference into Parts 1 to 4 above. 

Deviations from and amendments to the documents listed in the Tender Data and any addenda thereto 
listed in the Tender Schedules as well as any changes to the terms of the Offer agreed by the Tenderer 
and the Employer during this process of offer and acceptance, are contained in the Schedule of 
Deviations attached to and forming part of this Agreement. No amendments to or deviations from said 
documents are valid unless contained in this Schedule, which must be duly signed by the authorised 
representatives of both parties. 

The Tenderer shall deliver the Guarantee in terms of Clause 7 of the General Conditions of Contract 
2004 within the period stated in the Contract Data, and he shall, immediately after receiving a completed 
copy of this Agreement, including the Schedule of Deviations (if any), contact the Employer’s agent 
(whose details are given in the Contract Data) to arrange the delivery of any other bonds, guarantees, 
proof of insurance and any other documentation to be provided in terms of the Conditions of Contract 
identified in the Contract Data, within 14 days of the date on which this Agreement comes into effect. 
Failure to fulfil any of these obligations in accordance with those terms shall constitute a repudiation of 
this Agreement. 

Notwithstanding anything contained herein, this Agreement comes into effect on the date when the 
Tenderer receives one fully completed original copy of this document, including the Schedule of 
Deviations (if any). Unless the Tenderer (now Contractor) within five days of the date of such receipt 
notifies the Employer in writing of any reason why he cannot accept the contents of this Agreement, this 
Agreement shall constitute a binding contract between the parties. 

 

Signature        . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Date . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Name . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

Capacity . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

for the 
Employer Independent Development trust 

……………………… 
………………………… 
………………………… 
………….. 

 
 

Name and 
Signature 
Of witness . . . . . . . . . . . . . . . . . . . . . . . . . . . . . Date . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 
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C. SCHEDULE OF DEVIATIONS 

 
By the duly authorised representatives signing this agreement, the employer and the tenderer agree to 
and accept the foregoing schedule of deviations as the only deviations from and amendments to the 
documents listed in the tender data and addenda thereto as listed in the tender schedules, as well as 
any confirmation, clarification or changes to the terms of the offer agreed by the tenderer and the 
employer during this process of offer and acceptance. 

 
It is expressly agreed that no other matter whether in writing, oral communication or implied during the 
period between the issue of the tender documents and the receipt by the tenderer of a completed signed 
copy of this Agreement shall have any meaning or effect in the contract between the parties arising from this 

agreement. 
 

1 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. 

Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. 

2 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. 

Details . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. . 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. 

3 Subject . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 

. 
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INDEPENDENT DEVELOPMENT TRUST 

 
APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R CLASSROOMS, 1 GUARD HOUSE, EXTERNAL 
WORKS AND ELECTRICAL INSTALLATIONS TO DITAELONG PRIMARY SCHOOL FOR THE DEPARTMENT OF EDUCATION, 
NORTH WEST PROVINCE– BID NUMBER: DOE12NWER012 

 

C1.2 Contract Data for BID NO: DOE12NWER012 
 

The Conditions of Contract are clauses of the JBCC Series 2000 Principal Building Agreement 
(Edition 6.2) published by the Joint Building Contracts Committee together with IDT’s Special 
Conditions of Contract. 

 

Copies of these conditions of contract may be obtained from the Association of South African Quantity 
Surveyors (011 315-4140), Master Builders Association (011 205-9000; 057 352-6269) South African 
Association of Consulting Engineers (011 463-2022) or South African Institute of Architects (051 447- 
4909; 011 486-0684; 053 831-2003;) 

 
The JBCC Principal Building Agreement makes several references to the Contract Data for specific data, 
which together with these conditions collectively describe the risks, liabilities and obligations of the 
contracting parties and the procedures for the administration of the Contract. Should there be any 
contradictions between the Contract Data and the JBCC Principal Building Agreement, the Contract 
Data shall take precedence. 
 
The contractor shall achieve in the performance of the contract the Contract Skills Development Goal 
(CSDG) established in the CIDB Standard for Developing Skills through Infrastructure Contracts, 
published in Gazette Notice No.48491 of 28 April 2023. 
 
The contractor shall achieve in the performance of the contract the Contract Participation Goals (CPG) 
relating to the engagement of targeted enterprises as established in the CIDB Standard for Indirect 
Targeting for Enterprise Development through Construction works Contracts Gazette Notice No.36190 
of 25 February 2013 

 
Each item of data given below is cross-referenced to the clause in the JBCC Principal Building 
Agreement to which it mainly applies. 
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The additions, deletions and alterations to the JBCC Principal Agreement are: 

 
Clause Amendments 

 
1.0 

 
DEFINITIONS AND INTERPRETATION 

Clause 1.1 is deemed to be amended by the addition and amendments of the following: 

Change the Definition of "AGREEMENT" to read as follows: 

This JBCC Principal Building Agreement, the contractor’s tender document accepted by the employer, 
the form of offer signed by the contractor, special conditions of contract, contract data and other 
contract documents. 

 

The completed JBCC® Principal Building Agreement and JBCC® contract data, the 

contract drawings, the priced document and any other documents reduced to writing and 

signed by the authorised representatives of the parties 

 
 

Change the Definition of "BILLS OF QUANTITES" to read as follows: 
The document drawn up in accordance with the pricing instructions contained in the pricing data. 

Change the Definition of "CONSTRUCTION PERIOD" to read as follows: 

The period commencing on the intended date [CD] of possession of the site by the contractor and 
ending on the date of practical completion 

 

Change the Definition of "CONTRACT DOCUMENTS" to read as follows: 
The agreement and all documents referenced therein. The contract documents shall be taken to be 
mutually explanatory of one another but in the event of ambiguity, discrepancy, divergence or inconsistency 
in or between them, the Contract Data shall prevail over all other contract documents 
The above has been removed from 6.2, due to the agreement definition which now includes contract 
document 

 
Change the definition of “PAYMENT CERTIFICATE” to read as follows: 
A certificate prepared at regular agreed intervals by the principal agent to the contractor certifying the value 
of work done and verified by the employer for payment, delivered to the employer and properly recorded on 

Clause Amendments 

 delivery, and the certificate will only become due and payable once the employer has verified and signed 
the certificate. Note: The employer reserves the right to withhold or reject the certificate within ten (10) 
working days should there be a reason to do so, and the contractor may resort to the dispute resolution 
process should the rejection fails to be resolved. 

 

Change the Definition of "PRACTICAL COMPLETION" to read as follows: 
The stage of completion where the works or a section thereof, in the opinion of the principal agent, has 
been reached in accordance with C28 & C29 this is a different clause of the specific preliminaries and where 
the work on the practical completion list (and patent's list if applicable) has been completed and free of 
latent defects other than minor defects identified in the list for completion and can be used for the intended 
purpose and certified as complete by the principal agent. 

 

Change the Definition of "CONTRACT DRAWINGS" to read as follows: 
The drawings listed in the Scope of Works. 
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Change the Definition of "CONTRACT SUM" to read as follows: 
The total of prices in the Form of Offer and Acceptance. 

 

Change the Definition of "INTEREST" to read as follows: 
The interest rates applicable to this contract, whether specifically indicated in the relevant clauses or not, 
will be the rate as determined by the Minister of Finance, from time to time, in terms of section 80(1)(b) of 
the Public Finance Management Act, 1999 (Act No. 1 of 1999). 

 
A monetary guarantee [CD] provided by the employer to the contractor, or vice versa, 

in terms of this agreement from which either party may recover expense and loss in 

the event of default 

 

Add the following to the list of definitions: 
 

SCHEDULE means the variables listed in the Contract Data. 
 

DATE OF SITE HANDOVER means the date the contractor is given possession of the site, which shall 
always be after the signing of the agreement and approval of the construction permits from the relevant 
authorities including Departments of Labour and Environmental Affairs and local municipality (where 
applicable). 

 
EXCEPTIONALLY INCLEMENT WEATHER means weather which is not only extreme or severe but 
exceeding that which, on the evidence of the past ten years, could reasonably been expected. 

 

TENANT LIST means a list compiled by the tenant or in his absence the principal agent defining the 
incomplete or defective work to be rectified to achieve practical completion. Such list shall be scrutinised 
and endorsed by the principal agent and shall not be unreasonable in the context of his contract. 

 
CORRUPT PRACTICE means the offering, giving, receiving and soliciting of anything of value to influence 
the action of a public official in the procurement process or in contract execution 

 
FRAUDULENT PRACTICE means a misrepresentation of facts in order to influence a procurement process 
or the execution of a contract to the detriment of any tenderer, and includes collusive practice among 
tenderers (prior to or after the tender submission) designed to establish tender prices at artificial non- 
competitive levels and to deprive the tenderer of the benefits of free and open competition. 

 

3.0 
OFFER AND ACCEPTANCE 

 

Clause 3.3 deleted and replaced with the following:- 

 
3.3 This agreement shall come into force on the date of signature of the contract 

by the employer and after all statutory requirements have been met, and continue 

to be of force and effect until the end of the latent defects liability period 

notwithstanding termination or the certification and final payment [22.0;29.0;25.0] 
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Clause Amendments 

4.0 CESSION AND ASSIGNMENT 
 

Clause 4.2 deleted and replaced with the following:- 
 

4.2. The Contractor shall not consent to a nominated Subcontractor assigning or ceding rights or 
obligations in terms of this agreement without obtaining the prior written consent of the Principal Agent 
with written approval from the Employer 

 
Clause 4.3 deleted and replaced with the following:- 

 

4.3. Where the Contractor intend to cedes any right to monies due or to become due under this agreement 

as security in favour of a financial institution, a written consent in accordance with clause 4.1 , shall be 

obtained from the Employer prior to entering into such cession. 

 
Clause 4.0 is amended by adding the following new clauses: 

 
 

4.4 Any cession entered into without the necessary written consent from either party, shall be null and void. 

 
 

4.5 The Employer shall not consent to a cession of monies due or to become due under this agreement 

as security in favour of a financial institution, unless such financial institution submitted to the IDT a Valid 

Tax Clearance Certificate, is registered as a credit provider in terms of the National Credit Act and as a 

vendor in the IDT’s Vendor Management System and in line with the IDT’s SCM processes. 

 
4.6 The contractor shall adhere to the list of subcontractors indicated in the returnable schedules. Any 

changes to the subcontractors and their subcontract work shall be approved by the client in writing. The 

contractor shall not subcontract more than 25% of the works to subcontractors whose BEE status is less 

than his at the time of appointment. Failure to comply with this shall constitute a breach of contract. 

5.0 CONTRACT DOCUMENTS 
 

Clause 5.1 deleted and replaced with the following:- 
 

5.1. The parties shall sign the original contract document and shall each be issued with the copy thereof. 
The original signed contract document shall be held by the Employer. 

 

Clause 5.6 deleted and replaced with the following:- 
 

5.6. The contract documents shall be deemed to be mutually explanatory of one another. In the event of 
ambiguity, discrepancy, divergence or inconsistency in or between them, the Contract Data shall prevail 
over all other contract documents. 
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6.0 EMPLOYER’S AGENTS 
 

Clause 6.1 deleted and replaced with the following:- 
 

6.1. The Employer warrants that the Principal Agent has authority and obligation to act and bind the 
Employer in terms of this agreement, subject to certain restrictions contained herein this document. 

 
 

Clause 6.4 deleted and replaced with the following:- 
 

6.4. Where any agent fails to act in terms of delegated authority, the Contractor shall give notice to the 
Principal Agent and the Employer to respond to such default within five (5) working days or any agreed 
period. Where such default has not been responded to within the specified or the agreed period, the 
Contractor may give not less than 10 working days’ notice of intention to suspend the works [28.0]. 

 
Clause 6.5 deleted and replaced with the following:- 
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Clause Amendments 

  
6.5 Where any agent fails to act or is unable to act, or ceases to be an agent, in terms of this agreement, 
the Employer shall appoint an interim agent within 10 working days from the date of the employer being 
aware of such event pending procurement of a replacement agent through normal employer’s SCM 
processes. 

9.0 INDEMITIES 

 
Clause 9.0 is amended by the addition of the following clause:- 

 

Clause 9.1.4. Physical loss or damage to an existing structure in the works that are the subject of the 
contract and to existing structures as well. 

 
Delete 9.2.7. 

 

Delete 9.2.10. 

10.0 INSURANCES 

 
Clause 10.0 is amended by the addition of the following clauses to the end thereof: 

 
10.12 Damage to the works 

 
(a) Without any way limiting the contractor’s obligations in terms of the contract, the contractor 

shall bear the full risk of damage to and/or destruction of the works by whatever cause during 

construction of the works and hereby indemnifies and holds harmless the employer against 

any such damage. The contractor shall take such precautions and security measures and 

other steps for the protection and security of the works as the contractor may deem 

necessary. 

 
(b) The contractor shall at all times proceed immediately to remove or dispose of any debris 

arising from damage or destruction of the works and to rebuild, restore, replace and/or repair 

the works. 

(c) Where the employer bears the risk in terms of this contract, the contractor shall, if requested 

to do so, reinstate any damage or destroyed portions of the works and the costs of such 

reinstatement shall be measured and valued in terms of 32.0 hereof. 

 
10.13 Injury to Persons or loss of or damage to Properties 

 

(a) The contractor shall be liable for and hereby indemnifies the employer against any liability, 

loss, claim or proceeding whether arising in common law or by statute, consequent upon 

personal injuries to or the death of any person whomsoever arising out of or in the course of 

or caused by the execution of the works unless due to any act or negligence of any person 

for whose actions the employer is legally liable 

 

(b) The contractor shall be liable for and hereby indemnifies the employer against any liability, 
loss, claim or proceeding consequent upon loss of or damage or to any moveable, or 
immoveable property or personal property or property contiguous to the site, whether 
belonging to or under the control of the employer or any other body or person, arising out of 
or in the course of or by reason of the execution of the works unless due to any act or 
negligence of any person for whose actions the employer is legally liable. 

 
(c) The contractor shall upon receiving a contract instruction from the principal agent cause 

the same to be made good in a perfect and workmanlike manner at his own cost and in default 
thereof the employer shall be entitled to cause it to be made good and to recover the cost 
therefore from the contractor or to deduct the same from amounts due to the contractor. 

 

(d)  The contractor shall be responsible for the protection and safety of such portions of the 
premises placed under his control by the employer for the purpose of executing the works 
until the issue of the certificate of practical completion. 
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 (e) Where the execution of the works involves the risk of removal of or interference with support 
to adjoining properties including land or structures or any structures to be altered or added to, 
the contractor shall obtain adequate insurance and will remain adequately insured or insured 
to the specific limit stated in the contract against the death of or injury to persons or damage 
to such property consequent on such removal or interference with the support until such portion 
of the works has been completed. 

 

(f) The contractor shall at all times proceed immediately at his own cost to remove or dispose of 
any debris and to rebuild, restore, replace and / or repair such property and execute the works. 

 
10.14 High Risk Insurance 

 
In the event of the project being executed in a geological area classified as a “High Risk Area”, that 
is an area which is subject to highly unstable subsurface conditions which might result in 
catastrophic ground movement evident by sinkhole or dolomite formation the following will apply: 

 
10.14.1 Damage to the works 

 

The contractor shall, from the commencement date of the works until the date of the 
certificate of practical completion, bear the full risk of and hereby indemnifies and hold 
harmless the employer against any damage to and/or destruction of the works 
consequent upon a catastrophic ground movement as mentioned above. The contractor 
shall take such precautions and security measures and other steps for the protection of the 
works as he may deem necessary. 

 
When so instructed to do so by the principal agent, the contractor shall proceed 
immediately to remove and/or dispose of any debris arising from damage to or destruction 
of the works and to rebuild, replace and/or repair the works, at the contractor’s own 
costs. 

 
10.14.2 Injury to persons or loss of or damage to property 

 
The contractor shall be liable for and hereby indemnifies and holds harmless the 
employer against any liability, loss, claim or proceeding arising at any time during the 
period of the contract whether arising in common law or by statute, consequent upon 
personal injuries to or the death of any person whomsoever resulting from, arising out of 
or caused by a catastrophic ground movement as mentioned above. 

 

The contractor shall be liable for and hereby indemnifies the employer against any and 
all liability, loss, claim or proceeding consequent upon loss of or damage to any moveable, 
or immovable property or property contiguous to the site, whether belonging to or under 
the control of the employer or any other body or person whomsoever arising out of or 
caused by a catastrophic ground movement, as mentioned above, which occurred during 
the period of construction. 

 
10.14.3  It is the responsibility of the contractor to ensure that he has adequate insurance to cover 

his risk and liability as mentioned in 10.14.1 and 10.14.2. Without limiting the contractor’s 
obligations in terms of the contract, the contractor shall, within twenty one (21) calendar 
days of the commencement date but before commencement of the works submit to the 
employer proof of such insurance policy, if requested to do so. 

 

10.14.4 The employer shall be entitled to recover any and all losses and/or damages of whatever 
nature suffered or incurred subsequent upon the contractor’s default of his obligations as 
set out in 10.14.1, 10.14.2 and 10.14.3. Such losses or damages may be recovered from 
the contractor or by deducting the same from any amounts still due under this contract or 
under any other contract presently or hereafter existing between the employer and the 
contractor and for this purpose all these contracts shall be considered on indivisible whole. 

11.0 SECURITY 

 
Delete clause 11.1.2. and replace with the following:- 
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 11.1.2. The contractor shall furnish the employer with a fixed construction guarantee equal in value to 
ten per cent (10%) of the contract sum within fifteen (15) working days from the offer of appointment date 
and keep such security valid and enforceable until the final payment certificate has been issued to the 
contractor). 

 

Or 
 

Delete clause 11.1.3. and replace with the following:- 
 

11.1.3 The Contractor shall furnish the employer with a fixed set of five per cent (5%) guarantee of the 
contract sum and a payment reduction of 5% of the value of each payment certificate up to a maximum of 
five per cent (5%) of the contract sum [25.3.3]. The contractor shall keep such security valid and 
enforceable until the final payment certificate has been issued. The contractor could release the retention 
at any stage of the contract by issuing a further construction guarantee of five percent (5%) of the contract 
sum. 

 

Amend clause 11.3 to read as following: 
 

11.3 Where a contractor fails to provide the security for projects of value less than R5 million, the 
employer may: 

 
Amend clause 11.3.1 to read as follows: 

 

11.3.1 Hand over the site to the contractor and withhold in interim payment certificates to the contractor 
an amount equal to ten percent (10%) of the contract sum. The amount withheld shall be reduced at 
practical completion [19.0] to five percent (5%) of the contract sum and to zero percent (0%) in the final 
payment certificate [25.6] 

 

Delete Clauses 11.1.4, 11.1.5, 11.2; 11.4; 11.5 
 

Delete 11.7 and replace with the following 
 

11.7. A security held by the employer shall be for the due fulfillment of the contractor’s obligation in term 
of this agreement 

 
Delete clause 11.10 and replace with the following 

 
11.10 The Contractor hereby waives, in favour of the Employer, any lien or right of retention that is or may 
be held in respect of the Works to be executed on the Site. 

 

Clause 11.0 is amended by adding the following new clauses: 

 
11.12 Within fifteen (15) working days of the date of final completion of the works the employer shall 
release all construction guarantees to the contractor. 

 
11.13 Where the employer has a right of recovery against the contractor, the employer may issue a 
written demand in terms of the construction guarantee. 

 

11.14 Construction guarantees shall only expire at final completion date. 
 

11.15 The Employer, as an Organ of State, shall not be required to provide payment guarantees 
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12.0 DUTIES OF THE PARTIES 
 

Delete clause 12.1.1 
 

Delete clause 12.1.10 
 

Clause 12.0 is further amended by adding the following clauses: 
 

12.4 The contractor shall: 
 

12.4.1 Immediately on award of the contract and prior to the commencement on site, the contractor shall 
prepare a working programme covering the first month of the construction period. This working 
programme shall be prepared in conjunction with the principal agent and shall be subject to his approval. 
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During the first month of the construction period the contractor shall prepare and draw up the programme 
for the balance of the works for approval by the principal agent 

 
12.4.2 This programme shall be drawn up in accordance with the dates in the agreement for possession, 
sectional completion and practical completion and shall be in sufficient and approved detail to ensure 
control over the works. 

 
12.4.3 The programme shall be compiled based on the Critical Path Method of Programming with the 
critical activities clearly highlighted. It shall be compiled in such a way that logic is not constrained by 
resource limitations unless specifically approved by the principal agent. 

 

12.4.4 Documentation will not be available in complete detail at the commencement stage. However the 
contractor, in conjunction with the principal agent, shall progressively plan the works on provisional 
information available and with sufficient scope to include future detail without disrupting the basic logic 
initially approved by the principal agent. 

 
The quantities contained in these bills of quantities are provisional and shall be utilized as a guide only 
for the drawing up of the programme. 

 

Where assumptions are made in regard to programming aspects, such assumptions shall be recorded in 
the programme. 

 
12.4.5 The programme shall be updated and modified to accommodate a material change in 
circumstances or whenever reasonably required by the principal agent. 

 
Any acceleration and/or special measures sanctioned by the principal agent together with 
associated effects shall be incorporated in a revision to the programme. 

 
12.4.6 The programme (including each revision thereof) shall be prepared in conjunction with the 
principal agent and shall be subject to his approval. The approval of the principal agent shall be deemed 
to be given on the basis that the contractor represents that the programme complies with the 
requirements of this agreement. 

 
The contractor shall be responsible at all times for maintaining the accuracy, validity and reasonableness 
of the programme and the implementation thereof. The fact that a programme has been prepared in 
conjunction with the principal agent or approved by him shall not release or relieve the contractor from 
any of his obligations or responsibilities under this agreement. Without derogating from the foregoing, the 
contractor shall at all times bear the onus to demonstrate that the programme complies with the 
requirement of this agreement and, where applicable constitute an appropriate baseline programme for 
any purpose in connection with this agreement. 

 
12.4.7 The contractor and the principal agent shall, at regular intervals not exceeding one month, 
assess the state of progress of the works relative to the latest agreed revision of the programme. Such 
agreement shall include the recording of actual commencement and completion dates for each activity and 
shall constitute the official record of the progress at such point in time. 

 

12.4.7 The contractor shall comply with his tendered subcontractors as stipulated in clause 4.6. 
 

12.5 The contractor shall not remove, cut back or disturb trees and shrubs without a contract instruction 
from the principal agent. (Specific requirements of the employer must be described) 

 
12.6 The contractor shall ensure that any relics, treasure or other articles of potential value found on the 
site remain the property of the employer and shall be handed over to the principal agent who shall be the 
sole arbiter of what is an article of value. 
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14.0 NOMINATED SUBCONTRACTORS 
 

Delete clause 14.1 and replace with the following 
 

14.1 The principal agent and/or agents, on written instruction from the employer, shall: 

 
 

Delete clause 14.1.5 
 

Amend clause 14.3 to read as follows:- 
 
 

Clause Amendments 

  
14.3 Where such subcontractor is not appointed by the contractor for the reasons stated (14.2), or where 
the appointment of a subcontractor has been terminated, another subcontractor shall be nominated and 
be appointed on instruction from the principal agent on written instruction from the employer. 

 
Amend clause 14.7.1 to read as follows:- 

 

The principal agent, on written instruction from the employer, shall instruct the contractor to appoint 
another nominated subcontractor (14.1.4) to complete the n/s subcontract works. 

15.0 SELECTED SUBCONTRACTORS 

 
Amend clause 15.1 to read as follows:- 

 

The principal agent and/or agents, on written instruction from the employer, shall: 

Clause 15.1.2 deleted and replaced with: 

15.1.2. Call for tenders from a list of tenderers agreed between the contractor, the principal agent and 
the employer 

 

15.1.5. Delete 
 

Amend clause 15.4 to read as follows:- 

 

15.4. Where such subcontractor is not appointed by the contractor for the reasons stated (15.3), or where 
the appointment of a subcontractor has been terminated, another subcontractor shall be chosen and be 
appointed on instruction from the principal agent on written instruction from the employer. 

 
Amend clause 15.7.1 to read as follows:- 

 
15.7.1 The contractor shall appoint another selected subcontractor (15.1.4) to complete the n/s 
subcontract works in consultation with principal agent and/agents on written instruction from the 
employer 

16.0 Amend clause 16.1.1 by adding the following sub-clause: 
 

6.1.1.1 The employer will appoint direct contractors for the following direct contract work and the contractor 
shall be expected to accommodate them in his planning and execution of work: 

a) ……………….. 
b) ……………… 
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17.0 CONTRACT INSTRUCTIONS 
 

Amend Clause 17.0 by adding the following sub clauses under clause 17.1.2 
 

The word “substantially” in the main clause above is qualified by the following four sub clauses: 
 

17.1.2.1 Quantity as per line item in fixed Bill of Quantity of more than 5%. 
 

17.1.2.2. Variation in standards that result in rate adjustment within the BOQ of more than 5% 
 

17.1.2.3. Variation in the design that varies the contract sum by more than 5% 
 

17.1.2.4. Should any of the clauses 17.1.2.1-3 be triggered the employer must be notified within 24 hour of 
becoming aware of the change in writing. The 5% variance includes the exceeding or reduction of the 
amount as stated above. 

 
Amend clause 17.1.13 to read as follow: 

 
17.1.13 Expenditure of budgetary allowances, prime cost amount and provisional sums will only be allowed 
with the express, explicit and unique written consent of the employer. 

Clause Amendments 
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19.0 PRACTICAL COMPLETION 
 

Amend Clause 19.0 by adding the following clauses: 
 

19.4.1. In the event of failure as contemplated in the main clause, The employer reserves the right to issue 
a practical completion list in excess of the principal agent list or in replacement thereof. 

 

19.4.2. No default Practical completion will be deemed to be given, in light of sub clause 19.4.1 

 
 

19.8 Without derogating from the generality of the requirements for practical completion the following 
specific requirements shall apply: 

 
19.8.1 Defects occurring after the issue of the practical completion list requiring remedial work 

that will, in the opinion of the principal agent, cause disruption, will cause the issue of 
the certificate of practical completion to be withheld until such defects have been 
rectified to the satisfaction of the principal agent. 

 

19.8.2 The following certificates of compliance shall be required (excluding others that may be 
required by the local/national authority) from the contractor to achieve practical 
completion and completion certificate shall be invalid if one of them is missing: 

 
a) A certificate from the contractor that all aspects of the construction regulations 

of 2003 have been complied with. 
b) A certificate from the contractor that the National Building Regulations have 

been complied with 
c) An occupancy certificate 
d) occupational Health and Safety certificate 
e) A certificate of compliance with respect to plumbing and drainage 

f) An electrical certificate of compliance 
g) A certificate of compliance with respect to all glazing 
h) A certificate of compliance and fire clearance certificate from the contractor 

and fire chief respectively. 
i) A galvanizing and painting guarantee. 
j) All mechanical certificate of compliance. 
k) All structural certificate of compliance. 
l) A palisade certificate of compliance. 
m) A smoke extraction certificate of compliance. 
n) A fire signage certificate of compliance. 
o) A tiling certificate of compliance. 
p) A waterproofing certificate of compliance. 
q) A generator guarantee. 
r) Commissioning reports 
s) Maintenance and operational manuals 
t) Training of end users on equipment, etc. 
u) Any other applicable guarantees. 

 
 

19.8.3 A complete set of maintenance and operating manuals together with all workmanship 
and material warranties and guarantees are to be compiled and issued to the principal 
agent prior to practical completion being granted. In addition to the abovementioned 
documentation, a formal "on site" handover will be required to be conducted with every 
discipline in the presence of the contractor as well as the applicable services 
subcontractor. 

 
Delete Clause 19.6 and replace with the following clauses: 

 

19.6 Notwithstanding anything to the contrary contained in the contract, should the contractor in the opinion 
of the principal agent not have achieved practical completion of any area of the works, the 
employer may, notwithstanding the contractor’s ongoing responsibilities, take possession of any 
such area and such possession by the employer shall not in any way be construed that practical 
completion has been achieved. 

 

In such event, the principal agent shall give written notice to the contractor that the employer is 
taking immediate possession of any particular area/s without practical completion having been 
achieved in order to mitigate the employer’s damages and exposure to loss or expense. 
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Clause Amendments 

  
19.6.1 In the event of the Employer taking occupation of the works or part thereof prior to 

practical completion being achieved, but on or after the date for practical completion, 
the employer shall: 

 
(a)  Have the principal agent issue a practical completion list(s) prior to such 

occupation 
 

(b)  Grant the contractor thereafter all reasonable access to expeditiously attend to the 
items on the practical completion list(s) 

 

Add clause 19.9 to Clause 19.0 to read as follows: 
 

19.8 After the issue of the certificate of practical completion, entry upon the works to make good 
defects shall be at such reasonable times as shall be agreed by the principal agent. 

 

The contractor shall not receive any mark-up for overheads and profit on any omission of tenant 
installation work or tenant installation work by others. Claims of loss of profit shall not be entertained. 

22.0 LATENT DEFECT LIABILITY PERIOD 

 
Amend Clause 22.1 to read as follow: 

 

22.1 The latent defect liability period for the works shall commence at the start of the construction period 
and end 10 years from the certified date of final completion. 

 
Amend 22.2.1 to read as follow: 

 
22.2.1 Where termination of this agreement occurs before the date of final completion, the latent defect 
liability period shall end 10 Years from the date of termination (29.10; 29.23) for the completed portion of 
the works only. 

 
Delete clause 22.2 

23.0 REVISION OF THE DATE FOR PRACTICAL COMPLETION 

 
Amend 23.2 to read as follow: 

 

23.2 The contractor is entitled to a revision of the date for practical completion with an adjustment of the 
contract value (26.0) by the principal agent subject to a written approval from the employer, for a delay 
to practical completion caused by one or more of the following events:- 

 
 

Amend 23.7 to read as follow: 
 

23.7. The principal agent shall, within twenty (20) working days of receipt of the claim, with the written 
consent of the employer, grant in full, reduce, refuse the working days claimed, and: 
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25.0 PAYMENT 

 
 

Amend 25.1. to read as follow: 

25.1 The contractor shall cooperate with and assists the employer and Principal agent in the preparation 

of the cash flow statement and payment valuation by providing all required document and quantified amount 

of work duly executed. Where the contractor has not provided such information the principal agent shall 

make a fair estimate of the work executed. 

 
Amend Clause 25.0 by adding the following sub clauses under clause 25.1: 
 
 
 

Clause Amendments 

 25.1.1. The principal agent shall prepare in full the payment certificate for signature and effect by the 

employer as stipulated in the contract. No payment certificate will be concluded and effected without the 

employer’s authorized signature on the certificate. 

 
25.1.2. No payment certificate will be effected without the employer’s authorized signature on the 

certificate. 

 
25.1.3 The Employer reserves the right to demand a valid Tax Clearance Certificate prior to making any 

payment to the Contractor, should it become aware that the tax clearance certificate has expired. 

 
25.1.4 The Contractor shall submit the valid Tax Clearance Certificate within fifteen (15) working days or 

any extended period, from the date of expiry of the Tax Clearance Certificate. 

 
Amend clause 25.4.4 to read as follows: 

25.4.4 Default interest, where applicable, shall only be effective after the 30 calendar days from the date of 

submission of undisputed payment certificate and Contractor Invoice to the employer at the rate of repo 

rate plus 3%. 

 
25.4.5. Delete 

 
 

Amend 25.7 to read as follow: 
 

25.7 The Employer shall, in accordance with clause 8.2.3 of the treasury regulation of March 2005, pay to 
the Contractor the amount certified in an interim payment certificate within thirty (30) calendar days 
from the date of submission of undisputed payment certificate” to the employer after verification, unless 
there is an objection of the certificate by the employer. The employer cannot reject a certificate once the 
employer signs it. 

 
Amend Clause 25.9 by adding the following sub clauses: 

 

25.9.1 The employer shall only be liable for the payment for materials and/or goods on site if ownership is 
proven by the contractor (paid in full) and such ownership shall pass on to the employer upon payment. 

 
25.9.2 The employer shall only be liable for the payment for materials and/or goods offsite if ownership is 
proven by the contractor (paid in full) and the contractor submits a bank guaranteed cheque of the value 
of materials and/or goods in favour of the client and such ownership shall pass on to the employer upon 
payment. 
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26.0 ADJUSTMENT OF THE CONTRACT VALUE AND FINAL ACCOUNT 

 
 

Add the followings sub clauses to clause 26.1. 

 
 

26.1.1. Upon receipt of the change request, the Principal Agent must professionally consider the merits 

of the change request and make a recommendation to the employer. 

 
26.1.2. The Principal Agent shall not have the power to approve any deviation or variation which has 

financial implications on the Employer without the necessary written approval of the Employer, except 

under emergency circumstances wherein failure to undertake the work may result in loss of life. 
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Clause Amendments 

 26.1.3. The Employer must communicate the approval of the change request in writing to the Principal 

Agent and the Principal Agent shall, upon receipt of confirmation of the change request, issue the 

necessary Contract Instruction to the contractor to undertake the works. 

 
26.1.4. The Contractor shall not commence with any change request Works without proof of the written 

approval of the Variation Order from the Employer, except under circumstances mentioned in paragraph 

26.1.2 above. 

 
 

26.1.5 Should the Contractor undertakes the change request Works without the necessary written 

approval of the change request from the Employer, the Contractor shall be entirely liable for any financial 

and any related implications and hereby indemnify and hold harmless the Employer from and against any 

and all claims, actions, damages, liabilities, injuries, costs, fees, expenses, or losses, including and without 

limitation, reasonable attorney’s fees and costs of investigation and litigation, whatsoever which may be 

incurred by, or for which liability may be asserted against, the Employer arising out of the Contractor’s 

performance or non-performance of unauthorized works, but only to the extent caused by the negligent 

acts, errors or omissions of the Contractor. 

 
26.1.6. The Contractor shall not accept any instructions from any party, including beneficiary Department, 

other than the Principal Agent. 

 
Amend clause 26.7 to read as follow: 

26.7 The principal agent, in consultation with the employer, shall assess the claim and on approval by the 

employer, shall adjust the contact value within twenty (20) working days of receipt of such details. 

27.0 RECOVERY OF EXPENSE AND/OR LOSS 

 
 

27.1.4. Delete 

28.0 SUSPENSION BY THE CONTRACTOR 

 
 

Amend clause 28.1. to read as follow: 

28.1 The contractor may give fourteen (14) Working days’ notice to the employer and the principal agent 

of the intention to suspend the works where the employer and the principal agent have failed to: 

 
 

Add the followings clause to clause 28.0: 

28.5. The date of resumption of works shall be the date on which the default has been remedied by the 

employer. 
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29.0 TERMINATION 

 
 

Clause 29.1.1 is amended by the addition of the following sub-clauses: 

29.1.1a The contractor refuses or neglects to comply strictly with any of the conditions of contract. 

29.1.1b The contractor’s estate being sequestrated, liquidated or surrendered in terms of the insolvency 

laws in force with the Republic of South Africa. 
 

29.1.1c The contractor, in the judgment of the employer, has engaged in corrupt or fraudulent practices 
in competing for or in executing the contract. 

Clause Amendments 

  
29.1.1d The contractor fails to perform in terms of the agreement or the employer on reasonable ground 

believe that the contractor may not be able to comply with his obligation. 

 
Amend 29.10 to read as follow: 

29.10 The latent defect liability period for the completed portion of the works shall end (22.2.1) 10 years 

from the date of termination. 

 
Amend 29.23 to read as follow: 

29.23 The latent defect liability period for the completed portion of works shall end 10 years from the date 

of termination (22.2.2). 

30.0 DISPUTE RESOLUTION 

 
 

Delete clauses 30.3, 30.4, 30.5 and 30.6 
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Contract Agreement 
 

  
Clause 
Number 

 
 

Contract Agreement 

 

 

41.0 
  

41.0 POST TENDER PROVISIONS 

  
41.1 All information provided in this section requires consultation with the parties to the 

agreement. 

  
41.2 The completed Contract Data - Employer and Contractor data - 

Contractor addenda and such other pertinent documents as listed below shall form part 
of this agreement: 

  
41.3 The dispute resolution body selected by the parties is: 

  
THE ASSOCIATION OF SOUTH AFRICAN ARBITRATORS 

  
41.4 The employer shall provide a Payment Guarantee 

(amount) N/A 

  
41.5 An annual building industry holiday period is applicable 

(yes/no) YES 

  
41.6 Further provisions and information agreed by the parties: 

  
 
 

 
42.0 

 
 

 
 

 

 
 

42.0 CONTRACTUAL AGREEMENT 

  
42.1 This agreement is the entire (special conditions?) contract between the parties regarding 

the matters addressed herein. No representations, terms, conditions or warranties not 
contained in this agreement shall be binding on the parties. No agreement or addendum 
varying, adding to, deleting or terminating this agreement including this clause shall be 
effective unless reduced to writing and signed by the parties. 

  
42.2 Contracting Parties 

  
(1) Employer : THE INDEPENDENT DEVELOPMENT TRUST 

  
Physical Address : North West Regional Office 

4071 Joule Street 
Industrial Site 
Mmabatho, 
2735 

  
Telephone :   (018) 389 3000 
Fax :   (086) 656 4152 
E-mail : permyk@idt.org.za 

  
TAX / Vat Registration no : 458 014 7876 

mailto:permyk@idt.org.za
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 Clause 
Number 

 
 

Contract Agreement 

 

  

(2) Contractor : 

Physical Address : 

 
 

Telephone : 
Fax : 
E-mail : 

 

TAX / Vat Registration no : 

 
 

42.3 The accepted contract sum (inclusive of tax) 

 
(amount) 

 
(In words)    

 
 

 

 
 

 

 

42.4 Signature of the contracting parties: 

 
 
 

Thus done and signed at on    

 
 
 
 

  

Name of signatory For and on behalf of the employer who 
by signature hereof warrants 
authorisation hereto 

 
 
 
 

  

Capacity of signatory As Witness (1) 

 
 
 

Thus done and signed at on    

 
 
 
 

  

Name of signatory For and on behalf of the contractor who 
by signature hereof warrants 
authorisation hereto 

 
 
 
 

  

Capacity of signatory As Witness (2) 
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Clause 
Number 

 
 

Contract Agreement 

 

  
Details of Witness (1) 

 
 

Name:    

 

Address:    

 
Details of Witness (2) 

 
 

Name:    

 

Address:    
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C1.2.1 Special Conditions of Contract 

 
INTRODUCTION 

 
WHEREAS, the Independent Development Trust (“IDT”) made an Offer of Appointment and 

the Contractor has accepted such appointment subject to the conditions stipulated in the 

aforesaid Offer of Appointment Letter, which conditions include signing of the JBCC 

Agreement, Edition 6.2 @ May 2018 (hereinafter referred to as “Main Agreement”) and the 

Contract Data. 

 
AND WHEREAS, this Special Condition of Contract shall form part of the Main Agreement 

between the Employer and the Contractor. 

 

a) ADDITIONS TO THE MAIN AGREEMENT AND THE CONTRACT DATA 

 
1.1 JOINT VENTURE AGREEMENT 

 
1.1.1 Should the Joint Venture Agreement be dissolved or any of the JV partner pull 

out the JV Agreement for any reasons whatsoever, the Employer hereby 

reserve its right to terminate the contract with immediate effect. 

 

b) SUBCONTRACTING 

 
- Not applicable 

 

c) LOCAL ENTERPRISE 

Service provider awarded the project shall purchase at least 5% of the materials locally 

where available. 
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d) TRAINING 

- Not applicable 

 

e) INSURANCES 

The contractor shall be responsible for effecting and maintaining the contract works 

insurance for the full duration of the contract period. The insured amount for the full scope 

of works shall be 100% of the contract amount. The insured amount shall include for 

alterations and renovations to existing buildings and shall not reduce in any way despite 

sectional; completion being taken. 

 

f) SITE AND ACCESS AND WORKING HOURS 

Clauses 16.0, 16.1 and 16.6 amended to read as follows: 

 
“the site of the works is live school environment within which the contractor shall have 

restricted access to the site on being given possession to fulfill his obligations. The 

contractor shall be briefed on the restrictions of movement, servitudes, access control, 

buildings in use, security requirements and security clearances, working hours due to the 

site being occupied and under the employers control at all times. The contractor shall not 

extend his operations into any restricted or undefined areas. 

 
The contractor shall ensure that all personnel and subcontractors engaged on the contract 

and those visiting the site have the necessary security clearances prior to such persons 

being brought on to site. Any persons found to be non-compliant shall not be allowed entry 

to the site. All costs associated with the verification of personnel to meet this requirement 

shall be borne by the contractor. 

 
The employer shall have unrestricted and continuous access to the works due to the 

statutory classification of the site and its operations. This arrangement shall be coordinated 

and agreed upon by all parties prior to the handover of the site to the contractor. A steering 

committee comprising representatives of the employer, the principal agent, the contractor 

and any other nominated or required party shall be set up to ensure that the contractors 

operations are unhindered. 

 
Work shall be carried out during normal working hours. Any extended times or approval or 

overtime work shall be considered and approved by the steering committee. 

 
The contractor shall comply with the employers’ rules for the control of delivery of materials 

and goods into the site and for the removal of such items from the site.” 

 

g) PAYMENT OF PRELIMINARY & GENERAL COSTS (P&G) 

In the event that the contractor, due to causes of his own making, fails to achieve the targets 

set out in his construction programme and his performance is not in accordance with the 

contract, payment of the time related P&G will be paid in proportion to the value of the 

monthly progress payment and not in accordance with the projected cash flow for this item. 

The principal agent shall review the status quo and revert to paying the contractor in 
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accordance with the contract once the contractor has demonstrated improvement of their 

performance and the principal agent is satisfied that the contractor is performing diligently. 

 
Similarly the full amount of the fixed portion of the P&G will be paid only once the successful 

contractor has fully complied with deliverables under this section. 

 

h) FINAL PAYMENT 

 
The employer shall pay to the contractor the amount certified in final payment certificate 

within thirty (30) calendar days of the date of issue of the payment certificate or the 

contractors tax invoice whichever is the later date. 

 

i) AMBIGUITY OR DISCREPANCY 

 
If any ambiguity or discrepancy in any of the documents forming part of the contract is found, 

then the contract data and or amendments herein shall prevail in cases of conflict between 

any of the documents. 

 
all risks insurance - especially with the current weather conditions - we need to ensure that 

all contracts are insured. 
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SIGNATURE OF THE PARTIES 

Signed at Pretoria on this the ………… day of ......................................... 2023 

AS WITNESSES: 

1. _   

For and on behalf of the Employer: 

…………………………………………. 

in his/her capacity as Acting Regional 

General Manager 

2. _   

For and on behalf of the Employer: 

…………………………………………. 

in his/her capacity as the Programme 

Manager. 

Signed at Pretoria on this the ………… day of ......................................... 2023 

AS WITNESSES: 

1. _   

 

 

 
 

3.     

 For and on behalf of the Service 
provider: 

…………………………………………. 
in his/her capacity as Director, who 
hereby confirm that he/she is duly 
authorised hereto. 
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C1.3 FORM OF GUARANTEE 
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C1.3 FORM OF GUARANTEE 
 
APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R CLASSROOMS, 1 GUARD HOUSE, EXTERNAL 
WORKS AND ELECTRICAL INSTALLATIONS TO DITAELONG PRIMARY SCHOOL FOR THE DEPARTMENT OF EDUCATION, 
NORTH WEST PROVINCE– BID NUMBER: DOE12NWER012 
 

Contract No.: DOE12NWER012 
 

WHEREAS INDEPENDENT DEVELOPMENT TRUST (hereinafter referred to as "the Employer") 
entered into, a Contract with      

(hereinafter called "the Contractor") on the day of    

20 for the construction 
of at 

 
 

 

AND WHEREAS it is provided by such Contract that the Contractor shall provide the Employer with 
security byway of a guarantee for the due and faithful fulfilment of such Contract by the Contractor; 

 
 

 
AND WHEREAS 

 

 

 
has/have at the request of the Contractor, agreed to give such guarantee; 

 
 

 
NOW THEREFORE WE, 
  _ 

 
do hereby guarantee and bind ourselves jointly and severally as Guarantor and Co-principal Debtors 
to the Employer under renunciation of the benefits of division and excussion for the due and faithful 
performance by the Contractor of all the terms and conditions of the said Contract, subject to the 
following conditions: 

 
1. The Employer shall, without reference and/or notice to us, have complete liberty of action to act in 
any manner authorized and/or contemplated by the terms of the said Contract, and/or to agree to any 
modifications, variations, alterations, directions or extensions of the Completion Date of the Works 
under the said Contract, and that its rights under this guarantee shall in no way be prejudiced nor our 
liability hereunder be affected by reason of any steps which the Employer may take under such 
Contract, or of any modification, variation, alterations of the Completion Date which the Employer may 
make, give, concede or agree to under the said Contract. 

 
2. This guarantee shall be limited to the payment of a sum of money 

 
3. The Employer shall be entitled, without reference to us, to release any guarantee held by it, and to 
give time to or compound or make any other arrangement with the Contractor. 

 
4. This guarantee shall remain in full force and effect until the issue of the Certificate of Completion in 
terms of the Contract, unless we are advised in writing by the Employer before the issue of the said 
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Certificate of his intention to institute claims, and the particulars thereof, in which event this guarantee 
shall remain in full force and effect until all such claims have been paid or liquidated. 

 
 

 
5. Our total liability hereunder shall not exceed the sum of (not exceeding 10% of the Contract Sum) in 

 

   (R ) 

 
The Guarantor reserves the right to withdraw from this guarantee by depositing the Guaranteed Sum 
with the beneficiary, whereupon the Guarantor's liability hereunder shall cease. 

 
We hereby choose our address for the serving of all notices for all purposes arising here from as 

 
 
 

IN WITNESS WHEREOF this guarantee has been executed by us at 
 

 

on this day of 20   
 

As witnesses: 

 
1.   _ Signature _   

 

2.   _ Signature _   
 

Duly authorized to sign on behalf of 
 

 

Address    
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C1.4 ADJUDICATOR’S AGREEMENT 
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C1.4: Adjudicator's Agreement 

 
 

This agreement is made on the...............day of ...........……..............……..... 20. ........between the 
Employer 

(name of company / organisation) ......................................................................................................... 

of (address) ............................................................................................................................................ 

......... ........................................................................................................................ and the Contractor 

(name of company / organisation) ................................................................................................................. of 

(address)  ............................................................................................................................................... 

............................................................................................................................................. (hereinafter 
called the Parties) 

and 

(name) ................................................................................................................................................... 

of (address) ............................................................................................................................................ 

.............................................................................................................................................. (hereinafter 
called the Adjudicator 

 
Disputes or differences may arise/have arisen* between the Parties under a Contract No 
....….……........... 

for (contract title) .................................................................................................................................... 
and these disputes or differences shall be/have been* referred to adjudication in accordance with the 
CIDB Adjudication Procedure, (hereinafter called "the Procedure") and the Adjudicator may be or has 
been requested to act. 
(* Delete as necessary) 

 
IT IS NOW AGREED as follows: 

 
1. The rights and obligations of the Adjudicator and the Parties shall be as set out in the Procedure. 

 

 
2. The Adjudicator hereby accepts the appointment and agrees to conduct the adjudication in 

accordance with the Procedure. 

 

 
3. The Parties bind themselves jointly and severally to pay the Adjudicator's fees and expenses in 

accordance with the Procedure as set out in the Contract Data. 

 

 
4. The Parties and the Adjudicator shall at all times maintain the confidentiality of the adjudication and 

shall endeavour to ensure that anyone acting on their behalf or through them will do likewise, save 

with the consent of the other Parties which consent shall not be unreasonably refused. 

 

 

5. The Adjudicator shall inform the Parties if he intends to destroy the documents which have been sent 

to him in relation to the adjudication and he shall retain documents for a further period at the request of 
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either Party. 

6. SIGNED by: 

 
(Signature): .................................(Signature): ................................. (Signature): ............................... 

 
Name:...........................................Name:.......................................... Name: ....................................... 

 

who warrants that he/ she is 
duly authorized to sign for and 
on behalf of the First Party in 
and on behalf of the presence 
of 

who warrants that he/ she is 
duly authorized to sign for and 
on behalf of the Second Party 
presence of 

the Adjudicator in the presence 
of 

 
 
 

Witness: Witness: Witness: 
(Signature): .................................(Signature): ................................. (Signature): ................................... 

 

Name:...........................................Name:.......................................... Name: ........................................... 
 

Address: .......................................Address: ...................................... Address: ....................................... 

..................................................... .................................................. .................................................... 

Date:............................................. Date: ........................................... Date: 
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C1.5: AGREEMENT IN TERMS OF SECTION 37(2) OF THE 
OCCUPATIONAL HEALTH AND SAFETY ACT No 85 OF 1993 

Refer Overleaf: 
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C.1.5 AGREEMENT IN TERMS OF SECTION 37(2) OF THE OCCUPATIONAL HEALTH AND 
SAFETY ACT No 85 OF 1993 

 
THIS AGREEMENT is made between Independent Development trust represented by the Supply 
Chain Management. 
(hereinafter called the EMPLOYER) of the one part, herein represented by: 

............................. ............................................................................................................................... 

in his capacity as: ............................................................................................................................... 
; 

AND: ................... ............................................................................................................................... 

(hereinafter called the CONTRACTOR) of the other part, herein represented by ............................. 

............................. ............................................................................................................................... 

in his capacity as: ............................................................................................................................... 

duly authorised to sign on behalf of the Contractor. 

 

WHEREAS the CONTRACTOR is the Mandatary of the EMPLOYER in consequence of an agreement 
between the CONTRACTOR and the EMPLOYER in respect of: 
 

TENDER:  
 
APPOINTMENT OF A CONTRACTOR FOR THE CONSTRUCTION OF 3 GRADE R CLASSROOMS, 1 GUARD HOUSE, 
EXTERNAL WORKS AND ELECTRICAL INSTALLATIONS TO DITAELONG PRIMARY SCHOOL FOR THE DEPARTMENT 
OF EDUCATION, NORTH WEST PROVINCE– BID NUMBER: DOE12NWER012 
 
at DITAELONG PRIMARY SCHOOL 

 

AND WHEREAS the EMPLOYER and the CONTRACTOR have agreed to enter into an agreement 
in terms of the provisions of Section 37(2) of the Occupational Health and Safety Act No 85 of 
1993, as amended by OHSA Amendment Act No 181/1993 (hereinafter referred to as the ACT); 

 

NOW THEREFORE the parties agree as follows: 

1. The CONTRACTOR undertakes to acquaint the appropriate officials and employees of 
the CONTRACTOR with all relevant provisions of the ACT and the regulations 
promulgated in terms thereof. 

2. The CONTRACTOR undertakes to fully comply with all relevant duties, obligations and 
prohibitions imposed in terms of the ACT and Regulations: Provided that should the 
EMPLOYER have prescribed certain arrangements and procedures that same shall be 
observed and adhered to by the CONTRACTOR, his officials and employees. The 
CONTRACTOR shall bear the onus of acquainting himself/herself/itself with such 
arrangements and procedures. 

 

3. The CONTRACTOR hereby accepts sole liability for such due compliance with the relevant 
duties, obligations, prohibitions, arrangements and procedures, if any, imposed by the ACT and 
Regulations, and the CONTRACTOR expressly absolves the EMPLOYER and the Employer’s 
CONSULTING ENGINEERS from being obliged to comply with any of the aforesaid duties, 
obligations, prohibitions, arrangements and procedures in respect of the work included in the 
contract. 

 
4. The CONTRACTOR agrees that any duly authorised officials of the EMPLOYER shall be 

entitled, although not obliged, to take such steps as may be necessary to ensure that the 
CONTRACTOR has complied with his undertakings as more fully set out in paragraphs 1 and 2 
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above, which steps may include, but shall not be limited to, the right to inspect any appropriate 
site or premises occupied by the CONTRACTOR, or to take such steps the EMPLOYER may 
deem necessary to remedy the default of the CONTRACTOR at the cost of the 
CONTRACTOR. 

 

5. The CONTRACTOR shall be obliged to report forthwith to the EMPLOYER any investigation, 
complaint or criminal charge which may arise as a consequence of the provisions of the ACT 
and Regulations, pursuant to work performed in terms of this agreement, and shall, on written 
demand, provide full details in writing of such investigation, complaint or criminal charge. 

 
 

Thus signed at ................................................................................. for and on behalf of the CONTRACTOR 
 

on this the ……………… day of ……......………..……… 20……… 
 

SIGNATURE: ...................................................................................................................................... 
 

NAME AND SURNAME: .................................................................................................................... 
 

CAPACITY: ........................................................................................................................................ 
 

WITNESSES: 1. ............................................................................................... 

 

 
2. ................................................................................................ 

 
 
 
 

Thus signed at ...................................................................... for and on behalf of the EMPLOYER on this 
 

the …………………………... day of ……………..……… 20……… 
 

SIGNATURE: ...................................................................................................................................... 
 

NAME AND SURNAME: .................................................................................................................... 
 

CAPACITY: ........................................................................................................................................ 
 

WITNESSES: 1. ............................................................................................... 

 

 
2. ................................................................................................ 
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C1.6 Waiver of Lien 
 

Refer Overleaf: 
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Agreement 

 

Waiver of Contractor’s Lien 
for use with the JBCC Principal Building 

or JBCC Minor Works Agreements 

 

DEFINITIONS 

 
Contractor   

 

Employer   
 

Agreement  
(Principal Building Agreement 
or Minor Works Agreement) 

Works (description)   
 

Site 
 

(property title deed description) 

 

 

 
 

 

 
AGREEMENT 

 

The Contractor waives, in favour of the Employer, any lien or right of retention that is or may be held in 

respect of the Works to be executed on the Site 

 

This waiver shall only come into effect on provision by the Employer of a Payment Guarantee for fulfilment 

of his obligations in terms of the identified Agreement 

 

 
 

 

Thus done and signed at on 

 

 

Name of signatory Capacity of signatory 

 

 

 
 

As witness For and on behalf of the Contractor who by 

signature hereof warrants authorisation hereto 

 

 
 

JBCC Series 2000  Code 2121 March 2007 

JBCC 
THE JOINT BUILDING CONTRACTS COMMITTEE 
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C2: PRICING DATA 

 

 

C2.1 Pricing Instructions 

 
 

1 The Bills of Quantities have been drawn up in accordance with the Standard System of 
Measuring Building Work (as amended) published and issued by the Association of South African 
Quantity Surveyors (Sixth Edition (Revised)), 1999. Where applicable the: 

 
a) Civil engineering work has been drawn up in accordance with the provisions of the latest 

edition of SABS 1200 Standardized Specifications for Civil Engineering Works. 
b) Mechanical work has been drawn up in accordance with the provisions of the Model Bills of 

Quantities for Refrigeration, Air-Conditioning and Ventilation Installations, published by the 
South African Association of Quantity Surveyors, March 1990). 

c) electrical work has been drawn up in accordance with the provisions of the Model Bills of 
Quantities for Electrical Work, published by the South African Association of Quantity 
Surveyors, (March, 2005). 

 
2 The agreement is based on the JBCC Series 2000 Principal Building Agreement, prepared 
by the Joint Building Contracts Committee, (Edition 6.2 Reprint May 2018) as amended  in the IDT’s SPECIAL 

CONDITIONS OF PRINCIPAL CONTRACT. The additions, deletions and alterations to the JBCC Principal 
Building Agreement as well as the contract specific variables are as stated in the Contract Data. 
Only the headings and clause numbers for which allowance must be made in the Bills of Quantities 
are recited. 

 
 

3 Preliminary and general requirements are based on the various parts of the JBCC Series 
2000 Preliminaries as prepared by the Joint Building Contracts Committee, (Edition 6.2 Reprint May 

2018) as amended  in the IDT’s SPECIAL CONDITIONS OF PRINCIPAL CONTRACT. The additions, deletions 
and alterations to the various parts of the JBCC Series 2000 Preliminaries as well as the contract 
specific variables are as stated in the Specification Data in the Scope of Work. Only the headings 
and clause numbers for which allowance must be made in the Bills of Quantities are recited. 

 
4 It will be assumed that prices included in the Bills of Quantities are based on Acts, 
Ordinances, Regulations, By-laws, International Standards and National Standards that were 
published 28 days before the closing date for tenders. (Refer to www.stanza.org.za or www.iso.org 
for information on standards). 

 
5 The prices and rates in these Bills of Quantities are fully inclusive prices for the work 

described under the items. Such prices and rates cover all costs and expenses that may be required 

in and for the execution of the work described in accordance with the provisions of the Scope of 

Work, and shall cover the cost of all general risks, liabilities, and obligations set forth or implied in 

the Contract Data, as well as overhead charges and profit. These prices will be used as a basis for 

assessment of payment for additional work that may have to be carried out. 

 
6 The drawings listed in the Scope of Works used for the setting up of these Bills of Quantities 
are kept by the quantity surveyor and can be viewed at any time during office hours up until the 
completion of the works. 

7 Reference to any particular trademark, name, patent, design, type, specific origin or 
producer is purely to establish a standard for requirements. Products or articles of an equivalent 

http://www.stanza.org.za/
http://www.iso.org/
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standard may be substituted. 

 
8 The rates contained in the Bills of Quantities will apply irrespective of the final quantities of 

the different classes and kinds of work actually executed. 

9 Rates for work of similar description occurring in different sections of the Bills of Quantities 

shall be  identical. 

10 An item against which no price is entered will be considered to be covered by the other 

prices or rates in the Bills of Quantities. A single lump sum will apply should a number of items be 

grouped together for pricing purposes. 

 
11 Where any item is not relevant to this specific contract, such item is marked N/A (signifying 
“not applicable”) 

 
12 The Contract Data and the standard form of contract referenced therein must be studied 
for the full extent and meaning of each and every clause set out in Section 1 (Preliminary and 
General) of the Bills of Quantities 

 
13 The Bills of Quantities is not intended for the ordering of materials. Any ordering of 
materials, based on the Bills of Quantities, is at the Contractor’s risk. 

 
14 The amount of the Preliminary and General Section to be included in each monthly payment 
certificate shall be assessed as an amount prorated to the value of the work duly executed in the 
same ratio as the preliminaries bears to the total of prices excluding any contingency sum, the 
amount for the Preliminary and General Section and any amount in respect of contract price 
adjustment provided for in the contract. 

 
15 Where the initial contract period is extended, the monthly charge shall be calculated on the 
basis as set out in 14 but taking into account the revised period for completing the works. 

 
16 The amount or items of the Preliminary and General Section shall be adjusted to take 
account of the theoretical financial effect which changes in time or value (or both) have on this 
section. Such adjustments shall be based on adjustments in the following categories as recorded 
in the Bills of Quantities: 

 
a) an amount which is not to be varied, namely Fixed (F) 
b)  an amount which is to be varied in proportion to the contract value, namely Value 
Related (V); and 
c) an amount which is to be varied in proportion to the contract period as compared to the 
initial construction period excluding revisions to the construction period for which no adjustment 
to the contractor is not entitled to in terms of the contract, namely Time Related (T). 

 
17 Where no provision is made in the Bills of Quantities to indicate which of the three 
categories in 12 apply or where no selection is made, the adjustments shall be based on the 
following breakdown: 

 
a) 10 percent is Fixed; 
b) 15 percent if Value Related 
c) 75 percent is Time Related. 
 

18 The adjustment of the Preliminary and General Section shall apply notwithstanding the 
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actual employment of resources in the execution of the works. The contract value used for the 
adjustment of the Preliminary and General Section shall exclude any contingency sum, the amount 
for the Preliminary and General Section and any amount in respect of contract price adjustment 
provided for in the contract. Adjustments in respect of any staged or sectional completion shall be 
prorated to the value of each section. 

 

 
19 The tenderer is to acquaint himself as to the specific requirements of this tender as 
contained in additional. clauses A1 to A6 to the JBCC Principal Agreement as incorporated in 
the Contract    Data. These clauses may be priced under the relevant Preliminaries items in 
SECTION C: SPECIFIC PRELIMINARIES of the Preliminaries Bill. No claim will be entertained 
due to the failure of the tenderer to allow for these requirements 

 

20 Provisional sums are provided for some items in the Schedule of Quantities. Work done 
under these items will be at the written direction of the Employer. The Employer reserves the 
right, during the execution of the works, to adjust the stated amounts upwards or downwards 
according to the work actually done under the item, or the item may be omitted altogether, without 
affecting the validity of the Contract. 

21 The Tenderer shall not under any circumstances whatsoever delete or amend any of the 
sums inserted in the “Amount” column of the Bill of Quantities and in the Summary of the Bill of 
Quantities unless ordered or authorized in writing by the Employer before closure of tenders. Any 
authorized changes made by the Tenderer to provisional items in the schedule, or to the 
provisional percentages and sums in the Summary of the Bill of Quantities, will be treated as 
arithmetical errors. 
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342 
Tender   C3 
Part C3: Scope Of Works   

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

C3 SCOPE OF WORKS 



 

343 
Tender   C3 
Part C3: Scope Of Works  

C3.1 Scope of Work 

 

1) DESCRIPTION OF THE WORKS 

 

1.1 Employer’s objectives 

The objectives of the project is to provide the school with new classrooms to accommodate 
the Grade R learners at Ditaelong Primary School. 

 

1.2 Overview of the works 

• The scope of works comprises the Construction of 3 Grade R Classrooms 

• 1 Guard House,  

• External Works And  

• Electrical Installations  

 

 
1.3 Labour-intensive works 

 

1.4 Extent of the works 

The extent of the works shall comply with the Employer's requirements as outlined on the 
drawings listed on 2.4 below 

 
1.5 Location of the works 

Works will be executed in an approved stand/erf/portion as described in the tittle deed 
and delimited in the surveyor general diagram. DITAELONG PRIMARY SCHOOL: 

 
Ditaelong Primary School is located at Ikageng, Mbongeni Street, Potchefstroom, in JB    
Marks Local Municipality, North West Province. The GPS coordinates are latitude -
26.740216° longitude 27.026174 26 

 
1.6 Temporary works 

The Contractor shall provide, erect, maintain and remove on completion of the works, a 
temporary office to be used by Principal Agent when they are onsite and project meetings 
which should include ablution, parking, eating area, etc. as may be deemed necessary for 
project use. The location of the Contractor's facilities shall be pre- approved by the Principal 
Agent before site establishment. In his office there must be kept a copy of all working 
drawings suitably mounted, a copy of the contract documents in a good and orderly 
condition, the site instruction and site diary books and any specification referred to in the 
contract documents.                                                                                                                                                           

 

C3.2 ENGINEERING  

 

C3.2.1 DESIGN 

 

a) The Employer is responsible for the design of the permanent Works as reflected in 

the Contract Documents unless otherwise stated. 
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b) The Contractor is responsible for the design of the temporary Works, inclusive of 

concrete mixes, formwork and trench shoring, and their compatibility with the 

permanent Works. 

 

c) The Contractor shall supply all details necessary to assist the Engineer in the 

compilation of the as-built drawings. 

 

C3.2.2 EMPLOYER'S DESIGN 

 

The Employer's consultant has designed the permanent Works to accepted standards 

as reflected on the drawings and specifications. 

 

C3.2.3 CONTRACTOR'S DESIGN 

 

The Contractor shall also be responsible for the design of the temporary Works as 

defined in C3.2.1(b). 

 

Where the Contractor is to supply the design of designated parts of the permanent 

Works or temporary Works, he shall supply full working drawings supported by a 

professional engineer's design certificate. 

 

C3.2.4 DRAWINGS 

 

The Contractor shall use only the dimensions stated in figures on the Drawings in 

setting out the Works, and dimensions shall not be scaled from the Drawings unless 

required by the Engineer. The Engineer will, on the request of the Contractor in 

accordance with the provisions of the Conditions of Contract, provide such dimensions 

as may have been omitted from the Drawings. 

 

The Contractor shall ensure that accurate as-built records are kept of all infrastructure 

installed or relocated during the Contract. The position of pipe bends, junction boxes, 

duct ends and all other underground infrastructure shall be given by either coordinates 

or stake value and offset. Where necessary, levels shall also be given. A marked-up 

set of drawings shall also be kept and updated by the Contractor. This information shall 

be supplied to the Engineer's Representative on a regular basis. 

 

All information in possession of the Contractor, required by the Engineer and/or the 

Engineer's Representative to complete the as-built/record drawings, must be submitted 

to the Engineer's Representative before a Certificate of Completion will be issued. 
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The Drawings prepared by the Employer for the permanent Works are listed below and 

are issued for tendering purposes. They are issued separately to this document and 

must be regarded as provisional and preliminary for Tenderers to generally assess the 

scope of work. 

 

At the commencement of the contract, the Engineer shall deliver to the Contractor 

copies of the drawings for construction purposes and any instructions required for the 

commencement of the works. Further drawings detailing reinforcement and bending 

schedules for the concrete chambers will be issued after Contract Commencement. 

From time to time thereafter during the progress of the works, the Engineer will issue 

further drawings as may be necessary for adequate construction, completion, and 

defects correction of the works. The work shall be carried out in accordance with the 

latest available revision of the drawings. 

 

The Employer reserves the right to issue amended and/or additional drawings during 

the Contract. 

 

 

C3.3 PROCUREMENT 

 

C3.3.1  PREFERENTIAL PROCUREMENT 

 

C3.3.1.1  Requirements 

  

Acceptable bids will be evaluated by using a system that awards points on the basis of 80 

points for bid price and 20 points for preferential procurement regulations, 2017. 

 

C3.3.1.2  Resource standard pertaining to targeted procurement 

 

The Engineer and the Contractor shall agree on the nature and value of the work that 

can be sub-let to local subcontractors at the beginning of the contract. The Engineer 

and Contractor shall monitor and record all the targets and progress in this respect. 

 

C3.3.2  SUBCONTRACTING 

 

C3.3.2.1  Scope of mandatory subcontract works 

 

The Contractor shall sub-let to the local sub-contractor appropriate portions of the 

works that are designated in Clause C3.3.1.2 as being reserved labour-intensive 
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construction methods. 

 

C3.3.2.2  Preferred subcontractors/suppliers 

 

The Contractor shall be responsible for all work carried out by subcontractors on his 

behalf. The Engineer will not liaise directly with any such sub-contractor, nor will he 

become involved in any problems and/or disputes related to payments, programming, 

workmanship, etc., unless provided for in the Conditions of Contract. Such problems 

and/or disputes shall remain the sole concern of the Contractor and his subcontractors. 

 

Subcontracting as Condition of Tender 

 

In terms of section 5 of the Preferential Procurement Policy Framework Act, 2000 (Act 

No. 5 of 2000), Preferential Procurement Regulations, 2017 

 

C3.3.2.3  Subcontracting procedures 

 

The Engineer may at his discretion, upon receipt of a written and fully motivated application 

from the Contractor, and where he deems the circumstances so warrant, and provided 

always that the Contractor has complied fully and in all respects with the provisions of the 

Contract pertaining to subletting to local sub-contractors or has utilised his best endeavours 

to comply therewith, authorise in writing that the Contractor may employ local residents in 

terms of clause C3.3.1.1 with the sole intent of executing on­ the-job training of such local 

residents to suitable levels of skill that will enable the Contractor to sub-let appropriate 

portions of the Works as specified in clause C3.3.1.1 to such local residents. 

 

Without limiting the generality of application of this sub-clause, circumstances which 

may be considered by the Engineer to warrant such authorization include: 

 

a) non-receipt of valid or acceptable tenders/quotations from local sub-

contractors; 

b) serious default or failure of appointed local sub-contractors; 

 

The Engineer shall not grant such authority in cases where it may reasonably be 

concluded on the available evidence that the invitation of further tenders/quotations in 

accordance with the terms of the Contract, is likely to result in the successful completion 

of the portions of the Works concerned by local sub-contractors. 

 

Should the Contractor, after suitable due endeavour, be unable to identify residents 

suitable for and desiring to train as sub-contractors for portions of the Works as 
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specified in clause C3.3.2.1, then the Contractor shall be permitted to undertake the 

Works in question with his own workforce as provided for in clause C3.3.1.1 above. 

 

The Engineer shall monitor progress achieved with subcontractor training, and 

successful completion of this training shall be subject to his approval or instruction. The 

Contractor shall tender rates for the training of sub-contractors and labour. 

 

C3.3.2.4 Attendance on Subcontractors 

 

The Contractor shall approach the Labour Desk that is established for the purposes of 

the Contract for assistance and advice regarding conditions of employment, minimum 

wages, disputes, and disciplinary procedures in respect of local sub-contractors. 

 

C3.4 CONSTRUCTION 

 

3.4.1  WORKS SPECIFICATIONS 

 

C3.4.1.1  Applicable SABS 1200 Standardized Specifications 

 

The standard specifications on which this contract is based are the South African 

Bureau of Standards Standardized Specifications for Civil Engineering 

Construction SABS 1200, also referred to as SANS 1200. 

 

SANS 1200 A: General 

SANS 1200 AB: Engineer's office  

SANS 1200 C: Site clearance  

SANS 1200 D: Earthworks 

SANS 1200 DB: Earthworks (pipe trenches)  

SANS 1200 DK: Gabions and Pitching 

SANS 1200 DM: Earthworks (roads, subgrade)  

SANS 1200 G: Concrete (structural) 

SANS 1200 L: Medium-pressure pipelines  

SANS 1200 LB: Bedding (pipes) 

SANS 1200 LC: Cable ducts  

SANS 1200 LD: Sewers 

SANS 1200 LE: Stormwater Drainage  

SANS 1200 LF: Erf connections (water)  

SANS 1200 M: Roads (general) 

SANS 1200 ME: Subbase  

SANS 1200 MF: Base 



 

348 
Tender   C3 
Part C3: Scope Of Works  

SANS 1200 MH: Asphalt base and surfacing  

SANS 1200 MJ: Segmented paving 

SANS 1200 MK: Kerbing and channelling  

SANS 1200 MM: Ancillary roadworks 

 

The term "project specification" must be replaced by "scope of works" wherever it 

appears in these standardized specifications. 

 

Although not bound in nor issued with this Document, the following ALL Sections of 

the Standardised Specifications of SABN 1200, but not limited to, shall form part of this 

Contract: The following SANS specifications are also referred to in this document and 

the Contractor is advised to obtain them from Standards South Africa (a division of 

SABS) in Pretoria. 

 

SANS 10396: 2003  Implementing Preferential Construction 

Procurement Policies Using Targeted Procurement 

Procedures 

 

SANS 1914-1 to 6 (2002) Targeted Construction Procurement 

 

SANS 1921 - 1 (2004) Construction and Management Requirements 

for Works Contracts 

 

Part 1 General Engineering and Construction Works 

and where accommodation of traffic is involved: 

SANS 1921-2 (2004) Construction and Management Requirements 

for Works Contracts; and 

 

Part 2 Accommodation of Traffic on Public Roads 

Occupied by the Contractor. 

SANS 10400 (1990)  Building Regulations South Africa 

 

C3.4.1.2 Variations and Additions to the SABS 1200 Standardized Specifications 

 

The following specifications for work not covered by SABS1200 standardized 

specifications are also included hereunder: 

 

C3.4.1.3 Variations and Additions to the SABS 1200 Standardized Specifications 

 

Variations and additions to the following SABS 1200 Standardized Specifications listed 
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in C3.4.1 are given in section C3.4.10. 

 

C3.4.2  SITE ESTABLISHMENT 

 

C3.4.2.1 Services and facilities provided by the Employer Water sources 

 

(a) Water Sources 

 

The Contractor shall, in accordance with the provisions of subclause C3.4.2.2, and 

at his own cost, make all arrangements necessary for the supply and distribution of 

water required for construction purposes as well as for use in and about his site 

establishment and for human consumption. 

 

(b) Electricity supply 

 

The Contractor shall, in accordance with the provisions of subclause C3.4.2.2, 

and at his own cost, make all arrangements necessary for the supply and 

distribution of electrical power required for construction purposes as well as for 

use in and about his site establishment.  

 

The Contractor shall comply with all prevailing legislation in respect of the 

generation and distribution of electricity and shall when required by the Engineer, 

produce proof of such compliance. 

 

(c) Excrement disposal 

 

The Contractor shall, in accordance with the provisions of subclause C3.4.2.2, and 

at his own cost, make all arrangements necessary for the supply and distribution 

of water required for construction purposes as well as for use in and about his site 

establishment and for human consumption. 

 

(d) Area For Contractor's Site Establishment (Example only) 

 

A specific area near or on the Site of the Works will be made available by the 

Employer to the Contractor for the Contractor's site establishment. The specific area 

for the Contractor's site establishment will be identified to the Contractor by the 

Engineer and the Contractor shall have sole use of such area, free of charge, for the 

duration of the Contract. The Contractor shall use this area only for the purposes of 

erecting his site offices, workshops, stores, and other facilities required for the 
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execution of the Contract. The Contractor shall not use the area nor allow it to be 

used for any 

purposes not directly associated with the execution of the Contract. 

 

The Contractor shall be responsible for arranging, at his own cost, for the provision 

of all services he may require in the area, as well as elsewhere on the Site.  

 

Should the Contractor deem the area made available by the Employer to be 

inadequate or unsuitable for the Contractor's particular needs, then the Contractor 

shall be at liberty to make his own arrangements with the owners of other sites which 

he considers are better suited to his needs; provided always that the use by the 

Contractor of any area other than that made available to him by the Employer shall 

be subject to the prior written approval of the Engineer, which approval shall not be 

unreasonably withheld; and provided further that the Contractor shall have no claim 

against the Employer in respect of any costs incurred by him, either directly or 

indirectly in consequence of utilising any area other than that made available to him 

by the Employer, and which costs exceed those costs allowed for by the Contractor 

in his Bid. 

 

C3.4.2.2 Contractor's Camp Site and Depot 

(Read with SANS 1921 - 1: 2004 clause 4.14) 

 

The Contractor's office for this contract shall be as required to fulfil his obligations under 

the Contract. The Contractor is responsible to provide a suitable site for his camp and 

to provide accommodation for his personnel and labourers. If the Employer can make 

any specific site available to the Contractor, such site will be pointed out to the 

Contractor. 

 

(a) Contractor's Camp Site/Store Yard 

 

The contractor may erect his site offices and storage depot within the boundaries 

of the area indicated by the Engineer. The contractor shall submit a general 

layout drawing to a scale of not less than 1:200 to the Engineer for approval 

before any work on the camp or offices is commenced. No housing is available 

and the Contractor shall make his own arrangements to house his employees 

and transport them to and from the site. The Contractor shall use this area only 

for the purposes of erecting his site offices, workshops, stores, and other 

facilities required for the execution of the Contract. The Contractor shall not use 

the area nor allow it to be used for any purposes not directly associated with the 

execution of the Contract. The Contractor shall be responsible for arranging, at 
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his own cost, for the provision of all services he may require in the area, as well 

as elsewhere on the Site. Should the Contractor deem the area made available 

by the Employer to be inadequate or unsuitable for the Contractor's particular 

needs, then the Contractor shall be at liberty to make his own arrangements with 

the owners of other sites which he considers are better suited to his needs; 

provided always that the use by the Contractor of any area other than that made 

available to him by the Employer shall be subject to the prior written permission 

of the landowner and approval of the Engineer, which approval shall not be 

unreasonably withheld; and provided further that the Contractor shall have no 

claim against the Employer in respect of any costs incurred by him, either directly 

or indirectly in consequence of utilising any area other than that made available 

to him by the Employer, and which costs exceed those costs allowed for by the 

Contractor in his Tender. All buildings erected must be to the size approved by 

the Engineer. The parking of the plant is restricted to these areas. 

 

Any clearing of the site that is necessary and the making good after de-

establishment will be the responsibility of the Contractor. 

 

In addition to the requirements of SABS 1200A clause 8.3.2.2, the following 

conditions shall also apply: 

 

(i) None of the existing roads shall be damaged in any way. 

(ii) The Contractor is to make his own arrangements for a water supply to the works 

and pay all installation and consumption charges levied by the Local Authority. 

(iii) The Contractor is to make his own arrangements for electrical power. Site office 

and lighting are available from the on-site DB and the Contractor is responsible 

for installation and consumption charges levied by the Local Authority.  

(iv) It shall be the responsibility of the Contractor to make good any damage caused 

to the campsite area or any improvements on it, including services, and for 

reinstating it to its former condition when vacated. The standard of reinstatement 

must be to the satisfaction of the Engineer. 

(v) The Contractor shall be responsible for providing adequate storage, collection, 

and disposal of refuse, all in a sanitary manner. 

(vi) The Contractor shall construct a sealed bund wall around their diesel tanks. The 

bund wall shall be of such capacity that the contents of the tanks shall be 

contained within the bund wall in the event of an accident. The inside of the bund 

wall shall be painted with a bituminous sealant and the entire system must be 

constructed to the Engineer's satisfaction. 

(vii) The Contractor shall provide a suitably screened-off shower area within his 

campsite. 
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The Contractor must note that other Contractors, Subcontractors, and specialised 

Subcontractors, including those who will construct specifically the geomembranes 

liner, will be working on or adjacent to the site of the Works during the currency of the 

Contract. 

 

C3.4.2.3 Facilities Provided by the Contractor 

 

(i) Site Meeting Venue 

 

The Contractor shall provide within his own site establishment facilities, a 

suitably furnished office or other venue capable of comfortably accommodating 

a minimum of twenty (20) persons at site meetings. The Engineer shall be 

allowed free use of such venue for conducting any other meetings concerning 

the Contract at all reasonable times. 

 

(ii) Notice Board 

 

The contractor shall provide, erect, and maintain one Contract name board at 

such positions and locations as directed by the Engineer. 

 

The typical notice board with the following requirements shall apply with regards 

to the notice board: 

 

a) The wording in the space for "Name of Contract" shall be provided by the 

employer to the contractor before construction commences. 

b) The word to follow "Designed" shall be: 

 

"Details of the engineer will be provided on Appointment" 

 

 

(iii) Survey equipment and assistant 

 

• Survey Equipment 

The Contractor shall, in accordance with the requirements of SABS 1200 

AB (as amended) provide the following survey equipment for the exclusive 

use of the Engineer and his staff: 

• 1 upright reading automatic level with tripod; 

• 1 levelling staff with protective cover bag; 

• 1 x 100-meter Stilton tape measure and measuring wheel; 
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• 6 x ranging rods; 

• 1 ±2kg hammer. 

• Survey assistants 

The Contractor shall, in accordance with the requirements of subclause 

5.5 of SABS 1200 AB, make available to the Engineer, two (2) survey 

assistants. Where required by the Engineer, the Contractor shall at his own 

cost, promptly arrange for the recalibration of survey equipment provided. 

 

(iv) Telephone Facilities 

 

The Contractor will NOT be required to supply the Resident Engineer with reliable 

internet, Wi-Fi, or LTE for the duration of the Contract. They will NOT Contractor 

shall be responsible for the cost of all calls, installation, rental, supplies, 

maintenance, etc. 

 

The Contractor will NOT be required to supply the Engineer with any mobile 

device phone. 

 

(v) Computer Facilities 

 

The Contractor will NOT be required to provide the following computer facilities 

together with the specified software installed, for the exclusive use of the Engineer 

and his staff, in accordance with the requirements of SABS 1200 AB. 

 

(vi)  Site Instruction Book 

 

The Contractor shall supply a triplicate book for site correspondence and 

inspection requests to the Engineer. Reasonable notice shall be allowed prior to 

inspections. All inspection requests and approval/disapproval thereof shall be 

recorded by the Site staff in writing. All requests must be signed and dated by 

the Engineer before implementation. 

 

The Contractor must ensure that a suitable site quality record system is put in 

place subject to approval by the Engineer to record that each section, or work 

item, complies with the relative works specification. Failure to update or provide 

sufficient records may result in a 10% interim payment reduction being withheld. 

 

(vii) Protective Clothing 

 

The Contractor shall provide and replace when necessary four sets of safety 
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clothing (PPE) (reflective vest and jackets, safety shoes, helmets, and rubber 

Wellington boots) of sizes required to members of the Engineers site staff and 

their visitors. 

 

(a) Accommodation of Employees 

 

No employees except for security guards will be allowed to sleep or be 

accommodated on the site. No housing is available for the Contractor's 

employees and the Contractor shall make his own arrangements to house his 

employees and to transport them to the site. 

 

No informal housing or squatting will be allowed. 

 

The Contractor shall provide the necessary ablution facilities at his campsite and 

the site of the works for the use of his employees. Chemical toilets only will be 

allowed where temporary facilities must be provided. 

 

(b) Accommodation of Other Contractors 

 

The Contractor shall be required to accommodate other contractors on the Site 

of the Works during the Contract period. Adequate access to the site of their 

works shall be always given to the above-stated contractors. 

 

No direct payment will be made for the cost of providing adequate access and 

accommodating the stated contractors on the Site of the Works, as well as the 

cost of any inconvenience or disruption experienced in attending to the 

aforementioned. Payment shall be deemed to be covered by the rates and sums 

tendered and paid for the various items of work included under the Contract.  

 

(i) Water 

 

The Contractor shall, at his own expense, be responsible for obtaining and 

providing all water as may be required for the purposes of executing the 

Contract, including water for both construction purposes and domestic use, 

as well as for making all arrangements in connection therewith. The 

Contractor shall further, at his own expense, be responsible for providing 

all necessaries for procuring, storing, transporting, and applying water 

required for the execution of the Contract, including but not limited to all 

piping, valves, tanks, pumps, meters and other plant and equipment, as 

well as for all work and superintendence associated therewith. 
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The sources of all water utilised for the purposes of the Contract shall be 

subject to the prior approval of the Engineer, which approval shall not be 

unreasonably withheld. 

 

The Contractor shall comply with all prevailing legislation in respect of drawing 

water from natural and other sources and shall when required by the Engineer, 

produce proof of such compliance. The distribution of water shall be carried 

out by the Contractor strictly in accordance with the applicable laws and 

regulations. 

 

All water provided by the Contractor for construction purposes shall be 

clean, free from undesirable concentrations of deleterious salts and other 

materials and shall comply with any further relevant specifications of the 

Contract. The Contractor shall, whenever reasonably required by the 

Engineer, produce test results demonstrating such compliance. Water 

provided by the Contractor for human consumption shall be healthy and 

potable to the satisfaction of the health authorities on the Site. 

 

No separate payment will be made to the Contractor for the obtainment, 

providing and consumption of water, the costs of which will be deemed to 

be included in the Contractor's bidded rates. 

 

(ii) Electricity 

 

The Contractor shall, at his own expense, be responsible for obtaining and 

providing all electricity as he may require for the purposes of executing the 

Contract, including electricity for both construction purposes and domestic use 

as well as for making all arrangements in connection therewith. 

 

The distribution of electricity shall be carried out by the Contractor strictly in 

accordance with the applicable laws and regulations. 

 

No separate payment will be made to the Contractor for the obtainment, 

providing and consumption of electricity, the costs of which will be deemed 

to be in the Contractor's bidded rates and prices. 

 

(iii) Excrement Disposal 

 

The Contractor shall, at his own expense, be responsible for safely and 
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hygienically dealing with and disposing of all human excrement and similar 

matter generated on the Site during the Contract, to the satisfaction of the 

responsible health authorities in the Site and the Engineer. All such 

excrement shall be removed from the Site and shall not be disposed of by the 

Contractor on the Site. 

 

The Contractor shall further comply with any other requirements in this regard 

as may be stated in the Contract. 

 

No separate payment will be made to the Contractor in respect of discharging 

his obligations in terms of this subclause and the costs thereof shall be 

deemed to be included within the Contractor's bidded Preliminary and General 

items. 

 

C3.4.2.4 Permits and Wayleaves 

 

The Contractor shall be responsible to obtain all the wayleave required under this 

Contract. The cost of obtaining wayleaves shall be deemed included in the relevant 

rates, and no additional payment will be made for the wayleaves as required. 

 

C3.4.2.5 Features Requiring Special Attention 

 

(a) Site Maintenance 

 

During the progress of the work and upon completion thereof, the Site of the Works 

shall be kept and left in a clean and orderly condition. The Contractor shall store 

materials and equipment for which he is responsible in an orderly manner and 

shall keep the Site free from debris and obstructions. 

 

(b) Tidying Up of works 

 

The Contractor shall take note that progressive and systematic finishing and 

tidying will form an essential part of this contract. On no account shall spoil, 

rubble, materials, equipment, or unfinished operations be allowed to accumulate 

in such a manner as to unnecessarily be a hindrance to or impede the activities 

of other contractors or service providers. In the event of this occurring, the 

Employer shall have the right to withhold payment for as long as may be 

necessary in respect of the relevant works in the area(s) concerned. Upon 

completion of the Works or any portion thereof, the ground, fences, gates, and 

any structures that have been interfered with are to be carefully restored to their 
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original condition and all rubbish, tools, tackle, plant, and material must be 

removed to leave the site in a clean and orderly condition. No additional payment 

shall be made for the work set out above. 

 

 

(c)  Quality Assurance (QA), Quality Control and Quality Plan 

 

(Read with SANS 1921 – 1: 2004 clause 4.4) 

 

The onus to produce work that conforms in quality and accuracy of detail to the 

requirements of the specifications to the satisfaction of the Engineer and 

drawings rests with the Contractor, and the Contractor shall at his own expense, 

institute an appropriate Quality Assurance (QA) and quality control system on-

site provide experienced engineers, foremen, surveyors, materials technicians, 

other technicians and technical staff, together with all transport, instruments and 

equipment to ensure adequate supervision and positive control of his own 

workmanship quality in accordance with his QA-system at all times. His attention 

is drawn to the fact that it is not the duty of the Engineer or the Engineer's 

representative to act as foreman or surveyor. 

 

The cost of supervision and process control, including testing carried out by the 

Contractor, will be deemed to be included in the rates tendered for the related 

items of work. 

 

Within one week of the award of the Contract, the Contractor shall furnish the 

Engineer with a comprehensive Quality Assurance (QA) and Quality Plan that is 

related to a method statement of each activity to be executed for the project that 

incorporates all the requirements of the document comprising the contract, for his 

own quality management as well as describing the quality control process that 

will provide for regular inspection and signing off work by the Engineer. 

 

The Project Quality Plan Shall be subject to the Engineers’ approval. 

 

The Engineer will audit the Contractor's quality assurance (QA) system on a 

regular basis to verify that adequate independent checks and tests are being 

carried out and to ensure that the Contractor's own control is sufficient to identify 

any possible quality problems which could cause a delay or failure. 

 

The Contractor's Quality Assurance (QA) and Project Quality Plan for the 

Contract shall indicate how the Contractor's Quality System shall apply to the 
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specific requirements of the contract. It shall clearly indicate by way of written 

method statements; descriptions; quality management objectives; policies; 

schedules; flow diagrams; Product/Process Inspection & Test Plans (ITP); 

procedures and work instructions that demonstrate the Contractor's 

implementation of the requirements. 

 

On completion and submission of every part of the work to the Engineer for 

examination and measurement, the Contractor shall furnish the Engineer with the 

results of the relevant tests, measurements, and levels to demonstrate the 

achievement of compliance with the Specifications. 

 

This will particularly apply to aspects of the works that will be covered such as 

checking of the stormwater drain gradients, compaction of material, checking of 

reinforcement, vibrating of the concrete and other embodied items before placing 

of concrete. 

 

(d) Testing  

 

(Read with SANS 1921 – 1: 2004 clause 4.11) 

 

(i) Process control 

 

The Contractor shall arrange for all tests required for process control to be 

done by a laboratory acceptable to and approved by the Engineer. 

 

The Contractor may establish his own laboratory on site or he may employ 

the services of an independent commercial laboratory. Whatever method 

is used, the Contractor must submit the results of tests carried out on 

materials and workmanship when submitting work for acceptance by the 

Engineer. The costs for these tests shall be deemed to be included in the 

relevant rates and no additional payment will be made for testing as 

required. 

 

The tendered rate for all earthworks, layer works, concrete works, paving, 

asphalt, and liner works shall cover the cost of site process control testing 

to ensure the standards specified are met, as well as the provision of all  

staff and equipment. 

 

(ii) Acceptance Control 
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The process control test results submitted by the Contractor for approval 

of materials and workmanship may be used by the Engineer for 

acceptance control However, before accepting any work, the Engineer 

may have further control tests carried out by a laboratory of his choice. 

The cost of such additional tests will be covered by a provisional sum 

provided in the Bill of Quantities, but tests that failed to confirm compliance 

with the specifications will be for the account of the Contractor. 

 

(iii) Additional Testing Required by the Engineer 

 

In addition to the provisions of subclause C3.4.2.5(d)(i): Contractor to 

engage services of an independent laboratory, the Engineer shall be 

entitled at times during the Contract to require that the Contractor arrange 

with the independent laboratory to carry out any such tests, additional to 

those described in subclause C3.4.2.5(d)(i), at such times and at such 

locations in the Works as the Engineer shall prescribe. The Contractor shall 

promptly and without delay arrange with the independent laboratory for 

carrying out all such additional testing as required by the Engineer, and 

copies of the test results shall be promptly submitted to the Engineer. 

 

(iv) Costs Of Testing 

 

Tests in terms of subclause C3.4.2.5(d)(i) 

 

The costs of all testing carried out by the independent laboratory in 

accordance with the requirements of subclause C3.4.2.5(d)(i), above shall 

be borne by the Contractor and shall be deemed to be included in the bidded 

rates and prices for the respective items of work as listed in the Schedule 

of Quantities and which require testing in terms of the Specifications. No 

separate payments will be made by the Employer to the Contractor in 

respect of any testing carried out in terms of subclause C3.4.2.5(d)(i). 

 

Where, because of the consistency of the materials varying or because of 

failure to meet the required specifications for the work, it becomes 

necessary to carry out additional tests (e.g., re-tests on rectified work 

and/or replacement materials), the costs of such additional testing shall 

be for the Contractor's account. 

 

(e) Management and Disposal of Water 
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(Read with SANS 1921 - 1: 2004 clause 4.6) 

 

The Contractor shall pay special attention to the management and disposal of 

water and stormwater on the site. It is essential that all completed works or parts 

thereof are kept dry and properly drained. Claims for the delay and for the repair 

of damage caused to the works because of the Contractor's failure to properly 

manage rain and surface water will not be considered. 

 

The contractor shall be responsible for the handling of all surface and sub-

surface water in such a way that the construction can proceed with minimum risk 

and at no time shall overland flows be blocked. 

 

If concentrated flows are blocked a method statement should be provided, and is 

subject to approval by the Engineer. 

 

The Contractor shall to this end divert flow around the working areas if and where 

necessary. The Contractor shall also take particular care to ensure the safety of 

the works against damage by water. 

 

The current drains are operational and are conveying water through them. 

 

The contractor shall apply suitable, effective dewatering methods for preventing 

the ingress of water into the excavations and to keep them dry. 

 

Drainage measures, with the exception of pumping, shall be maintained until the 

backfilling and concreting of the drains has been completed between the various 

construction stages. 

 

Any draining and or pumping of water shall be done in a manner that will protect 

the concrete drain or materials in any part thereof from being carried away. 

 

No Separate payment 

 

Tender rates should also include full compensation for trimming the open drains 

 

The cost of supplying and operating for dewatering and operating the equipment 

for dewatering all excavations, existing stormwater drains and controlling 

concentrated and surface flow and sub-surface water on all works will be held to 

be included in the tendered sum under section PSDM 8.3.4 and 8.3.7 of this 

document. 
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(f) Survey Beacons  

 

(Read with SANS 1921 - 1: 2004 clause 4.15) 

 

The Contractor shall be responsible for the preservation of all land surveys, erf 

or other pegs, benchmarks, and beacons. If damage or disturbance of any such 

pegs or beacons is caused by the operations of the Contractor or his 

subcontractors the pegs are to be replaced by a Registered Land Surveyor at 

the cost of the Contractor. Benchmarks will be replaced by the Engineer at the 

Contractor's expense. 

 

Information regarding the position of all such pegs will be made available to the 

Contractor by the Engineer on request. 

 

The Contractor is to ensure that no spoil is placed over an erf peg or benchmarks 

and that these are adequately protected for the full duration of the Contract. 

Where disturbances of boundary pegs are unavoidable due to excavation or 

other operations adjacent to the pegs, the Contractor shall advise the Engineer 

or his Representative immediately, and an agreement is to be reached that the 

disturbance of the peg is unavoidable and a strict record of such disturbed pegs 

is to be kept. 

 

Such pegs are to be replaced by a Registered Land Surveyor as described above 

and the Contractor is to submit proof of the cost of replacement of pegs. The 

Contractor will be reimbursed on a basis pro-rata to the total cost of peg 

replacement determined on completion of the Works. 

 

(g) Existing Services  

 

(Read with SANS 1921 - 1: 2004 clause 4.17) 

 

The Contractor shall make himself acquainted with the position of all existing 

services before any excavation or other work likely to affect the existing services 

is commenced. 

 

The Contractor will be held responsible for any damage to known existing 

services caused by or arising out of his operations and any damage shall be 

made good at his own expense. Damage to unknown services shall be repaired 

as soon as possible and liability shall be determined on site when such damage 
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should occur. 

 

The Contractor will comply with the conditions for dealing with existing services 

as attached in C3.3, Particular Specifications and approach the relevant 

authorities for additional information where applicable. 

 

(h) Existing Services  

 

(Read with SANS 1921 - 1: 2004 clause 4.19) 

 

The Contractor shall pay special attention to the following: 

 

(i) Natural Vegetation 

 

The Contractor shall confine his operation to as small an area of the site 

as may be practical for the purpose of constructing the works. 

 

Only those trees and shrubs directly affected by the works and such others 

as the Engineer may direct in writing shall be cut down and stumped. The 

natural vegetation, grassing and other plants shall not be disturbed other 

than in areas where it is essential for the execution of the work or were 

directed by the Engineer. 

 

(ii) Fires 

 

The Contractor shall comply with the statutory and local fire regulations. 

He shall also take all necessary precautions to prevent any fires. In the 

event of a fire, the Contractor shall take active steps to limit and extinguish 

the fire and shall accept full responsibility for damages and claims resulting 

from such fires which may have been caused by him or his employees. 

 

(j) Overhaul 

 

No payment whatsoever will be made for overhaul on this contract whether from 

commercial sources or off-site or within the site environs. No mass-haul 

diagrams will be produced. 

 

(k) Security 

 

The Contractor shall provide security guards for the contract as he deems fit at 
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no extra cost for the Employer. The Contractor must ensure that all his 

employees as well as the employees of his subcontractors are able to identify 

themselves as members of the construction team. 

 

(l) Subcontractors 

 

All matters pertaining to subcontractors (including Nominated Subcontractors) 

and the work executed by them shall be dealt with directly between the Engineer 

and the Contractor in the context of all subcontract work being an integral part of 

the Works for which the Contractor is responsible. 

 

The Engineer will not liaise directly with any subcontractors nor will he issue 

instructions concerning the subcontract works directly to any subcontractor. 

 

All matters arising from the subcontract agreements shall be dealt with directly 

between the Contractor and the subcontractors and the Engineer will not become 

involved. 

 

(m) Access to properties 

 

The Contractor shall organise the work to cause the least possible inconvenience 

to the public and to the property owners adjacent to or affected by the work, and 

except as hereunder provided, shall always provide, and allow pedestrian and 

vehicular access to properties within or adjoining or affected by the area in which 

he is working.  

 

If, because of restricted road reserve widths and the nature of the work, the 

construction of bypasses is not feasible, construction shall be carried out under 

traffic conditions to provide access to erven and properties. 

 

Notwithstanding the foregoing, the Contractor may, with the prior approval of the 

Engineer (which approval shall not be unreasonably withheld), decide with and 

obtain the acceptance of the occupiers of erven and properties to close off part of 

a street, road, footpath, or entrance temporarily, provided that the Contractor duly 

notifies the occupiers of the intended closure and its probable duration, and 

reopens the route as punctually as possible. Where possible, such streets, roads, 

footpaths, and entrances shall be made safe and reopened to traffic overnight. 

Such closure shall not absolve the Contractor from his obligations under the 

Contract to always provide access. Barricades, traffic signs, drums and other 

safety measures appropriate to the circumstances shall be provided by the 
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Contractor to suit the specific conditions. 

 

(n) Site Diary 

 

A site diary in triplicate format, which shall be supplied by the contractor must be 

filled in daily and submitted to the Engineer daily. No claims will be considered 

without the site dairy's schedules properly completed and submitted. 

 

(o) Labour-Intensive Competencies of Supervisory and management staff 

 

Contractors having a CIDB contractor grading designation of 9CE and higher shall 

only engage supervisory and management staff in labour-intensive works who have 

either completed or for the period 1 April 2004 to 30 June 2006, are registered for 

training towards, the skills programme outlined in Table 1. 

 

The managing principal of the contractor, namely, a sole proprietor, the senior 

partner, the managing director or managing member of a close corporation, as 

relevant, having a contractor grading designation of 1CE, 2CE, 3CE and 4CE shall 

have personally completed, or for the period 1 April 2004 to 30 June 2006 be 

registered on a skills programme for the NQF level 2. All other site supervisory 

staff in the employ of such contractors must have completed, or for the period 1 

April 2004 to 30 June 2006 be registered on a skills programme, for the NQF level 

2-unit standards or NQF level 4-unit standards. 

 

 

 

 

Table 1 Skills Programme for Supervisory and management staff 

 

 

Personnel NQF Level Unit Standard Titles Skills Programme Description 

Team leader/ 

supervisor 
2 

Apply Labour-intensive Construction Systems 

and Techniques to Work Activities 

This unit standard must be 

completed, and 

Use Labour-intensive Construction Methods to 

Construct and Maintain roads and Stormwater 

drainage 

 

 

one of these 3-unit 

standards be used Use Labour -intensive Construction Methods to 

Construct and Maintain Water and Sanitation 

Services, 
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Use Labour-intensive Construction methods to 

Construct, Repair and Maintain Structures 

Foreman/supervisor 4 

Implement Labour-intensive Construction 

systems and Techniques 

This unit standard must be 

completed, and 

Use Labour-intensive Construction Methods to 

Construct and Maintain Roads and Stormwater 

Drainage 

 

 

any one of these 3-unit 

standards be used 

 

Use Labour-intensive Construction Methods to 

Construct and Maintain Water and Sanitation 

Services 

Use Labour-Intensive Construction Methods to 

Construct, Repair and Maintain Structures 

Site Agent / Manager 

(i.e., the contractor's 

most senior 

representative who is 

resident on the site) 

6 
Manage Labour intensive Construction 

Processes 

Skills Programme against this 

single unit standard 

 

 

(p) Employment Of Unskilled and Semi-Skilled Workers in Labor-Intensive Works 

 

(i) Requirements for the sourcing and engagement of labour 

 

(1) Unskilled and semi-skilled labour required for the execution of all 

labor-intensive works shall be engaged strictly in accordance with 

prevailing legislation and SANS 1914-5, Participation of targeted 

Labour. 

(2) The rate of pay set for the SPWP is R 180 per day, Task rates are to 

be determined at a later stage. rated workers comprise all wages 

paid and any training allowance paid in respect of agreed training 

programmes. 

 

(3) Terms And Conditions for The Engagement of Targeted Labour  

 

Further to the provisions of clause 3.3.2 of SANS 1914-5, written contracts shall 

be entered into with targeted labour. 

 

(4) Variations to SANS 1914-5 
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(aa) The definition for net amount shall be amended as follows: Financial value 

of the contract upon completion, exclusive of any value-added tax or sales 

tax which the law requires the employer to pay the contractor. 

 

(bb) The schedule referred to in 5.2 shall in addition reflect the status of 

targeted labour as women, youth and persons with disabilities and the 

number of days of formal training provided to targeted labour. 

 

(iii) Training of Targeted Labour 

(1) The Contractor shall provide all the necessary on-the-job training to 

targeted labour to enable such labour to master the basic work 

techniques required to undertake the work in accordance with the 

requirements of the contract in a manner that does not compromise 

worker health and safety. 

(2) The cost of the formal training of targeted labour will be funded by 

the provincial office of the Department of Labour. This training will 

take place as close to the project site as practically possible. The 

Contractor must access this training by informing the relevant 

provincial office of the Department of Labour in writing, within 14 

days of being awarded the contract, of the likely number of persons 

that will undergo training and when such training is required. The 

Employer must be furnished with a copy of this request. 

(3) A copy of this training request made by the contractor to the DOL 

provincial office must also be faxed to the EPWP Training Director in 

the Department of Public Works. 

(4) The contractor shall be responsible for scheduling the training of 

workers and shall take all reasonable steps to ensure that each 

beneficiary is provided with a minimum of six (6) days of formal 

training if he/she is employed for 3 months or less and a minimum of 

ten (10) days if he/she is employed for 4 months or more. 

(5) The Contractor shall do nothing to dissuade targeted labour from 

participating in training programmes. 

(6) An allowance equal to 100% of the task rate or daily rate shall be 

paid by the Contractor to workers who attend formal training, in 

terms of 1.3.4 above. 

(7) Proof of compliance with the requirements of 1.3.2 to 1.3.6 must be 

provided by the Contractor to the Employer prior to submission of the 

final payment certificate. 

 

(q) Employment of local labour 
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It is the intention that this Contract should make maximum use of the local labour 

force that is presently underemployed. To this end, the Contractor shall limit the 

utilisation on the Contract of non-local employees to that of key personnel only 

and to employ and train local labour to the extent necessary for the execution and 

completion of this Contract. 

 

The Contractor shall fill in the form entitled Key Personnel in the Forms to be 

completed by the Bidder. The data stated on the above-mentioned form will be 

strictly monitored during the Contract period and any deviations therefrom shall 

be subject to the prior approval of the Engineer, which approval shall not be 

unreasonably withheld. 

 

The employment of casual labour will be done in cooperation with community 

leaders and local structures. The bidder shall ensure that all remuneration paid 

to employees is in line with the relevant sectorial determination in terms of the 

Basic Conditions of Employment Act, No 75 of 1997, as determined by the 

Department of Labour. 

 

(r) Monthly statements and payment certificates 

 

The statement to be submitted by the Contractor in terms of the Conditions of 

Contract shall be prepared by the Contractor at his own cost, strictly in 

accordance with the standard payment certificate prescribed by the Engineer, in 

digital electronic computer format. The Contractor shall, together with a copy of 

the digital electronic computer file of the statement, submit two (2) A4 size paper 

copies of the statement. 

 

For the purposes of the Engineer's payment certificate, the Contractor shall 

subsequently be responsible, at his own cost, for making such adjustments to his 

statement as may be required by the Engineer for the purposes of accurately 

reflecting the actual quantities and amounts which the Engineer deems to be due 

and payable to the Contractor in the payment certificate. 

 

The Contractor shall, at his own cost, make the said adjustments to the statement 

and return it to the Engineer within three (3) normal workings days from the date 

on which the Engineer communicated to the Contractor the adjustments required. 

The Contractor shall submit to the Engineer five (5) sets of A4 size paper copies 

of such adjusted statement, together with a copy of the electronic digital computer 

file thereof. 
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Any delay by the Contractor in making the said adjustments and submitting to the 

Engineer the requisite copies of the adjusted statement for the purposes of the 

Engineer's payment certificate will be added to the times allowed to the Engineer 

in terms of Subclause 49.4 of the Conditions of Contract to submit the signed 

payment certificate to the Employer and the Contractor. Any such delay will also 

be added to the period in which the Employer is required to make payment to the 

Contractor. 

 

(s) Construction In Restricted Areas 

 

Working space is sometimes restricted. The construction method used in these 

restricted areas largely depends on the Contractor's Plant. Notwithstanding, 

measurement and payment will be strictly according to the specified cross-

sections and dimensions irrespective of the method used, and the rates and 

prices bidded will be deemed to include full compensation for any difficulties 

encountered by the Contractor while working in restricted areas. No extra 

payment nor any claim for payment due to these difficulties will be considered. 

 

(t) Notices, Signs, Barricades and Advertisements 

 

All notices, signs, and barricades, as well as advertisements, may be used only 

if approved by the Engineer. The Contractor shall be responsible for their supply, 

erection, maintenance, and ultimate removal and shall make provision for this in 

his bidded rates. 

 

The Engineer shall have the right to instruct the Contractor to move any sign, 

notice or advertisement to another position, or to remove it from the Site of the 

Works if in his opinion it is unsatisfactory, inconvenient, or dangerous. 

 

(u) Workmanship and Quality Control 

 

The onus to produce work that conforms in quality and accuracy of detail to the 

requirements of the Specifications and Drawings rests with the Contractor, and the 

Contractor shall, at his own expense, institute a quality control system and 

provide suitably qualified and experienced engineers, foremen, surveyors, 

materials technicians, other technicians and technical staff, together with all 

transport, instruments and equipment to ensure adequate supervision and 

positive control of the Works at all times. 
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The cost of supervision and process control, including testing carried out by the 

Contractor, will be deemed to be included in the rates bidded for the related items of 

work. 

 

The Contractor's attention is drawn to the provisions of the various Standardized 

Specifications regarding the minimum frequency of testing required. The Contractor 

shall, at his own discretion, increase this frequency where necessary to ensure 

adequate control. 

 

On completion and submission of every part of the work to the Engineer for 

examination and measurement, the Contractor shall furnish the Engineer with the 

results of the relevant tests, measurements, and levels to demonstrate the 

achievement of compliance with the Specifications. 

 

C3.4.3 PLANT AND MATERIALS 

 

C3.4.3.1  Plant and Materials Supplied by The Employer 

 

"The Employer shall not supply any plant or materials." 

 

C3.4.3.2  Materials, Samples and Shop Drawings 

 

(a) Samples 

 

Materials or work which do not conform to the approved samples submitted in 

terms of the Conditions of Contract will be rejected. The Engineer reserves the 

right to submit samples to tests to ensure that the material represented by the 

sample meets the specification requirements. 

 

The costs of any such tests conducted by or on behalf of the Engineer, the 

results of which indicate that the samples provided by the Contractor do not 

conform to the requirements of the Contract, shall, in accordance with the 

provisions of the Conditions of Contract, be for the Contractor's account. 

 

C3.4.4 CONSTRUCTION EQUIPMENT 

 

C3.4.4.1  Requirements for equipment 

 

Equipment must be such that all the works can and will be executed in an efficient 

manner to the required quality and specifications. 
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No Equipment will be provided by the employer. 

 

 

 

C3.4.5 ACCOMMODATION OF OTHER CONTRACTORS 

 

C3.4.5.1 General 

 

The Contractor shall be required to accommodate other contractors on the Site of the 

Works during the Contract period. Adequate access to the site of their works shall be 

given to the above-stated contractors at all times. 

 

No direct payment will be made for the cost of providing adequate access and 

accommodating the stated contractors on the Site of the Works, as well as the cost of 

any inconvenience or disruption experienced in attending to the aforementioned. 

Payment shall be deemed to be covered by the rates and sums tendered and paid for 

the various items of work included under the Contract. 

 

C3.4.6 OCCUPATIONAL HEALTH AND SAFETY 

 

(Read with SANS 1921 - 1: 2004 clause 4.14) 

 

C3.4.6.1 General Statement 

 

It is a requirement of this contract that the Contractor shall provide a safe and healthy 

working environment and direct all his activities in such a manner that his employees 

and any other persons, who may be directly affected by his activities, are not exposed 

to hazards to their health and safety. To this end, the Contractor shall assume full 

responsibility to conform to all the provisions of the Occupational Health and Safety Act 

No 85 and Amendment Act No 181 of 1993, and the OHSA 1993 Construction 

Regulations 2014 issued on 7 February 2014 by the Department of Labour.  

 

For the purpose of this contract the Contractor is required to confirm his status as 

mandatory and employer in his own right for the execution of the contract by entering 

into an agreement with the Employer in terms of the Occupational Health and Safety 

Act in the form of included in the Contract. 

 

C3.4.6.2 Health and Safety Specifications and Plans to be submitted at tender stage 
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(a) Employer's Health and Safety Specification 

The Employer's Health and Safety Specification are included in the tender 

documents as Part of C3.4.11.6, Particular Specifications. 

 

(b) Tenderer's Health and Safety Plan 

The Tenderer shall submit with his tender his own documented Health and 

Safety Plan he proposes to implement for the execution of the work under the 

contract. His Health and Safety Plan must at least cover the following: 

 

(i) a proper risk assessment of the works, risk items, work methods and 

procedures in terms of Construction Regulations 2014; 

(ii) pro-active identification of potential hazards and unsafe working 

conditions; 

(iii) provision of a safe working environment and equipment; 

(iv) statements of methods to ensure the health and safety of subcontractors, 

employees and visitors to the site, including safety training in hazards and 

risk areas; 

(v) monitoring health and safety on the site of works on a regular basis, and 

keeping of records and registers as provided for in the Construction 

Regulations 2014; 

(vi) details of the Construction Supervisor, the Construction Safety Officers 

and other competent persons he intends to appoint for the construction 

works in terms of Construction Regulations 2014 and other applicable 

regulations; and 

(vii) details of methods to ensure that his Health and Safety Plan is carried out 

effectively in accordance with the Construction Regulations 2014. 

 

The Contractor's Health and Safety Plan will be subject to approval by the Employer, 

or amendment, if necessary, before commencement of construction work. The 

Contractor will not be allowed to commence work, or his work will be suspended if he 

had already commenced work before he has obtained the Employer's written approval 

of his Health and Safety Plan. 

 

Time lost due to delayed commencement or suspension of the work because of the 

Contractor's failure to obtain approval for his safety plan, shall not be used as a reason 

to claim for extension of time or standing time and related costs 

 

C3.4.6.3 Cost of Compliance with The OHSA Construction Regulations 

 

The rates and prices tendered by the Contractor shall be deemed to include all costs 
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for conforming to the requirements of the Act, the Construction Regulations and the 

Employer's Health and Safety Specification as applicable to this contract. Should the 

Contractor fail to comply with the provisions of the Construction Regulations, he will be 

liable for penalties as provided in the Construction Regulations and in the Employer's 

Health and Safety Specification. 

 

C3.4.7 EMPLOYMENT OF LOCAL LABOUR 

 

It is the intention of the Contract that unskilled and skilled labourers including 

bricklayers, concrete gangers etc. be hired from the local population via the relevant 

community bodies, Ward Councillors and Community Liaison Officer (CLO). No labour 

is to be used on-site except that hired from the local community unless prior approval 

is obtained from the Engineer. However, once employed by the Contractor they 

become the entire responsibility of the Contractor as part of his normal workforce.  

 

The daily cost of this labour to be used on this Contract shall be calculated to be no 

lower than Extended Public Works Programme (EPWP) daily rates it is recommended 

that the minimum rates applicable at any time during the duration of the Contract 

should be in line with the local municipality labour rates. 

 

The appointed Contractor may be called upon to demonstrate how the included wage 

rate was arrived at, in terms of the above. 

 

Only Foreman, artisans, and skilled level and upwards will be allowed from outside the 

local community and all the authorised "outside labour etc." will have to be listed under 

Schedule 8: KEY PERSONNEL. The necessity of these personnel will be assessed by 

the Engineer and Employer. The Contractor shall maintain accurate and 

comprehensive daily records of all labour engaged on the Contract and shall submit to 

the Engineer at monthly intervals detailed labour returns substantiating the actual 

numbers of labourers employed, the amounts actually paid in respect thereof and 

details of the various activities undertaken by the labourers. 

 

This aspect will be closely monitored by the Engineer and Employer and any 

unauthorised infringement will result in the affected labour being dismissed from the 

site. 

 

The employment of local labour on this contract is advised but left entirely to the 

discretion of the Contractor. The onus will be on the Contractor from the very outset to 

liaise directly with the Local Councillors as far as labour requirements are concerned. 
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A Community Liaison Officer (CLO) will be provided for on this contract to assist the 

Contractor with day-to-day labour and community-related matters that may arise. 

 

The Contractor shall maintain accurate and comprehensive daily records of all labour 

engaged on this Project and shall submit to the Engineer at two weekly intervals 

detailed labour returns substantiating the actual numbers of labourers employed, the 

amounts actually paid in respect thereof, and details of the various activities 

undertaken by the labourers. 

 

The Contractor shall ensure that all remuneration paid to employees is in line with the 

relevant sectorial determination in terms of the Basic Conditions of Employment Act, 

No 75 of 1997, as determined by the Department of Labour and the wage rate on the 

contract shall not be less than the published minimum rate for the area. 

 

C3.4.8 EXECUTION OF THE WORKS 

 

C3.4.8.1 Inspection by the Engineer 

 

No portion of the work shall be proceeded until the Engineer or his representative has 

approved the previous stage. If any work is covered or hidden from view before the 

Engineer or his representative has inspected the work, the Contractor shall at his own 

cost expose the covered or hidden work for inspection. The Contractor shall also be 

responsible for making good any work damaged during the uncovering. 

 

The contractor shall notify the engineer in writing 48 hours prior to the required 

inspection works. 

 

C3.4.8.2 Certificate of Completion 

 

When all the work under the Contract has been completed to the entire satisfaction of 

the Engineer, he will issue a certificate of completion to the Contractor informing the 

Contractor of the date at which the works are deemed to be completed and accepted 

by the Employer. 

 

The sureties provided by the Contractor for the fulfilment and completion of the Contract 

in terms of the Form of Agreement will be released upon the issue of the Certificate of 

Completion. 

 

C3.4.9 CONSTRUCTION PROGRAMME 
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C3.4.9.1 Preliminary programme 

 

The Contractor shall include with his tender a preliminary programme on the prescribed 

form to be completed by all Tenderers. The programme shall be in the form of a 

simplified bar chart with sufficient details to show clearly how the works will be 

performed within the time for completion as stated in the Contract Data. 

 

Tenderers may submit tenders for an alternative Time for Completion in addition to a 

tender based on the specified Time for Completion. Each such alternative tender shall 

include a preliminary programme similar to the programme above for the execution of 

the works and shall motivate his proposal clearly by stating all the financial implications 

of the alternative completion time. 

 

The Contractor shall be deemed to have allowed fully in his tendered rates and prices 

as well as in his programme for all possible delays due to normal adverse weather 

conditions and special non-working days as specified in the Special Conditions of 

Contract, in the Project Specifications and in the Contract Data. 

 

C3.4.9.2 Programme in terms of Clause 5.6 of the General Conditions of Contract 

 

It is essential that the construction programme, which shall conform in all respects to 

the General Conditions of the Contract, be furnished within the time stated in the 

Contract Data. The preliminary programme to be submitted with the tender shall be 

used as the basis for this programme. 

 

When drawing up his programme, the Contractor shall also, inter alia, take into 

consideration and make allowances for: 

 

(i) public access to the area at all times; 

(ii) the constructional plant which he intends to supply and use for the purpose of 

the Contract; 

(iii) the possibility of providing plant and equipment at the beginning of the 

establishment period for relocating indigenous plants from the working site;  

(iv) searching for, dealing with and carrying out alterations to the existing services; 

(v) the quantities that will be carried out and the cash flow resulting from this on a 

monthly basis; 

(vi) known physical conditions or artificial obstructions; 

(vii) the accommodation and safeguarding of public access and traffic; 

(viii) the design, testing and approval of the concrete mixes, where applicable, and 

all other imported materials; 
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(ix) Co-operation between the Contractor and this Sub Contractor, to ensure each 

party's activities are accommodated. 

(x) timeously carrying out survey requirements, including the survey of the site, 

prior to construction commencing, 

 

The following must be stated on the programme: 

 

(i) The quantity of work applicable for each bar item as well as the rate at which work 

will be completed. 

(ii)  A budget of the value of planned and completed work, month by month for 

the full contract period. 

(iii) The critical path activities and their dependencies, 

(iv) Work to be undertaken by local contractors (if applicable). 

(v) Works to be undertaken by specialist contractors (if applicable) 

(vi) Training courses. 

(vii) Schedule of plant and resources to be utilised taking the indicative construction 

sequence into account. 

(viii) intermediate milestones dates to be achieved taking the indicative construction 

sequences into account. 

(ix) Regular meetings with the engineer, 

(x) Method statements shall be prepared in accordance with the requirements of the 

project specifications; 

(xi) Key dates in respect of information to be provided by the Engineer or others; 

 

If any change to the critical path occurs, the Contractor shall as soon as practicable 

notify the engineer in writing. 

 

The Contractor's programme and method statement will not be accepted as the basis 

for claims for additional compensation without due reference to all relevant associated 

factors. 

 

General Allowances 

 

(i) Expected weather conditions and their effects; 

(ii) Known physical conditions including ground stability, working space and 

groundwater or artificial obstructions (e.g., existing water pipes and road 

crossings); 

(iii) Searching for, dealing with and carrying out alterations to existing services; 

(iv) The accommodation and safeguarding of public access and traffic; 

(v) The provision and implementation of the health and safety plan in terms of the 
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Construction Regulations, 2014 of the Occupational Health and Safety Act; 

(vi) The acquisition of a Construction work permit in terms of the Construction 

Regulations; 

(vii) Selective methods of excavation and shoring of trenches; 

(viii) The restricted working widths; 

(ix) The limitation on the length of open trench excavation; 

(x) The Environmental requirements as specified in the Environmental Management 

specifications. 

 

C3.4.9.3 Delay in Completion 

 

If, during the progress of the works which shall be reviewed monthly should the 

quantities of work performed per week fall below those shown on the approved 

Contractor's programme, or if the sequence of operations is altered, or if the 

programme is deviated from in any other way, or the Contractor's progress lags behind 

the latest accepted programme the Contractor shall, within one week after being 

notified by the Engineer, the contractor shall organise the works in such a manner that 

no delays occur and submit a revised programme clearly indicating how he intends to 

regain lost time to ensure completion of the works within the period defined in term of 

Clause 5.12 of the Conditions of Contract or any extended time granted The proposal 

to increase the tempo of work must incorporate positive steps to increase production 

either by more labour and plant on the Site, or by using the available labour and plant 

in a more efficient manner. Claims for additional payment to meet any cost incurred 

due to such a revised programme will not be accepted nor will they be any time-related 

payment for these delays. Failure on the part of the Contractor to submit or to work 

according to the programme or revised programmes shall be sufficient reason for the 

Engineer to take steps as set out in the Conditions of Contract. 
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C3.4.10 VARIATIONS AND ADDITIONS TO SABS 1200 STANDARDIZED 

SPECIFICATIONS AND PARTICULAR SPECIFICATIONS 

 

INTRODUCTION 

 

In certain clauses the standard, standardised and particular specifications allow a 

choice to be specified in the project specifications between alternative materials or 

methods of construction and for additional requirements to be specified to suit a 

particular contract. 

Details of such alternative or additional requirements applicable to this contract are 

contained in this part of the project specifications. It also contains additional 

specifications required for this particular contract. 

 

The number of each clause and each payment item in this part of the project 

specifications consists of the prefix PS followed by a number corresponding to the 

number of the relevant clause or payment item in the standard specifications. The 

number of a new clause or payment item, which does not form part of a clause or a 

payment item in the standard specifications and which is included here, is also prefixed 

by PS, but followed by a new number which follows on the last clause or item number 

used in the relevant section of the standard specifications. 
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SABS 1200 A -1986: GENERAL 

 

PSA 2 INTERPRETATIONS 

 

PSA 2.2 Applicable edition of standards 

 

Add at the beginning of the first sentence of Sub-clause 2.2: 

 

"Unless a specific edition is specified (see the List of Applicable Specifications) ..." 

 

PSA 2.3 Definitions 

 

Add the following: 

 

The Engineer shall be "Given to the Bidder upon Appointment" 

 

The term "IDT" shall mean "INDEPENDENT DEVELOPMENT TRUST". 

 

GCC: General Conditions of Contract 2015 (3rd Edition) 

 

PSA3   MATERIALS 

 

PSA 3.1  Quality 

 

Where material to be used in this Contract is specified to comply with the requirements 

of a SABS Standard Specification, and such material is available with the official SABS 

mark, the material used shall bear the official mark. 

 

The Contractor shall at his own expense without delay, submit in good time, before any 

construction commences, to the Engineer on-site samples of all materials intended to be 

incorporated into the works. The samples shall be accompanied by results of tests 

undertaken by an approved independent laboratory on the samples in question on behalf 

of the Contractor and at his cost, before consideration by the Engineer. 

 

The Engineer, during construction, will take independent samples from stockpiles of 

proposed construction materials on-site and from the completed works. Approval will not 

be granted for samples delivered by the contractor directly to the Engineer's office. The 

Contractor shall be responsible for the cost of all failures on test samples and control 

testing. 
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All pipes, fittings and materials used in the Works, must bear the official standardisation 

mark of Standards South Africa where applicable. The mark on a pipe shall be visible 

from above after the pipe is laid. 

 

Rubber articles, including pipe insertion or joint rings, shall be stored in a suitable shed 

and kept away from sunlight, oil, or grease. 

 

Large items not normally stored in a building shall be neatly stacked or laid out on suitable 

cleared areas on the Site. Grass or vegetation shall not be allowed to grow long in the 

storage areas and the material shall be kept free of dust and mud and be protected from 

stormwater. Pipes shall be handled and stacked in accordance with the manufacturer's 

recommendations, special care being taken to avoid stacking to excessive heights and 

placing over hard objects uPVC pipes shall be protected from direct sunlight by suitable 

covers. 

 

Every precaution shall be taken to keep cement dry and prevent access of moisture to it 

from the time it leaves the place of manufacture until it is required for use on the Site. 

Cement is to be used on a first-in/first-out basis. Bags of cement which show any degree 

of hydration and setting shall be removed from the site of the Works and replaced at the 

Contractor's own expense. Any cement older than six weeks is to be removed from the 

site. 

 

Materials shall be handled with proper care at all times. Under no circumstances may 

materials be dropped from vehicles. Large pipes or large plants shall be lifted or lowered 

only by means of suitable hoisting equipment. 

 

Where propriety materials are specified, it is to indicate the quality or type of materials or 

articles required, and where the terms "or other approved" or "or approved equivalent" 

are used in connection with proprietary materials or articles, the Contractor is to supply 

with their tender the name of the manufacturer and supporting documentation that shows 

that the materials or articles comply with the relevant specifications. It is understood that 

the approval shall be at the sole discretion of the Client and the Engineer. 

 

Irrespective of any approval granted/used by the Engineer or the Employer, the 

Contractor shall be deemed responsible for all material quality used for construction and 

their specified performance.  

 

Add the following new subclause: 

 

PSA 3.3  Ordering of Materials 
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The quantities set out in the Schedule of Quantities have been carefully determined from 

calculations based on data available at the time and should therefore be considered to be 

only approximate quantities. The liability shall rest entirely and solely with the Contractor to 

determine before ordering, the required types and quantities of the various materials 

required for the completion of the Works in accordance with the Specifications and the 

Drawings issued to the Contractor for construction purposes. 

 

Any reliance placed by the Contractor on the estimated quantities stated in the Schedule 

of Quantities issued for tendering purposes, or measurements made by the Contractor from 

the Drawings issued for tendering purposes, shall be entirely at the Contractor's risk and 

the Employer accepts no liability whatever in respect of materials ordered by the Contractor 

on the basis of Tender Documents. 

 

PSA 4  PLANT 

 

PSA 4.2  Contractor’s Offices, Storage and Services 

 

Add the following 

 

"No housing facilities are available for the Contractor's employees and the Contractor shall 

make his own arrangements to house his employees and to transport them to site. 

 

Any temporary buildings erected by the Contractor or site offices, accommodation, stores, 

workshops, and ablutions erected on the site must all be to size and at locations approved 

by the Employer. 

 

The Contractor is responsible for all security of the Camp Site at his own cost". 

The suitable first aid services required in terms of Sub-clause 4.2 of SANS 1200 A shall 

include, inter alia, a First Aid cabinet fully equipped and maintained with at least the 

minimum contents as listed in Regulation 3 of the General Safety Regulations of the 

Occupational Health and Safety Act, 1993 (Act 85 of 1993), to deal with accidents and 

ailments which are likely to occur during the construction period.  

 

PSA 5 CONSTRUCTION 

 

PSA 5.1 Survey 

 

PSA 5.1.1 Setting Out of the Works 
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Add the following to this clause: 

 

The Contractor is responsible for placing and maintaining survey control pegs to be 

used in setting out the Works. 

 

The Contractor shall be fully responsible for the setting out of the works, and where 

labour-intensive work is specified, for the setting out of the daily construction tasks. 

 

A full schedule of control beacons will be issued to the successful tenderer prior to the 

start of the Contract giving X, Y and Z co-ordinates. These control beacons are to be 

used by the Contractor for all survey requirements. 

 

The Contractor, within two (2) weeks after the site has been handed over to him, is to 

ascertain the correctness of all pegs and benchmarks. Any discrepancy shall 

immediately be reported in writing to the Engineer. Any costs or subsequent costs 

arising from discrepancies which had not been reported to the Engineer, within the 

aforementioned period, shall be the sole responsibility of the Contractor. 

 

Add the following new Sub-clause:  

 

PSA 5.1 As-Built Data 

 

The Tenderer shall note the Lump Sum items covering the submission of as-built data. 

 

The Contractor shall supply the Engineer with: 

 

a) Co-ordinates and final levels in 1Om grid intervals, invert levels, top and bottom 

edges of all the infrastructure constructed, 

 

b) A list of surveyed invert and cover levels and co-ordinates of all drains, 

headwalls, manholes and existing services constructed or modified during the 

course of the Contract, 

 

c) Co-ordinates of subsoil drainage lines, water pipelines and leachate pipelines, 

 

d) Co-ordinates any electricity cables constructed or modified during the course of 

the Contract, 

 

e) All pipe and culvert sizes and invert levels constructed or modifies during the 

course of the Contract. 
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The Practical Completion Certificate shall not be issued unless the above information 

has been forwarded to the Engineer. 

 

PSA 5.2 Accommodation of Traffic 

 

The Contractor shall strictly comply with the following specifications: 

 

• The Contractors' working hours are to be between 07:30 to 17:00 Monday to 

Friday, excluding public holidays. 

 

• The Contractor shall erect adequate traffic signs that conform to the requirements 

of the S.A. Road Traffic Signs Manual, and maintain and keep them in good 

order. 

 

• Temporary traffic signs shall be erected when work is being done within and 

adjacent to the works. The number and layout of the traffic signs shall comply 

with the approved "Accommodation of Traffic Safety Plan" as prepared by the 

Contractor. Traffic signs shall have a yellow background with either a red or black 

border. 

 

The Contractor shall take the necessary care at all times in all his operations and use 

of his equipment to protect the public and to facilitate the movement of traffic - Clause 

5.1 SABS 1200D has reference. 

 

PSA 5.4 Protection of Overhead and Underground Services 

 

Add the following to this clause; 

 

The Contractor is to ensure at the start of the Contract that all known services are 

checked to ascertain whether they interfere with the construction of the Works. If 

obstructions are found, the Engineer is to be notified timeously in writing so that 

adequate steps can be taken to effect the relocation of the obstructions. No claims for 

delays will be entertained unless, in the opinion of the Engineer, the Contractor has 

taken reasonable steps timeously to have the obstruction relocated. 

 

Before the construction of the Works, or any phase of the Works, the Contractor shall 

contact all relevant parties to establish the existence of existing services on site. The 

Contractor shall be responsible for obtaining permission to proceed. No claims shall be 

lodged by the Contractor for delays in obtaining these permissions. 
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PSA 5.5  Dealing With Water 

 

The Contractor shall be responsible for the management and disposal of all surface, 

subsurface and stormwater on site in a way that construction can proceed with minimum 

risk and at no time shall overland flow be blocked. 

 

It is essential that all works, completed works or part thereof are kept dry and properly 

drained, to this end the Contractor shall divert flow around the workings area(s) if 

necessary. The contractor shall apply suitable, effective drainage and dewatering methods 

for preventing ingress of water into excavations and to ensure the safety of works against 

damage by surface, sub surface, stormwater and floods. Claims for delays and for repairs 

of damage caused to the works as a result of the contractor's failure to properly manage 

the surface, sub surface and flooding will not be considered. 

 

Drainage measures, with the exception of pumping shall be maintained until the works have 

been completed, between various construction stages, pumping may be interrupted in 

consultation with the Engineer. Any drainage or pumping of water shall be done in a manner 

as will preclude the concrete or materials or any part thereof from being carried away. 

 

Allowance for measurement and payment for dewatering and keeping dry all works shall 

be included in the excavation works specification PSDM 8.3.4 (cut to fill, borrow to fill) and 

PSDM 8.3.7 (cut to spoil or stockpile from). 

 

PSA 5.7 Safety 

 

Add the following: 

 

"The Contractor will refer to Part C4.3.7 and Specifications, for the OHSA 1993 Safety 

Specification." 

 

and: 

 

"The Contractor shall provide security watchmen and all measures necessary to 

secure the works for the contract as he deems fit. The cost thereof will be deemed to 

be included in the relevant rates tendered. The Contractor must ensure that all his 

employees as well as the employees of his subcontractors are able to identify 

themselves as members of the construction team. 

 

Add the following new Sub-clause: 
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PSA 5.9  Site Diary 

 

A site diary in triplicate format, which shall be supplied by the Contractor must be filled in 

on a daily basis and submitted to the Engineer on a daily basis. No claims will be considered 

without the site diary's schedules property completed (on a daily basis) and submitted. 

 

PSA 5.10  Site Meetings 

 

The Contractor will be required to attend regular site meetings, which shall normally be 

held once a fortnight on dates and at times determined by the Engineer, but in any case, 

whenever reasonably required by the Engineer. Unless otherwise indicated in the 

Contract or instructed by the Engineer, such meetings shall be held at the Contractor's 

offices on the Site. At such fortnight meetings, matters such as general progress on the 

Works, quality of work, problems, claims, payments, safety etc, shall be discussed, but 

not matters concerning the day-to-day running of the Contract. 

 

PSA 5.11  Time-Related Items 

 

Where an extension of time is approved no payment shall be claimed against time-related 

items unless approved by the engineer. The extension of time may only refer to the relief 

of penalties. 

 

PSA 5.12  Existing Services 

 

The tendered rate shall further cover the cost of backfilling the excavation with "trench fill" 

as indicated on detail drawings, keeping the excavation safe and taking care that the 

services are not damaged in any way. The rate shall include all negotiations with the 

authorities, notification to all affected parties and any other requirement to protect and 

complete the work. No additional direct payment will be made for the protection of such 

services. 

 

PSA 5.13  Record Drawing Information 

 

As the Works are progressing, the Contractor shall mark on a special set of drawings, all 

as built details and submit them to the Engineer for approval on a monthly basis. No extra 

payment shall be made for preparation of these as-built plans. All stormwater drains, 

manholes, culverts, stormwater pipes, subsoil drains and the like shall be co-ordinated 

together with their invert and cover/ground levels on the as-built drawings. The Certificate 
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of Completion shall only be issued once all the as-built information has been received and 

verified by the Engineer. 

 

PSA 5.14  Record Drawing Information 

 

The Contractor shall obtain, from the Employer being affected by the Works, a certificate 

to the effect that the Employer is satisfied with the standard of reinstatement of any fences, 

boundary walls or structures, compensation paid for loss or damage to stock, crops or 

property, material spoiled on their properties or any other condition affecting their properties 

as a result of the operations of the Contractor. The Contractor shall further obtain a 

Clearance Certificate from each and any authority whose services have been affected or 

installed during the construction of the works. All such certificates must be lodged with the 

Engineer before the Certificate of Completion will be issued. 

 

PSA 5.15  Community Liaison Officer 

 

A provisional sum is included to allow for the salary of a person working full time as the 

Community Liaison Officer for the duration of the construction on this Contract. The sum 

does not include for costs such as transport, office space, communication and any other 

requirement necessary. The Contractor shall ensure that the salary and other expenses 

such as payment to the Community Liaison Officer members are paid timeously in 

accordance with the payment dates of his own staff. A separate item for overheads, 

charges and profit on the above item is applicable. 

PSA 6  TOLERANCE 

 

PSA 6.1  Degrees of Accuracy  

 

The contractor shall construct each of the various parts of the work to a degree II 

accuracy except where otherwise specified 

 

PSA 7  TESTING 

 

PSA 7.1  Testing Principles 

 

Add the following  

 

Every completed work Process operation / Activity on a section of the stormwater 

drain as described in the Product/Process Inspection & Test Plan (ITP) shall be 

subject to check testing by the Contractor. Once the Contractor is satisfied with the 

standard of the construction, the Engineer will be requested to perform acceptance 
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testing for the particular section. When giving notice, the Contractor shall provide the 

Engineer with the results of the check testing indicating that the work is to 

specification. The Engineer shall be given 48 hours noticed of when testing or 

inspections are required. 

 

The Engineer may from time to time carry out his own check tests on the work 

performed by the Contractor. Should such check tests show that the Contractor's 

control testing be such that the quality of the Contractor's work can be called into 

question, then the Engineer may order further check tests to be carried out on work 

already completed. All costs associated with such check tests shall be for the 

Contractor's account, as also the costs of any other check test whose results to not 

comply with the specification. 

 

Failure by the Contractor to notify the Engineer or to provide the required information 

or, where specified, to perform the required test, will be grounds to exempt the 

Employer from payment for the associated work and for all subsequent work which 

would be affected by the failure of the Work to be tested. 

 

The Engineer will be under no obligation to the Contractor to perform the tests. If the 

Engineer elects not to perform a particular test after notification by the Contractor, the 

Contractor will be issued with a written instruction to proceed with the relevant works 

without the acceptance test being performed. 

 

Nothing contained in this clause will relieve the Contractor of any responsibilities 

under the specification or in any way limit the tests, which the Engineer may call for 

or perform in terms of the specification. 

 

 

Add the following new Subclause: 

 

PSA 7.5 Acceptance Control Testing 

 

A laboratory will not be required on site for the Engineer's use and all acceptance 

control testing shall be done through a commercial laboratory. The Contractor shall 

provide his own testing laboratory which shall be capable of carrying out all necessary 

testing for process control. The Contractor's laboratory shall be subject to the 

Engineer's approval. The Engineer shall be given free access to the results of the 

testing carried out by the laboratory. 

 

The cost of acceptance control testing carried out by the Engineer will not be for the 
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Contractor's account and will be paid for under the Prime Cost Sum allowed for the 

Schedule of Quantities, unless the tests reveal that the material is not in accordance 

with the Specifications. In which case, the costs of such test shall be borne by the 

Contractor. 

 

Acceptance control testing will only be carried out on the written instruction of the 

Engineer. 

 

PSA 8 MEASUREMENT AND PAYMENT 

 

PSA 8.1 Measurement 

 

Add the following new Sub subclause: 

 

PSA 8.1.3 Security 

 

The Tenderer must make allowance for the provision of security for his personnel, plant 

and equipment on the site or work points at his own cost. The cost of security is deemed 

to be included in Section 1: Preliminary and General. 

 

PSA 8.4.2.2 Facilities for the Contractor 

 

Add the following to this clause: 

 

Facilities for the Contractor shall include all the costs of providing water for construction. 

The Contractor shall apply to the relevant Water Service Provider or Employer for water 

and sanitation connections. All costs attached thereto shall be to the Contractor's 

account. 

 

PSA 8.5 Sums stated Provisionally by the Engineer 

 

Amend the penultimate sentence of Subclause 8.5 to read: 

 

"The percentage rate shall cover the Contractor's overheads, charges and profit on the 

work covered by the sums provisionally stated. Payment will be made on the basis of 

the sums actually paid for such work''. 

 

PSA 8.5 a) Employment of a Community Liaison Officer and Social Facilitator 

 

A Community Liaison Officer (CLO) and Social Facilitator (SF) must be employed after 
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consultation with the Ward Councillor by the Contractor for the duration of the Contract. 

The CLO will be selected from within the local community. Remuneration of the CLO 

will be determined by the Engineer after consultation with the Employer and this salary 

will be paid by the Contractor. 

 

The CLO will become the entire responsibility of the Contractor as part of his normal 

workforce. The CLO will be appointed immediately before work commences, while the 

SF will be appointed as and when required. 

 

PSA 8.6 Prime Cost Items 

 

Amend the penultimate sentence of Subclause 8.6 to read: 

 

"The percentage rate for (b) shall cover the Contractor's overheads, charges for taking 

delivery and profit on the supply of materials or goods covered by the sums stated in 

(a) above. Payment will be made on the basis of the sums actually paid for such 

materials or goods and work, exclusive of VAT." Subject to approval by the engineer 

upon provision of three quotations before any work or purchases are undertaken 

 

PSA 8.7  Dayworks 

 

All daywork rates are inclusive of supervision and all overheads. Daywork rates will 

apply irrespective of the conditions contained in the Contract. 

 

PSA 8.8  Temporary Works  

 

Add the following to this clause: 

 

No separate payment will be made for the cost of maintaining the temporary access 

roads, the removal of the roads and the reinstatement of the areas, on completion. 

These costs are deemed to be inclusive in the applicable rates and will not be paid for 

separately. 

 

 

 

 

PSA 8.8.2 Accommodation of Traffic 

 

The tendered rate shall include traffic accommodation as described in PSA 5.2 of this 

Document. 
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No separate item shall be allowed in the Schedule of Quantities for the accommodation 

of the contractor's traffic. The Contractor's movement of construction activities is mainly 

between the site camp and the construction site. In the event that the Contractor needs 

to cross any existing service or municipal road, he will ensure that he takes all  

necessary precautions for safety which will be deemed included in his rates. 

 

Add the following new payment items: 

 

PSA 8.9 Topographical Survey Prior to construction commencement 

 

The unit of measurement shall be the Lump Sum (sum). 

 

The tendered rate shall include supplying the engineer with a survey of all the work 

areas in electronic format in an acceptable ASCII, csv, .xml and DWG file (showing 

contours, break lines, and existing services) type. The contractor shall allow the 

engineer two weeks from receipt of the survey to recalculate quantities and remodel for 

any of the new services infrastructure where applicable. 

 

PSA 8.10 As-Built Drawings 

 

The unit of measurement shall be the Lump Sum (Sum). 

 

The tendered rate shall include supplying the Engineer with "as built" surveys of the 

Works in marked-up drawings, survey data in electronic format and schedules as 

described in PSA 5.1.3 of this Document. The survey is to include the X, Y and Z co­ 

ordinates in an approved format. 
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SABS 1200 AB - 1986: ENGINEER'S OFFICE 

 

PSAB 3  MATERIALS 

 

PSAB 3.1  Nameboards 

 

Add the following:  

 

One project name board shall be erected within one month of the commencement of 

construction and shall be placed where ordered by the Engineer. Any damage to this board 

shall be repaired within 14 days of a written instruction received from the Engineer. For 

details of the board refer to the Standard Drawings contained in this document. Erection of 

the project name board that comply with the drawing(s) provided are required in the area 

of the Works, at a position approved by the Engineer, who may at any time order their 

removal if any objections are received. The board shall be manufactured from materials 

specified in Clause 3.1 of SANS 1200 AB but shall conform in the painting, decorating and 

detail with the recommendations to the drawing attached. All name boards shall be 

removed 14 days prior to the date of the Final Approval Certificate. 

 

PSAB5 CONSTRUCTION 

 

Add the following clauses: 

 

PSAB5.5  SURVEY EQUIPMENT 

 

The Contractor shall upon request provide the following survey equipment on the Site 

from commencement to the completion of the Works. 

 

• 1 upright reading automatic level with tripod; 

• 1 metric levelling staff with protective cover bag; 

• ranging rods; 

• 1 x 100-meter Stilton tape measure and measuring wheel; 

• Wooden and steel pegs and hammers as required. 

 

The equipment shall be provided for the exclusive use of the Engineer. The Contractor 

shall keep the equipment continuously insured against any loss, damage, or breakage, 

and he shall indemnify the Engineer and the Employer against any claims in this regard. 

The Contractor shall also maintain the equipment in good working order throughout the 

Contract period. 
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The following additional equipment/services may be required from time to time by the 

Engineer and shall be supplied by the Contractor when required. The 

equipment/service may be shared with the Engineer. 

 

• Two chainmen to assist with levelling and surveying. 

 

PSAB 5.6 Site Instruction books 

 

The Contractor shall supply a triplicate book for site correspondence and inspection 

requests to the Engineer. Reasonable notice shall be allowed prior to inspections. All 

inspection requests and approval/disapproval thereof shall be recorded by the Site staff 

in writing. All requests must be signed and dated by the Engineer before 

implementation. 

 

The Contractor must ensure that a suitable site quality record system is put in place 

subject to approval by the Engineer to record that each section, or work item, complies 

with the relative works specification. Failure to update or provide sufficient records may 

result of a 10% interim payment reduction being withheld. 

 

PSAB 8 MEASUREMENT AND PAYMENT 

 

PSAB 8.2 Payment 

 

PSAB 8.2.3 Survey Equipment 

 

Payment for compliance with Clause PSAB 5.6 on the following basis: 

 

Payment will be made for the supply of the equipment specified in clause PSAB 5.5 

under the fixed P&G rate on verification by the Engineer that the equipment specified 

is on site. Should any of this equipment be removed from the site during the course of 

the contract then any payments made for the supply of this equipment will be reversed 

out of the next interim certificate. 

 

Payment will be made for maintaining the above equipment in a suitable condition 

under the time-related P&G rate. 
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SABS 1200C -1980: SITE CLEARANCE PSC 3 MATERIALS 

 

PSC 3.1 Disposal of Materials 

 

Add the following: 

 

Unless otherwise ordered by the Engineer, the Contractor shall dispose of material 

resulting from clearing and demolition operations at a site to be determined by the 

Contractor. Such a site shall have the approval of the Engineer. Payment for the 

clearing, loading, transport, dumping fees and any other requirement or costs incurred 

shall be included in the rate submitted. Material shall be dumped in an organised 

manner and worked off to the satisfaction of the Engineer. 

 

PSC 5  CONSTRUCTION 

 

PSC 5.6 Conservation of topsoil 

 

Add the following: 

 

Topsoil shall be removed and conserved as directed by the Engineer, until required for 

reuse the stockpile of topsoil material shall be managed so that it is not lost through 

weather elements and shall be stabilized by watering or other approved means to limit 

dust pollution. 

 

PSC 8  MEASUREMENT AND PAYMENT 

 

PSC 8.1 Basic Principles 

 

All items shall include for removal of cleared material to a designated stockpile or spoil 

site within the site at a location approved by the Engineer. Should the Contractor wish 

to use any other area for the disposal of soil, rubble, vegetation etc., its use shall be 

subject to the approval of the Engineer. 

 

If vegetated areas are removed under topsoil stripping, cut to fill, or cut to spoil, etc., no 

payment will be made for clearing and grubbing. 

 

PSC 8.2  Scheduled Items  

 

PSC 8.2.1  Clear and Grub 
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The rate tender for clearing and grubbing shall cover the cost of disposal of the material 

at a designated area on the site, subject to approval by the engineer. 

 

The tendered rate shall also include the clearing and removal of all boulders greater 

than 0,15m3 and of size up to 1,0m3, all large trees and tree stumps of girth greater 

than 1,0m. 

 

PSC 8.2.11 Cleaning out of Hydraulic 

 

Structures………………………………………………………………………….Unit: m3 

 

The tendered rate shall cover the provision of all labour and equipment necessary to 

desilt and clean out all existing culvert road crossings and removal of damaged 

hydraulic structures as directed by the engineer. 

 

The rate shall also include removing, loading, transportation and disposal of the 

removed and desilted material as required and directed by the Engineer. 
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SABS 1200 DB -1989: EARTHWORKS (PIPE TRENCHES) 

 

PSDB 1  SCOPE 

 

This section of the specifications shall be extended to include for all earthworks for all 

trenches and all temporary earthworks for trenches. 

 

PSDB3  MATERIALS 

 

PSD 3.1  Classes of Excavation 

 

Replace Sub-clauses 3.1.2 (a), (b) and (c) with the following: 

 

All material encountered in any excavations for any purpose including restricted 

excavations Irrespective of Classes of excavation stated in the SABS Specifications, all 

excavated material shall be classified as either hard or soft excavation. 

 

The classification of excavation shall be as follows: 

 

(i) Hard excavation shall be classified as excavation in material which cannot be 

removed and loaded by a normal constructional plant without first drilling and 

blasting. 

 

(ii) Soft excavation shall be classified as per Subclause 3.1.2(a) and (b) of Clause 3 

of SABS 1200 D. 

 

(iii) Excavation in hard rock will require blasting or rock splitting. Areas, where rock 

splitting is required, will be indicated on-site by the Engineer. 

 

Extra-over payment will be made for hard rock excavation class A and B provided the 

surface levels of the hard rock have been recorded on drawings signed by the Engineer 

before it is excavated. 

 

Other earthworks 

 

Non-plastic sandy material from excavations shall be used in the following order: 

 

(i) As selected granular material for pipe bedding. 

(ii) As blanket and backfill to pipe trenches. 

(iii) As backfill to structures. 
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(iv) As spoil stockpiled in selected areas indicated by the Engineer. 

 

The Contractor shall employ selective methods of excavation to obtain topsoil, and 

material suitable for backfill, embankments, pipe bedding and selected granular 

material. 

 

PSDB 3.7 Selection 

 

Replace the words "if he so wishes" in the first line of the second paragraph with the 

words "at his own cost". 

 

Add the following to this Sub-clause: 

 

Notwithstanding Subclause 3.7, in terms of which the Contractor has a choice regarding 

methods of selection, the Contractor is required to use selective methods of excavation. 

The Contractor shall selectively remove and keep separate the sandy material from 

unsuitable material and place it adjacent to the trench for reuse as backfill, selected fill, 

selected granular material or for other use as ordered by the Engineer. 

 

Material which, in terms of Subclause 6.2 of SANS 1200 D or Subclause 6.1 of SANS 

1200 LB, is too wet for immediate use in the trench (but which is otherwise suitable) 

will not be regarded as "unsuitable" material and, if so, ordered by the Engineer, the 

Contractor shall spread such material in a suitable area until it has dried sufficiently for 

later use. Should the material which is replaced in the trench become too wet again, 

due to the fact that the Contractor made insufficient provision for the handling and 

removal of groundwater in accordance with Subclause 5.5 of SANS 1200 A, the 

Contractor shall replace the material at his own cost with material which is, in the 

opinion of the Engineer, suitable. 

 

When preparing his programme and construction methods, the Contractor shall make 

allowance for selective excavation and the handling and drying out of material which is 

too wet for immediate use. 

 

Unless otherwise ordered by the Engineer, all excavated material from pipe trenches 

shall be kept within the pipeline’s reserve/ route. The toe of the bank of excavated 

material shall be trimmed well back from the edge of the trench so as to leave a 

minimum 0.6 m clearance between the toe of the bank and the edge of the trench. The 

Contractor shall keep this strip clear of excavated material at all times. 

 

The Contractor shall take steps to avoid burying or contaminating topsoil which shall be 
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set aside for replacing, as far as practical, on the surface from which it was excavated. 

 

 

 

 

 

 

PSDB 5 CONSTRUCTION 

 

PSDB 5.1.2 Stormwater, seepage, and dewatering excavations  

 

PSDB 5.1.2.1 throughout the works. 

 

Add the following to this Sub-clause: 

 

In addition to the Contractor's responsibilities for dealing with water, the Engineer may 

order the Contractor to place a crushed stone bedding layer (minimum thickness 150 

mm) on the trench bottom. Should the trench bottom conditions remain unstable due 

to the nature of the soil and the degree of saturation, the Engineer may order the 

Contractor to install a filter fabric on the trench bottom prior to the provision of the stone 

layer. Should the material in the trench bottom or the bedding material be of such a 

nature that it can penetrate the stone layer, the Engineer may instruct the Contractor 

to enclose the stone layer completely within a geotextile filter blanket which shall 

comply with the requirements below and shall have overlaps of at least 200mm. 

 

The Contractor will only be paid by providing and laying the stone bedding layer and 

filter fabric after receipt of a written order to do so from the Engineer. 

 

Stone bedding in water-logged conditions: 

 

Where the use of a layer of crushed stone in the trench bottom has been authorized by 

the 

Engineer, it will be measured by volume calculated according to length multiplied by 

the minimum base width and specified thickness. The tendered rate shall cover the 

cost of preparation of the trench bottom to accommodate the layer of stone, the supply 

and placing of the layer of stone over at least the specified width and all related 

activities in order to produce a stable platform. 

 

Add the following to this Sub-clause: 
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PSDB.5.1.5 T r e n c h  Excavations 

 

The precautions for excavations as specified in Clause 5.1.1 of Section 1200D shall 

apply to all trench excavations. 

 

The Contractor shall take all the steps necessary to ensure that no person is required 

or allowed to work in a trench or any other unsupported overhanging excavation which 

is more then 1,5m deep, and any excavation which has not been adequately 

supported, shored, or braced if there is any danger whatsoever of the sides of the 

excavation collapsing. The support, shoring or bracing to be designed and constructed 

by the Contractor, shall be strong and sturdy enough to support the sides of the 

excavation in question. 

 

PSDB 5.2 Minimum base width specified 

 

Excavations for all drains and foundations shall be excavated to the dimensions as 

shown on the drawings. Payment will be made based on the width shown on the 

drawings. 

 

PSDB 5.4 Excavation 

 

Add the following: 

 

For pipes constructed in fill areas, the fill must be placed to attain a minimum of 600mm 

above the crown of the pipe unless indicated otherwise on the drawings, before 

excavating the trench to the specified width. In such instances, payment for excavation 

shall be calculated from this level. 

 

Where selected layers are specified above the pipe, the excavation shall be measured 

from the bottom of the selected layer or from 600mm above the crown whichever is the 

lesser. Excavation for manholes and other structures shall be included with an 

allowance of 600mm around the structure to provide working space. For subsoil pipes 

the excavation depth shall be the full depth as shown the drawings or as directed by the 

engineer. 

 

PSDB 5.5 Trench Bottom 

 

Add the following to this Clause: 

 

Where the Contractor's method of working results in quagmire conditions in the trench 
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bottom, the Contractor shall excavate and stabilize the trench at his own cost to the 

approval of the Engineer. 

 

PSDB 5.6.3 Disposal of soft excavation material 

 

Delete the contents of Clause 5.6.3 and replace with the following: 

 

All surplus material and unsuitable material not required for backfilling shall be disposed 

of at suitable sites to be located by the Contractor. All such sites shall require the 

approval of the Engineer and the Local Authority. No additional payment will be made 

for the transportation of such material. 

 

Dumping shall proceed in an orderly manner with coarse material placed at the bottom 

and covered with finer material, where possible. Upon completion of dumping the 

material shall be shaped to provide free-draining surfaces and slopes and finished off 

to the satisfaction of the Engineer. Also see clause PSC3.1. 

 

PSDB 5.6.6 Completion of backfilling 

 

Add the following to this Subclause: 

 

The contractor shall bring on to the site sufficient resources for pipe laying so that 

trenches do not remain open for longer than one week ahead or behind the pipe laying 

team. 

 

PSDB 5.6.8 Transport for Earthworks 

 

Add the following to this Subclause: 

 

Notwithstanding the contents of clause 5.6.8, the transport of all earthworks, whether 

for imported or excavated material from site, shall be included in the tendered rates for 

the scheduled items, and no payment will be made for overhaul. 

 

PSDB7  TESTING 

 

PSDB 1.1  Add the following to this Subclause: 

 

The frequency of testing compacted backfill material shall be as follows: 

(i) Pipe Bedding: one (1) test per 50m length of trench 

(ii) Normal backfilling: one (1) test on every second layer per 50m length of trench 
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(iii) Areas subject to vehicle loads: one (1) test on every layer of 150mm thick at each 

crossing. 

 

PSDB8  MEASUREMENT AND PAYMENT 

 

PSDB 8.1 Basic Principles 

 

PSDB 8.1.4 O v e r h a u l  

 

There will be no overhaul measured in this contract. All haulage (including that from 

commercial sources) shall be considered free haul. 

 

PSDB 8.3 Scheduled Items  

 

PSDB 8.3.2 Excavation 

 

Clause 8.3.2 a) should now read: 

 

a) "Excavate in all materials for trenches, backfill, compact and stockpile of 

surplus material." 

 

All soft surplus material from trench excavations will be stockpiled on site as directed 

by the engineer. 

 

In addition to the requirements of Subclause 8.3.2, the tendered rate for excavation 

shall also include for trimming the excavations and for compacting the base of the 

trenches to 93% mod AASHTO maximum density to a depth of 150mm. 

 

Tenderers are to note that in all cases the compaction of the trench backfill shall be to 

93% mod AASHTO density with the backfill layers not exceeding 150mm in thickness. 

The tendered rate for excavation and backfilling in all materials shall include for the 

increased compaction of the trench bottom excavations and backfill to 93% mod 

AASHTO density. 

 

Add the following Payment Clauses: 

 

PSDB 8.3.8 Crushed stone bedding layer and geo fabric blanket……………………...Unit: m3 

 

Where the use of a layer of crushed stone in the trench bottom has been authorized by 

the Engineer, it will be measured by volume calculated according to the length 
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multiplied by the specified thickness and specified minimum base width. 

 

The rate shall cover the cost of all additional excavation and preparation of the trench 

bottom to accommodate the layer of stone, the removal of unsuitable material, the 

supply and placing of a layer of stone of at least the specified thickness over at least 

the specified width and all related activities in order to produce a stable platform. 

 

Where the Engineer has authorized the use of a geotextile filter blanket, this will be 

measured by area as indicated on the drawings. The rate shall include the cost of 

supply, placing and losses as a result of overlaps and over-excavated trench widths. 

 

PSDB 8.3.9 T e m p o r a r y  stockpiling of wet material from trench excavations…….Unit: m3 

 

The excavation and stockpiling of material which is too wet will be measured by the 

volume, based on the specified trench width, depth, and length, which the Engineer 

orders to be removed in terms of PSDB 3.7, as amended. 

 

The rate shall cover the cost of all operations required to handle, transport to a suitable 

site, and spread to allow the material to dry sufficiently, as well as any costs for 

disruptions, delays and associated overhead costs resulting from drying out the 

material. 

SABS 1200 DM-1981: EARTHWORKS (Roads, Subgrade) 

 

PSDM 2  INTERPRETATIONS 

 

PSDM 2.3 Definitions and Abbreviations 

 

Notwithstanding the definition of roadbed given under Clause 2.2 of SABS 1200 M, all 

in-situ surfaces requiring compaction as indicated on the drawings shall be classified 

as roadbed. 

 

PSDM3  MATERIALS 

 

PSDM 3.1 Classification for Excavation Purposes 

 

Replace clause 3.1 with the following: 

 

The Contractor may use any method he chooses to excavate any class of material but 

the chosen method of excavation shall not determine the classification of the 

excavation. 
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Classification of material other than soft shall be agreed upon prior to excavation 

commencing. The Contractor shall immediately inform the Engineer if and when the 

nature of the material being excavated changes to such an extent that a new 

Classification is warranted. Failure on the part of the Contractor to notify the Engineer 

timeously shall entitle the Engineer to classify the excavated material at his discretion. 

 

Notwithstanding the provisions of this subclause no distinction will be made between 

soft and intermediate excavation. All excavation, other than in hard rock excavation, 

shall for measurement and payment purposes be classified as soft excavation. 

 

All materials encountered in any excavation for any purpose including restricted 

excavation will be classified as follows: 

 

(i) Soft excavation 

Any material which can be removed by bulldozers or backhoes, shall be 

classified as soft excavation. Soft excavation shall be material not falling into the 

category of hard rock excavation 

 

(ii) Hard rock excavation 

Hard rock excavation shall be excavation in material (including undecomposed 

boulders) that cannot be efficiently removed without blasting, wedging, and 

splitting, or hydraulic hammers. 

 

This classification includes materials such as: 

 

• solid unfractured rock occurring in bulk 

• solid ledges thicker than 200mm 

• igneous rock intrusions 

• Cemented sedimentary rocks. 

 

Extra-over payment will be made for hard rock excavation and boulder excavation 

class A and B provided the surface levels of the hard rock have been recorded on 

drawings signed by the Engineer before it is excavated. 

 

PSDM 3.2  Classification for Placing Purposes 

 

PSDM 3.2.1 General 

 

(a) The nomenclature used for the classification of the various material types to be 
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used in the designed pavement layers is that defined in the NITRR documents 

TRH 4 and TRH 14. 

 

(b) Where G or C class materials are called for in these Project Specifications, the 

material shall conform in all respects to the requirements of G or C class 

materials as described in TRH 14 in preference to the material properties given 

in Subclause 3.2.3. 

 

PSDM 3.2.3 Selected Layer 

 

Add the following: 

 

The Contractor shall obtain selected subgrade material from a designated borrow area 

or a source of his own choice subject to approval by the engineer. 

 

The unit rate tendered shall include all procurement-related costs, including haulage. 

The material quality shall comply with that of a G5 quality material which conforms in 

all respects to the requirements as described in the NITRR documents TRH 4 and TRH 

14 and shall be compacted in 150mm thick layers at OMC to a density of at least 93% 

of Mod AASHTO. 

 

PSDM 3.3 SELECTION 

 

Add the following Selection Clause: 

 

*PSDM 3.3.4 Material Selection 

 

The Contractor shall deal selectively with materials from all excavations to ensure that 

no acceptable backfill or bedding material is contaminated by material unfit for use. No 

additional payment shall be made in this regard and all costs related to the above 

selection process shall be included in the applicable payment items. Should useful 

material be contaminated to such an extent that it is regarded as unfit for use the 

Contractor shall at his own cost dispose of this material and replace it with material of 

an equivalent standard to the acceptable in situ material. 

 

PSDM5  CONSTRUCTION 

 

PSDM 5.1.1 Safety, Existing Services, Stormwater, etc. and Nuisance 

 

Add the following paragraph 
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The Contractor shall, where applicable and at the earliest practicable opportunity, 

install the permanent drainage specified or shown on the Drawings and shall at his 

own cost provide the temporary drainage required to carry out and protect the Works. 

 

PSDM 5.2  Methods and Procedures 

 

PSDM 5.2.1 Stripping of Site 

 

The topsoil to be stripped shall be stripped together with the grass and grassroots (and 

small shrubs), and stockpiled as directed by the Engineer  

 

PSDM 5.2.2 Cut and Borrow  

 

PSDM 5.2.2.2 Dimensions of Cuts 

 

In addition 

 

(i) Overbreak and working spaces shall be over-excavated and backfilled at the 

Contractor's expense and shall not be measured. 

 

(ii) The minimum depth of blasting shall be 750mm and where depths of less than 

750mm are required to form the stormwater drains slope surfaces, the Contractor 

shall allow for the extra depth of blasting. This extra volume will not be measured 

nor paid for and the Contractor shall backfill the over excavation at his expense. 

 

PSDM 5.2.2.4 Temporary stockpiling of materials 

 

Add the following paragraph: 

 

The Contractor shall program the works in such a manner that suitable excavated 

material from site or imported from a commercial source, shall be placed directly in the 

appropriate position in fill to ensure that temporary stockpiling is not needed. No 

payment shall be made for the temporary stockpiling of material where such material 

is to be used for backfilling. 

 

PSDM 5.2.3 Treatment of Roadbed  

 

PSDM 5.2.3.3 Treatment of Roadbed 
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(a) Preparation and compaction of road bed 

 

Substitute the first paragraph of DM 5.2.3.3(a) with the following: 

 

The roadbed shall be scarified to a depth of 150 mm, watered, shaped, and compacted 

to 93 % of AASHTO density, except where otherwise ordered by the Engineer. Where 

the existing subgrade material does not conform to the GB specifications (CBR>15) as 

per the TRH 20, the Contractor is to notify the Engineer and request approval for the 

inclusion of a selected sub-grade layer. In this case, the box floor shall be lowered by 

an additional 300mm, levelled, and compacted to 93% Mod AASHTO. 

 

PSDM 5.2.4 Fill 

 

PSDM 5.2.4.1 P r e p a r a t i o n  

 

a) Before any fill commences, the existing surface shall be surveyed, the existing 

ground line checked against the design grade and cross section and measured 

for cut and or fill quantities. The Engineer may then revise the design lines to 

suite the ground shape. Erosion gullies shall first be filled and, following normal 

practice, the top of 150mm shall be scarified and recompacted to 93% Mod 

AASHTO maximum density. 

 

PSDM 5.2.4.2 P l a c i n g  and Compaction 

 

Replace Clause (g) with the following: 

 

g) With the exception of sand and rock fill, the material used as fill at structures shall 

be compacted in 150mm thick layers at OMC to a density of 93% of modified 

AASHTO maximum density. 

 

PSDM 5.2.4.3 F i n i s h i n g  

 

Replace Clause (e) with the following: 

 

e) Top Soiling 

 

The Contractor shall obtain top soil material from stockpile or a source of his own choice 

and where scheduled 100mm thick layer of topsoil shall be placed as directed by 

engineer on site on level and slightly graded area and shall be lightly compacted and 

trimmed. 
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The unit rate tendered shall include all procurement related costs, including haulage, 

placing, levelling and light compaction. 

 

Replace the heading of Sub Clause 5.2.4.3 (f) and add the following Sub Clauses 

 

PSDM 5.2.8 Transport for Earthworks  

 

PSDM 5.2.8.1 Free haul 

 

Replace Clause 5.2.8.1 with the following: 

 

All movement of cut to fill and cut and spoil material and importing material from commercial 

sources shall be regarded as free haul. In addition, all movement of topsoil, overburden soil 

or any other material within the boundary of the site or to a spoil site selected by the 

Contractor shall be regarded as free haul. 

 

PSDM 5.2.8.2 Overhaul 

 

There will be no overhaul measured in this contract. All haulage (including that from 

commercial sources) shall be considered free haul. The cost of haulage shall be deemed 

to be covered by other rates in the Bill of Quantities. 

 

Add the following Construction Clause: 

 

PSDM 7 TESTING 

 

PSDM 7.1  General 

 

Further to the requirements of Clause 7.2, the following shall apply 

 

The Contractor shall arrange with the approved independent SANAS accredited laboratory 

engaged by the Contractor in terms of subclause PS 5.4, to carry out sufficient tests on a 

regular basis as agreed between it and the Engineer to determine whether the degree of 

compaction, and, where applicable, the quality of materials used, comply with the 

Specifications, and shall submit the results of these tests to the Engineer in a form approved 

by him. 

 

PSDM 7.2  Process Control 
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Further to the requirement of Clause 7.2, the following shall apply 

 

field relative compaction shall be taken at the discretion of the Engineer. 

 

PSDM 7.3.2  Routine Inspection Testing 

 

Replace the contents of this sub-clause with the following: 

 

No density shall be less than the specified minimum density for the relevant layer. The 

cost of all routine testing done by the Engineer, and of which the results do not comply 

with the specified minimum requirement for the material, shall be borne by the 

Contractor and will be subtracted from the monthly payment certificates. 

 

PSDM 8 MEASUREMENT AND PAYMENT 

 

PSDM 8.1  Basic Principles 

 

Further to the requirements of Clause 8.1, the following shall apply: 

 

a) Bulking and Shrinkage 

For measurement and payment purposes, no allowances will be made for 

bulking or shrinkage and it shall be assumed that 1 cubic metre of excavated 

material from the site shall form 1 cubic metre of compacted fill. In the event of 

there being surplus material encountered on site due to bulking, the Tenderer 

shall allow in the relevant rates for the material to be spoiled. 

Similarly, should the material shrink, the Tenderer shall allow for the importation 

of material. 

 

b) Volumes 

Where volumetric measurement for all earthworks is required, the volume will be 

computed from the topographical survey and DTM modelling only. 

 

c) Restricted Work 

No extra or separate payment will be made for work considered to be of a 

restricted nature. These costs shall be deemed to be covered by other rates in 

the Schedule of Quantities. 

 

d) Stockpiling of material 

The Tenderer must note that it may be necessary to stockpile some of the 

excavated material before the fill areas become available. Allowance for any 
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costs incurred in the stockpiling as described in Clause 8.3.11 must be made in 

the cut to fill/spoil / stockpiling rates as items have not been included in the 

Schedule of Quantities to cover stockpile handling. 

 

PSDM 8.3  SCHEDULED ITEMS 

 

PSDM 8.3.2 Removal of topsoil to stockpile 

 

Topsoil shall be carefully stripped and stockpiled as directed by the Engineer, generally 

with the grass, roots etc. The depths and locations of stripping shall be determined by 

the Engineer on site. 

 

PSDM 8.3.3 Treatment of Roadbed 

 

The Bid rate shall also include all restricted work where appropriate. 

 

PSDM 8.3.4 Cut to fill, borrow to fill 

 

Replace the contents of this sub-clause with the following 

 

(a) Cut to fill compacted to 93% of modified AASHTO maximum 

density……………………………………………………………………….Unit: m3 

 

The rate tendered shall cover the cost of excavating from the site as if in soft 

material, temporary stockpiling if necessary, transporting, preparing, processing, 

shaping, watering, mixing, compacting in 150mm thick layers to the percentage 

of modified AASHTO maximum density specified, trimming to the required 

tolerance, and testing the fill. 

 

(b) Borrow to fill from commercial or off-site sources located by the Contractor 

compacted to 9 3 %   of modified A A S H T O    maximum 

density……………………………………………………………………….Unit: m3 

 

The rate tendered shall cover the cost of acquiring the material from commercial 

or off-site sources located by the Contractor subject to the approval of the 

Engineer, any excavation and selection required, loading, transporting to the 

point of use irrespective of distance, temporary stockpiling if necessary, placing, 

watering, compacting in 150mm thick layers to percentage of modified AASHTO 

maximum density specified, trimming to the required tolerance, and testing the 

fill. 
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No additional payment will be made for excavation not specified on drawings, difficult 

work or hand operations in confined areas. 

 

PSDM 8.3.7 Cut to spoil or stockpile from 

 

Delete item (b) of this clause and add the following: 

 

No payment shall be made for intermediate excavation. Excavation normally classified 

as Intermediate excavation shall be paid as per rate for soft excavation (8.3.7.a) 

 

Add the following Clause 

 

In addition to Clause PSDM 8.3.4, the tendered rate shall also include for selection of 

the excavated material irrespective of the depth or extent of the material ordered to be 

removed and stockpiled at a designated area approved by the Engineer on Site.  

The excavated material taken to stockpile shall be free of any rock or boulders in excess 

of 200mm in size. Any rock or boulders in excess of 200mm are to be separated out 

of the material and taken to a separate stockpile. 

 

PSDM 8.3.13 Surface finishes 

 

Change the Units and Replace the Contents of (a) with the following 

 

(a) "m2" TO "m3" 

 

The unit of measurement shall be the cubic metre and the quantity shall be calculated 

from the authorised dimensions. 

 

Payment for the provision of imported topsoil material from a commercial source will 

only be made where they cannot be selected from the excavation within the confines 

of the site or within 5 km of the point where it is required and where it is ordered in 

writing by the Engineer whichever is the lesser. 

 

The tendered rate shall include transporting, off-loading, spreading, shaping and lightly 

compacting the topsoil." 

 

Add the following: 

 

(b) Grassing or other Cover……………………………………………………..Unit: m2 
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Measurement shall be the surface area. The tendered rate shall include full 

compensation for acquiring the sods, planting, and maintenance in accordance with 

the requirements of PSDM5.2.4.3; including the landscape Architects and or Botanists' 

costs.  
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SABS 1200 G -1982: CONCRETE (Structural)  

 

PSG1  SCOPE 

 

This section of the Specification controls the insitu concrete to be used on all concrete 

works on site. 

 

PSG 2  INTERPRETATIONS 

 

PSG 2.4  Explanation of Terms  

 

PSG 2.4.3 Joints 

 

Delete the fourth sentence and substitute: 

 

The Engineer may order further joints prior to the commencement of casting the 

relevant concrete wherein they are situated. Such joints will become "designated joints" 

and will be paid for in terms of Sub-Clause 8.5, or as may be otherwise agreed. 

However, should the Contractor require further joints to suit his own purposes he shall 

first obtain the approval of the Engineer. Such further joints may then be constructed 

but these will neither be "designated joints" nor will they be paid for.  

 

PSG3  MATERIALS 

 

PSG 3.2  CEMENT 

 

PSG 3.2.1  Applicable Specifications 

 

Add to the Sub-Clause: 

 

Unless agreed to otherwise by the Engineer, the cement used on the Works shall be 

an Ordinary Portland Cement (OPC) or Rapid Hardening Portland Cement if so 

scheduled 

 

Sections of the specifications listed in the Standard Specification have been 

superseded by new specifications. The pertinent changes are indicated in the table 

below. For the superseded sections of the listed specifications, the new specifications 

will apply: 
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Description Superseded Code New Code 

Cement: OPC, RHC SABS 471 SANS 50197-1 

Cement: PBFC SABS 626 SANS 50197-1 

Cement: PC15 SABS 831 SANS 50197-1 

Cement: GBFS SABS 1491 Part 1 SANS 50197-1 

Aggregate SABS 1083 SANS 1083 

Aggregate size SABS 1083 SANS 1083 

 

PSG 3.2.3 Storage of Cement 

 

Append sub-clause 3.2.3 with the following: 

 

All cement on the Works shall be fresh and of the best quality and cement which has 

been damaged in any way or which has been stored on-site for a period exceeding six 

weeks shall be condemned and removed from the site. 

 

All cement should come from one approved manufacturing source. Cement cannot be 

supplied from any different source without the prior approval of the Engineer.  

Any cement that contains lumps that cannot easily be crumbled to powder between the 

fingers, may not be used. 

 

PSG 3.4  AGGREGATES 

 

PSG 3.4.2  Plums 

 

Add the following to the Sub-Clause: 

 

The use of plums will not be allowed in reinforced concrete and will be permitted only 

in mass concrete fill and if so agreed to by the Engineer. 

 

PSG5 CONSTRUCTION 

 

PSG 5.1  REINFORCEMENT 

 

PSG 5.1.3  Cover 
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Append sub-clause 5.1.3 with the following: 

 

Fixing/Cover blocks for the attachment of fixtures may be embedded in concrete 

provided that the strength is equivalent to the concrete mix being used and any other 

desirable feature (such as the appearance of the member) is not, in the opinion of the 

Engineer, impaired thereby. 

 

The contractor must ensure the correct cover as specified is obtained. 

 

PSG 5.2  FORMWORK 

 

PSG 5.2.1  Classification of Finishes 

 

Replace sub-clause 5.2.1 c) with the following: 

 

c)  Special. No special finishes 

 

PSG 5.2.5 Removal of Formwork 

 

Delete the first two lines and substitute the following: 

 

For this purpose and except as allowed in 5.2.5.3, the formwork shall remain in place, 

after all the concrete has been placed in the relevant lift, for the appropriate minimum 

period of time given in Table 2. 

 

PSG 5.5 CONCRETE 

 

PSG 5.5.1 Quality 

 

PSG 5.5.1.2 Consistency 

 

Delete the paragraph and substitute: 

 

(b)  by the Engineer in respect of the prescribed mix and strength concrete, or 

 

PSG 5.5.1.7 Strength Concrete. 

 

Append sub-clause 5.5.1.7 with the following: 

 

The concrete mixes shall be designed for vibration, heat of hydration, shrinkage and 
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expansion characteristics and the Contractor must demonstrate that the concrete mix 

design has adequately addressed these issues. 

 

Surface Bed strength concrete design requires concrete to achieve a minimum 

concrete strength in 72 hours and a minimum Modulus Ratio at 28 days. 

 

 

PSG 5.5.3 Mixing 

 

PSG 5.5.3.2 Ready mix concrete 

 

Append sub-clause 5.5.3.2 with the following: 

 

Should the Contractor propose the use of ready-mixed concrete, a motivation detailing 

the reliability of supply and travel time of delivery trucks from the supplier's yard to the 

site must be submitted to the Engineer and is subject to his approval. 

 

PSG 5.5.5.5 Placing 

 

Delete the Sub-Clause and substitute the following: 

 

Dropping concrete freely will only be permitted if the Engineer is satisfied that this is 

the only practical method of placing. 

 

PSG 5.5.5.9 Placing 

 

Delete the Sub-Clause and substitute the following: 

 

The placing of concrete by pumping will not be permitted. 

 

PSG 5.5.7 Construction Joints 

 

PSG 5.5.7.1 Replace items b) of sub-clause 5.5.7.1 with the following: 

 

Construction joints are to coincide with contraction joints. The contractor must provide 

a method statement prior to casting critical elements that includes the following 

information: 

 

• Casting sequences proposed. 

• Times between major pours. 
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• Volumes of concrete to be poured. 

• Curing equipment to be used. 

• Supply of materials. 

• Means of ensuring that joints are water proof 

 

PSG 5.5.10.2 Unformed Concrete Surfaces 

 

Add to the Sub-Clause: 

 

The unformed surfaces that require to be wood-floated or steel-floated or which are to 

receive other special treatment as well as the degree of accuracy, if this is not Degree 

of Accuracy II, are as detailed in the Schedule of Quantities. 

 

Add the following New Sub-Clause: 

 

PSG 5.5.10.3 Wood-floated finish 

 

Where wood-floating is ordered or scheduled, the surface shall first be struck off with a 

template to the designated grades, leaving the surface slightly ridged but generally at 

the required elevation. After the concrete has hardened sufficiently, it shall be wood 

floated, either by hand or machine, only sufficiently to produce a uniform surface. 

 

PSG 5.5.12 Concrete in Wet Ground 

 

Append sub-clause 5.5.12 with the following: 

 

No concrete shall be placed in wet ground, dewatering of the existing stormwater drains 

and making good is the responsibility of the Contractor. The Contractor shall be fully 

responsible for keeping the excavations free from water whilst the construction work is 

being carried out. The methods by which he proposes to achieve this shall be approved 

by the Engineer before being implemented. The cost of dewatering shall be included 

in the tendered rates for the Cut to fill, borrow to fill (PSDM 8.3.4) work and no separate 

payment shall be made for such dewatering throughout the construction period. 

 

PSG6 TOLERANCES 

 

P SG 6.2 PERMISSIBLE DEVIATIONS 

 

PSG 6.2.1 General 
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Add the following to the Sub-Clause: 

 

Notwithstanding the tolerances specified for the earthworks (cut to fill), the following 

tolerances shall apply to the construction of the stormwater drains: 

 

Position in Plan:  Within 100mm of its designated position, provided that over any 

length of 30m, the deviation from a straight line joining the 

extremities of the 30m section shall not exceed 25mm. 

 

Thickness:  Not less than that specified on drawings. 

 

Width:  ±25mm provided that requirements with respect to alignment are 

met 

 

Level:  ±10mm provided the requirements with respect to thickness is 

me and that the distance between the surface and a 4.0m straight 

edge placed on the channel is nowhere more than 5mm 

 

PSG7 TESTS 

 

PSG 7.1  FACILITIES AND FREQUENCY OF TESTS 

 

 

PSG 7.1.2 Frequency of Sampling 

 

PSG7.1.2.2 Replace sub-clause 7.1.2.2 with the following: 

 

At least two (2) sets of samples shall be taken from each day's 'casting, one (1) from 

each batch delivered to the site and from at least every 50m3 of concrete of each grade 

placed. 

 

The Contractor shall take additional sets of samples, at his own cost, to verify the 

concrete strengths for stressing and formwork stripping of concrete pours for critical 

elements. 

 

PSG 8  MEASUREMENT AND PAYMENT 

 

PSG 8.4.3 Strength Concrete 

 

Append clause 8.4.3 with the following 
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Strength Concrete, Grade………………………………………………………..Unit: m3 

The unit rates shall cover the cost of the provision of concrete (made with Ordinary 

Portland Cement unless otherwise scheduled), mixing, testing, placing, compacting, 

the forming of stop-ends and unforeseen construction joints, striking off or levelling as 

applicable, and curing and repairing where necessary, together with the cost of all 

parts of formwork in contact with the concrete and the necessary bearers, struts, and 

other supports, plus the layout and plant necessary to erect and strike such formwork. 
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 1200 LB -1983: BEDDING (PIPES) 

 

PSLB3 MATERIALS 

 

PSLB 3.1  Selected Granular Material 

 

Replace the contents of Sub-clause 3.1 with the following: 

 

Selected bedding material shall comply with the following requirements: 

• A maximum particle size of 20 mm 

• A minimum grading modulus of 0,5 

• A minimum CBR of 15% at 93% of modified AASHTO maximum density 

• A maximum plasticity index of 10. 

 

The Bedding shall be compacted to at least 93% of modified AASHTO maximum 

density (100% for sand). 

 

PSLB 3.2 Selected fill material 

 

Replace the contents of Sub-clause 3.2 with the following: 

 

Selected fill material shall be free from vegetation and from lumps and stones of 

diameter exceeding 30 mm, and shall be obtained from the trench excavations or other 

necessary excavations on the site, on the approval of the Engineer. The material shall 

have a Pl<6. 

 

PSLB 3.4  Selection 

 

PSLB 3.4.1 Suitable material available from trench excavation 

 

Replace the second sentence of this sub-clause commencing with “The Contractor will 

be permitted ” with the following: 

 

The Contractor will be required to preserve material excavated from trenches that is 

suitable for bedding for reuse as bedding. 

 

Add the following new Subclauses: 

 

PSLB 3.5  Concrete Sand 
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Where shown on the drawings the backfill for subsoil drains shall be concrete sand (fine 

aggregate) as per the relevant requirements of SABS 1083. The material must be 

obtained from an approved source. 

 

PSLB 3.6 Crushed Rock Aggregate 

 

Where shown on the drawings, the backfill for subsoil drains and percolation trenches 

shall be as per the relevant requirements of SABS 1083. The material must be obtained 

from an approved source. 

 

PSLB 5 CONSTRUCTION 

 

PSLB 5.1 GENERAL 

 

PSLB 5.15 Placing and Compacting Bedding Material 

 

a) For combined trenches, placing and compacting bedding around multiple pipes 

laid side by side shall be paid for only once, namely, for one placement and 

compaction, measured along the centre line of the trench. 

 

PSLB 8 MEASUREMENT AND PAYMENT  

 

PSLB 8.1 PRINCIPALS 

 

PSLB 8.1.2 Sources of bedding material 

 

Add the following to this sub-clause: 

 

Payment for the provision of imported bedding materials will only be made where they 

cannot be selected from the excavation within the confines of the site or within 5 km of 

the point where it is required and where it is ordered in writing by the Engineer 

whichever is the lesser. 

 

PSLB 8.1.3 Volume of bedding materials 

 

PSLB 8.2  Scheduled Items 

 

Replace the contents of this sub-clause with the following: 

 

The volume of bedding material will be measured net, excluding the volume occupied 
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by the pipe. 

 

The volume of bedding material will be computed from: 

 

• the trench width specified or scheduled, and 

• the depth of each bedding layer as shown on the drawings, and 

• by deducting the volume occupied by the pipe. 

 

 

PSLB 8.2.2 Supply only of bedding by importation  

 

PSLB 8.2.2.3 From commercial sources 

 

The tendered rate shall also include the placing of the 25mm><38mm crushed rock 

aggregate and coarse sand in the subsoil trenches and the levelling of the materials to 

the required level. 

 

The unit rate tendered shall include all procurement related costs, including haulage, 

placing, levelling and light compaction. 
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SABS 1200 LD - 1983: SEWERS 

 

PSLD 1 SCOPE 

 

The scope of this specification has been extended to cover all sewer collection pipes 

and collection manholes. 

 

PSLD 3 MATERIALS 

 

PSLD 3.1 Pipes, Fittings and Pipe Joints  

 

PSLD 3.5 Manholes, Chamber, etc  

 

PSLD 3.5.2 Precast Concrete Sections 

 

Add the following to this clause 

 

"Dolomitic aggregate shall be used in the manufacture of the chamber sections, 

levelling rings and roof slabs." 

 

PSLD 3.5.8 Manhole covers and frames 

 

Replace the contents of this Sub-Clause and replace with the following 

 

Precast concrete roof slabs and covers shall comply with the applicable requirements 

of SABS 1294 and the strength requirements specified on the drawings. The elements 

shall be manufactured in accordance with the details shown on the drawings using 

concrete consisting of dolomitic aggregate. Precast concrete roof slabs and covers 

shall be used throughout the works. 

 

PSLD 5 CONSTRUCTION 

 

PSLD 5.6 Manholes, Inspection Chambers, etc PSLD 5.6.1 General 

 

Delete in Sub-Clause (a) and (b) the word 

 

"brick'' And Replace With "pre-cast concrete". 
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PSLD 5.6.2 Benching 

 

Delete in Sub-Clause 5.6.2.3 the phrase 

 

"1:3 cement mortar'' And Replace With "concrete topping consisting of 1 part cement, 

2 parts sands and 3 parts 7 mm concrete stone, by mass. The sand proportion may be 

varied between 1 1/2 and 2 1/2 to obtain ideal workability." 

 

PSLD 5.6.5 Precast concrete manholes 

 

Replace the contents of this Sub-Clause and replace with the following 

 

Precast concrete manholes shall be constructed in accordance with the details shown 

on the drawings. The entire interior to be painted with an approved epoxy sealant and 

externally the Joints between chamber sections shall be sealed with any bitumen; 

epoxy mortar or other sealing method approved by the engineer. 

 

Add the following new Clauses 

 

*PSLD 5.6.7 Finished cover level 

 

Unless otherwise shown on the drawings or ordered by the engineer, the level of the 

top surface of the cover shall be: 

 

• for manholes within roadways; flush with the final surface of the roadway. 

 

• for manholes within road reserves; 500mm above finished ground level. 

 

• for manholes within open spaces; 500mm above the finished ground level." 

 

*PSLD 5.6.8 Rectification of water infiltration and leakage 

 

Any infiltration or leakage visible in the manhole pipe ends or benching shall be rectified 

by demolishing the base and rebuilding. 

 

Rectification of infiltration through the walls and/or joints may be attempted only by 

externally applied measures, failing which the manhole shall be demolished and re­ 

constructed. 



 

422 
Tender   C3 
Part C3: Scope Of Works  

All infiltration and leakage rectifications will be at the expense of the Contractor. 

 

 

PSLD 7 TESTING 

 

PSLD 7.2 Test and Acceptance/ Rejection Criteria  

 

PSLD 7.2.6 Water Tightness of Manholes 

 

Delete the contents of Sub-Clause 3.5.7 and replace with the following 

 

To verify the water tightness of any manhole may be requested by the Engineer. 

 

Infiltration:  The excavation surrounding the manhole shall be flooded to 

approximately the top of wall level and this depth of water maintained 

for at least 48 hours. The manhole will have satisfied the test 

requirements provided there is no sign of infiltration of water. 

 

Exfiltration:  The manhole shall be filled with water to the top of its wall level and this 

depth maintained for at least 24 hours. Water may be added to maintain 

this level. 

 

At the end of the subsequent 24-hour period the drop-in water level is to be measured. 

The manhole will have satisfied the test requirement provided the drop is less than 75 

mm per metre in depth of the manhole measured from invert to the original height of 

the water. At the discretion of the Engineer a shorter testing time, minimum 3 hours, 

will be allowed in which case a 'drop in level' pro rata to the time tested, shall be used. 

 

PSLDB MEASUREMENT AND PAYMENT 

 

PSLD 8.2.3 Manholes 

 

Add the following 

 

Separate items will be scheduled for the different types of manholes in depth 

increments of 0,5m, the depth being measured from the invert of the pipe in the centre 

of the manhole to the top level of the cover. 

 

The unit of measurement shall be the number (No) implying the complete construction 

of the leachate manhole, as detailed on the drawings. 
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The rate shall cover the cost of dealing with any excavation, backfilling and disposal of 

surplus material; constructing the manholes complete as detailed on drawings up to a 

depth of 4.0m, name tags and benching. 

 

A stainless-steel name tag with the description 

 

“From MH No…. --- MH No….” 

 

Manholes will not be measured for payment until they have been accepted in terms of 

PSLD 7.2.6. 

 



 

424 
Tender   C3 
Part C3: Scope Of Works  

S 1200 LE -1982: STORMWATER DRAINAGE 

 

PSLE3 MATERIALS 

 

PSLE 3.1  Culvert Units and Pipes 

 

PSLE 3.1(d) Skewed Ends 

 

Add the following: 

 

"The cutting of pipes on site to form skewed ends or to reduce their length will be 

allowed providing that the pipes shall first be cast into the accommodating structure and 

such a structure is left to attain its full strength. The pipe shall then be cut using an 

approved concrete cutting saw and or tool to the required shape and the exposed end 

shall be made good with a 1:2 cement/ sand mortar to provide a smooth finish, all to 

the satisfaction of the Engineer. 

 

Add the following new Sub subclause: 

 

PSLE 3.1(f) Subsoil Drainage Pipes 

 

The geopipe to be used for the subsoil drainage shall be perforated and shall be of size 

as specified. The pipe shall be manufactured from high density polyethylene (HDPE) 

and have a double wall corrugated construction complying with the strength 

requirements of DIN 4262 Part 1. Four (4) longitudinal rows of 015mm diameter 

drainage holes are positioned along the pipe at 100mm centres as shown in the 

drawing details, the apex of the pipe shall be marked with an indelible yellow line to 

facilitate the correct orientation during installation. The pipes will be connected with 

standard push fit couplings, and the use of fabricated HDPE fittings will be subject to 

the approval of the Engineer. 

 

The pipe shall have the following minimum characteristics: 

 

Technical Data 

 

Nominal pipe size DN160 

Outside diameter (mm) 160 

Inside diameter (mm) 137 

Infiltration area (mm2/m) >7000 

Nominal hole diameter (mm) 15 
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Nominal hole diameter (mm) 6 

Ring stiffness (kPa) >450 

 

PSLE 3.1(g) HDPE Pipes 

 

The HDPE shall conform to SABS533 Part II of 1982 and shall be type Class 16 unless 

otherwise specified: HDPE fittings shall be manufactured from HDPE type PE100 PN18 

pipe unless otherwise specified. Pipes shall be joined by electro-fusion where required. 

 

PSLE 3.1(h) Concrete Caps for Subsoil Drain Pipes 

 

Where required and as pointed out by the Engineer on site the open end of each 

system not terminating in a manhole, the drainage pipe shall be sealed off with a loose 

concrete cap of Class 15 / 19 concrete. 

 

PSLE 3.4 Manholes, Catchpits and Accessories  

PSLE 3.4.1  Bricks 

 

Add the following: 

 

Bricks for the stormwater, subsurface structures, headwalls and all hydraulic structures 

shall be either burnt clay engineering bricks with compressive strength 28MPa to SABS 

227 or concrete bricks with minimal compression strength 21MPa to SABS 1215.  

 

Add the following new Sub subclause: 

 

*PSLE 3.4.5 Concrete for Headwalls and Hydraulic Structures 

 

Concrete for the stormwater, subsurface structures, headwalls and all hydraulic 

structures shall be cast from concrete with a minimum compressive strength of 25Mpa. 

 

This Clause shall be read in conjunction with SABS 1200G as amended in this 

document. 

 

PSLE5 CONSTRUCTION 

 

PSLE 5.1  Trench Bottom 

 

The requirements of SABS 1200 LE shall apply. 
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PSLE 5.2  Bedding and Laying 

 

PSLE 5.2.2 Pipe Culverts 

 

Add the following: 

 

"The class of bedding required for the various pipe culverts shall be Class B as detailed 

on Drawing LB-1 of SABS 1200LB." 

 

Unless otherwise stated in the Bill of quantities or indicated on the drawing, pipes with 

ogee joints shall be used. Butt-ended pipes will not be permitted. 

 

Pipes with ogee joints shall be wrapped with two layers of Hessian soaked in 

cementitious grout. The wrapping shall be 400mm wide and placed centrally over each 

joint. 

 

Where pipes are cut, the ends shall be made good with an epoxy concrete mix so as to 

prevent rusting of the reinforcement or deterioration of the concrete. 

 

Lifting holes should be suitably closed off to prevent the ingress of soil 

 

Add the following new Subclause: 

 

PSLE 5.8 Subsurface Drains  

 

PSLE 5.8.1  Laying of Pipes 

 

Trenches for subsoil drains shall be excavated to the dimension and gradients shown 

on the drawings or as directed by the Engineer. 

 

A layer of permeable material of the class and thickness as shown on the drawings 

shall be placed on the bottom of the trench and lightly tamped and finished to the 

required gradient. 

 

Pipes of the type and size, when required, shall then be firmly bedded on the permeable 

material true to level and grade, coupled where required and the trench backfilled with 

further permeable material to such height above the pipes as shown on the drawings 

or as directed by the Engineer. The permeable material shall be lightly compacted and 

finished to the required level. Further layers of finer permeable material shall be placed, 

lightly compacted and finished to an even surface as directed by the Engineer. The 
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remainder, if any, of the trench shall be backfilled with approved impermeable material 

as required by the Engineer, in layers not exceeding 100mm and compacted to at least 

the same density as the surrounding material. The trench must be specially protected 

against the ingress of water before completing the impermeable layer. 

 

Permeable material must be placed in layers of not more than 150mm at a time and 

lightly compacted. The total thickness of each type of permeable material must be 

carefully controlled, and when placing the thinner layers, suitable spacers must be used 

for this purpose. When placing successive layers, the lower layer must not be walked 

on or disturbed more than can be avoided. Care shall be taken to prevent the 

contaminations of the drains during construction and all permeable material 

contaminated by soil or silt shall be removed and replaced by the Contractor at his own 

expense. 

 

Perforated pipes shall be joined by couplers. Perforated pipes shall be laid with the 

perforations as instructed. 

 

The higher end of subsurface drain pipes shall be sealed off with a loose concrete cap 

of Class 15/19MPa concrete, as directed by the Engineer and the lower end of the pipe 

shall be built into a manhole providing a positive outlet. 

 

Any section of a subsurface drain constructed from pipes without perforations shall be 

backfilled with impermeable backfill materials as directed above. Where suitable, the 

excavated material may be used for backfilling. 

 

Add the following new Clause 

 

*PSLE 5.9 Backfilling around Manholes, Headwalls, Hydraulic Structures and etc. 

 

Material used to backfill around manholes, headwalls, hydraulic structures and etc. 

must comply with SABS 1200 DM Subclause 3.2.3. (As amended in this document). 

 

Material adjacent to the walls of the manholes and structures mentioned must be 

watered and mixed to its optimum moisture content, and compacted in layers not 

exceeding 150 mm in the compacted state. Compaction must be minimum 100% MOD 

AASHTO for non-cohesive material, and minimum 93% of MOD AASHTO density for 

cohesive materials. 

 

Backfilling around the structure must be carried out in even layers to avoid uneven side 

forces. 
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PSLE6 TOLERANCES 

 

Add the Following New Clauses: 

 

*PSLE 6.6  Pipes into Manholes 

 

Pipes may protrude up to 100mm into a manhole. This relaxation will only be permitted 

if the pipe does not have to be cut. The "dead space" formed at the end of the manhole 

is to be suitably benched off to prevent the collection of silt and rubbish." 

 

*PSLE 6.7 As-Built Details 

 

The Contractor shall submit as-built levels, distances between manholes and the 

grades of pipelines for which he requires payment, at the time he submits his monthly 

payment claim. On a sample form subject to the Engineers approval. 

 

PSLE 8 MEASUREMENT AND PAYMENT 

 

PSLE 8.2 Scheduled Items 

 

PSLE 8.2.1 Supply and Lay Concrete Pipe Culverts 

 

Add the following paragraph to the payment item Clause 8.2.1 

 

The supply of ends of pipes wrapped with two layers of 400mm wide Hessian soaked 

in cementitious grout over each joint, cutting of pipes on site to form skewed ends or 

to reduce their length and joint wrapping shall not be measured separately but deemed 

to be included in the rate for supply and laying of pipes. 

 

PSLE 8.2.8 Supply and Install Manhole, Catchpits, Headwalls etc. 

 

Add new payment item (d) to Clause 8.2.8 and add the following paragraphs: 

 

d) Headwalls, Hydraulic structures and stormwater outlet structures cast insitu shall 

be measured as………………………………………………………..Unit: No. 

 

The rate tendered for the headwall, hydraulic structure and stormwater outlet structures 

as indicated on drawings shall include, all materials, labour, base preparation, 

formwork, steel fixing, casting and curing of concrete. 
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"Excavation and backfilling for manholes, catchpits, headwalls and the like shall not be 

measured separately, but shall be deemed to be included in the price tendered for the 

construction of such manholes and headwalls etc." 

 

"Manholes and headwalls shall be measured according to type and varying depth only. 

The rate tendered for the manholes/headwalls shall include for the different pipe sizes, 

drain sizes and benching configurations." 

 

Add the following new payment items: 

 

PSLE 8.2.14 Supply and Lay Pipes and Subsoil Drains 

 

The unit of measurement shall be the meter (m) measured in place along the pipe 

centreline, including the length of fittings. 

 

The tendered rate shall include full compensation for procuring, furnishing, laying and 

jointing, bends, fittings, concrete caps and testing the pipes as specified. 

 

Where directed by the Engineer, it may be required to break into manholes to provide 

an outlet for the subsoil drains. The tendered rate shall be deemed to include for this 

occurrence as well as making good of the manhole after the pipe has been installed. 
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PSME SUBBASE (SANS 1200 ME)  

 

PSME 3  MATERIALS 

 

PSME 3.2  Physical Properties  

 

PSME 3.2.1 Subbase Material 

 

Replace the following in this Sub-clause with: 

 

With reference Sub-clauses 3.2.1.d (ii) and 3.2.1.d (iii), the regional factor shall be taken 

as 0,6. 

 

PSME 5  CONSTRUCTION 

 

PSME 5.4  Placing and Compaction  

 

PSME 5.4.1 Placing 

 

Add the following to this Sub-clause: 

 

The subbase layer shall be 150mm thick unless shown otherwise on the drawings. 

 

PSME 8.3.3 Construct the subbase with material from commercial sources" 

 

Add the following: 

 

No additional payment will be made for difficult work or hand operations in confined 

areas. 

 

PSMF 7  TESTING 

 

PSMF 7.3  Routine Inspection and Testing 

 

Delete Clause 7.3 and replace with the following: 

 

The Density measured at all test holes shall be a minimum of 98% Mod. AASHTO 

density for the section of layer works to be acceptable. 

 

PSMF 8.3.3 Construct the base with material from commercial sources 
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Delete the words "or designated borrow pits" in the heading of this subclause. 

 

Add the following: 

 

The rate tendered shall also provide for any hand operations required for working in 

confined areas. 
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PSMJ SEGMENTED PAVING  

 

PSJM 1  SCOPE 

This section covers the furnishing of material and the construction of concrete block 

paving for roads and sidewalks. 

 

PSMJ 3  MATERIALS 

 

PSMJ 3.1.1 General 

 

Add the following on the second sentence of the first paragraph: 

 

"The block shall be of class 25, type SA and 60mm thickness, grey coloured 

interlocking concrete segmental pavers laid in 45° herringbone pattern specified in the 

scope of work, on the drawings, or in the schedule of quantities". 

 

PSMJ 8  MEASUREMENT AND PAYMENT  

 

PSMJ 8.2  SCHEDULED ITEMS 

 

PSMJ 8.2.1 Provision of edge restrains Unit: m 

 

The unit of measurement shall be the number of sign post foundations excavated, 

backfilled and concreted as specified. The rate shall include for all plant, labour and 

materials needed to cast concrete surrounds and backfilling with soil for each sign post 

base. 

 

PSMJ 8.2.2 Construction of paving complete Unit:…………………………………………….m2 

 

Separate item will be scheduled for each type of material, class and shape of unit, 

depth of paving, type of laying bond and, if applicable, colour (or mixture of colours) 

The area measured will be that to be paved as shown of the drawings. 

 

The rate shall cover the cost of supplying units and bedding sand, placing the bedding 

layer, laying the units, compacting the pavement, filling gaps, filling joints, locking up 

the pavement (where relevant) and removing excess sand. 
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1.7 Annexures 
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ANNEXURE A 
 

 
ARCHITECTURAL DRAWINGS
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ANNEXURE B 
 

 
CIVIL ENGINEERING DRAWINGS 
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ANNEXURE C 
 

 
STRUCTURAL ENGINEERING DRAWINGS 
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ANNEXURE D 
 

 
MECHANICAL ENGINEERING DRAWINGS 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

438 
Tender   C3 
Part C3: Scope Of Works  

ANNEXURE C 
 

 
ELECTRICAL ENGINEERING DRAWINGS 
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C4 SITE INFORMATION 
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C4.1 Site Information 

 

2) DESCRIPTION OF THE WORKS 

 

1.1 THE SITE 

Ditaelong Primary School is located at Ikageng, Mbongeni Street, Potchefstroom, in JB    
Marks Local Municipality, North West Province. The GPS coordinates are latitude -
26.740216° longitude 27.026174 26 

 

 
1.2 WORK AREA 

The working area is the area within the boundaries 

 

1.3 ACCESS 

The contractor to arrange temporary access to the site. 

 

1.4 GENERAL - Restrictions on site 

Whilst there are no known restriction on site, the Contractor is to seek confirmation from 
the Principal Agent before any site establishment. 
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ADDENDUM A 

 
 

Occupational Health and Safety Regulations 
 

 
GOVERNMENT NOTICE 

 
DEPARTMENT OF LABOUR 

 
 

No. R. .................. 7 February 2014 
 
 
 

OCCUPATIONAL HEALTH AND SAFETY ACT, 1993  
 
 

CONSTRUCTION 
REGULATIONS, 2014 

 
 
The Minister of Labour has under section 43 of the Occupational Health and Safety Act, 1993 (Act 
No. 85 of 1993), after consultation with the Advisory Council for Occupational Health and Safety, 
made the regulations in the Schedule. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Contract  Addendum A  
Occupational Health and Safety Regulations 

BID No: BID No: DOE12NWER012 - CONTRACTOR  

 
 
   

 

ADDENDUM A 
 
OCCUPATIONAL HEALTH AND SAFETY ACT, 1993 
Regulation 3 of the Construction Regulations, 2014 
 
NOTIFICATION OF CONSTRUCTION WORK 

 
 

1.(a) Name and postal address of principal contractor: 

_____________________________________________________________________ 

   (b)   Name and tel. no of principal contractor’s contact person: 

_____________________________________________________________________ 

 

2.  Principal contractor’s compensation registration number: ___________________________ 

 

3.(a)  Name and postal address of client:  

_____________________________________________________________________ 

 (b)   Name and tel no of client’s contact person or agent:                    

_______________________________________________________________ 

 

4.(a)    Name and postal address of designer(s) for the project: 

_____________________________________________________________________ 

   (b)    Name and tel. no of designer(s) contact person: 

       _________________________________________________________ 

 

5.       Name and telephone number of principal contractor’s construction supervisor on site appointed in terms of 

regulation 6.(1).  ____________________________________________________________ 

 

6. Name/s of principal contractor’s sub-ordinate supervisors on site appointed in terms of regulation 6.(2). 

______________________________________________________________________ 

7.       Exact physical address of the construction site or site office:  

_____________________________________________________________________ 

 

8.       Nature of the construction work:                                            

______________________________________________________________ 

   ______________________________________________________________ 

   ______________________________________________________________ 

9. Expected commencement date: _______________________ 

10. Expected completion date: ___________________________ 

11.     Estimated maximum number of persons on the construction site.                                                
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_____________________ 

12.    Planned number of contractors on the construction site accountable to principal    contractor: 

______________________ 

13.    Name(s) of contractors already chosen. 

________________________________________________________________ 

________________________________________________________________ 

________________________________________________________________ 

 

 
 
 
 
 
 
 
__________________________       _________________________ 
Principal Contractor                         Date 
 
 
 
__________________________       _________________________ 
Client                                          Date 
 
 

• THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT OF LABOUR PRIOR 
TO COMMENCEMENT OF WORK ON SITE. 

 

• ALL PRINCIPAL CONTRACTORS THAT QUALIFY TO NOTIFY MUST DO SO EVEN IF ANOTHER 
PRINCIPAL CONTRACTOR ON THE SAME SITE HAD DONE SO PRIOR TO THE COMMENCEMENT OF 
WORK.  
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ADDENDUM B 

 
 

Occupational Health and Safety Specification 
 

REFURBISHMENT AND UPGRADING OF WITBANK HOSPITAL (HERITAGE 
BUILDING) ORTHOPAEDIC WARDS BLOCK 

 
 

INDEPENDENT DEVELOPMENT TRUST 
                                                 (Hereinafter referred to as the Employer) 
 
 
 
 
 

OCCUPATIONAL HEALTH AND SAFETY SPECIFICATION 
 
 
This specification shall be used in conjunction with all other applicable safety specifications, 
legislation and regulations in force at the time of the contract. Where unique site specifications are 
in force, those site specifications shall take precedence over this Specification. 
 
 
The Independent Development Trust (IDT) 
Glenwood Office Park 
Cnr. Oberon and Sprite Street 
Faerie Glen 
Pretoria 
0182 
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ADDENDUM “A” 
 
 
 

PRO-FORMA AGREEMENT IN TERMS OF OCCUPATIONAL HEALTH AND SAFETY ACT 
1993 
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PRO-FORMA AGREEMENT IN TERMS OF 
 

OCCUPATIONAL HEALTH AND SAFETY ACT 1993 – SECTION 37 (2) 
 
NEW CONSTRUCTION SAFETY REGULATIONS 
The above-mentioned regulations were promulgated in the Govt. Gazette on Friday, 18 March 

2014 under the Occupational Health & Safety Act (85 of 1993) and are now in force. 

 

The Employer and the Contractor hereby agree, in terms of the provisions of Section 37(2) of the 

Occupational Health and Safety Act 1993 (Act 85 of 1993, hereinafter referred to as the Act), that 

the following arrangements and procedures shall apply between them to ensure compliance by 

the Contractor with the provisions of the Act, namely: 

 

(a) The Contractor undertakes to acquaint the appropriate officials and employees of 

the Contractor with all the relevant provisions of the Act and the regulations 

promulgated in terms of the Act, and the Employer’s Health and Safety 

Specifications included in the contract documents. 

 

(b) The Contractor undertakes that all relevant duties, obligations and prohibitions 

imposed in terms of the Act and Regulations and the Employer’s Health and Safety 

Specifications included in the contract documents will be complied with in all 

respects. 

 

(c) In relation to any work or activity performed by the Contractor, his workmen or any 

other person for whose acts or omissions the Contractor is responsible in terms of 

the Contract, the Contractor hereby accepts sole liability for such due compliance 

with the relevant duties, obligations and prohibitions imposed by the Act and 

Regulations and expressly absolves the Employer from itself being obliged to 

comply with any of the aforesaid duties, obligations and prohibitions. 

 

(d) The Contractor agrees that any duly authorised officials of the Employer shall be 

entitled, although not obliged, to take such steps as may be necessary to ensure 

that the Contractor has complied with his undertakings as set out more fully in 

paragraphs (a) and (b) above, which steps may include, but will not be limited to, 



 

Contract Addendum B  
  Occupational Health and Safety Specification 

BID No: BID No:DOE12NWER012 - CONTRACTOR 

 
    

the right to inspect any appropriate site or premises occupied by the Contractor, or 

to inspect any appropriate records held by the Contractor. 

 

(e) The Contractor shall be obliged to report forthwith in writing to the 

Representative/Agent full details of any investigation, complaint or criminal charge 

which may arise as a consequence of the provisions of the Act and Regulations, 

pursuant to work performed in terms of this Contract. 

 

(f) Forward “safety meeting” minutes to the representative/Agent. 

 

For the Employer:  __________________________ Date:   _____________________ 
 
 
Witnesses:      1)   :  __________________________ 2)  ____________________ 
 
 
For the Contractor:  __________________________ Date:  ____________________ 
 
 
Witnesses:      1)   :  __________________________ 2)  ____________________ 
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ADDENDUM “B” 

 
 
 
 

NOTIFICATION OF CONSTRUCTION WORK 
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NOTIFICATION OF CONSTRUCTION WORK 
(Regulation 3 of the Construction Regulations, 2014) 

 
1. CONTRACTOR 

 
1.1 Name and postal address of Contractor: 

 
_________________________________________________________________
_________________________________________________________________
________________________________________ 
 

1.2 Name and telephone number of Contractor’s contact person : 
 

_________________________________________________________ 
 

1.3 Contractor’s compensation registration number : 
 

_________________________________________________________ 
 

1.4 Name and telephone number of Contractor’s Construction Supervisor : 
 

_________________________________________________________ 
 
 1.5 Physical address of the construction site or site office: 
 

_________________________________________________________________
_________________________________________________________________
_________________________________________ 

 
1.5 Estimated number of persons on the construction site: 
 

_________________________________________________________  
 

1.6 Estimated number of Subcontractors on the construction site accountable to the 
Contractor:  

 
_________________________________________________________ 

 
 
2. EMPLOYER 

 
2.1 Name and postal address of Employer : 

_________________________________________________________________
_________________________________________________________________
_________________________________________ 

 
 

2.2 Name and telephone number of Employer’s Principal Agent: 
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_________________________________________________________ 

 
3. DESIGN CONSULTANTS 

 
3.1 Name and postal address of OHS consultants: 

 
3.1.1 Occupational Health and Safety                                                                                                

 
Triviron Project Management 
  

3.1.2 Other (if any): 
 

___________________________________________________________
_____________________________________________________ 

3.2 Name and telephone number of design consultant’s contact person: 
 

3.2.1 Construction project managers/ Principal Agent: 
 

 Triviron Project Management______________________  
 
3.2.2 Architects: 

 
 RSD Architecture       
 

3.2.3 Structural engineer: 
 

 Triviron Project Management     
 

3.2.4 Electrical engineer: 
 

 Rivoningo Consulting Engineers    
 

3.2.5 Mechanical engineer:  
 

 
 Rivoningo Consulting Engineers  
 

3.2.6 Civil engineer: 
 

 Triviron Project Management     
 

 
3.2.7 Other (if any): 
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4. THE WORKS 
 

 Nature of the works: 
  

 Commencement date:  
 
_________________________________________________________ 

 
 Completion date: 

 
_________________________________________________________  

   
Contractor: _____________________________ Date: _____________________ 
 
 
Employer: ______________________________ Date: _____________________ 

 
 
THIS DOCUMENT IS TO BE FORWARDED TO THE OFFICE OF THE DEPARTMENT 
OF LABOUR PRIOR TO COMMENCEMENT OF WORK ON SITE. 
 
ALL CONTRACTORS THAT QUALIFY TO NOTIFY MUST DO SO EVEN IF ANOTHER 
CONTRACTOR ON THE SITE HAD DONE SO PRIOR TO THE COMMENCEMENT OF 
WORK. 
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Addendum C 
 

 
 
 
 
 
 
 
 

ADDENDUM C 

 
 

Environmental Management Plan 
 

 

 

 

TO BE PROVIDED BY THE SUCCESSFUL BIDDER 



 

 
 

 

 

 

 

 

 

 

 

 

 
 

 

 

ADDENDUM D 

 

 
 
 
 
 
 
 
 

IDT Addendum to the JBCC 
 
 
 
 
 

 

 
 



 

 
 

 
 

 

ADDENDUM 
 
 
 

To the 
 
 
 

THE JBCC PRINCIPAL BUILDING 

AGREEMENT 

 
NAME OF PROJECT:  ---------------------------------------------------------------------------------

---------------------------------------------------------------------------------

---------------------------------------------------------------------------------

--------------------------------------------------------------------------------- 



 

 
 

INTRODUCTION 
 

WHEREAS, the Independent Development Trust (“IDT”) made an Offer of Appointment and the 

Contractor has accepted such appointment subject to the conditions stipulated in the aforesaid 

Offer of Appointment Letter, which conditions include signing of the JBCC Agreement, Edition 

………………………. (hereinafter referred to as “Main Agreement”). 

 

AND WHEREAS, this addendum shall form part of the Main Agreement between the Employer 

and the Contractor. 

 

1. ADDENDUM TO THE MAIN AGREEMENT 

 

1.1 This Agreement will constitute an Addendum to the Main Agreement as 

contemplated herein; 

 

1.2 The Terms of Reference, Accepted Proposal or BID, Standard Conditions of BID, 

Special Conditions of BID and adjusted Priced Bills of Quantities shall form part of 

the agreement between the Contractor and the Employer; 

 

1.3 This Addendum will be deemed to incorporate, with or without variation, all the 

provisions of the Main Agreement, unless the context clearly requires otherwise; 

 

1.4 All words and phrases used in this Addendum which are defined in the Main 

Agreement, will bear the same meaning assigned to them in the Main Agreement; 

and 

 

1.5 All references in the Main Agreement to “the/this Agreement” itself, will be deemed 

to be references also to the Main Agreement duly amended by this Addendum. 

 
1.6 Interpretations and Definition 

 
1.6.01 Financial Implications shall means the variation amount over and above 

the awarded contract sum.  

 



 

 
 

 

2. SPECIAL CONDITION 

 

If there is any conflict between the contents or any part of this Addendum and the contents 

or any part of the Main Agreement and other annexures, the content of this Addendum 

shall prevail. 

 

3. WAIVER OF CONTRACTOR’S LIEN 

 

3.1 The Contractor hereby waives, in favour of the Employer, any lien or right of 

retention that is or may be held in respect of the Works to be executed on the Site. 

3.2 The Employer, as an Organ of State, shall not be required to provide payment 

guarantees. 

 

4. ASSIGNMENT OF RIGHTS OR OBLIGATIONS 

 

4.1 Neither party shall assign or cede rights or obligations without the written consent 

of the other party, which consent shall not be unreasonable withheld. 

 

4.2 Where the Contractor intend to cedes any right to monies due or to become due 

under this agreement as security in favour of a financial institution, a written 

consent in accordance with clause 4.1 above, shall be obtained from the Employer 

prior to entering into such cession. 

 

4.3 Any cession entered into without the necessary written consent from the either 

party, shall be null and void. 

 

4.4 The Employer shall not consent to a cession of monies due or to become due under 

this agreement as security in favour of a financial institution, unless such financial 

institution submitted to the IDT a Valid Tax Clearance Certificate, is registered as 

a credit provider in terms of the National Credit Act and as a vendor in the IDT’s 

Vendor Management System. 

 
5  INTERIM PAYMENT 

 



 

 
 

5.1 The Employer shall, in accordance with clause 8.2.3 of the treasury regulation of 

March 2005, pay to the Contractor the amount certified in an interim payment 

certificate within thirty (30) calendar days of the date of submission of the 

payment certificate”.  

 

5.2 Default interest, where applicable, shall only be effective after the 30 calendar days 

of the date of receipt of the interim payment certificate from the Principal Agent. 

 

5.3 The Employer shall be entitled to apply a set-off against a legitimate and liquid 

claim against the Contractor from which a valid invoice has been received. 

 

6  TAX COMPLIANCE MEAUSRES 

 
6.1 The Contractor hereby grant confirmation that SARS may, on on-going basis during 

the contract term, disclose the Contractor’s tax compliance status to the employer.  

 

6.2 Should the Contractor appoint a sub-contractor to execute a portion of a work in 

excess of the threshold (currently 25%) prescribed by the National Treasury, the 

Contractor must ensure that a sub-contractor is tax complaint and remains tax 

compliant for the full duration of the contract. The contractor shall obtain a written 

consent from its sub-contractors confirming that SARS may on on-going basis 

during the contract term, disclose the sub-contractor’s tax compliance status to the 

employer. 

 

6.3 The Contractor shall submit a valid tax clearance certificate within 10 working days 

from the date of expiry of the tax clearance certificate. The Employer reserve the 

right to demand a valid Tax Clearance Certificate prior to making any payment to 

the Contractor, should it become aware that the tax clearance corticated has 

expired.  

 
6.4 Unless the Employer receive a written confirmation that the Contractor has 

challenged its tax compliance status with SARS, the Employer shall not process 

any payment to the Contractor, if 30 days has lapsed since the written notice by 

the Employer and the Contractor has failed to remedy its tax compliance status. 

 



 

 
 

6.5 Employer’s non-payment of the Contractor’s invoice in accordance with clause 6.4 

above shall not absolve the contractor from performing its obligation in terms of the 

contract.  

 
6.6 Unless the Employer receives a written confirmation that the Contractor or sub-

Contractor has challenged its tax compliance status with SARS, the Employer shall 

be entitled to cancel the contract with the Contractor or instruct the Contractor to 

cancel its contract with the Sub-Contractor. 

 
6.7 Where a Contractor is a JV, each party to a JV must be tax complaint and remains 

tax compliant for the full duration of the contract, failing which, the Employer shall 

invoke paragraph 6.4 or 6.6 above. 

 

7. APPROVAL OF VARIATION ORDERS 

 

7.1 Upon receipt of the Variation Order (VO), the Principal Agent must professionally 

consider the merits of the Variation Order and make a recommendation to the 

Employer. 

 

7.2 The Principal Agent shall not have the power to approve any deviation or variation 

which has financial implications on the Employer without the necessary written 

approval of the Employer, except under emergency circumstances wherein failure 

to undertake the work may result in loss of life. 

 

7.3 The Employer must communicate the approval of a Variation Order in writing to the 

Principal Agent and the Principal Agent shall, upon receipt of confirmation of the 

approval of the VO, issue the necessary Contract Instruction to the contractor to 

undertake the works. 

7.4 The Contractor shall not commence with any Variation Order Works without the 

written approval of the Variation Order from the Employer, except under 

circumstances mentioned in paragraph 7.2 above. 

 

7.5 Should the Contractor undertakes the Variation Order Works without the necessary 

written approval of the Variation Order from the Employer, the Contractor shall be 

entirely liable for any financial and any related implications and hereby indemnify 



 

 
 

and hold harmless the Employer from and against any and all claims, actions, 

damages, liabilities, injuries, costs, fees, expenses, or losses, including and without 

limitation, reasonable attorney’s fees and costs of investigation and litigation, 

whatsoever which may be incurred by, or for which liability may be asserted 

against, the Employer arising out of the Contractor’s performance or non-

performance of unauthorized works, but only to the extent caused by the negligent 

acts, errors or omissions of the Contractor. 

 

7.6 The Contractor shall not accept any instructions from any party, including 

beneficiary Department, other than the Principal Agent. 

 

 
8. JOINT VENTURE AGREEMENT  

 

8.1 Should the Joint Venture Agreement be dissolved or any of the JV partner pull out 

the JV Agreement for any reasons whatsoever, the Employer hereby reserve its 

right to terminate the contract with immediate effect. 

 

8.2 Should the Employer decide not to terminate the contract upon the dissolution of 

the JV Agreement and the replacement JV partner does not meet the BBBEE 

threshold stipulated in the BID document, the IDT shall be entitled to cancel the 

contract with immediate effect. 

 
8.3 Should the BBBEE status of the Joint Venture be changed to a lower rate than the 

BIDding rate, based on legislation applicable at the closing date of the  

8.4 BID, the IDT shall be entitled to cancel the contract. 

 

 

9. BREACH 
 



 

 
 

 
9.1 In the event that the contractor: - 

 

9.1.1 commits an act of insolvency; or  

 

9.1.2 is placed under a provisional or final winding-up or judicial management 

order; or  

 

9.1.3 is placed under or applied for business rescue; or 

 

9.1.4 makes an assignment of more than 25% of either its right and/or its 

obligation for the benefit of the third arty without the written consent of the 

employer; or  

 

9.1.5 the Contractor is registered or fails to renew his registration with the CIDB 

or changes directorship during the course of the project, resulting in the 

contravention of BBBEE statutory requirement; or 

 

9.1.6 fails to satisfy or take steps to have set aside any judgment taken against it 

within 14 (Fourteen) business days after such judgment has come to its 

notice,  

 

then the other Employer will be entitled to terminate the Agreement on 

written notice. 

Signed at …………………… on this the ………… day of ………………………...202……B. 

 

AS WITNESSES: 
  
 
A.    __________________________    ____________________________ 

For and on behalf of the Employer: 

(………………………….), in his/her 

capacity as the --------------------------- 

 

 
B.  __________________________    ____________________________ 



 

 
 

For and on behalf of the Employer: 

(…………………………….),in his/her 

capacity as the -----------------------------

-----------------------------------------------. 

 

 

Signed at …………………… on this the ………… day of ………………………202… 

 

 

 

AS WITNESSES: 
  
  
 
 
C.       __________________________ 

f 

 

 

D.  __________________________    ____________________________ 

For and on behalf of the Contractor: 

………………………………………… . 

in his/her capacity as 

………………………………………,       

who hereby confirm that he/she is 

duly authorized. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 

 

 

 

 

 

 

 

C2.2 BILL OF QUANTITIES 

 
 



AmountItem
No

Quantity Rate

IDT

AT DITAELONG PRIMARY SCHOOL

CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

SECTION  1

BILL NO. 1

PRELIMINARIES

The JBCC Principal Building Agreement (Edition 6.2 - 
May 2018) prepared by the Joint Building Contracts 
Committee shall be the applicable building agreement, 
amended as hereinafter described

BUILDING AGREEMENT AND PRELIMINARIES

The JBCC Principal Building Agreement contract data 
form an integral part of this agreement

The JBCC General Preliminaries (May 2018) published 
by the Joint Building Contracts Committee for use with 
the JBCC Principal Building Agreement (Edition 6.2 - 
May 2018) shall be deemed to be incorporated in these 
bills of quantities, amended as hereinafter described

The contractor is deemed to have referred to the 
abovementioned documents for the full intent and 
meaning of each clause

The clauses in the abovementioned documents are 
hereinafter referred to by clause number and heading 
only

Where any item is not relevant to this agreement such 
item is marked N/A signifying "not applicable"

Where standard clauses or alternatives are not entirely 
applicable to this agreement such amendments, 
modifications, corrections or supplements as will apply 
are given under each relevant clause heading and such 
amendments, modifications, corrections or supplements 
shall take precedence notwithstanding anything to the 
contrary contained in the abovementioned documents
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CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

The General Preambles for Trades 2017 published by 
the Association of South African Quantity Surveyors 
shall be deemed to be incorporated in these bills of 
quantities and no claims arising from brevity of 
description of items fully described in the said General 
Preambles will be entertained

PREAMBLES FOR TRADES

Supplementary preambles and/or specifications are 
incorporated in these bills of quantities to satisfy the 
requirements of this project. Such supplementary 
preambles and/or specifications shall take precedence 
over the provisions of the General Preambles

The contractor's prices for all items throughout these 
bills of quantities shall take account of and include 
where applicable for all of the obligations, requirements 
and specifications given in the General Preambles and 
in any supplementary preambles and/or specifications

Section A :  A recital of the headings of the individual 
clauses in the aforementioned JBCC 
Principal Building Agreement

STRUCTURE OF THIS PRELIMINARIES BILL

Section B :  A recital of the headings of the individual 
clauses in the aforementioned JBCC 
General Preliminaries

Section C : Any special clauses to meet the particular 
circumstances of the project

Should the contractor select Option A in the contract 
data for the adjustment of preliminaries, the amounts 
entered against the relevant items in these 
preliminaries are to be divided into one or more of the 
three categories provided namely fixed (F), value related 
(V) and time related (T)

PRICING OF PRELIMINARIES

SECTION A: PRINCIPAL BUILDING 
AGREEMENT

2
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CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

Clause 1.0 - Definitions and interpretation1/1/1

Interpretation (A1-A7)

Pricing of bills of quantities

The contractor is to allow opposite each item for all 
costs in connection therewith. All prices to include, 
unless otherwise stated, for all materials, fabrication, 
conveyance and delivery, unloading, storing, unpacking, 
hoisting, labour, setting, fitting and fixing in position, 
cutting and waste (except where to be measured in 
accordance with the standard system of measurement), 
patterns, models and templates, plant, temporary works, 
returning of packaging, duties, taxes (other than Value 
Added Tax), imposts, establishment charges, 
overheads, profit and all other obligations arising out of 
this agreement. Value Added Tax (VAT) is to be 
separately stated on the summary page of these bills of 
quantities

Items left unpriced will be deemed to be covered in 
prices against other items throughout these bills of 
quantities and no claim for any extras arising out of the 
contractor's omission to price any item will be 
entertained

Prices for all construction equipment, temporary 
works, services and other items shall include for the 
supply, maintenance, operating cost and subsequent 
removal and making good as necessary

Abbreviated descriptions

The items in these bills of quantities utilise abbreviated
descriptions. It is the intention that the abbreviated 
descriptions be fully described when read with the 
applicable measuring system and the relevant 
preambles and/or specifications. However, should the 
full intent and meaning of any description not be clear, 
the contractor shall, before submission of his tender, 
call for a written directive from the principal agent, 
failing which it shall be assumed that the contractor 
has allowed in his pricing for materials and workmanship
in terms of international best practice

Legal status of contractor
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If the contractor constitutes a joint venture, consortium 
or other unincorporated grouping of two or more persons
then:

1.   These persons are deemed to be jointly and 
severally liable to the employer for the performance 
of this agreement

2.   These persons shall notify the employer of their 
leader who has assigned authority to bind the 
contractor and each of these persons                                                                                                                                          

3.  The contractor shall not alter its composition or legal
status without the prior written consent of the 
employer

Clause 1.1: 

Replace the following definitions in DEFINITIONS AND 

INTERPRETATIONS with the following wording: 

AGREEMENT means the agreement arising from the 

signing of the Form of Offer and Acceptance by the 

parties.

BILLS OF QUANTITIES means the document drawn up 

in accordance with the Pricing Instructions contained in 

the Pricing Data.

CONSTRUCTION PERIOD means the period 

commencing on the date of site hand over and ending 

on the date of practical completion.

CONTRACT DOCUMENTS means the Agreement and 

all documents referenced therein.

CONTRACT DRAWINGS means the drawings listed in 

the Scope of Work.

CONTRACT SUM means the total of prices in the Form 

of Offer and Acceptance.

SCHEDULE means the variables listed in the Contract 

Data.

CORRUPT PRACTICE means the offering, giving, 

receiving and soliciting of anything of value to

influence the action of a public official in the 

procurement process or in contract execution.

FRAUDULENT PRACTICE means a mispresentation of 

facts in order to influence a procurement process or the 

execution of a contract to the detriment of any tenderer, 

and includes collusive practice among tenderers (prior 

to or after the tender submission) designed to establish 

tender prices at artificial non-competitive levels and to 

deprive the tenderer of the benefits of free and open 
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competition.

INTEREST means the interest rates applicable to this 

contract, whether specifically indicated in the relevant 

clauses or not, will be the rate as determined by the 

Minister of Finance, from time to time, in terms of 

section 80(1)(b) of the Public Finance Management Act, 

1999 (Act No. 1 of 1999).

SECURITY means the form of security provided by the 

employer or contractor, as stated in the schedule, 

from which the contractor or employer may recover 

expense or loss.

Clause 1.1 Definition of “Commencement Date" is 

added: 

"COMMENCEMENT DATE" means the date that the 

agreement, made in terms of the Form of Offer and 

Acceptance, comes into effect.

Clause 1.1 Definition of "Guarantee for Construction" is 

amended by replacing it with the following: 

"GUARANTEE FOR CONSTRUCTION" means a 

guarantee at call obtained by the contractor from an 

institution approved by the employer in terms of the 

employer's construction guarantee form as selected in 

the schedule.

Clause 1.1 Definition of "Principal Agent" is amended by 

replacing it with the following:

"PRINCIPAL AGENT" means the person or entity 
appointed by the employer and named in the schedule. 
In the event of a principal agent not being appointed, 
then all the duties and obligations of a principal agent as 
detailed in the agreement shall be fulfilled by a 
representative of the employer as named in the 
schedule.

Item
F:............................. V:............................ 
T:............................

Clause 2.0 - Law, regulations and notices1/1/2

Item
F:............................. V:............................ 
T:............................

Item

Clause 3.0 - Offer and acceptance

F:............................. V:............................ 
T:............................

1/1/3
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Item

Clause 4.0 - Cession and assignment

F:............................. V:............................ 
T:............................

1/1/4

Clause 5.0 - Documents1/1/5

Value Added Tax

Provision is made in the summary page of these bills of 
quantities for the inclusion of Value Added Tax (VAT)

Clause 5.0 is amended by the addition of the following 

sub-clause 5.7:

The contractor shall supply and keep a copy of the 
JBCC Series 2000 Principal Building Agreement and 
Preliminaries applicable to this contract on the site, to 
which the employer, principal agent and agents shall 
have access at all times.

Item
F:............................. V:............................ 
T:............................

Clause 6.0 - Employer's agents1/1/6

Delegated authority

The authority of the principal agent to issue contract 
instructions [17.1] and perform duties for specific 
aspects of the works is delegated to agents as follows 
[6.2]. This does not preclude the principal agent from 
issuing such contract instructions: To be confirmed 
on appointment.

1. Architect 

1.1 Duties [6.2] :

The architect is responsible for the architectural design, 
functional design and quality inspection of the works

2. Quantity surveyor

2.1 Duties [6.2] :

The quantity surveyor is responsible for all 
measurements, valuations, financial assessments and 
all other quantity surveying and cost control functions of 
the works
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3. Civil and structural engineer

3.1 Duties [6.2] :

The civil and structural engineer is responsible for all 
aspects of civil and structural engineering design and 
quality inspection of the works

4. Mechanical engineer

4.1 Duties [6.2] :

The mechanical engineer is responsible for all aspects 
of mechanical engineering design and quality inspection 
of the works and, where appointed by the employer for 
quantity surveying services in respect of the mechanical 
installations, for all measurements, valuations, financial 
assessments and all other quantity surveying and cost 
control functions

5. Electrical engineer

5.1 Duties [6.2] :

The electrical engineer is responsible for all aspects of 
electrical engineering design and quality inspection of 
the works and, where appointed by the employer for 
quantity surveying services in respect of the electrical 
installations, for all measurements, valuations, financial 
assessments and all other quantity surveying and cost 
control functions

8. Health and safety consultant

8.1 Duties [6.2] :

The health and safety consultant is responsible for all 
aspects of health and safety of the works. Without 
derogating from the generality thereof, the health and 
safety consultant will perform the following specific 
functions and duties in respect of the health and safety 
aspects of the works. He shall:

8.1.1 Act as the employer's agent in terms of the 
Construction Regulations issued in terms of the 
Occupational Health and Safety Act,1993 as 
amended
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8.1.2 Prepare and update the health and safety 
specification for the works

8.1.3 Agree with the contractor the health and safety 
plan for the works

8.1.4 Carry out regular audits to ensure adherence to 
the safety plan and compliance with the act and 
regulations

8.1.5 Stop the execution of the works where the 
agreed specification or plan is not adhered to.

Item
F:............................. V:............................ 
T:............................

Clause 7.0 - Design responsibility1/1/7

Clause 7.0 is deemed to be amended by adding the 

following new sub-clause 7.4: The Contractor shall 

promptly inform the Principal Agent of any patent 

defects or errors in any design. In identifying any patent 

defects or errors the Contractor shall use its best 

endeavours.

Item
F:............................. V:............................ 
T:............................

Clause 8.0 - Works risk1/1/8

Insurances and securities (A8-A11)
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Clause 8.0 is deemed to be amended by the addition of 

the new clause 8.8 and 8.9: 8.8 Unless specifically 

stated to the contrary, where trade names have been 

used in the tender documents to specify materials and 

goods, this has been done with the sole purpose of 

indicating the standard and quality required by the 

principal agent. The contractor shall be free to supply 

those of other manufacturers or suppliers provided that 

they match the standard and quality required. The onus 

shall be on the contractor to prove that the materials 

and goods supplied by him are of similar standard and 

quality to those specified.

8.9 The risks for loss or damage to the works resulting 
from such materials and goods and for latent defects in 
such materials and goods shall be that of the contractor, 
whether the materials and goods as specified or 
otherwise are supplied. Where it is specifically stated 
that no other trade name will be acceptable then the 
above-mentioned risks will remain with the employer.

Item
F:............................. V:............................ 
T:............................

Item

Clause 9.0 - Indemnities

F:............................. V:............................ 
T:............................

1/1/9

Clause 10.0 - Insurances1/1/10

Clause 10.0 is amended by the addition of the following 

clauses:

10.11 Damage to the Works

(a) Without in any way limiting the contractor's 

obligations in terms of the contract, the contractor shall 

bear the full risk of damage to and/or destruction of the 

works by whatever cause during construction of the 

works and hereby indemnifies and holds harmless the 

employer against any such damage. The contractor 

shall take such precautions and security measures and 

other steps for the protection and security of the works 

as the contractor may deem necessary.

(b) The contractor shall at all times proceed immediately 

to remove or dispose of any debris arising from damage 

to or destruction of the works and to rebuild, restore, 

replace and/or repair the works.

(c) Where the employer bears the risk in terms of this 
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contract, the contractor shall, if requested to do so, 

reinstate any damage or destroyed portions of the works 

and the costs of such reinstatement shall be measured 

and valued in terms of clause 25.0 hereof

10.12 Injury to Persons or loss of or damage to 

Properties

(a) The contractor shall be liable for and hereby 

indemnifies the employer against any liability, loss, claim 

or proceeding whether arising in common law or by 

statute, consequent upon personal injuries to or the 

death of any person whomsoever arising out of or in the 

course of or caused by the execution of the works 

unless due to any act or negligence of any person for 

whose actions the employer is legally liable

(b) The contractor shall be liable for and hereby 

indemnifies the employer against any liability, loss, claim 

or proceeding consequent upon loss of or damage to 

any moveable or immovable or personal property or 

property contiguous to the site, whether belonging to or 

under the control of the employer or any other body or 

person, arising out of or in the course of or by reason of 

the execution of the works unless due to any act or 

negligence of any person for whose actions the 

employer is legally liable

(c) The contractor shall, upon receiving a contract 

instruction from the principal agent, cause the same to 

be made good in a perfect and workmanlike manner at 

his own cost and in default thereof the employer shall 

be entitled to cause it to be made good and to recover 

the cost thereof from the contractor or to deduct the 

same from amounts due to the contractor

(d) The contractor shall be responsible for the protection 

and safety of such portions of the premises placed 

under his control by the employer for the purpose of 

executing the works until the issue of the certificate of 

practical completion

(e) Where the execution of the works involves the risk of 

removal of or interference with support to adjoining 

properties including land or structures or any structures 

to be altered or added to, the contractor shall obtain 

adequate insurance and will remain adequately insured 

or insured to the specific limit stated in the contract 

against the death of or injury to persons or damage to 

such property consequent on such removal or 

interference with the support until such portion of the 

IDT
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works has been completed

(f) The contractor shall at all times proceed immediately 

at his own cost to remove or dispose of any debris and 

to rebuild, restore, replace and/or repair such property 

and to execute the works

10.13 It is the responsibility of the contractor to ensure 

that he has adequate insurance to cover his risk and 

liability as mentioned in 10.11 and 10.12. Without 

limiting the contractor's obligations in terms of the 

contract, the contractor shall, within twenty-one (21) 

calendar days of the commencement date but before 

commencement of the works, submit to the employer 

proof of such insurance policy, if requested to do so

Item
F:............................. V:............................ 
T:............................

Clause 11.0 - Securities1/1/11

Extension of waiver of lien

The contractor shall ensure that a waiver of lien is 
included in all subcontracts and that the works 
executed on the site are kept free of all liens and other 
encumbrances at all times [11.10]

Clause 11.5 is amended by replacing it with the 

following:

No clause

Item
F:............................. V:............................ 
T:............................

Clause 12.0 - Obligations of the parties1/1/12

Execution (A12 - A17) 

Office accommodation

The contractor shall provide, maintain and remove on 
practical completion air conditioned office 
accommodation with suitable tables and chairs for 
meetings to be held on the site. Such offices shall be 
kept clean and fit for use at all times [12.2.18]
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Notice board

The contractor shall erect in a position approved by the 
principal agent, maintain and remove on practical 
completion a notice board recommended by the South 
African Institute of Architects and as approved by the 
principal agent listing the names and logos of the 
employer, the contractor and the professional 
consultants. No subcontractor or supplier notice boards 
may be erected unless permission is granted by the 
principal agent for such notice boards to be erected 
[12.2.18]

Statutory and other notices

The contractor shall submit and/or comply with all 
statutory and other notices that may be required by any 
local or other authority in order not to cause any delay to 
the commencement of the works by the contractor. 
The contractor shall pay all deposits or fees in this 
regard

It is, however, specifically recorded that the employer 
shall be responsible for the timeous approval of building 
plans by any local or other authorities and the payment 
of any fees or charges related thereto

Clause 12.1.1 is amended by replacing it with the 

following:

No clause

Clause 12.2.2 is amended by replacing it with the 

following:

No clause

Item
F:............................. V:............................ 
T:............................

Item

Clause 13.0 - Setting out

F:............................. V:............................ 
T:............................

1/1/13

Clause 14.0 - Nominated subcontractors1/1/14

Clause 14.1.5 is amended by replacing it with the 

following:

No clause
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Item
F:............................. V:............................ 
T:............................

Clause 15.0 - Selected subcontractors1/1/15

Item
F:............................. V:............................ 
T:............................

Clause 16.0 - Direct contractors

Not Applicable

1/1/16

Item
F:............................. V:............................ 
T:............................

Clause 17.0 - Contract instructions

Site instructions

Instructions issued on site are to be recorded in a site 
instruction book (triplicate book) which is to be supplied 
and maintained on site by the contractor.

1/1/17

Item
F:............................. V:............................ 
T:............................

N/A

Clause 18.0 - Interim completion

Not Applicable

1/1/18

Completion (A18 - A24) 

Item

Clause 19.0 - Practical completion

F:............................. V:............................ 
T:............................

1/1/19

Clause 20.0 - Completion in sections 

Not Applicable

1/1/20

Item
F:............................. V:............................ 
T:............................

Clause 21.0 - Defects liability period and final 
completion

1/1/21

Item
F:............................. V:............................ 
T:............................
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Item

Clause 22.0 - Latent defects liability period 

F:............................. V:............................ 
T:............................

1/1/22

Clause 23.0 - Revision of the date for practical 
completion

Substitution of materials and goods

The removal or substitution of any materials and goods
which do not conform to the specification or the 
contract drawings shall not constitute grounds for the 
extension of the construction period nor for the 
adjustment of the contract value [17.1.8; 23.1 & 2]

1/1/23

Clause 23.1.1 is amended by adding the following “It 
shall be deemed that the programme includes an 
allowance of twenty (20) working days for inclement and 
exceptionally inclement weather and an extension of 
time shall only be considered for inclement weather 
beyond the twenty (20) working day period.”

Item
F:............................. V:............................ 
T:............................

Item

Clause 24.0 - Penalty for late or non-completion

The penalty amount per calendar day is 1.75 cents per 
R100.00 of the contract value.

F:............................. V:............................ 
T:............................

1/1/24

Clause 25.0 - Payment1/1/25

Payment (A25 - A27) 

Prices submitted

Where prices are submitted by the contractor or 
subcontractor during the progress of the works in 
respect of contract instructions or in regard to a claim 
under the terms of this agreement and notwithstanding 
the fact that such prices may be used in an interim 
payment certificate, there is to be no presumption of 
acceptance. Should the principal agent wish to accept 
any such prices prior to the issue of the certificate of 
final completion, it shall be in writing
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Clause 25.10 is amended to Thirty (30) Calendar days 
instead of Fourteen (14) Calendar days

Item
F:............................. V:............................ 
T:............................

Clause 26.0 - Adjustment of the contract value and 
final account

1/1/26

Fluctuations in costs

All fluctuations in costs, with the exception of 
fluctuations in the rate of Value Added Tax, shall be for 
the account of the contractor [26.9.5]

Cost of claims

All costs incurred by the contractor in the preparation of 
claims shall be borne by the contractor. This provision 
shall not preclude an adjudicator or an arbitrator 
appointed in terms of this agreement [30.6 & 7] from 
making a determination on costs

Claims from subcontractors 

The contractor shall review, assess and adjudicate any 
claims received by him from any subcontractor and 
thereafter submit same to the principal agent with a 
recommendation in order to assist the principal agent 
in adjudicating the claim [26.6]

Item
F:............................. V:............................ 
T:............................

Item

Clause 27.0 - Recovery of expense and/or loss

F:............................. V:............................ 
T:............................

1/1/27

Clause 28.0 - Suspension by the contractor 1/1/28

Suspension and termination (A28 - A29) 

Clause 28.1.1 is amended by replacing it with the 

following:

No clause

Item
F:............................. V:............................ 
T:............................
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Clause 29.0 - Termination1/1/29

TERMINATION BY THE EMPLOYER 

Clause 29.1 is amended by the addition of the following 

clauses:

29.1.4 refuses or neglects to comply strictly with any of 

the conditions of contract.

29.1.5 estate being sequestrated, liquidated or 

surrendered in terms of the insolvency laws in force 

within the Republic of South Africa.

29.1.6 in the judgement of the employer, has engaged in

corrupt or fraudulent practices in competing for or in 

executing the contract.

TERMINATION BY THE CONTRACTOR

Clause 29.14.1 is deleted and is amended by the 

addition of the following clause:  No clause

Clause 29.0 is amended by the addition of the following 

clause:

29.29 Notwithstanding any clause to the contrary, on 
cancellation of this agreement either by the employer or 
the contractor; or for any reason whatsoever, the 
contractor shall on written instruction, discontinue with 
the works on a date stated and withdraw himself from 
the site. The contractor shall not be entitled to refuse to 
withdraw from the works on the grounds of any lien or 
right of retention or on the grounds of any other right 
whatsoever.

Item
F:............................. V:............................ 
T:............................

Item

Clause 30.0 - Dispute resolution

F:............................. V:............................ 
T:............................

1/1/30

Dispute resolution (A30) 

Agreement1/1/31

Item

The required information of the parties and the amount 
of the contract sum shall be inserted in the agreement 
for signature of the agreement by the parties

F:............................. V:............................ 
T:............................
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Contract data1/1/32

Tenderer's selections

Before submission of his tender the contractor is to 
complete the tenderer's selections in the contract data

Item
F:............................. V:............................ 
T:............................

SECTION B:  GENERAL PRELIMINARIES 

Item

Clause 1.1 - Definitions

F:............................. V:............................ 
T:............................

1/1/33

Definitions and interpretation (B1) 

Item

Clause 1.2 - Interpretation

F:............................. V:............................ 
T:............................

1/1/34

Item

Clause 2.1 - Checking of documents

F:............................. V:............................ 
T:............................

1/1/35

Documents (B2) 

Item

Clause 2.2 - Provisional bills of quantities

No

F:............................. V:............................ 
T:............................

1/1/36

Clause 2.3 - Availability of construction information

Yes

1/1/37

Item
F:............................. V:............................ 
T:............................

Item

Clause 2.4 - Ordering of materials and goods

F:............................. V:............................ 
T:............................

1/1/38
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Item

Clause 3.1 - Previous work - dimensional accuracy

Not Applicable

F:............................. V:............................ 
T:............................

1/1/39

Previous work and adjoining properties (B3) 

Item

Clause 3.2 - Previous work - defects

Not Applicable

F:............................. V:............................ 
T:............................

1/1/40

Item

Clause 3.3 - Inspection of adjoining properties

Neighbouring properties.

F:............................. V:............................ 
T:............................

1/1/41

Item

Clause 4.1 - Handover of site in stages

Not Applicable

F:............................. V:............................ 
T:............................

1/1/42

The site (B4) 

ItemClause 4.2 - Enclosure of the works1/1/43

F:............................. V:............................ 
T:............................

Item

Clause 4.3 - Geotechnical and other investigations

F:............................. V:............................ 
T:............................

1/1/44

Item

Clause 4.4 - Encroachments

F:............................. V:............................ 
T:............................

1/1/45
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Item

Clause 4.5 - Existing premises occupied

Not Applicable 

F:............................. V:............................ 
T:............................

1/1/46

Item

Clause 4.6 - Services - known

F:............................. V:............................ 
T:............................

1/1/47

Item

Clause 5.1 - Management of the works

F:............................. V:............................ 
T:............................

1/1/48

Management of contract (B5) 

Item

Clause 5.2 - Progress meetings

F:............................. V:............................ 
T:............................

1/1/49

Item

Clause 5.3 - Technical meetings

F:............................. V:............................ 
T:............................

1/1/50

Item

Clause 6.1 - Samples of materials

F:............................. V:............................ 
T:...........................

1/1/51

Samples, shop drawings and manufacturer's 
instructions (B6) 

Item

Clause 6.2 - Workmanship samples

F:............................. V:............................ 
T:............................

1/1/52

Item

Clause 6.3 - Shop drawings

F:............................. V:............................ 
T:............................

1/1/53
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Item

Clause 6.4 - Compliance with manufacturer's 
instructions

F:............................. V:............................ 
T:............................

1/1/54

Item

Clause 7.1 - Deposits and fees

F:.......................... V:........................... T:.........................

1/1/55

Deposits and fees (B7) 

Item

Clause 8.1 - Water

By the Contractor

F:............................. V:............................ 
T:............................

1/1/56

Temporary services (B8) 

Item

Clause 8.2 - Electricity

By the Contractor

F:............................. V:............................ 
T:............................

1/1/57

Item

Clause 8.3 - Ablution and welfare facilities

By the Contractor

F:............................. V:............................ 
T:............................

1/1/58

Item

Clause 8.4 - Communication facilities

F:............................. V:............................ 
T:............................

1/1/59

Clause 9.1 - Responsibility for prime cost amounts1/1/60

Prime cost amounts (B9) 

Item
F:............................. V:............................ 
T:............................
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Item

Clause 10.1 - General attendance

F:............................. V:............................ 
T:............................

1/1/61

Attendance on subcontractors (B10) 

Clause 10.2 - Special attendance1/1/62

Item
F:............................. V:............................ 
T:............................

Item

Clause 11.1 - Protection of the works

F:............................. V:............................ 
T:............................

1/1/63

General (B11) 

Item

Clause 11.2 - Protection/isolation of existing works and 
works occupied in sections 

Not Applicable

F:............................. V:............................ 
T:............................

1/1/64

Item

Clause 11.3 - Security of the works

F:............................. V:............................ 
T:............................

1/1/65

Item

Clause 11.4 - Notice before covering work

F:............................. V:............................ 
T:............................

1/1/66

Clause 11.5 - Disturbance1/1/67
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Item

Disturbance 

All work is to be carried out in such a manner as to 
cause no unacceptable or unreasonable dust, noise, 
vibrations, nuisance, inconvenience, annoyance and the 
like to the public, others, other properties and traffic in 
so far as they exceed the permissible limitations set by 
government legislation or by the local authority. Any 
delays, stoppages and the like arising from or in order to 
comply with the above will not constitute grounds for an 
adjustment to the construction period or contract 
value whatsoever

F:........................ V:.........................T:.........................

Clause 11.6 - Environmental disturbance1/1/68

Controlling all forms of pollution

The contractor shall be responsible for and take all 
precautions in controlling by whatever means necessary 
all forms of pollution emanating from the site during the 
construction period due inter alia to noise, artificial 
light, wind-blown sand, dust, deposits of mud, etc

The contractor is to ensure that all roads which border 
the site and are used by the contractor during the 
execution of the works are kept clean and free of any 
dirt or debris caused by the execution of the works

Item

Environmental management plan

The employer has prepared an environmental 
management plan (EMP) (refer to Annexures for a copy 
of the relevant plan). The contractor shall price 
opposite this item for compliance with all the 
requirements of such EMP

F:........................ V:.........................T:.........................

Item

Clause 11.7 - Works cleaning and clearing

F:............................. V:............................ 
T:............................

1/1/69

Item

Clause 11.8 - Vermin

F:............................. V:............................ 
T:............................

1/1/70
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Item

Clause 11.9 - Overhand work

F:............................. V:............................ 
T:............................

1/1/71

Item

Clause 11.10 - Tenant installations

Not Applicable

F:............................. V:............................ 
T:............................

1/1/72

Item

Clause 11.11 - Advertising

F:............................. V:............................ 
T:............................

1/1/73

Warranties for materials and workmanship

Where warranties for materials and/or workmanship are 
called for, the contractor shall obtain a written warranty,
addressed to the employer, from the entity supplying 
the materials and/or executing the work and shall deliver 
same to the principal agent on final completion of the 
contract

1/1/74

SECTION  C: SPECIFIC PRELIMINARIES

The warranty shall state that workmanship, materials 
and installation are warranted for a specific period from 
the date of practical completion and that any defects 
that may arise during the specified period shall be made 
good at the expense of the entity supplying the materials
and/or doing the work, upon written notice to do so

Item

The warranty will not be enforced if the work is 
damaged by defects in the execution of the works, in 
which case the responsibility for replacement shall rest 
entirely with the contractor

F:............................. V:............................ 
T:............................
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Item

Overtime

Should overtime be required to be worked for any 
reason whatsoever, the cost of such overtime is to be 
borne by the contractor unless the principal agent has 
specifically authorised, prior to execution thereof, that 
costs for such overtime are to be borne by the 
employer

F:........................ V:.........................T:.........................

1/1/75

Item

Cooperation of the contractor for cost management

It is specifically agreed that the contractor accepts the 
obligation of assisting the principal agent in 
implementing proper cost management. The contractor 
will be advised by the principal agent of all cost 
management procedures which will be implemented to 
ensure that the contract value does not exceed the 
budget

F:........................ V:.........................T:.........................

1/1/76

Item

Overloading

The contractor shall take all necessary steps to ensure 
that no damage occurs due to overloading of any portion
of the works or temporary works eg scaffolding, etc. 
The contractor shall submit details of his proposed 
loading, storage, plant erection, etc to the principal 
agent for approval prior to proceeding with such 
loading, storing or erecting and shall comply with and 
pay for the principal agent's requirements in 
connection with the provision of temporary support work, 
etc. Any damage caused to the works by overloading 
shall be made good by the contractor at his sole 
expense

F:........................ V:.........................T:.........................

1/1/77
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Item

Propping of floors below

The contractor is advised that propping of floors below 
may be required if he wishes to use any areas of 
completed suspended reinforced concrete slabs for 
vehicle access, storage of materials and goods and 
location of plant, scaffolding, etc. The location of these 
areas and any necessary propping shall be approved by 
the principal agent and the cost thereof shall be borne 
by the contractor

F:........................ V:.........................T:.........................

1/1/78

Item

Testing of flat roof waterproofing for watertightness

Flat roof waterproof areas shall be flooded and kept 
"ponded" for at least forty eight (48) hours as a test to 
ensure the watertightness of the waterproofing and 
before any further construction work is carried out above 
the waterproofing

F:........................ V:.........................T:.........................

1/1/79

Health and safety1/1/80

Health and safety

Without limiting the generality of the provisions of clause 
2.0, the contractor's attention is drawn to the provisions
of the Construction Regulations issued in terms of the 
Occupational Health and Safety Act, 1993 as amended. 
It is specifically stated that the employer shall prepare a 
documented health and safety specification for the 
works (refer to Annexures for a copy of the relevant 
specification) and that the employer shall ensure that 
the contractor has made provision for the cost of health 
and safety measures during the execution of the works. 
The contractor shall price opposite this item for 
compliance with the act and the regulations and the 
provisions of the aforementioned health and safety 
specification [2.1]
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The contractor shall:

1.   Comply with the health and safety specification for 
the works

2.   Prepare and agree with the health and safety 
consultant the health and  safety plan for the works

3.   Cooperate with the health and safety consultant in 
all respects

4.   Manage the compliance of all subcontractors with 
the regulations and with the health and safety plan 
and specification

5.   Conform to the conditions contained in the 
employer's health and safety specification

6. Appoint a suitably qualified person to ensure health & 
safety regulations are met

ItemF:.......................... V:..................... T:.........................

Broad based black economic empowerment (BBBEE)

Tenders submitted will be evaluated taking into account 
their empowerment rating

The employer will be monitoring the broad based black 
economic empowerment (BBBEE) status of the 
contractor throughout the execution of the works

1/1/81

Item

The contractor is to submit to the principal agent on 
an annual basis a schedule of spend, split into vendors 
engaged as subcontractors and suppliers indicating 
their BBBEE rating including proof of the said rating

F:........................ V:.........................T:.........................
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Item

Advertising rights

The employer may elect to contract with advertising 
agencies for the erection of advertising hoardings, 
banners, wraps or the like for the duration of the 
contract. The contractor shall not prevent such an 
arrangement and will assist in the facilitation of same. 
The position and type of advertising structure to be 
agreed with the principal agent so as not to hinder the 
contractor in meeting his obligations under this 
agreement

F:........................ V:.........................T:.........................

1/1/82

Item

Confidentiality

The contractor undertakes to maintain in confidence 
any and all information regarding this project and shall 
obtain appropriate similar undertakings from all 
subcontractors and suppliers. Such information shall 
not be used in any way except in connection with the 
execution of the works

No information regarding this project shall be published 
or disclosed without the prior written consent of the 
employer

F:........................ V:.........................T:.........................

1/1/83

Item

Media releases

All rights of publication of articles in the media, together 
with any advertising relating thereto or in any way 
connected with this project, shall vest with the employer

The contractor together with his subcontractors shall 
not, without the prior written consent of the employer, 
cause any statement or advertisement connected with 
this project to be printed, screened or aired by the 
media

F:........................ V:.........................T:.........................

1/1/84

Category : Fixed   R........................................

Category : Value   R........................................

Category : Time    R........................................

SUMMARY OF CATEGORIES
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SECTION  2

BILL NO. 1

EARTHWORKS (PROVISIONAL)

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

SUPPLEMENTARY PREAMBLES

A soils investigation has been carried out on site by the 
engineer and the report is annexed to these bills of 
quantities. Descriptions of excavations shall be deemed 
to include all ground conditions classifiable as "earth" 
described in the above report and where conditions of a 
more difficult character are indicated these are 
separately measured

Nature of ground

Descriptions of carting away of excavated material shall 
be deemed to include loading excavated material onto 
trucks directly from the excavations or, alternatively, 
from stock piles situated on the building site

Carting away of excavated material

Notwithstanding the reference to prescribed multiple 
handling in clause 1 page 6 of the Standard System of 
Measuring Building Work, prices for filling and backfilling 
shall include for all selection and any multiple handling 
of material

Filling
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Should the contractor consider that the excavation at 
any point are in "soft rock" or "hard rock", he must notify 
the Representative / Agent immediately in order that an 
inspection may be made and a decision arrived at by 
the Representative / Agent as to the category of such 
excavation.  Should the contractor fail to give such 
notification, the excavation shall be deemed to be in 
earth and shall be valued accordingly

Excavations in conditions other than earth

The information on subterranean water is included in the 
soils investigation report and can be viewed at the 
Engineer's offices.

Subterranean water

EXCAVATION, FILLING, ETC

124m3Trenches2/1/1

Excavation in earth or compacted filling not 
exceeding 2m deep

16m3Holes2/1/2

14m3Soft rock2/1/3

Extra over excavations in earth for exacavation in:

10m3Hard rock2/1/4

77m3
Surplus material from excavations and/or stock piles on 
site to a dumping site to be located by the contractor

2/1/5

Extra over all excavations for carting away

585m2
Sides of trench and hole excavations not exceeding 
1,5m deep

2/1/6

Risk of collapse of excavations

ItemKeeping excavations free of water2/1/7

Keeping excavations free of water

FILLING, ETC
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59m3Backfilling to trenches, holes, etc2/1/8

Earth filling obtained from the excavations and/or 
prescribed stock piles on site compacted to 100% 
Mod AASHTO density

120m3Under floors, steps, pavings, etc2/1/9

Earth filling of G5 material supplied by the 
contractor  compacted in 150mm layers compacted 
to 98% Mod AASHTO to density

130m2

Compaction of ground surface under floors, etc, 
including scarifying for a depth of 150mm, breaking 
down oversize material, adding suitable material where 
necessary and compacting to 93% Mod AASHTO 
density

2/1/10

Compaction of surfaces

10No"Modified AASHTO Density" test2/1/11

Prescribed density tests on filling

SOIL POISONING AND PROTECTION AGAINST 
TERMITES

417m2
Under floors, etc including forming and poisoning 
shallow furrows etc and filling in furrows and ramming

2/1/12

Soil insecticide under a 10 year guarantee by a firm 
of specialist

715m2To bottoms and sides of trenches, etc 2/1/13
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SECTION  2

BILL NO. 2

CONCRETE, FORMWORK AND 
REINFORCEMENT

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

SUPPLEMENTARY PREAMBLES

The costs of making, storing and testing of concrete test 
cubes as required under clause 7 'Tests' of SABS 1200 
G shall include the cost of providing cube moulds 
necessary for the purpose, for testing costs and for 
submitting reports on the tests to the Architect. The 
testing shall be undertaken by an independent firm or 
institution nominated by the Contractor to the approval 
of the Architect. (Test cubes are measured separately).

Cost of tests:

UNREINFORCED CONCRETE CAST AGAINST 
EXCAVATED SURFACES

8m3Surface blinding under footings and bases2/2/1

15MPa concrete

REINFORCED CONCRETE CAST AGAINST 
EXCAVATED SURFACES

25m3Foundations2/2/2

30 MPa Concrete:

5m3Bases2/2/3

60m3Surface beds on waterproofing 2/2/4
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83m3Apron slabs 100mm thick2/2/5

TEST BLOCKS

29.0Sets
Making and testing set of three 150 x 150 x 150mm 
concrete strength test cubes.

2/2/6

Test blocks:

FINISHING TOP SURFACE OF CONCRETE

83m2Apron slabs2/2/7

Finishing top surfaces of concrete smooth with a 
steel trowel:

417m2Surface beds, slabs, etc.2/2/8

REINFORCEMENT 

0.02t10mm Diameter bars2/2/9

High tensile steel reinforcement to structural 
concrete work

400m2
Type 245 fabric reinforcement in concrete surface beds, 
apron slabs, etc.

2/2/10

Fabric reinforcement

206m2
Type 617 fabric reinforcement in concrete surface beds, 
apron slabs, etc.

2/2/11
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SECTION  2

BILL NO. 3

MASONRY 

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

SUPPLEMENTARY PREAMBLES

BRICKWORK

Where sizes in descriptions are given in brick units, "one 
brick" shall represent the length and "half brick" the 
width of a brick

Sizes in descriptions

Bricks shall be ordered timeously to obtain uniformity in 
size and colour

Face bricks 

Descriptions of recessed pointing to fair face brickwork 
and face brickwork shall be deemed to include square 
recessed, hollow recessed, weathered pointing, etc

Pointing 

Samples of all masonry building units, except those for 
walls described as "load bearing", shall consist of a 
minimum of 6 units.  Samples of building units to be 
used in walls described as "load bearing" shall consist of
30 units from every 30 000 units delivered to site

Samples

FOUNDATIONS (PROVISIONAL)
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2m3Piers2/3/1

Brickwork of  NFX bricks (14 MPA nominal 
compressive strength) in class I mortar

235m2One brick walls 2/3/2

SUPERSTRUCTURE

5m3Piers2/3/3

Brickwork in NFP clay bricks (7 Mpa nominal 
compressive strength) in Class II mortar 

89m2Half brick walls2/3/4

52m2Half brick walls in beamfilling2/3/5

418m2One brick walls2/3/6

SUNDRIES

460m

75mm Wide reinforcement built into brick walls with 
sufficient laps at end joints, angles and intersections 
(measured net)

2/3/7

Brickwork reinforcement

2 461m150mm Wide reinforcement built in horizontally2/3/8

88m110 x 75mm Lintels in lengths not exceeding 3m2/3/9

Concrete prestressed fabricated lintels

9m150 x 75mm Lintels in lengths not exceeding 3m2/3/10

41m220mm Wide turning piece to lintels etc2/3/11

Turning pieces

140No

38 x 1,6mm Galvanised hoop iron roof tie with one end 
built six courses deep into top of brickwork and other 
end wrapped around and nailed to trusses (Provisional)

2/3/12

Galvanised hoop iron cramps, ties, etc
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8No
229x152mm Terracotta air bricks2/3/13

Air bricks

FACE BRICKWORK

282m2Extra over brickwork for face brickwork2/3/14

Approved face bricks pointed with recessed 
horizontal and vertical joints (Allow PC Amount of R 
7 500.00 per thousand delivered to site excluding 
VAT)

52m2Extra over brickwork for face brickwork in beamfilling2/3/15

60m2
Extra over brickwork for face brickwork in foundations 
(Provisional)

2/3/16

56m2
Extra over brickwork for 300 x 300mm Piers pointed all 
sides

2/3/17

63m2One brick wall  faced both sides2/3/18

37mFair raking cutting2/3/19

37m
Fair splay cutting2/3/20

4No
Fair cutting and fitting around pipe not exceeding 
100mm diameter 

2/3/21

4No
Fair cutting and fitting around pipe exceeding 100mm 
and not exceeding 200mm diameter

2/3/22

42mCoping on top of one brick wall2/3/23

Brick-on-edge header course copings, sills, etc 
approved face bricks pointed with recessed joints 
on all exposed faces

11m
220mm Wide double bullnosed edge coping on top of 
one brick wall

2/3/24

30mCoping on raking top of one brick wall2/3/25
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38m

Cut face brick-on-edge external window cill, 180mm 
wide, set sloping and slightly projecting in cement 
mortar and pointed on top, front edge and projecting 
soffit including all necessary fair raking cutting to facings 
under and fair and fitted ends

2/3/26

108m
Brick-on-edge header course lintel pointed on both face 
and 220mm wide soffit

2/3/27

FIBRE CEMENT WINDOW CILLS

38m140mm Wide cills set flat and slightly projecting.2/3/28

15mm Thick natural grey cills in single length 
bedded in 4:1 sand cement mortar including metal 
lugs, etc:
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AT DITAELONG PRIMARY SCHOOL

CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

SECTION  2

BILL NO. 4

WATERPROOFING

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

SUPPLEMENTARY PREAMBLES

Waterproofing of roofs, basements, etc shall be laid 
under a ten year guarantee.  Waterproofing to roofs 
shall be laid to even falls to outlets etc with necessary 
ridges, hips and valleys. Descriptions of sheet or 
membrane waterproofing shall be deemed to include 
additional labour to turn-ups and turn-downs

Waterproofing

DAMPPROOFING OF WALLS AND FLOORS

52m2In walls2/4/1

One layer approved 375 micron embossed black 
polyethylene damp proof course

400m2Under surface beds2/4/2

One layer 250 micron green polyethylene waterproof 
sheeting complying with SABS 952 Type C in widest 
practicable widths with all joints lapped and sealed 
with pressure sensitive tape all in strict accordance 
with the manufacturer's requirements
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SECTION  2

BILL NO. 5

ROOF COVERINGS, ETC

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

Descriptions of all roof coverings are deemed to include 
for all straight cutting

SUPPLEMENTARY PREAMBLES

PROFILED METAL SHEETING AND 
ACCESSORIES

Note: The Contractor is to submit a certificate signed by 
the merchant, stating that the galvanised roof covering 
supplied complies with the required thickness specified

0,60mm Thick Colomate prepainted IBR profile 
metal roof sheeting with zinc galvanised coating in 
single lengths fixed to timber purlins or rails. 
(Colour to match existing building)

571m2Roof covering with pitch not exceeding 25 degrees2/5/1

42mRidge capping 370mm girth2/5/2
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CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

SECTION  2

BILL NO. 6

CARPENTRY & JOINERY

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

Prefabricated trusses shall be fabricated in a factory by 
a truss fabricator who has been awarded a Certificate of 
Competence by the Institute of Timber Construction and 
is approved by the Principal Agent.

SUPPLEMENTARY PREAMBLES

All trusses shall be designed by a registered 
Professional Engineer in accordance with SABS Code 
of Practice for Design of Timber Structures.

The complete structure shall be inspected by the truss 
designer to ensure that the manufacture and erection 
details have been complied with.

PREFABRICATED ROOF TRUSSES, ETC.

Sawn softwood:

1No
Trusses for rectangular shaped building including 
purlins, size overall 3.44 x 3.14m on plan (Guard house)

2/6/1

Prefabricated timber roof construction complete 
including rafters, runners, bracing hips, valleys, 
cleats, purlins, etc., treated with creosote, supplied 
and fixed complete:

1No

Trusses for rectangular shaped building including 
purlins, size overall 38.43 x 10.12m on plan (3 
Classrooms).

2/6/2

44m114 x 38mm Wall plates.2/6/3
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EAVES, VERGES, ETC.

48m
12  x 225mm Fascia and barge boards, including 
galvanised steel H-profile joiners, etc.

2/6/4

Pre painted aluminium fascia and barge boards

SKIRTINGS

228m
19 x 76mm Skirtings including 19mm quadrant bead, 
nailed.

2/6/5

Wrought meranti:

102m16 x 150mm dado rail.2/6/6

FRAMED DOORS, ETC.

7No

40mm Framed batten door 813 x 2032mm high of top 
rail and stiles, middle ledge and braces and bottom rail 
filled in with  V-jointed one side boarding.

2/6/7

Wrought meranti doors hung to steel frames:

SOLID LAMINATED FLUSH DOORS

21No40mm Door 813 x 2032mm high.2/6/8

40mm solid laminated flush doors with hardwood 
veneer and two concealed edges hung to steel 
frames:

3No40mm Door 936 x 2032mm high.2/6/9
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AT DITAELONG PRIMARY SCHOOL

CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

SECTION  2

BILL NO. 7

CEILINGS, PARTITIONS AND ACCESS 
FLOORING

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

SUPPLEMENTARY PREAMBLES

Items described as "nailed" shall be deemed to be fixed 
with hardened steel nails or pins or shot pinned to 
brickwork or concrete

Descriptions

Items described as "plugged" shall be deemed to 
include screwing to fibre, plastic or metal plugs at not 
exceeding 600mm centres, and where described as 
"bolted", the bolts are measured elsewhere

Electric light  fittings, diffusers, panels, etc generally are 
"lay in" units of the same dimensions as the suspension 
grid described and allowance shall be made accordingly 
for their support, inclusive of any flexibility in setting out 
that may be required (ceiling panels have not been 
deducted and pricing shall take cognisance thereof)

Proprietary suspended ceilings

INSULATION, ETC

312m2

100mm Non-combustible lightweight fibreglass 
insulation blanket closely fitted between tie beams and 
laid loose on top of brandering, etc, all as per 
manufacturers instructions

2/7/1

Fibreglass insulation
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NAILED UP CEILINGS

260m2

Horizontal ceiling formed of 9mm thick x 1200mm wide 
boards with and including H-type pressed steel jointing 
strips over joints, 38 x 50mm sawn softwood brandering 
at 400mm centres in one direction and around edges 
where required for fixing cornices, brandering spiked to 
roof timber

2/7/2

9mm Gypsum Plasterboard ceilings finished smooth 
with gypsum skim plaster

4No

Extra over ceiling for hinged pressed metal trap door 
size 600 x 600mm including all necessary ironmongery

2/7/3

52m2

Ceilings including 38 x 38mm sawn softwood brandering 
at 450mm centres with cross brandering at 450mm 
centres and at joints, ends of sheets and at light fittings, 
etc.

2/7/4

6mm Fibre-cement plain ceiling boards with H-
profile galvanised steel jointing strips:

1No

Extra over ceiling for 600 x 600mm hinged trap door of 
wrought softwood rebated framing with one sawn 
softwood cross brander covered with ceiling board and 
fitted flush in opening, including necessary trimmers all 
around.

2/7/5

228m76mm Gypsum coved trim cornice2/7/6

Cornices
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SECTION  2

BILL NO. 8

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

FLOOR COVERINGS, WALL LININGS, ETC 

Tenderers are advised to study the GP ASC Rev 0 
(General specifications of materials and ,methods to be 
used for building contracts) before pricing the bill.

PREAMBLES

NOTE : All materials shall be in colours to be selected 
by the Representative/Agent and, where applicable, laid 
to approved patterns

SUPPLEMENTARY PREAMBLES

FLOOR COVERINGS

312m2On floors 2/8/1

300 x 300 x 2,5mm "Marley Travertine" fully flexible 
vinyl tiles or similar approved

POLISH, SEALERS, ETC

312m2On vinyl flooring2/8/2

Sweep, clean with detergent complying with SABS 
825, rinse and apply three coats of water emulsion 
polish complying with SABS 1042, including buffing 
after application of each coat of polish
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CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

SECTION  2

BILL NO. 9

IRONMONGERY

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

IRONMONGERY FIXED TO DOORS, ETC.

24No
75mm Four lever security lockset with satin chrome 
furniture.

2/9/1

LOCKS:

NUMERAL AND NAMEPLATES, ETC.

3No3mm Thick x 32mm high plate with letters "KITCHEN".2/9/2

Clear perspex name plate reverse engraved and 
enamelled in white lettering 25mm high to suit, twice 
countersunk holed for and tapscrewed to steel door 
frames or gate framing with chromium plated dome-
headed selftapping screws:

3NoDitto, but with letters "STORE ROOM".2/9/3

7NoDitto, but with letters "CLASSROOMS".2/9/4

3No

190 x 190 x 3mm Thick white perspex international FB2 
sign plate with red fire extinguisher symbol plugged to 
brickwork.

2/9/5

Indicator plates countersunk holed for and screwed 
to door or brickwork with chromium plated dome-
headed screws:

1No

190 x 190 x 3mm Thick white perspex international FB2 
sign plate with red fire hose reel symbol plugged to 
brickwork.

2/9/6
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10No
75 x 150mm High aluminium toilet sign with MALE 
and/or FEMALE  figure screwed to door.

2/9/7

4m

Double curtain track for soffit fixing including 14 rollers 
per metre, brackets, stopped ends, etc plugged to 
brickwork.

2/9/8

PELMET AND CURTAIN TRACKS

10NoRubber tipped coathook.2/9/9

SUNDRIES

7No38mm Rubber stop plugged and srewed to wall or floor.2/9/10

7No
Nickel plated steel leaf spring door holder with rubber 
door stop plugged or screwed to floor.

2/9/11

7No
Aluminium automatic weather seal 813mm fixed to 
doors

2/9/12

9No

19mm Stainless steel chromium plated towel rail, 
600mm long, with end brackets plugged to plastered or 
tiled wall.

2/9/13

6m
3 x 30mm Brass dividing strip between different floor 
finishes.

2/9/14

BATHROOM FITTINGS

3No
300 x 300 x 300 x 32mm Stainless steel dog leg side 
grab rail fixed in position

2/9/15

Chairman Industries or similar approved  brushed 
stainless steel grab rails:

3No
750 long x 200mm Projecting stainless steel straight 
grab rail fixed in position

2/9/16

13No
Lockable Stainless steel toilet roll holder plugged  to 
wall.

2/9/17

Toilet roll holders

13No1Litre Wall mounted refillable soap dispenser plugged.2/9/18

Soap dispensers
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PINNING BOARDS, WRITING BOARDS, 
PROJECTION SCREENS, ETC.

3NoPinning board size 2400 x 1200mm high plugged.2/9/19

Carpet pinning boards in aluminium frame with 
round plastic corners, pen tray and fixing 
component all fixed according to manufacturer's 
instruction.

3No

Chalk board size overall 1140mm high x 3600mm wide 
consisting of 1 x  chalkboard 1800mm wide, 2 x 
chalkboard 900mm wide, 2 x swing type chalkboard 
900mm wide.

2/9/20

Swing type green chalkboard to comply with CKS-
36-1980 or equivalent code of practice, complete 
with chalk rail as one unit fixed to wall strictly 
according to manufacturers instruction:

3NoMedicine cabinet size 380mm wide x 610mm high.2/9/21

Standard wall mounted  white built in type medicine 
cabinet complete with mirrors on doors, shelves, 
etc., all as approved and to manufacturer's 
instruction:
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SECTION  2

BILL NO. 10

METALWORK

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

Descriptions 

Descriptions of bolts shall be deemed to include nuts 
and washers.
Descriptions of expansion anchors and bolts and 
chemical anchors and bolts shall be deemed to include 
nuts, washers and mortices in brickwork or concrete.
Metalwork described as "holed for bolt(s)" shall be 
deemed to exclude the bolts unless otherwise 
described.

SUPPLEMENTARY PREAMBLES

STEEL GATES, SCREENS, ETC

2No

Single gate and frame size 880 x 2082mm high overall 
formed of 50 x 50 x 2mm rectangular hollow section 
framing all round mitred and welded at angles, filled with 
10 x 10mm mild steel bars at 100mm centres at 
45degree angle with ends welded to framing including 
hinges, locking devices, etc. 

2/10/1

The following in framed and welded mild steel 
security grille gates including fixing in position 
complete 

6No

Single gate and frame size 925 x 2082mm high overall 
formed of 50 x 50 x 2mm rectangular hollow section 
framing all round mitred and welded at angles, filled with 
10 x 10mm mild steel bars at 100mm centres at 
45degree angle with ends welded to framing including 
hinges, locking devices, etc. 

2/10/2
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2No

Double gate and frame size 1870 x 2083mm high 
overall formed of 50 x 50 x 2mm rectangular hollow 
section framing all round mitred and welded at angles, 
with double swing doors formed of 50 x 50 x 2mm 
rectangular hollow section framing all round mitred and 
welded at angles made of  filled with 10 x 10mm mild 
steel bars at 100mm centres at 45degree angle with 
ends welded to framing including hinges, locking 
devices, etc. 

2/10/3

PRESSED STEEL DOOR FRAMES

24NoFrame for door size, 813x 2032mm high2/10/4

1, 2mm Double rebated frames suitable for half brick 
walls with two 100mm steel butt hinges per leaf

7NoFrame for door size, 813x 2032mm high2/10/5

1,2mm Double rebated frames suitable for one brick 
walls with two 100mm steel butt hinges per leaf

3No
Double door steel cupboard bolted to wall 1400 x 
1700mm high

2/10/6

STEEL CUPBOARDS

STEEL WINDOWS, DOORS, ETC

7NoWindow type E1, 533 x 654mm high 2/10/7

Cottage type steel windows with 20 x 5mm steel flat 
burglar bars to fixed and opening sections including 
standard brass fittings

4NoWindow type 4BH BHOI, 889 x 457mm high 2/10/8

3NoWindow type 14-BH BHOI, 889 x 854mm high 2/10/9

30NoWindow type 14BH over 9-F/LT, 889 x 1248mm high 2/10/10

1NoWindow type C2F, 1022 x 949mm high 2/10/11
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AT DITAELONG PRIMARY SCHOOL

CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

SECTION  2

BILL NO. 11

PLASTERING

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

SUPPLEMENTARY PREAMBLES

Plaster described as "on brickwork" shall be deemed to 
include for small portions of plaster on concrete flush 
with brickwork and prices should include for all the 
necessary preparatory work

Plaster on concrete

SCREEDS 

312m230mm Thick on floors and landings2/11/1

1:3 Screeds wood trowelled on concrete

GRANOLITHIC

169m230mm Thick on floors and landings2/11/2

Untinted granolithic on concrete (degree of 
accuracy grade III)

INTERNAL PLASTER

477m2On walls2/11/3

1:4 Cement plaster on brickwork  finished smooth 
with wood float 

19m2On narrow widths2/11/4
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AT DITAELONG PRIMARY SCHOOL

CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

SECTION  2

BILL NO. 12

TILING

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

WALL TILING

38m2On walls2/12/1

200 x 200mm "College Shiny White" Porcelain wall 
tiles fixed with adhesive to plastered wall and flush 
pointed with tinted waterproof jointing compound, 
dove grey grout 

7m2
On isolated panels, splashbacks, etc to walls not 
exceeding1m2

2/12/2

6m2On walls2/12/3

300 x 300mm "White Matt" Porcelain Mosaic wall 
tiles fixed with adhesive to plastered wall and flush 
pointed with tinted waterproof jointing compound, 
dove grey grout 
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SECTION  2

BILL NO. 13

PLUMBING & DRAINAGE (PROVISIONAL)

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

SUPPLEMENTARY PREAMBLES

Soil, waste and vent pipes and fittings shall be solvent 
weld jointed

uPVC pipes and fittings:

Pipes shall be hard drawn and half-hard pipes of the 
class stated.  Class 0 (thin walled hard drawn) pipes 
shall not be bent.  Class 1 (thin walled half-hard), class 
2 (half-hard) and class 3 (heavy walled half-hard) pipes 
shall only be bent with benders with inner and outer 
formers.  Fittings to copper waste, vent and anti-syphon 
pipes, capillary solder fittings and compression fittings 
shall be "Cobra Watertech" type.  Capillary solder fittings
shall comply with ISO 2016.  Only compression fittings 
shall be used in walls or in ground

Copper pipes:

Unless specifically otherwise stated, descriptions of 
pipes shall be deemed to include fixing to walls etc, 
casting in, building in or suspending not exceeding 
1m below suspension level

Fixing of pipes

All soldered joints shall be wiped and brass unions shall 
be used for jointing lead to steel

Lead pipes and fittings
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Where fittings have reducing ends or branches they are 
described as "reducing".  In the case of pipes with 
diameters not exceeding 60mm only the largest end or 
branch size is given. Should the contractor wish to use 
other fittings and bushes or reducers he may do so on 
the understanding that no claim in this regard will be 
entertained.  In the case of pipes with diameters 
exceeding 60mm all sizes are given and no claim for 
extra bushes, reducers, etc will be entertained

Reducing fittings

No claim for rock excavation will be entertained unless 
the contractor has timeously notified the quantity 
surveyor thereof prior to backfilling

Excavations

"Soft rock" and "hard rock" shall be as defined in 
"Earthworks"

Pipes shall be laid and bedded and trenches shall be 
carefully backfilled in accordance with manufacturers' 
instructions

Laying, backfilling, bedding, etc. of pipes

Where no manufacturers' instructions exist pipes shall 
be laid in accordance with clauses 5.1 and 5.2 of each 
of the following: SABS 1200 L : Medium-pressure 
pipelines LD : Sewers LE : Stormwater drainage Pipe 
trenches etc shall be backfilled in accordance with 
clauses 3, 5.5, 5.6, 5.7 and 7 of SABS 1200 DB : 
Earthworks (Pipe trenches) Pipes shall be bedded in 
accordance with clauses 3.1 to 3.4.1, 5.1 to 5.3 and 7 of 
SABS 1200 LB : Bedding (Pipes). Unless otherwise 
described bedding of rigid pipes shall be class B 
bedding

Units shall have standard aprons on all exposed edges 
and tiling keys against walls where applicable

Stainless steelbasins, sinks, wash troughs, urinals, 
etc.

Descriptions of waste unions shall be deemed to include 
rubber or vulcanite plugs and chains fixed to fittings

Waste unions

61

PLUMBING & DRAINAGE
Bill No.  13

Carried to Collection R



IDT

AT DITAELONG PRIMARY SCHOOL

CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

Please note the rate for butt weldings is deemed to be 
included in all fittings

User note:

RAIN WATER GOODS

84m
100 x 125mm Industrial ogee eaves gutter fixed to fibre 
cement fascia.

2/13/1

Pre-Painted Seamless Aluminium Ogee Gutters (or 
similar approved), Rainwater Pipes And Accessories 
In Long Lengths

8NoStopped end.2/13/2

Extra for

8NoExternal angle.2/13/3

10NoOutlet with nozzle for 100 x 75mm rainwater pipe.2/13/4

26m100 x 75 x 2mm Rainwater pipe plugged to wall.2/13/5

(End Of Extra For)

10NoShoe.2/13/6

Extra For

10NoBend.2/13/7

10NoSwanneck bend.2/13/8

SANITARY FITTINGS AND GEYSERS

Supply and fix the following sanitary fittings, 
geysers and equipment together with loose ancillary 
fittings supplied therewith, including unloading, 
storing, unpacking, hoisting or lowering as required, 
fixing and building into position, cutting all mortices 
and chases as required for fixing and building in 
position, cutting, brackets, clamps, etc., and 
connecting up pipework and handing over in perfect 
working order at completion:
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16No
White vitreous china wall hung basin, size 510 x 
405mm, with stopper to one tap hole and fixed to wall. 

2/13/9

'Vitreous clay':

1No

WC suite comprising a 90º outlet white vitreous china 
pan with trap, matching 9 litre white vitreous china 
cistern, complete with heavy duty plastic flap seat and 
lid, fitments fixed to wall.

2/13/10

6No

Mini WC suite comprising a 45º outlet white vitreous 
china pan with trap, matching 5 litre white vitreous china 
cistern, complete with heavy duty plastic flap seat and 
lid, fitments fixed to wall.

2/13/11

3No

Wall hung Paraplegic WC suite comprising a white 
vitreous china pan with trap, matching 9 litre white 
cistern, complete with lid, fitments, purpose made 
chromium plated side flush lever and white matching 
seat fixed to wall.

2/13/12

3No

Drop-in single end bowl sink, size 500 x 1000mm, fixed 
to cupboard  (cupboard by others) with securing clips 
and sealed with sillicone adhesive along edges.

2/13/13

Grade 304 (18/10) polished stainless steel:

TAPS, VALVES, ETC.

3No
Kitchen range (SS-970) 15mm chrome single lever sink 
mixer with tubular  swivel outlet, adjustable wall flanges 

2/13/14

Taps, valves, etc

13No15mm 'Star 111-CP' raised nose pillartap.2/13/15

3No15mm Type '505-21 CP' elbow action pillartap.2/13/16

32No15mm Type 'P-832 CP' angle regulating valve.2/13/17

32No15mm Type '350F CP' flexible connection.2/13/18

WASTE UNIONS, TRAPS, ETC.

16No

32 x 40mm 'Flexitrap' butyl rubber deep seal 'P' or 'S' 
trap jointed to waste outlet fitting and to PVC pipe 
including coupling clamps, etc.

2/13/19

Traps, etc.

63

PLUMBING & DRAINAGE
Bill No.  13

Carried to Collection R



IDT

AT DITAELONG PRIMARY SCHOOL

CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

3NoDitto, but combination trap.2/13/20

16No
32mm Chromium plated '303-CP' slotted basin waste 
union complete with plug only.

2/13/21

Waste unions

HOT & COLD WATER RETICULATION 
INSTALLATION - GUARD HOUSE BLOCK

All rates supplied in this Bill of Quantities will 
be deemed to include scaffolding to any height 
and fixing of cold and hot water pipes up to and 
including roof height. All pipes suspended from 
concrete slabs, roof, ceiling, etc. shall be  
deemed to include in the rates, all necessary 
hanger brackets, threaded rod (irrespective of 
the suspension length), nuts, washers, anchors 
and drilling of holes in the concrete slab. For 
the complete supply, delivery and installation of 
supply piping, as specified, piping to include 
piping between geysers on roof. All cold and 
hot water pipes are to be chased into walls 
except where pipes are to be surface-mounted 
on wall face or run in ceiling voids or inside 
ducts, and fixed with standard type pipe 
saddlers and brackets at 1000mm maximum.

HOT & COLD WATER PIPING

3m32mm  pipe2/13/22

Supply and install Pex-Al-Pex mulatilayer pipes 

1mØ20mm pipe2/13/23

1mØ16mm pipe2/13/24

FITTINGS

1NoØ20mm Ø16mm Ø20mm  Un-Equal T-piece2/13/25

Supply and install Pex-Al-Pex mulatilayer pipes 
Fittings

1NoThreaded Ø32mm Elbow: 90°2/13/26
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1NoThreaded Ø20mm Elbow: 90°2/13/27

4NoThreaded Ø16mm Elbow: 90°2/13/28

1NoReducer: Ø32mm x Ø20mm2/13/29

1NoReducer: Ø20mm x Ø16mm2/13/30

SUMPipe clamps and hangers2/13/31

1No
Supply and Install Ø32mm isolating gate valve on cold  
water main pipes

2/13/32

THREADED VALVES

2No
Supply and Install Ø15mm isolating ball valve with lever 
on cold  and hot water main pipes

2/13/33

2NoFlexible connector to sanitary fittings2/13/34

2No
Supply and Install 15mm diameter stopcock/angle valve 
on cold and hot water pipe to sanitary appliance or sink

2/13/35

HOT & COLD WATER RETICULATION 
INSTALLATION -GRADE R-CLASS ROOM  
BLOCK 

All rates supplied in this Bill of Quantities will 
be deemed to include scaffolding to any height 
and fixing of cold and hot water pipes up to and 
including roof height. All pipes suspended from 
concrete slabs, roof, ceiling, etc. shall be  
deemed to include in the rates, all necessary 
hanger brackets, threaded rod (irrespective of 
the suspension length), nuts, washers, anchors 
and drilling of holes in the concrete slab. For 
the complete supply, delivery and installation of 
supply piping, as specified, piping to include 
piping between geysers on roof. All cold and 
hot water pipes are to be chased into walls 
except where pipes are to be surface-mounted 
on wall face or run in ceiling voids or inside 
ducts, and fixed with standard type pipe 
saddlers and brackets at 1000mm maximum.

HOT & COLD WATER PIPING
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15m32mm  pipe2/13/36

Supply and install Pex-Al-Pex mulatilayer pipes 

60mØ20mm pipe2/13/37

150mØ16mm pipe2/13/38

FITTINGS

3NoØ32mm Ø20mm Ø32mm  Un-Equal T-piece2/13/39

Supply and install Pex-Al-Pex mulatilayer pipes 
Fittings

6NoØ20mm Ø16mm Ø20mm  Un-Equal T-piece2/13/40

6NoØ16mm Ø16mm Ø16mm  Equal T-piece2/13/41

3NoThreaded Ø32mm Elbow: 90°2/13/42

15NoThreaded Ø20mm Elbow: 90°2/13/43

60NoThreaded Ø16mm Elbow: 90°2/13/44

3NoReducer: Ø32mm x Ø20mm2/13/45

6NoReducer: Ø20mm x Ø16mm2/13/46

SUMPipe clamps and hangers2/13/47

3No
Supply and Install Ø32mm isolating gate valve on cold  
water main pipes

2/13/48

THREADED VALVES

6No
Supply and Install Ø20mm isolating gate valve on cold  
water main pipes

2/13/49

18No
Supply and Install Ø15mm isolating ball valve with lever 
on cold  and hot water main pipes

2/13/50

36NoFlexible connector to sanitary fittings2/13/51

36No
Supply and Install 15mm diameter stopcock/angle valve 
on cold and hot water pipe to sanitary appliance or sink

2/13/52
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SANITARY DRAINAGE INSTALLATION -  
GUARD HOUSE BLOCK

These bills of quantities form part of and must 
be read in conjunction with the Technical 
Specifications and Drawings,  which contain the 
full descriptions of the work to be done  and 
material and equipment to be used.  Unless 
otherwise described in these bills of quantities, 
reference should be  made to the Technical 
Specifications for the full meaning of  
descriptions of work to be done and materials 
and  equipment to be used in this service.  All 
materials,  equipment, fixings, brackets, etc, are 
to be supplied by the Contractor unless 
otherwise stated. 

SANITARY DRAINAGE PIPING

Polyvinyl Chloride (PVC) pipe, as 'Marley Pipe 
Systems' or equal approved, including couplers in 
the running length, installed in accordance with 
SANS 10400 and SANS 10252-2:2004

3mØ50mm uPVC pipe2/13/53

PIPING

3mØ110mm uPVC pipe2/13/54

4NoØ50mm fitting; 90°elbow2/13/55

PIPE FITTINGS

1NoØ110mm fitting; 45°elbow2/13/56

1No
Ø110mm fitting; 95°elbow, with Ø50mm vent horn 
inspection

2/13/57

1NoØ110mm fitting; 95°elbow, plain long bend2/13/58

1No

Ø110mm x Ø110mm x Ø110mm fitting; 87.5° swept 
entry, lateral branch junction

2/13/59

1No
Ø110mm straight pan collars/connector2/13/60
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1NoØ50mm vent one way valve2/13/61

1No

Supply and install chromium plated 'Cobra' Bottle  Trap 
with 40mm female inlet x 50mm outlet for PVC tube 
connection

2/13/62

WASTE TRAPS

SANITARY DRAINAGE INSTALLATION -  
CLASSROOM BLOCK

These bills of quantities form part of and must 
be read in conjunction with the Technical 
Specifications and Drawings,  which contain the 
full descriptions of the work to be done  and 
material and equipment to be used.  Unless 
otherwise described in these bills of quantities, 
reference should be  made to the Technical 
Specifications for the full meaning of  
descriptions of work to be done and materials 
and  equipment to be used in this service.  All 
materials,  equipment, fixings, brackets, etc, are 
to be supplied by the Contractor unless 
otherwise stated. 

SANITARY DRAINAGE PIPING

Polyvinyl Chloride (PVC) pipe, as 'Marley Pipe 
Systems' or equal approved, including couplers in 
the running length, installed in accordance with 
SANS 10400 and SANS 10252-2:2004

45mØ50mm uPVC pipe2/13/63

PIPING

90mØ110mm uPVC pipe2/13/64

18NoØ50mm fitting; 90°elbow2/13/65

PIPE FITTINGS

18NoØ110mm fitting; 45°elbow2/13/66

9No
Ø110mm fitting; 95°elbow, with Ø50mm vent horn 
inspection

2/13/67

18NoØ110mm fitting; 95°elbow, plain long bend2/13/68
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3No
Ø110mm x Ø110mm x Ø50mm fitting; 87.5° swept 
entry, lateral branch junction

2/13/69

9No
Ø110mm x Ø110mm x Ø110mm fitting; 87.5° swept 
entry, lateral branch junction

2/13/70

9NoØ110mm straight pan collars/connector2/13/71

9NoØ110mm x Ø50mm fitting; concentric reducer2/13/72

9NoØ100mm vent 2way valve2/13/73

3No
40mm 'Dutton' flexi rubber "P" trap complete with 
coupling clamps.

2/13/74

WASTE TRAPS

15No

Supply and install chromium plated 'Cobra' Bottle  Trap 
with 40mm female inlet x 50mm outlet for PVC tube 
connection

2/13/75

3No110mm Floor Drain complete a trap.2/13/76

9No
110mm Floor Gulley Complete with gulley stone, trap 
and crate

2/13/77
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SECTION  2

BILL NO. 14

GLAZING

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

GLAZING TO STEEL WITH PUTTY

5.38mm Clear laminated safety glass

37m2Panes not exceeding 0,1m² 2/14/1

4 mm Clear float glass fixed to steel window with 
putty

4m2Panes not exceeding 0,1m² 2/14/2

4 mm Opaque glass fixed to steel window with putty

MIRRORS

16No

6mm "GG" quality polished glass mirror 450 x 600mm 
high with polished edges fixed to wall with four 35mm 
round nose chromium plated mirror screws

2/14/3

Silvered float glass copper backed mirrors with 
polished edges holed for and fixed with chromium 
plated dome capped mirror screws with foam 
backing strip all round to plugs in walls

71

GLAZING
Bill No.  14

Carried Forward to Summary of Section No. 2 R



AmountItem
No

Quantity Rate

IDT

AT DITAELONG PRIMARY SCHOOL

CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

SECTION  2

BILL NO. 15

PAINTWORK

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

SUPPLEMENTARY PREAMBLES

Descriptions of paintwork shall be deemed to include for 
all cutting in

DESCRIPTIONS

PAINTWORK, ETC TO NEW WORK

ON FLOATED PLASTER

473m2On internal plastered walls2/15/1

Prepare, stop and apply one coat masonry primer, 
one universal undercoat and two coats acrylic PVA 
paint such as Plascon True Colour Fresh Linen or 
similar approved

ON PLASTERBOARD

312m2On ceilings and cornices2/15/2

Prepare, stop and apply two full coats semi-gloss 
PVA co-polymer paint to comply with SABS 
Specification No. 643 

ON METAL
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28m2

On inside of 100 x 125mm galvanised sheet iron eaves 
gutter before fixing

2/15/3

Prepare and apply two coats bitumen paint 

35m2On eaves gutters2/15/4

Prepare, stop and apply one coat alkaline resistant 
primer, one coat universal undercoat and two coats 
eggshell enamel paint

3m2On down pipes 2/15/5

81m2

On Windows with burglar bars (both sides measured 
flat)

2/15/6

Prepare, touch up factory primer and apply one coat 
universal undercoat and two full coats high gloss 
enamel paint 

33m2On pressed steel door frames2/15/7

46m2
On gates, grilles, burglar screens, balustrades, etc (both 
sides measured over the full flat area)

2/15/8

Prepare and apply one coat zinc phosphate alkyd 
resin primer, one coat universal undercoat and two 
full coats high gloss enamel paint 

ON WOOD

105m2On doors2/15/9

Prepare, stop and apply three coats clear varnish

330mOn meranti skirting, dado rail etc.2/15/10
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SECTION SUMMARY - BUILDING WORKS

Bill
No

Page
No

Amount

33EARTHWORKS2/1

36CONCRETE, FORMWORK & REINFORCEMENT2/2

41MASONRY2/3

42WATERPROOFING2/4

43ROOF COVERINGS2/5

46CARPENTRY & JOINERY2/6

49CEILINGS & BULKHEADS2/7

50FLOOR COVERINGS & WALL LINNINGS2/8

54IRONMONGERY2/9

57METALWORK2/10

58PLASTERING2/11

59TILING2/12

70PLUMBING & DRAINAGE2/13

71GLAZING2/14

74PAINTING2/15
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SECTION  NO. 3

BILL NO. 1

BULK EARTHWORKS (PROVISIONAL)

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

1 421m2

Digging up and removing rubbish, debris, vegetation, 
hedges, shrubs and trees not exceeding 200mm girth, 
bush, etc

3/1/1

SITE CLEARANCE, ETC

1 421m2Strip topsoil average 100mm deep and dispose off site3/1/2

BULK EXCAVATION, FILLING, ETC TO FORM 
PLATFORMS

125m3Open face excavation3/1/3

Open face excavation in earth over sloping site

13m3Soft rock3/1/4

Extra over bulk excavation in earth for excavation in

6m3Hard rock3/1/5

125m3
Surplus material from excavations and/or stock piles on 
site to a dumping site to be located by the contractor

3/1/6

Extra over all excavations for carting away

Item
Keeping excavations free of all water other than 
subterranean water

3/1/7

Keeping excavations free of water

FILLING, ETC
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125m3Filling to form level platforms3/1/8

Earth filling of obtained from excavations 
compacted in 150mm layers to 93% Mod AASHTO 
density

125m3
Filling to form level platforms3/1/9

Earth filling of G5 material supplied by the 
contractor compacted in 150mm layers to 95% Mod 
AASHTO density

417m2

Compaction of natural or excavated ground surface
under floors, etc, including scarifying for a depth of
150mm, breaking down oversize material, adding
suitable material where necessary and compacting to
90% Mod AASHTO density

3/1/10

Compaction of surfaces

8No"Modified AASHTO Density" test3/1/11

Prescribed density tests on filling

SOIL POISONING

417m2

Under floors including forming and poisoning shallow 
furrows against foundation walls, filling in furrows and 
ramming

3/1/12

Soil insecticide in accordance with SANS 5859
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SECTION  NO. 3

BILL NO. 2

SEWER RETICULATION (PROVISIONAL)

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

SEWER PIPEWORK

36m
160mm Pipes laid in and including trenches not 
exceeding 1m deep

3/2/1

UPVC Class 34 pipes including excavation, bedding, 
backfilling and compaction and disposal of surplus 
material

36m
160mm Pipes laid in and including trenches exceeding 
1m and not exceeding 2m deep

3/2/2

55m
160mm Pipes laid in and including trenches exceeding 
2m and not exceeding 3m deep

3/2/3

3No22.5 Degree bend3/2/4

Extra over uPVC class 34 pipes for fittings

4No45 Degree bend3/2/5

4No45 degree plain junction3/2/6

3NoRodding eye3/2/7

16m3
350 x 350mm 15MPa Unreinforced concrete encasing 
around 160mm horizontal pipe

3/2/8

Sundries 

3No110mm uPVC cleaning eye to end of 110mm uPVC pipe3/2/9
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14No

350 x 350 x 50mm Thick precast concrete inspection 
eye marker slab finished smooth on exposed surfaces 
with letters "I.O." or "I.E." on top and placed flush in 
ground or paving

3/2/10

MANHOLES

1No
1000mm diameter (internally) Precast concrete manhole 
not exceeding 1.0m deep internally

3/2/11

Precast concrete manholes with medium duty 
concrete manhole cover and frame, frame bedded in 
1:3 cement mortar, spacers bedded in 1:6 cement 
mortar and precast concrete slab including 
excavations, backfilling, compaction, risk of 
collapse, cartaway surplus material, 150mm thick 
unreinforced 25MPa/19mm concrete base projecting 
65mm wide from walls, benching, junctions, 
channelling, and step irons all in accordance with 
engineer's drawings for the following depths:

1No
1250mm diameter (internally) Precast concrete manhole 
exceeding 1.0m and not exceeding 2.0m deep internally

3/2/12

Precast concrete manholes with medium duty 
concrete manhole cover and frame, frame bedded in 
1:3 cement mortar, spacers bedded in 1:6 cement 
mortar and precast concrete slab including 
excavations, backfilling, compaction, risk of 
collapse, cartaway surplus material, 150mm thick 
unreinforced 25MPa/19mm concrete base projecting 
75mm wide from walls, benching, junctions, 
channelling, and step irons all in accordance with 
engineer's drawings for the following depths:

2No
1500mm diameter (internally) Precast concrete manhole 
exceeding 2.0m and not exceeding 3.0m deep internally

3/2/13

Precast concrete manholes with medium duty 
concrete manhole cover and frame, frame bedded in 
1:3 cement mortar, spacers bedded in 1:6 cement 
mortar and precast concrete slab including 
excavations, backfilling, compaction, risk of 
collapse, cartaway surplus material, 85mm thick 
unreinforced 25MPa/19mm concrete base projecting 
75mm wide from walls, benching, junctions, 
channelling, and step irons all in accordance with 
engineer's drawings for the following depths:
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1No

Cutting into side of existing manhole chamber for and 
connecting 160mm pipe including inserting 160mm 
channel junction and making good concrete benching

3/2/14

SEWER CONNECTION

ItemTesting soil drainage system3/2/15

TESTING
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SECTION  NO. 3

BILL NO. 3

WATER RETICULATION (PROVISIONAL)

WATER PIPEWORK

222m
50mm Pipes laid in and including trenches not 
exceeding 1m deep

3/3/1

uPVC Class 12 pressure pipes including excavation, 
bedding, backfilling and compaction and disposal of 
surplus material

1m

50mm Pipes laid in and including trenches exceeding 
1m and not exceeding 2m deep

3/3/2

2No50mm Bend3/3/3

Extra over uPVC class 12 pipes for fittings

1No50mm Junction3/3/4

2No50mm Elbow3/3/5

2No50mm Equal Tee3/3/6

1No50mm Brass gate valve3/3/7

Sundries

3No110mm Brass gate valve3/3/8

4No50mm Brass non-return valve3/3/9

4No

620 x 550mm Valve box including brick chamber below 
not exceeding 1m deep internally, heavy duty weight 
frame and cover, excavation, backfilling, compaction 
and disposal of surplus material

3/3/10

11No

25Mpa/19mm Unreinforced concrete in thrust blocks at 
bends, junctions, etc including necessary extra 
excavation, backfilling, formwork, etc

3/3/11
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ItemTesting water supply pipe system3/3/12

TESTING
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SECTION NO. 3

BILL NO. 4

WALKWAYS (PROVISIONAL)

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

BULK EXCAVATION, FILLING, ETC TO FORM 
PLATFORMS

104m3Reduce levels under paving3/4/1

Excavation in earth not exceeding 2m deep

10m3Soft rock3/4/2

Extra over bulk excavation in earth for excavation in

5m3Hard rock3/4/3

104m3
Surplus material from excavations and/or stock piles on 
site to a dumping site to be located by the contractor

3/4/4

Extra over all excavations for carting away

396m2

Compaction of natural or excavated ground surface
under floors, etc, including scarifying for a depth of
150mm, breaking down oversize material, adding
suitable material where necessary and compacting to
90% Mod AASHTO density

3/4/5

Compaction of surfaces

SOIL POISONING 

396m2Under paving, etc3/4/6

Weed killer under a 10 year guarantee by firm of 
specialist
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LAYER WORK

104m3
Filling under paved areas3/4/7

Earth filling of G5 material supplied by the 
contractor compacted in 150mm layers to 95% Mod 
AASHTO density

8m3Under paved walkway areas3/4/8

Coarse river sand filling supplied by the contractor 

2m3On floors 3/4/9

Filling of 19mm  crushed stone, consolidated

8No
"Modified AASHTO Density" test3/4/10

Prescribed density tests on filling

PAVING

396m2Paving of 60mm thick blocks3/4/11

Shape S-A interlocking precast concrete paving 
blocks complying with SANS 1058, with butt joints 
on 20mm thick river sand bed with sand swept into 
joints, including preparation of ground or filling

KERBING

444m

Kerb (SABS 927 fig 10) 150 x 300mm high with 150 x 
40mm thick 1:6 cement mortar bed and 300 x 200 x 
200mm overall 19MPa/19mm unreinforced concrete 
haunching at back of each joint including excavation, 
backfilling, etc

3/4/12

Precast concrete finished smooth on exposed 
surfaces including bedding, jointing and pointing
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SECTION  NO. 3

BILL NO. 5

LANDSCAPING

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

SUPPLEMENTARY PREAMBLES

All planted areas shall be maintained for a period of
three months after practical completion as defined in the
contract with the exception of hydro seeded areas which
shall be maintained for 12 months after an acceptable
cover has been obtained.

This maintenance shall consist of keeping clear of
weeds and litter, loosening soil where necessary every
two weeks, replacing damaged, diseased or dead
plants, pruning, cutting and mowing as necessary and
watering so as to keep the plant material in a healthy
growing condition.

Maintenance period

LANDSCAPING

608m2Cultivation and preparation of areas to be planted3/5/1

Ground preparation

608m2
In plant beds, grassed areas and holes for trees, 
shrubs, etc

3/5/2

Well sifted topsoil supplied by the contractor, 
including spreading and levelling

608m2Compost in plant beds, holes for trees, shrubs, etc3/5/3

Compost, lime and fertilizer
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608m2
Instant lawn sods approximately 500 x 500 x 50mm 
thick

3/5/4

Grassing, ground covers, etc

2No
Allow a PC Sum of R2600/No for installation of the 
precast concrete bench

3/5/5

Precast bench

Item

Allow for maintaining landscaping for a period of three 
months after practical completion, including watering, 
weeding, cutting, replacing dead plants, etc

3/5/6

Maintenance
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SECTION  NO. 3

BILL NO. 3

FENCING

The contractor is referred to the General Preambles for
Trades 2017 published by the Association of South
African Quantity Surveyors before pricing this bill.

PREAMBLES

FENCING

100m

1800mm High ClearVu fence or Similar approved 
including high - strength 2.5m wide mesh panel with a 
100mm high and 50mm wide aperture, 70x 44mm H 
profile and 60 x 60 x 1.6mm hollow square including 
concrete base and installed according to manufacturers 
specification

3/6/1

The following in framed and welded steel fencing 
including fixing in position complete

2No

1200mm (wide) x 2060mm,  Singles leaf pedestrian 
gate.Gate frame shall be made with 50mm x 50mm x 
2mm tube with the Nylofor PVC panels secured to the 
gate frame using mini spider brackets. The support 
posts shall be 76mm x 76mm x 2mm with support 
hinges.The locking posts shall be 76mm x 76mm x 
2mm. The gates shall be fit with a barrel bolt for locking 
the gate.All frames and posts shall be HDG then PES 
coated to match the fence. All fixator components to be 
stainless steel  Grade 304 per ISO 9223, installed as 
per manufacturers specification.

.

3/6/2
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AT DITAELONG PRIMARY SCHOOL

CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

SECTION NO. 4

BILL NO. 1

ELECTRICAL DISTRIBUTION BOARDS

Electrical installation according to SANS 10142 and SANS

1.00No

Supply and install flush mounted distribution board 
complete with frames, sub-frames, chassis, fixtures, 
fittings, terminations, busbars and wiring with spare 
space as per specification as well as security detail. 
Material and labour excluding the items listed hereunder

4/1/1

Distribution Board DB-B3 (Three Classroom)

4No16 Ampere S.P. 6 kA4/1/2

Equipment provided in Distribution Board

9No20 Ampere S.P. 6 kA4/1/3

2No63 Ampere S.P. 6 kA4/1/4

1No63 Ampere D.P. 6 kA4/1/5

2No63 Ampere single phase 6 kA 30 mA4/1/6

Earth Leakage Unit

1NoImax 6kA Surge Arrestor4/1/7

Class 1 Surge Arrestor

1NoDanger sign and labels as specified 4/1/8

Labels
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1No

Supply and install flush mounted weatherproof 
distribution board complete with doors, frames, sub-
frames, chassis, fixtures, fittings, terminations, busbars 
and wiring with spare space as per specification as well 
as security detail. Material and labour excluding the 
items listed hereunder

4/1/9

Distribution Board DB-GH (Guard House)

1No16 Ampere S.P. 6 kA4/1/10

Equipment provided in Distribution Board

1No20 Ampere S.P. 6 kA4/1/11

1No63 Ampere S.P. 6 kA4/1/12

1No63 Ampere D.P. 6 kA4/1/13

1No63 Ampere single phase 6 kA 30 mA4/1/14

Earth Leakage Unit

1NoImax 6kA Surge Arrestor4/1/15

Class 1 Surge Arrestor

1NoDanger sign and labels as specified 4/1/16

Labels

Block D (Existing DB)

2No63 Ampere D.P. 6 kA4/1/17

Supply and install circuit breaker.  Material and 
labour excluding the items listed hereunder

1No
Issue Supplementary Electrical Certificate of 
Compliance for above existing Block-D DB

4/1/18

Electrical Certificate of Compliance
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AT DITAELONG PRIMARY SCHOOL
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SECTION NO. 4

BILL NO. 2

LOW VOLTAGE RETICULATION

Electrical installation according to SANS 10142 and SANS

Low Voltage Cables

140m16mm² x 2-core4/2/1

600/1000V grade PVC/PVC/SWA/PVC  stranded 
copper conductor cable (terminations and earth 
conductors elsewhere measured) Cable laid in 
trenching (excavations elsewhere measured)

100m10mm² x 2-core4/2/2

2No16mm² x 2-core4/2/3

Cable Terminations complete including glands, 
shrouds, lugs, connections and commissioning

2No10mm² x 2-core4/2/4

140m10mm²4/2/5

Bare Stranded Copper Earth Wire strapped to  
Cables (terminations elsewhere measured)

100m
6mm²4/2/6

2No10mm²4/2/7

Bare Stranded Copper Earth Wire Terminations 
complete including drilling, bolting, lugs, 
connections and commissioning 

97

LOW VOLTAGE RETICULATION
Bill No.  2

Carried to Collection R



IDT

AT DITAELONG PRIMARY SCHOOL

CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

2No6mm²4/2/8

EXCAVATIONS

50m3Pickable Soil4/2/9

All excavations, back filling and compaction  must 
be done manually using local labour Excavate for 
cable and sleeve trench including temporary 
support of sides, keeping excavations dry, 
backfilling and compacting to the Engineer's 
specification

20m3For Soft Rock4/2/10

10m3For Hard Rock4/2/11

300mPVC warning marking tape4/2/12

CABLE MARKERS

2No600 x 600 x 800 mm4/2/13

MANHOLES

250m50mm dia4/2/14

SLEEVES

300m

Galvanised 1,6mm dia. draw wire Wall boxes as 
specified placed in position for casting into concrete, 
building or chased into brickwork including locknuts and 
bushes 

4/2/15

DRAW WIRE

1No300x300mm Draw box with tamper proof cover4/2/16
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SECTION NO. 4

BILL NO. 3

THREE CLASSROOM BLOCK POWER AND LIGHTING

Electrical installation according to SANS 10142 and SANS

NOTE:Tenderers are advised to study the 
pricing the bill.(Complete installation 
installationon)

SMALL POWER AND LIGHTING

1 000m20mm4/3/1

Conduit and accessories as specified Conduit 
placed in position for casting into concrete or 
screed, for building or chased into concrete or 
brickwork and for surface mounted in ceiling void 
including bending, threading, jointing, short lengths, 
draw boxes, couplings, bends, tees and saddles.

50m25mm4/3/2

52No60mm deep4/3/3

Round conduit box as specified placed in position 
for casting into concrete, building or chased into 
brickwork or surface mounted including locknuts 
and bushes
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17No100 x 50mm4/3/4

Wall boxes as specified placed in position for 
casting into concrete, building or chased into 
brickwork including locknuts and bushes Where 
cavity walls or face brick walls are encountered 
tenderers must allow to install deep back to back 
(one end closed) wall boxes

20No100 x 100mm4/3/5

2No300 x 300mm4/3/6

Expansion joint boxes as specified placed in 
position for casting into concrete, building or 
chased into brickwork including locknuts, bushes 
and sliding conduit stubs.

CONDUCTORS

1 300m2,5mm²4/3/7

600/1000V grade PVC insulated stranded copper 
conductors drawn into conduit

700m4,0mm²4/3/8

1 000m2,5mm²4/3/9

Bare stranded copper earth conductors drawn into 
conduits

POWER OUTLETS

Complete with cover plate fixed in flush boxes 
(boxes elsewhere measured)

Socket Outlets

15NoSingle switched socket outlet with Euro socket4/3/10

16 Ampere round 3-pin 250V grade

3NoDouble switched socket outlet4/3/11

5No16 Ampere 250V grade single lever one way4/3/12

Light Switches
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6No16 Ampere 250V grade single lever two way4/3/13

6No16 Ampere 250V grade double lever one way4/3/14

APPLIANCES

1No16 Ampere photo cell in an empty luminaire4/3/15

Surface mounted appliance complete

LUMINAIRES

21No
Type C - 15W LED, round bulkhead luminaire complete 
with polycarbonate diffuser and cool white lamp. IP65

4/3/16

Installed and mounted to round boxes in brickwork 
or ceiling including all fixings, brackets, supports, 
connectors, connections and lamps

6No
Type F1 - 1x18W T8 LED, 1200mm surface mounted 
open channel luminaire complete with cool white lamp.

4/3/17

3No
Type F2 - 2x18W T8 LED, 1200mm surface mounted 
open channel luminaire complete with cool white lamps.

4/3/18

18No
Type F4 - 2x22W T8 LED, 1500mm surface mounted 
open channel luminaire complete with cool white lamps.

4/3/19

3No

Type V - 2x22W T8 LED, 1500mm surface mounted 
luminaire complete with cool white lamps and 
vapourproof diffuser.

4/3/20

TESTING AND COMMISSIONING

Item
electrical installation4/3/21

Test and commission of the complete 
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SECTION NO. 4

BILL NO. 4

GUARD HOUSE SMALL POWER AND 
LIGHTING

Electrical installation according to SANS 10142 and SANS

Tenderers are advised to study the 
specification before pricing the bill.(Complete 
installation : Internal Electrical Installation)

NEW GUARD HOUSE 

SMALL POWER AND LIGHTING

120m20mm4/4/1

Conduit and accessories as specified Conduit 
placed in position for casting into concrete or 
screed, for building or chased into concrete or 
brickwork and for surface mounted in ceiling void 
including bending, threading, jointing, short lengths, 
draw boxes, couplings, bends, tees and saddles.

7No60mm deep4/4/2

Round conduit box as specified placed in position 
for casting into concrete, building or chased into 
brickwork or surface mounted including locknuts 
and bushes
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2No100 x 50mm4/4/3

Wall boxes as specified placed in  position for 
casting into concrete, building or chased into 
brickwork including locknuts and bushes Where 
cavity walls or face brick walls are encountered 
tenderers must allow to install deep back to back 
(one end closed) wall boxes

2No100 x 100mm4/4/4

Conductors

140m2,5mm²4/4/5

600/1000V grade PVC insulated stranded copper 
conductors drawn into conduit 

60m4,0mm²4/4/6

100m2,5mm²4/4/7

Bare stranded copper earth conductors drawn into 
conduits

POWER OUTLETS

Complete with cover plate fixed in flush boxes 
(boxes elsewhere measured)

Socket Outlets 

1NoSingle switched socket outlet with 3-pin euro socket4/4/8

16 Ampere round 3-pin 250V grade

1NoDouble switched socket outlet4/4/9

2No16 Ampere 250V grade single lever one way4/4/10

Light Switches

APPLIANCES

1No16 Ampere photo cell in an empty luminaire4/4/11

Surface mounted appliance complete 

LUMINAIRES
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5No
Type C - 15W LED, round bulkhead luminaire complete 
with polycarbonate diffuser and cool white lamp. IP65

4/4/12

Installed and mounted to round boxes in brickwork 
or ceiling including all fixings, brackets, supports, 
connectors, connections and lamps 

1No
Type F2 - 2x18W T8 LED, 1200mm surface mounted 
open channel luminaire complete with cool white lamps.

4/4/13

TESTING AND COMMISSIONING

Item
electrical installation4/4/14

Test and commission of the complete 
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SECTION NO. 4

BILL NO. 5

PROVISIONAL SUMS

22 500.00ItemEarthing and Lightning Protection System4/5/1

Electrical installation according to SANS 10142 and SANS

SUMAdd profit & attendance for above item4/5/2

5 000.00ItemRefurbishment of existing main kiosk4/5/3

SUM
Add profit & attendance for above item4/5/4

10 000.00ItemFloodlights4/5/5

SUM
Add profit & attendance for above item4/5/6
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SECTION NO. 5

BILL NO. 1

FIRE AND DIRECTIONAL SIGNAGE

1NoDirectional signage type E1.5/1/1

Photo luminescent fire and directional signage in 
multiples of 190 x 190mm as SANS 1186 - 1&5 photo 
luminescent, installed in accordance with SANS 
10400 and framed with standard aluminium 
moulding and mounted with concealed screws to 
brickwork or concrete.

1NoDirectional signage type E25/1/2

7NoDirectional signage type E3.5/1/3

1NoFire signage type F4.5/1/4

3NoFire signage type F135/1/5

1No

"Chubb" hose reel complete with control valve, 30m 
length of 20mm red reinforced hose, nozzlecock and 
bracket, all mounted on strongly constructed wall 
bracket complete with bolts grouted in and including 
mortices in wall and joint to steel pipes

5/1/6

FIRE APPLIANCES ETC.

7No

"Chubb" 4.5kg DCP fire extinguisher on and including 
hardwood backboard plugged, screwed and plugged to 
wall.

5/1/7

2No

"Chubb" 5kg CO2 fire extinguisher on and including 
hardwood backboard plugged, screwed and plugged to 
wall.

5/1/8

FIRE SUPPLIES
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Fire reticulation shall be installed in accordance 
with SANS 1200 series of specifications, and pipe 
bedding shall be Class B SANS 1200 LB.

1.00Lot25mm pipe fittings 5/1/9

Class 16 (SANS 966) uPVC pressure pipes: Extra 
over HDPE pressure pipes for the following Class 16 
uPVC pressure fittings:

10m25mm pipe 5/1/10

Medium class galvanised mild steel pipe according 
to SANS 62-1 with threaded connections including 
straight sockets in running lengths:

1.00Lot25mm pipe fittings 5/1/11

1.00Lot

'Densyl Tape: Wrapping around 100mm pipe including 
fittings.

5/1/12
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SECTION NO. 5

BILL NO. 2

3 500.00Item

Allow the amount for electrical installation and wiring, 
complete for fire protection equipment as well as for 
adjustment of Mechanical engineering services to be 
used at the discretion of the principal agent and 
deducted in whole or in part if not required.

5/2/1

PROVISIONAL SUMS

SUMProfit & Attendance 5/2/2
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CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

SECTION  6

1.The following sums and amounts are NET.

PROVISIONAL SUMS

3. Unless a specific percentage mark-up for Attendance 
is indicated in a rate column, the amount priced by the 
Contractor for Attendance against each Provisional Sum 
shall be deemed to be the Lump Sum and shall not be 
adjusted unless the scope of the sub contract varies 
significantly.

4. Provisional Sums contained here-in may be omitted 
or reduced at the employer's sole discretion and the  
Contractor shall not be entitled to claim for any loss by 
way of reductions or omissions or any discount, or 
percentage relating to Provisional Sums or PC amounts 
or any loss of profit related thereto.

350 000.00Item

Provide the sum of R350 000.00 (Three Hundred and 
Fifty Thousand Rand) for fixed furniture, loose furniture 
and joinery fittings  installed complete.

6/1/1

FIXED FURNITURE, LOOSE FURNITURE AND 
JOINERY FITTINGS

ItemProfit on above item6/1/2

ItemAttendance on ditto6/1/3

50 000.00Item

Provide the sum of R50 000.00 (Fifty Thousand Rand) 
for jungle gym installed complete.

6/1/4

JUNGLE GYM

ItemProfit on above item6/1/5

ItemAttendance on ditto6/1/6
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99 000.00Item

Provide the amount of R 99,000.00 (Sixty Five 
Thousand Rands) for employment of Community Liaison 
Officer. (Allowance for R 9 000.00 per month for 11 
months)

6/1/7

COMMUNITY LIAISON OFFICER

ItemAttendance on above item6/1/8
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AmountPage
No

COLLECTION

IDT
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CONSTRUCTION OF 3 CLASSROOMS AND GUARD HOUSE

116

115Total Brought Forward from Page No.

117

PROVISIONAL SUMS
Bill No.  1
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Page
No

FINAL SUMMARY

Section
No

Amount

29PRELIMINARY & GENERAL1

75BUILDING WORKS2

93EXTERNAL WORKS3

109ELECTRICAL4

114MECHANICAL INSTALLATION5

117PROVISIONAL SUMS6

RSUBTOTAL 

Item

The tenderer shall add 10% of the works including 
preliminaries as Contingency Amount for the unforeseen 
and the sum provided is under the sole control of the 
client and upon approval by the Client Representative 
and deducted in whole or in part.

CONTINGENCIES

RSUBTOTAL 

RVAT at the rate of 15%

118

Carried to Form of Offer R


